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Al.O Introduction

In accordance with the Building 776/777 Closure Project Decommissioning Operations Plan
(DOP), a closeout report is required upon completion of decommissioning activities. In
accordance with the Building 776/777 DOP, Section 4.18.4, this closeout report will consist of a
brief description of the work completed, including:

Verification that remedial action goals have been met;

Remedial action description;

Dates and duration of specific activities;

Any modifications to the original DOP;

Final sampling and analysis reports;

A description of the quantity and characteristics of the wastes generated and how the
wastes were stored or disposed; '

e Site reclamation; and

e Demarcation of wastes left in place.

The Building 776/777 Closure Project comprises Building 776/777 and various support facilities
located within the Site’s Industrial Area. The DOP identified Building 776/777 as a Type 3
facility; Building 730 as'a Type 2 facility; and Buildings 701, 702, 703, 710, 712, 712A, 713,
713A, and 781 as Type 1 facilities. Building 701 was re-characterized to a Type 2 facility as a
result of the pre-demolition survey process as documented in Minor Modification #11 to the
Building 776/777 DOP. This closeout report addresses all facilities within the Building 776/777
Closure Project. Figure 1 provides’'a map showing the locations of the Building 776/777 Project
facilities.

Documentation that was submitted as part of this project, such as Pre-Demolition Survey Reports
(PDSRs), will not be included in this report; instead, references to these documents are provided
and a copy of the Administrative Record (AR) index for this project is included in Appendix A
of this report. When completed and approved by DOE and the Lead Regulatory Agency (LRA),
this Decommissioning Closeout Report will be submitted to the 776/777 Closure Project

Administrative Record Post-decisional File. '

1.1  Building Descriptions

- Building 776/777 (Type 3) was a two-story structure with a partial basement and common wall
separating Buildings 776 and 777. A tunnel located at the northwest comer of Building 776
connected to Building 771, an above-ground crossover on the east side of Building 777
connected to Building 779, and two hallways on the south 31de of Building 776 connected to
Building 778.

The total floor area of both buildings was 224,600 ft2; this includes ten additions to the building
that occurred since construction. The original Building 776/777 was constructed in 1955; the
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building additions were constructed from 1961 to 1969. In addition, a second roof was added to
cover the majority of the original roof after a major fire in 1969. The foundations for the
Building 776/777 structure consisted of reinforced concrete. There were individual spread
footings with concrete pedestals, and reinforced concrete grade beams. The structure was
framed with steel columns supported by concrete pedestals, except for x-ray and betatron vaults,
~ which had reinforced walls 1.5 ft. to 7.5 ft. thick adjacent to existing walls.

The original portion of Building 776/777 had bare corrugated cement asbestos (transite), steel, or
epoxy painted concrete block exterior walls. Various additions to the structure had 8-inch thick
concrete block walls, while others had galvanized steel wall panels.

Building 701 (Type 2) was originally a carpenter and paint shop, then was a research laboratory,
and finally was used for storage and office space. It was a single story building of 5,170 square
feet. It had structural steel framing and galvanized steel siding and roofing. The interior. was
partitioned with concrete block walls. It was built on a reinforced concrete foundation and slab.
The building was constructed in the early 1960’s.

Building 702 (Type 1) contained the pumps that served the Building 712 cooling tower. The
building was 870 square feet, and had structural steel framing and galvanized steel siding and
" roofing.” It was built on a reinforced concrete foundation and slab. The building was constructed
in the 1960-1961 time frame.

Building 703 (Type 1) contained the process cooling water pumps serving the Building 713
Cooling Tower. The building was 1080 square feet, and had structural steel wall and roof
framing covered with galvanized steel siding and roofing. Reinforced concrete grade walls
supported structural steel columns. The floor was a reinforced concrete slab on grade. The
building was constructed in 1960-1961 time frame.

Building 710 (Type 1) was a steam reducing station. It .was 352 square feet, and had a steel
column frame and roof and galvanized sheet metal exterior. The floor was a reinforced concrete
slab on grade. The building was constructed in the early-1980’s. The building contained a steam
reducing valve that reduced steam from the steam plant at 140 pounds per square inch (psi) to
125 psi for distribution to Buildings 771, 776, 777, and 779, and directed condensate from these
buildings back to the steam plant. : -

Building 712 (Type 1) was a cooling tower that provided tower water for Buildings 776/777.
The wood and fiberglass superstructure of the building was constructed on reinforced concrete
pedestals on a reinforced concrete foundation. The interior of the foundation had a reinforced 12
inch thick concrete slab. The building was constructed in the 1961-1962 time frame.

Building 712A (Type 1) was a propane valve house. It was 90 square feet and was constructed
of 3-inch angle frame with a galvanized sheet metal exterior. The foundation was reinforced
concrete slab on grade. Building 712A was constructed in the 1961-1962 time frame. This
building contained a propane pressure-reducing valve. The propane was originally used in
Building 776/777, Room 150, and in Building 702. '
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Building 713 (Type 1) was a cooling tower. It had a wood superstructuré and was supported by
reinforced concrete pedestals on a reinforced concrete foundation. The interior of the foundation
had a concrete slab on grade. The building was constructed in the 1961 - 1962 time frame.

Building 7 13A (Type 1) was a valve pit containing service valving for the Building 713 cooling
tower. It was 250 square feet and had concrete walls with a 2 in x 6 in plank roof. Building
713A was constructed in the 1961 - 1962 time frame.

Building 730 Pit (Type 2) was a plenum deluge/process waste pit constructed of reinforced
concrete, with a reinforced concrete stairway leading to the below-ground portion of the
structure. Building 730 was constructed in the late 1950’s. The stairwell lead down to a below-
grade room containing pumps and piping. The floor of the pump room contained access hatches
to four underground concrete tanks that were used for plenum deluge and process wastewater.
Two of the tanks were filled with foam in 1996. The tanks were 25 feet below grade. Two tanks
had capacities of 22,500 gallons each, and the other two held 4,500 gallons each.

Building 781 (Type 1) was a helium compressor house. It was 1,200 square feet with 1-foot
thick concrete: walls, floor and ceiling. The building was below grade except for the entrance.
Building 781 was constructed in 1965. This building originally provided gas for testing in
Building 777. : :

1.2  Building History

The Building 776/777 Cluster was constructed between 1955 and 1957. Beginning in 1958 and
continuing through 1969, Building 776 was the main manufacturing facility for plutonium (Pu)
weapons components and it housed a Pu foundry and fabrication operations. The main function
of Building 777 was parts assembly. Following a major fire in Building 776/777 in 1969, the
majority of the foundry and fabrication operations were transferred to Building 707. Although
limited production operations were resumed in Building 776/777 when cleanup activities were
completed, at that point, the main focus of the building was shifted to waste and residue
handling, disassembly of retired weapons components, and special projects. Processes
conducted in Bui]ding 776 included size reduction, advanced size reduction, pyrochemistry,
coatings operations, and test runs of organic waste and combustibles in a fluidized bed
incinerator (FBI).  Building 777 operations included machining, product assembly and
disassembly, testing and inspection of special weapons projects, and support operations, such as
laboratories. '

Building 776/777 contained an extensive glovebox network that supported various Pu production
operations. Prior to the 1969 fire, the majority of the building space consisted of one large room.
Subsequent to the fire, most gloveboxes were removed from Building 776 ‘and the large room
was compartmentalized into several areas separated by physical barriers to confine radioactive
material releases. A negative pressure ventilation system was used to prevent areas of least
“contamination from becoming contaminated by areas of higher contamination. The building was
equipped with a series of high efficiency particulate air (HEPA) filters to control air emissions to
the environment.
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On May 11, 1969, a major fire in Building 776/777 resulted in gross radiological contamination
of Building 776/777 and portions of Buildings 771 and 779. The fire occurred in Room 134 in
the north foundry line and propagated by way of the chainveyor system. The first floor operating
areas of Buildings 776 and 777 were highly contaminated. The entire second floor of
Building 776 was moderately contaminated from air-borne contamination through the floors and
walls. The office areas in Building 776 were moderately contaminated from water-borne
material, mainly on the floors. The roof of Building 776 was moderately contaminated in three
areas. Two contaminated areas were localized around sanitary vent penetrations; the third, more
extensive area extended from the exhaust duct to the edge of the roof. '

After the fire, the major production operations in the building were reduced to machining
operations on the south line in Building 776 and disassembly of retired weapons components and
assembly operations in Building 777. In Building 776, the empty spaces resulting from the fire
were converted to perform waste-related operations, focusing on waste reduction. Other
operations conducted in the Cluster included Pu recovery operations in Building 776 and support
operations, such as storage and laboratory work, in both buildings. These operations continued
until production was curtailed at Rocky Flats in 1989.

1.3 Verification that Remedial Action Goals Were Achieved

Six demolition objectives were established for Building 776/777 in the Demolition Plan:
1. Protect the environment.

Decommissioning activities were completed within regulatory requirements.
Environmental monitoring during demolition verified that no emissions above the action
level were measured at the perimeter air monitoring stations (see Section 2.5.1 Air
Sampling During Demolition). Contaminated soil will be remediated by ER in
accordance with the ER RSOP and regulatory consultations prior to final grading of the
project area.

2. Protect the public to the extent practical by maintaining emissions as low as
reasonably achievable.

See above and Section 2.5.1 Air Sampling During Demolition.

3. Protect worker health and safety.
The 776/777 project completed D&D activities with an excellent safety record of less
than 1% recordable injuries, that were typical construction type injuries, and less than 1%
Lost Work Day Case rate. This excellent safety record was maintained throughout the

demolition of 776/777. Demolition was completed without any recordable injuries.

4. Package the majority of the building as waste for disposal at off-site facilities.
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Contaminated demolition rubble and soil was loaded into railcars and intermodal
containers for disposal at off-site facilities. Non-contaminated building rubble from the
Building 777 Annex was disposed off-site as sanitary waste, as were Type 1 buildings in
the project area.

5. Remove building components to at least three feet below final grade.

All structures, except for two-thirds of the 730 slab were removed to at least three feet
below final grade. The building 776/777 floor slab was completely removed, as was all
process waste piping below the slab. All basement areas and buried equipment pits were
completely removed. The two underground diesel storage tanks on the north side of 776
were completely removed (USTs No. 22 and 23). The four Building 730 underground
concrete tanks were also completely removed. See Section 2.5 and ER Closeout Reports
for IHSS Group 700-3 Volume 1, May 2005, and Volume II, which will address UBCs
776, 777, and 778, and OPWL Tank 118, for additional information on structures
remaining. ' :

6. Accommodate future land-use as a national wildlife refuge. k

‘All building structures and slabs were completely removed, except as noted above.
Contaminated soil remaining is addressed in ER Closeout Reports for IHSS Group 700-3
Volume I, May 2005, and Volume II, which will address UBCs 776, 777, and 778, and
OPWL Tank 118. The site will be regraded using clean fill. Long-term stewardship goals
for use as a wildlife refuge will be met.

2.0 Project Description

Decommissioning activities were conducted in the 776/777 complex in accordance with the
Building 776/777 DOP, which was approved by the Colorado Department of Public Health and
Environment (CDPHE) on November 5, 1999.

The Building 776/777 Closure Project was divided into small groupings of similar equipment
and rooms that could be worked independently. Initially a total of 83 groups, or Sets, were
defined for the project. Set 84 was added prior to completion of the reconnaissance level
characterization (RLC) to address the buried equipment pits. Results of the RLC were
documented in the Building 776/777 Closure Project Reconnaissance Level Characterization
Report (RLCR), dated August 28, 1998, which identified the presence of radiological and
chemical contamination in many of the Sets.

Decommissioning activities included stripout of equipment and materials; decontamination and
removal of 279 glovebox sections; removal of 40 RCRA-regulated tanks and 193 other tanks;

and removal of ductwork, piping, conduit, and other mechanical and electrical systems.

The demolition plan for Building 776/777 was added to the DOP through a major modification
in July 2003, as required in the original DOP approved in 1999. The approved demolition plan
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for 776/777 was based on an ALARA-based decontamination effort, which involved
decontaminating the facility to the extent practicable, considering worker safety as well as
environmental protection. Due to the extensive contamination caused by the 1969 fire, it was not
possible to decontaminate the facility to unrestricted release levels. The decontamination and
demolition approach involved ALARA-based decontamination of the structure, removal of
‘highly contaminated portions of the structure that were safe to remove, and application of
fixatives to the remaining structure prior to commencing demolition.

The following subsections present more detail on the sequence of decommissioning activities,
investigation of the buried equipment pits, decontamination efforts, Resource Conservation and
Recovery Act (RCRA) closures, demolition activities, and project milestones.

2.1 Decommissioning Sequence

In general, Building 776/777 decommissioning proceeded as follows:

¢ Miscellaneous loose and fixed equipment and materials were removed from work areas.

e Electrical power to components was de-energized, locked out/tagged out, and disconnected.
An extensive “cold and dark” power termination strategy was employed to minimize
electrical hazards from decommissioning activities. Temporary power was run as necessary
from supplemental transformers and power drops within the building.

o Tanks (interior .and exterior) were drained, surveyed, and remoqu as waste. RCRA tank
systems were closed in accordance with approved closure plans in the DOP.

o Internal equipment was removed from gloveboxes and they were decontaminated to the
extent practicable. Lead was removed from glovebox exteriors.

o Gloveboxes were size reduced as necessary and removed as waste. Depending on
contamination levels, containment tents were built as necessary for size reduction. ' .

o After room areas were clear of gloveboxes and other equipment, mechanical and electrical
systems were removed from the overhead areas.

¢ Glovebox ducting, zone I plenums and glovebox dry air systems were stripped out.

e Zone II and III plenums and ducting were surveyed and removed if contaminated above
levels approved to leave for demolition.

o Asbestos containing materials were identified and removed by a qualified subcontractor.

e Hazardous substances were removed, including light bulbs/lamps, batteries, PCB light
ballasts, mercury switches and thermometers, lead used in plumbing joints and roof
flashings, etc.

e RCRA closures of secondary containment areas were completed in accordance with
approved closure plans in the DOP. '

o The building structure was decontaminated to the extent practicable using concrete shaving

~and hydrolasing.

¢ Contaminated non-load-bearing interior walls were removed.

* Portions of the contaminated original roof (false ceiling) were femoyed.

e Highly contaminated portions of the floor slab were removed..

¢ Final radiological surveys were conducted and documented in the PDSRs.
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2.2 Buried Equipment Pits .

Buried equipment pits (set 84) were investigated during 2002. The RLCR identified 12 areas

where it was believed that equipment from the 1969 fire cleanup might be located in below-

grade features filled with concrete. Interviews with employees involved with fire cleanup
indicated that they believed contaminated equipment and fire cleanup tools had been encased in
concrete in several pits. An exhaustive document search was conducted to find records from the
fire cleanup period. Correspondence between Dow Chemical and the AEC indicated that Dow’s
contractor, Swinerton & Walberg, was directed to remove three pieces of equipment from the
pits, and relocate the fourth (to B707). Investigation of the buried equipment areas confirmed the
reports, except for a few metal pieces/base plates that were found, as indicated below. _

e Area A included 5 filled-in stairwells under gloveboxes (“sheep dips”). Four of these were
completely excavated with no equipment found, and the 5™ (under the Advanced Size
Reduction Facility [ASRF]) was cored and determined to contain only gravel. :

e Area B, a suspect area in Room 127, was cored in six locations and no equipment was found.

e Area C, the 4-high rolling mill pit in Room 118, was cored in nine locations. Metal was
found in two of these; one contained a metal plate embedded in the original slab, and one
contained angle iron from the old sump. :

e Area D, the Marform Press pit in room 134, was cored in 23 locations (3 inch cores) and the
lower marform platen was found to be in the pit, with the base at a depth of approximately 22
feet. A three-foot diameter core was also drilled to reveal a cross section of the metal piece.
During demolition, a second large metal piece from the press was also found in the pit that

" was not identified during coring. Both pieces were removed during demolition.

e Area E, the hydroform press pit in room 127, was believed to contain pencil tanks. Six cores
were drilled, and no metal was found.

e Area F included two assembly equipment pits in Room 153. These pits were filled with
gravel and capped with concrete. The concrete and gravel were entirely removed, and no
equipment was found.

e Area G was a shallow washing machine drain pit in room 125. This trench was completely
excavated, and no equipment was found.

e Area H was a small paint trap in room 133; this was also complete]y excavated and no
-equipment was found.

All concrete and metal associated with these buried equipment pits was completely excavated
and removed during demolition.

2.3 Decontamination

In accordance with the approved demolition plan, which was approved in July 2003, an ALARA-
based decontamination effort was conducted. The ALARA based decontamination effort was not
based on a specific decontamination level, but on a process that included a combination of
reasonable decontamination techniques, selective component removal, and fixation and/or
encapsulation of remaining contamination. A project-specific emissions objective of 0.1
millirem project contribution was established for the Building 776/777 demolition. This level is
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1% of the allowable emissions to the closest public receptor of 10 millirem per year established
by the EPA. This project-specific-emissions goal was used as an input to an air model to
determine the extent of decontamination that would be required in order to achieve this goal.
Based on the air modeling results, an average surface contamination value (ASCV) of 455
microcuries per square meter (uCi/m?) was established for the project in the Building 776/777
Closure Project Radiological Characterization Plan (see section 3.2.3 for approvals of this
plan) The ASCV was not used to make decisions with respect to decontamination and
removals in the building; these decisions were made using the ALARA based work process
outlined in the DOP Demolition Plan. The ASCV was an upper bound that indicated the
maximum allowable contamination level. The building was decontaminated orders of magnitude
below this level. '

Following"femoval of all equipment and gloveboxes from Building 776/777, floors were
surveyed, and the majority of the floors were decontaminated using a dry shaving technique.

- The rotary drum shavers were equipped with a vacuum system connected to HEPA filter units.

This technique removed the paint and the top layer of concrete from the floors. Several passes
were made with the shaver in some areas, depending on the thickness of paint and the residual

- contamination measured after the first pass. In Building 776/777, most of the first floor and parts

of the second floor were decontaminated by shaving. Portions of the floor in Building 701 were
also shaved )
The size reduction vault was decontaminated using hydrolasing, or high-pressure water jets, to
remove paint and contamination. Water from the hydrolasing operations was collected in
temporary tanks within the building and also in a temporary tank farm constructed on the north
side of the facility. The water was sampled and dispositioned by the site Industrial Wastewater
Program and the tanks and solids were packaged as waste. -

Following shaving and hydrolasing activities, in-process radiological surveys indicated the
presence of high contamination in many floor joints and cracks, and at column bases. Many of
these contaminated areas were manually removed using jackhammers. Following months of
decontamination €fforts, many of the floor areas still had high. residual contamination, and the
decision was made to remove portions of the floor slab prior to building demolition. Floor slabs
were removed from portions of rooms 118, 127, 134 west, 134 east, and 154.

Many contaminated non-load bearing interior walls were removed prior to demolition. Some

- highly contaminated portions were packaged in waste crates and shipped out of the building prior

to demolition. Portions with lower contamination were left on the floor or used as backfill in the
basement, for loadout during demolition. These wails were made of cinderblock, and demolition
was conducted within the building prior to demolition to control dust emissions.

Following completion of decontamination and removal efforts, final surveys were completed in

accordance with the project specific radiological characterization plan. The building was divided
into 46 survey units. Survey data and decontamination/removal efforts were discussed with
CDPHE, and following their approval, the areas were encapsulated with paint, except for a few
office areas and portions of the second floor that had relatively low contamination.
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A total of nineteen areas were identified that required additional or special controls during
demolition. These areas had inaccessible surfaces, structural issues, or under slab conditions that
impacted the remediation effort. These nineteen areas were identified with a distinctive color
(orange or blue) to allow appropriate special handling and controls during demolition. The
controls were contained in the Integrated Work Control Program (IWCP) demolition work
package for Building 776/777.

Final . radiological and non-radiological building characterizations were documented in the
PDSRs and in a series of Contact Records that documented the pre-demolition condition of each
of the survey units. Section 3.2.3 in this report details the project documentation for the pre-
demolition characterization. DOE contracted an independent verification (IV) of the
characterization data through the Oak Ridge Institute of Science and Education (ORISE). The
ORISE characterization verified the building characterization was accurate; however, the final
ORISE report had not been received as of the date of this Closeout Report. As summarized in
the Final Pre-Demolition Survey Summary Report for Building 776/777, the final ASCV for the
total building was 45,550 dpm/100 cm? (2.052 pCi/m?). ,

2.4 RCRA Closures

Building 776/777 contained 51 RCRA regulated tanks, 24 container storage units, and seven
treatment units. Eleven of the tanks were closed prior to approval of the Building 776/777 DOP;
the remaining 40 tanks and all container storage areas and treatment units were closed in
accordance with the DOP. At the time the DOP was prepared, RCRA closure plans had not been
finalized. Consequently, the closure plans were added to the DOP through a series of minor
modifications. A summary of DOP modifications is provided in Section 3.1.

A summary of all RCRA closures for Building 776/777 is included in Appendix B. No other
buildings in the Building 776/777 closure project contained regulated RCRA units. A portion of
the process waste lines exiting Building 776 from permitted tanks in Unit 776.2 passed through
Building 778 before connecting to Valve Vault 9. In addition, the reverse flow line from
Building 771 passed through Buildings 776 and 778 to Valve Vault 9. These lines were closed
under the Building 776/777 DOP, although Building 778 is in the Building 707 Closure Project.
This was approved in the Unit-Specific closure plan for set 78 as part of DOP Modification #8.

The tanks and piping were all closed by removal and packaged for offsite disposal in accordance
with the approved closure plans. The concrete floors that provided secondary containment for
tanks, piping, container storage units, and treatment units were either clean-closed by
administrative closure, or were washed and rinsed to meet clean closure by decontamination.
The areas with stainless steel floors were washed to meet a clean debris surface. The concrete
secondary containment areas that were washed and rinsed did not meet the closure performance
standard; all areas had one or more metals that were above the Tier II action levels or the LDR
standards, but were all below the characteristic hazardous waste levels. Based on negotiations
with CDPHE, closure was approved for all areas contingent on disposing of all concrete as low
level waste.

- Page 12 '




i5

776/777 Closure Project v . Revision 1a

Decommissioning Closeout Report ' November 2, 2005

2.5 Demolition

Demolition within the 776/777 cluster began in December 2001with removal of cooling towers
712 and 713, and associated buildings 702, 703, 712A, and 713A. These buildings all met the
unrestricted release criteria prior to demolition and were removed as sanitary waste. Buildings
701 and 710 were demolished in September 2004. Building 710 met the unrestricted release
criteria. Building 701 had contamination in and under a portion of the floor slab. Environmental
Restoration (ER) completed removal of the floor slab and contaminated soil following removal
of the building structure. ER also removed Building 730 (two thirds of the slab remains), in
December 2004, and remediated the carbon tetrachloride plume (IHSS 118.1) which was co-
located with the underground Building 730 tanks (Closeout Report for IHSS Group 700-3,
Volume I, dated May 2005).

Demolition of Building 776/777 began in March 2005. The Building 777 Annex met unrestricted
release criteria, and was demolished first. The annex had non-friable asbestos skim-coat on the
cinderblock walls, requiring special controls and monitoring for this portion of demolition. The
annex building debris was loaded out as sanitary waste. Building 781 also met unrestricted

- release criteria; however, due to it’s small waste volume and location below ground immediately

adjacent to Building 777, it was removed as low level waste during Building 776/777 demolition.

Following removal of the 777 Annex, the demolition area around Buildings 776/777 was posted
as a Contamination Area (CA). An earthen berm was constructed at the CA boundary to collect
and contain all dust suppression water and precipitation that was collected. A lined retention
basin was constructed at the east end of the CA to collect and recirculate the water. Following
the completion of demolition, a mobile' water treatment system was set up adjacent to the
retention basin to treat the remaining demolition water. The water was discharged following
sampling and analysis that demonstrated that the water met surface water discharge standards.
This water treatment and discharge was conducted pursuant to the RSOP for the Consolidated
Water Treatment Facility, Building 891. Following water treatment, the sludge remaining in the
retention basin was solidified and loaded out in rail cars, along with the basin liner and pump
house equipment.

The demolition phase of decommissioning included removal of the building shells, slabs, and
foundations/footings. Demolition was performed by K-H. Demolition was conducted utilizing
standard mechanical demolition equipment, including excavators, shears, processors, and front-
end loaders. Concrete saws were used to cut the floor slabs. Dust control during demolition was
provided by a combination of fog cannons and fire hoses, using fire hydrant water and/or
recirculated retention basin water. Debris piles that were not loaded into waste containers within
the day were sprayed with encapsulant to minimize dust.

Two diesel underground storage tanks on the north side of Building 776 (Tanks 22 and 23) were
completely removed during demolition. Tank 22 was an old single-walled tank; soil sampling
was conducted beneath the tank prior to backfilling to confirm the absence of contamination.
Tank 23 was a tank in a concrete containment vault that had been filled with foam and closed in
place in 1998. This tank was also completely removed.
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Demolition of the above ground portion of Building 776/777 was completed on May 5, 2005.
Work continued on excavation of floor slabs, basements, buried equipment pits, and
underground process waste lines. Completion of the below-grade demolition/removal was

completed on June 23, 2005 with the loadout of the two metal items from buried equipment pit

D. After removal of the Building 776 elevator basement, the end of the underground tunnel
leading to Building 771 was collapsed and sealed with concrete, then a bentonite plug was added
prior to backfilling (see additional information in ER Closeout Reports for IHSS Group 700-3
Volume I, May 2005, and Volume 1I, which will address UBCs 776, 777, and 778, and OPWL
Tank 118).

ER personnel sampled soil in the excavated areas daily, to determine if the soil met levels to
leave in place or if it should be loaded out in waste containers with the demolition rubble. The
top three feet of soil had an action level of 50 pCi/g, and the soil below three feet had an action
level of 1 nCi/g. Although demolition and ER activities were conducted concurrently, ER
activities are summarized in a separate completion report for UBC-776 (Closeout Report for
IHSS Group 700-3, Volume II, UBCs 776, 777 and 778, and OPWL Tank 18).

2.5.1 Air Sampling During Demolition

Environmental air monitoring during demolition was performed in .accordance with the
requirements of the Site Integrated Monitoring Plan (IMP). The existing Radioactive Ambient
Air Monitoring Program (RAAMP) sampler network was used for ambient air monitoring during
removal activities. This network includes perimeter samplers as well as the site industrial area
samplers for project-specific sampling. Project monitoring (PM-Rad) was carried out during
demolition and removal activities using existing RAAMP samplers arrayed around the Site’s
Industrial Area. PM-Rad characterizéd the effects of potential short-term emissions from the
project on ambient air quality and receptors closer to the project than the Site perimeter by
quantifying gross alpha activity on filters. In accordance with the IMP, filters were collected
weekly and screened for long-lived alpha contamination. The results were used to calculate the
airborne concentration in units of activity per volume of air drawn through the filter (pCi/m3).
These results were compared to two predefined Action Levels, corresponding to a 1.0 mrem dose
rate and a 5.0 mrem dose rate at the sampling location, based on the assumption that the
hypothetical receptor has been exposed for two weeks (one week of sample collection, one week
for analysis).

PM-Rad ménitoring was initiated in February 2005, one week prior to the start of 776/777
demolition. Results showed no emissions above the 1.0 mrem dose rate action level. Figure 2
graphically presents the monitoring data collected during this period, and Figure 3 shows the air
sampler locations. '
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In addition to the sitt RAAMP samplers, the project conducted local workplace air monitoring
using-eleven air samplers in close proximity to the Building 776/777 demolition activities. The
air filters were collected daily throughout the entire demolition timeframe, and were counted for
alpha contamination. All samples were below the minimum detectable activity (MDA).

The 776 project did 10 air samples & 10 deposition pans that were surveyed every 2 hours when
the project was working. Four air samplers ran 24 hours a day 7 days a week. No deposition pan
was ever above 20 DPM. Only a few air samples were above the MDA, and none were above the
action level, with the highest reading being 0.18 D.A.C. '

EPA operated four high volume air samplers for close-in monitoring around the B776/777
demolition area. Filters were recovered and analyzed on a weekly basis for Pu-239. All field
samples were well below action level of O.OSpCi/m3. Data provided to the Site by EPA.

2.6 Project Milestones

All work activities were conducted using the Integrated Work Control Program (IWCP). The
following outlines the actual sequence of events and major milestones:

e November 5, 1999 — 776/777 DOP Revision 0 approved

e May 23, 2000 — Approval of DOP Modification #4 allowed management of hazardous
remediation waste under CERCLA, rather than RCRA.

e August 9, 2000 — completed draining four mixed residue tanks to a physically empty status
(T-344, T-345, T-360, T-370).

» October 11, 2000 — initial entries were made into the Size Reductlon Vault (SRV) in supplied
breathing air to clean out loose debns and verify RCRA stable status of three mixed residue
tanks in the vault. )

o December 2000 — Completed draining and raschig ring removal from the final three mixed
residue tanks (SR-3, 4, and 5) and verified that the mixed residue tanks in the SRV were
empty.

s August 29, 2001 - Contact record documents CDPHE permission to manage legacy
gloveboxes (i.e. removed from service prior to approval of DOP) as remediation waste and
permission to transfer remediation waste from Building 707 to Building 776/777 for size
reduction.

o September 2001 - The Pre-Demolition Survey Report (PDSR) for the Type 1
outbuildings/cooling towers was approved by DOE and CDPHE. This includes buildings
702,703, 712, 712A, 713, and 713A.

* December 2001 — completed demolition of the Type 1 outbulldmgs/coolmg towers (702, 703,
712, 712A, 713, and 713A))

* January 2002 - In-process radiological characterization was initiated on the first floor using
gamma spec technology. ' :

» April 30, 2002 - Downgraded the 776/777 limited area to a property protection area.

* May 2002 - A significant accomplishment was completion of set 51, Molten Salts, ahead of
schedule.
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e June 2, 2002 - CDPHE approved the extension of the Mixed Residue Consent Order
Commitment date for B776/777 from December 31, 2002 to February 28, 2005.

e June 10, 2002 — Notification provided to CDPHE to cease effluent air sampling for all stacks
and vents in B776/777 due to entering active decommissioning, per the site monitoring

: agreement.

o July 2002 - Set 78 (RCRA overhead piping) was completed in July. This set included the
majority of the remaining mixed residue piping.

e August 2002 - The final mixed residue tank in B777 was removed and packaged. Tank DL-
776 was previously located in Room 131, Set 4. .

o September 2002 — Removed the pilot and production RCRA Fluidized Bed Incinerators (sets
61 and 63); the supercompactor (set 64), the Size Reduction Vault (set 60), a glovebox line in
Room 131 (set 4), and the glovebox dry air system on the 2" floor (set 72).

e December 2002 - The major accomplishment was the completion of set 84, buried
equipment, which included characterization of below grade features filled- with concrete or
gravel where equipment from the 1969 fire was believed to be buried. '

¢ December 2002 - Closed by removal two RCRA mixed residue tanks: T-344 and T-345,
associated with the Advanced Size Reduction Facility (ASRF). These were the last two
remaining mixed residue tanks in B776.

e July I, 2003 — Major modification to DOP for demolition approved by CDPHE.

e August.18, 2003 — CPDHE approved the Bulldmg 776/777 Radiological Pre-Demolition
Survey Plan.

e September 2003 - Completed Set 66 (Advanced Size Reductlon Facility), and completed
draining and removing the remaining equipment subject to the Mixed Residue Consent
Order.

o September 26, 2003 - CDPHE approved the Pre-Demolition Survey Report (PDSR) for
Buildings 710 and 781. This PDSR confirmed that these buildings are Type 1 facilities.

o September 30, 2003 - CDPHE approved the Project Specific Non-Radiological
Characterization Plan for Building 776/777 which addressed characterization pnor to
demolition.

e December 2003 — Completed Set 69 (RCRA process waste T-Tanks).

December 2003 - Liquid and sludge were pumped out of Building 730 pit, Tank T9 east and
T9 west into holding tanks, and all concrete surfaces inside the tanks were painted. Electrical
and mechanical equipment was stripped out of the vault above the tanks, and this area was
also encapsulated. This completed stabilization. of Building 730 in preparation for transfer to
ER.

e January 2004 - Transite wall panel removal/replacement was begun for asbestos abatement
purposes. Approximately 60% of the exterior walls were constructed of two layers of transite
panels. These were removed as part of the asbestos abatement effort prior to demolition, and
were replaced with non-asbestos panels. '

e June 2004 - Completed decontamination of the B776/777 main plenum (PL-250). Also
completed asbestos abatement of the exterior transite panels.

e June 11, 2004 ~ Closeout of mixed residue compliance order on consent was approved by
CDPHE following removal of final mixed residue piping system from Building 776.
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e September 2004 - Completed decontamination, final surveys and encapsulation in Areas I, II
and IH (north, east and central portions of B777). Completed the removal of highly
.contaminated walls and floors from the Size Reduction Vault (SRV). Completed the
demolition of B701 and B710. ER initiated demolition of the B730 under-ground storage
tank north of B776.
e December 2004 - Construction began on the B776 water retention basin to be used for
collection of contaminated dust suppression water and precipitation during demolition.
e December 2004 — ER completed demolition of the B730 under-ground storage tank north of
B776 and remediation of the carbon tetrachloride source.
e January 26, 2005 - The final RCRA secondary containment area (room 131) was closed as
documented in a Contact Record with CDPHE.
e February 2005 - Completed removal of highly contaminated floors in portions of Rooms 118,
134W, 134E, and 154. Demolished many interior non-load-bearing cinderblock walls to aid
with dust control during demolition. (Rubble remained to be loaded out with building.)
Completed core-boring vault walls and some buried equipment pits and placed expanding
grout to fracture concrete. Completed decontamination, final surveys, and encapsulation in
the remaining survey units.
e February 25, 2005 — CDPHE approved final B776/777 PDS Summary Report and gave
approval for initiation of demolition
e March 2, 2005 — Demolition of B777 annex began.
e March 4, 2005 — Demolition of contaminated portion of B776/777 began.
e May 5, 2005 - Demolition of above-grade portions of B776/777 was completed. ‘
e June 17, 2005 — Mobile water treatment system began treatment of 776 retention basin water.
e June 23, 2005 — Demolition of below-grade portions of B776/777 was completed. Two large
metal pieces from buried equipment pit D were hoisted into rail cars.
e June 27, 2005 — Demolition area was downposted from a Comammatlon Area (CA) to a Soil
Contamination Area (SCA).

3.0 Project Documentation

This section describes the documentation that was prepared to satisfy the requirements in the
Rocky Flats Cleanup Agreement (RFCA) for decommissioning the Building 776/777 cluster.
Documentation that was submitted as part of this project is referenced; a copy of the AR index
for this project is included as Appendix A of this report. :

3.1 DOP Modifications

As previously stated, the Building 776/777 DOP was approved by CDPHE on November 5,
1999. There were eleven minor modifications and one major modification made to the DOP:

DOP Modification #1 was approved by CDHPE on December 15, 1999. The modification
included unit specific closure information for the RCRA Units located in set 62 (i.e., the interim
status Fluidized Bed Incinerator [FBI] Oil Storage Tanks T-1 and T-2).
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DOP_Modification #2 was approved by CDPHE on February 24, 2000. The modification
included addition of an agreement that partial closure of a RCRA-regulated unit may be
conducted prior to the submittal of the unit-specific closure information required by Section
4.5.2 of the DOP, provided approval is received from the LRA and the agreement is documented
via a Contact Record.

DOP Modification #3 was approved by CDPHE on March 3, 2000. The modification included
unit specific closure information for RCRA Units located in sets 7, 11, 26, and 61. Sets 7, 11,
and 26 contained mixed residue tanks and ancillary equipment, and set 61 contained two interim
status tanks associated with the pilot FBI.

DOP Modification #4 was approved by CDPHE on May 23, 2000. The modification included
requirements for the management of remediation waste. Prior to approval of this modification,
hazardous remediation waste was managed in full compliance with RCRA requirements. This
modification allowed managing this waste under CERCLA, in compliance with the substantive
portions of RCRA requirements. The Operations Order for Management of Remediation Waste,
00-776-374, was referenced and a copy was provided.

\

DOP Modification #5 was approved by CDPHE on September 13, 2000. The modification

included: ‘

¢ Unit specific closure information for the RCRA Units located in set 55 (three mixed residue
tanks). . ‘ .

¢ Updates to Table 6, RCRA-Regulated Units, to add newly permitted RCRA container storage
units to the DOP.

DOP Modification #6 was approved by CDPHE on February 22, 2001. The modification

included:

e Unit specific closure information for the RCRA Units located in sets 4, 5, 6, 10, 11, 18, 21,
22,27, 29, 34, 35, 36, and 52. Set 27 contained a RCRA permitted container storage unit,
and the other sets all contained mixed residue tanks and ancillary equipment. (Modification
#4 also included closure information for another mixed residue tank in Set 11.)

e Updates to Table 6, RCRA-Regulated Units, to add a newly discovered mixed residue tank in
set 11. Closure information for this tank was also included in this modification under Set 11.

DOP Modification #7 was approved by CDPHE on June 27, 2001. The modification included:

e Update to section 4.5.2 regarding RCRA closure documentation. This section was modified
to allow units being clean closed through documenting absence of contamination to be
documented via a letter to the LRA instead of a minor DOP modification for submittal of unit
specific closure information. ‘ :

e Update to Section 6.3 regarding treatment of remediation waste prior to offsite disposal. This
section was modified to allow treatment in accordance with the Operations Order for
Management of Remediation Waste, O0-776-374, provided with DOP Modification #4.

DOP Modification #8 was approved by CDPHE on May 1, 2002. The modification included:
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e RCRA unit specific closure information for the size reduction vault (Set 60), the pilot and

production FBIs (sets 61 and 63), the supercompactor (set 64), the advanced size reduction
facility (Set 66), the process waste tanks (set 69) and the overhead RCRA piping (set 78).

e Revised unit specific closure information sheets for sets 4, 6, 29, 35, and 36 to document
changes previously approved via Regulatory Contact Records. -

e Addition of the Inner Tent Dismantlement Chamber (ITDC) to Set 83.

e Correction of typographical errors and incorrect references.

DOP Modification #9 was approved by CDPHE on October 1, 2002. The modification included
submittal of RCRA unit specific closure information for Set 82, which included all concrete
secondary containment areas that provided containment for RCRA tank systems, container
storage units, and treatment units throughout the building. This was the final closure plan
submittal for the Building 776/777 DOP.

'DOP Modification #10 was approved by CDPHE on June 10, 2003. The modification included

administrative changes, and accompanied the major DOP modification to include the demolition
plan for Building 776/777 as Appendix 1. All references in the DOP to a future modification for
the demolition plan were replaced by references to Appendix I. The modification also provided
an updated list of Applicable or Relevant and Appropriate Requirements (ARARs) in Appendix
F, to be consistent with the latest RFCA Implementation Guidance Document (IGD).

The major DOP modification for the Demolition Plan was approved by CDPHE on July 1, 2003.
The DOP was reissued as Revision 1, to include both minor modification #10 and the major
modification for the addition of the Demolition Plan as Appendix I. Appendix J was added to

include the Comment Response Summary for the Demolition Plan.

DOP Modification #11 was approved by CDPHE on August 12, 2004. The modification
included retyping Building 701 from a Type 1 to a Type 2 facility.and including Building 701 in
the scope of the DOP.

Table 1 summarizes the project documentation for this phase of the project.

Table 1 776/777 Closure Project IjOP Modification Documentation

Document

Date

AR Document Number

DOP Modification #1 submittal to CDPHE

December 9, 1999

B776-A-000020

DOP Modification #1 approval by COPHE

December 15, 1999

B776-A-000021

DOP Modification #2 submittal to DOE

February 7, 2000

B776-A-000045

DOP Modification #2 approval by CDPHE

February 24, 2000

B776-A-000034, 44

"DOP Modification #3 submittal to CDPHE

March 1, 2000

B776-A-000035

DOP Modification #3 approval by CDPHE

March 3, 2000

B776-A-000031

DOP Modification #4 submittal to CDPHE

May 17, 2000

B776-A-000036

DOP Modification #4 approval by CDPHE

May 23, 2000

B776-A-000037

DOP Modification #5 submittal to CDPHE

September 11, 2000

B776-A-000042, 49

DOP Modification #5 approval by CDPHE |

September 13, 2000

B776-A-000043, 47
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DOP Modification #6 submittal to CDPHE

February 13, 2001

B776-A-000053, 54

DOP Modification #6 approval by CDPHE

February 22, 2001

B776-A-000055

DOP Modification #7 submittal to CDPHE June 7, 2001 B776-A-000063
DOP Modification #7 approval by CDPHE | June 27, 2001 B776-A-000066
DOP Modification #8 submittal to DOE April 4, 2002 B776-A-000086
DOP Modification #8 approval by CDPHE May 1, 2002 B776-A-000091

DOP Modification #9 submittal to DOE

September 5, 2002

B776-A-000109

DOP Modification #9 approval by CDPHE

October 1, 2002

B776-A-000110

DOP Modification #10 submittal to DOE

May 30,2003

B776-A-000142

DOP Modification #10 approval by CDPHE

June 10, 2003

B776-A-000144

DOP Major Modification submittal to
CDPHE

June 27, 2003

B776-A-000148

DOP Major Modification approval by
CDPHE '

July 1, 2003

B776-A-000278

DOP Modification #11 submittal to DOE

July 20. 2004

B776-A-000199

DOP Modification #11 approval by CDPHE

August 12, 2004

B776-A-000206

3.2 Building Characterization

Facilities within the 776/777 closure project were characterized using a three-step approach:
reconnaissance level characterization (RLC), in-process characterization, and pre-demolition
survey (PDS).

3.2.1 Reconnaissance Level Characterization
i

The purpose of the RLC is to provide an initial assessment of the contamination, hazards, and
other conditions associated with a facility. The Building 776/777 Closure Project RLCR was
completed on August 28, 1998. The RLC was conducted prior to approval of the RFETS
Decontamination and Decommissioning Characterization Protocol (DDCP). The methodology
used for the RLC was described in detail in the RLCR.

The facilities were classified pursuant to the RFETS Decommissioning Program Plan (DPP).
The initial typing indicated that Building 776/777 was a Type 3 facility, Building 730 was a
Type 2 facility, and the remaining buildings in the cluster were considered Type 1 facilities. The
RLCR for Building 776/777 was approved by CDPHE on August 28, 1998. Surveys conducted
in June 2004 indicated that Building 701 should be re-typed to a Type 2 facility due to
radiological contamination. This change was documented in DOP Modification #11.

3.2.2 InProcess Characterization
Additional radiological and chemical characterization was conducted during decommissioning,
as facility components were removed and building surfaces exposed. This type of

characterization is referred to as in-process characterization. Data from in-process
characterization was used to identify additional hazards; refine approaches to component

Page 22




776/777 Closure Project . Revision 1a
Decommissioning Closeout Report November 2, 2005

removal, size reduction, and decontamination; revise waste volume estimates; and modify
environmental, safety and health controls, as necessary (e.g., asbestos and beryllium
characterization.) In-process characterization was also conducted to verify that decontamination
activities achieved the applicable performance specifications, such as release or reuse criteria and
waste acceptance criteria (WAC) of the receiving disposal facility. All laboratory analytlcal data
has been archived through Kaiser-Hill Analytical Services Division.

3.2.3 Pre-Demolition Survey

For Building 776/777, the pre-demolition survey was performed in accordance with the approved
Radiological Pre-Demolition Survey Plan dated August 8, 2003 and with the Project-Specific
Non-Radiological Characterization Plan for Building 776/777 dated September 16, 2003. For
other facilities within the 776 project, final radiological surveys were conducted in accordance
with the site Pre-Demolition Survey Plan (PDSP) prior to demolition. The results of these
surveys demonstrated that Buildings 702, 703, 710, 712, 712A, 713, and 713A met the
unrestricted release limits specified in the PDSP prior to demolition. These facilities were all
managed as sanitary waste for disposal. Part of Building 701 did not meet unrestricted release,
and this portion was managed as low level waste. All of Building 730 was managed as low level
waste. The Building 777 annex met unrestricted release levels and was managed as sanitary
waste, with the remainder of Building 776/777 managed as low level waste. As previously
stated, although Building 781 met unrestricted release levels, it was managed as low level waste
due to it’s small volume and location below ground immediately adjacent to Building 777.

The PDSRs included information on chemical contamination as well as radiological. Hazardous
substances and wastes were removed from all buildings prior to demolition (with two exceptions
noted below) and all RCRA units were appropriately closed. RCRA unit closures are
summarized in Appendix B. Asbestos abatement was also completed prior to demolition in
accordance with Colorado Air Quality Control Commission (CAQCC) Regulation No. 8, as
certified in the Demolition Notification submitted to CDPHE. Beryllium surveys demonstrated
that the buildings met the unrestricted release levels. Two instances were documented where
hazardous constituents were not removed prior to demolition: :
1. The Building 777 annex had a non-friable skim-coat of asbestos over the concrete block
walls.
2. A 6,000 pound lead collar in the wall of room 430 was too large to remove prior to
demolition, so permission was received to remove it during demolition and manage as low
level mixed waste. '

4.0 Waste Disposition

The 776/777 Closure Project generated the following waste types: sanitary, non-hazardous non-
radioactive, hazardous, low level, low level mixed, TSCA, low level TSCA, transuranic (TRU),
and transuranic mixed. Table 2 documents the quantity. and disposal sites for these waste types
and materials for all the buildings in the 776/777 cluster. Wastes generated from November
1999 when the 776/777 DOP was approved until June 2005 at the completion of demolition are
included in these waste totals. A small percentage of the low level waste totals shown below
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include soil from B-Pond, Building 776/777 ER soil remediation, and Building 559 ER soil
remediation that was co-loaded with Building 776/777 demolition debris in gondola rail cars.
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Table 2 776/777 Closure Project Waste Stream Disposition Summary

1. Sanitary Waste

Disposal Sites:

Front Range Landfill, BFI Tower Road Landfill, BFI Foothills Landfill

Projected amount (m3):

819

Actual amount (m3): -

4,748

2. Non-Hazardous, Non-

Radioactive Waste

Disposal Sites:

Onyx Henderson, CO; Trade Waste Incineration, Sauget IL; Safety-Kleen, Inc.

Projected volume (m°):

Actual volume (m3):

19.0

Additional Information:

3. Hazardous Waste

Oils, lab pack chemicals, brine, batteries

Disposal Sites:

Chemical Waste Management, Henderson, CO; Chemical Waste Management,
Kettleman Hills, CA; Onyx, Henderson, CO; Trade Waste Incineration, Sauget IL;
Superior Special Services.

Projected volume (m3):

44

Actual volume (m’):

5.8

4. Low Level Waste

Disposal Sites:

Nevada Test Site, Envirocare of Utah, Diversified Scientific Services, Inc., Kingston,
TN,

Projected volume (m): | 9,473 -
Actual volume (m°): | 61,992
5. Low Level Mixed Waste

Disposal Sites:

Envirocare of Utah; Materials and Energy Corp., Oak Ridge, TN; Pacific
Ecosolutions, L.L.C., Richland, WA; Waste Control Specialists, Andrews, TX;
Perma-Fix, Gainesville, FL

Projected volume (m’):

506

* Actual volume (m°):

571.6

6. TSCA (PCBs)

Disposal Sites:

Onyx, Henderson, CO; Safety-Kleen, Inc. -

Projected volume (m°):

1

- Actual volume (mn’):

0.96

7. Low Level TSCA

Disposal Sites:

Materials and Energy Corp., Oak Ridge, TN

Projected volume (m):

1

Actual volume (m’): | 0.6
8. TRU Waste
Disposal Sites: | WIPP
Projected volume (m°): | 2,264
Actual volume (m3): 645.3
9. TRU Mixed Waste
Disposal Sites: | WIPP
Projected volume (m’): | 525
Actual volume (m): | 125
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5.0 Site Reclamation

All buildings in the 776/777 Closure Project were removed to at least three feet below final
grade. Removal to this depth included removal of all building floor slabs, with the exception of
a protion of the B730 slab. Building 776/777, 701, 702, 703, 710, 712, 712A, 713, 713A, and
781 structures were removed, including all slabs, basements, footers, and foundations.

Underground process waste lines beneath the Building 776/777 slab were completely removed.
Removed and remaining structures as well as original process waste lines outside the building
footprint are shown on Figure 4, along with storm drains, sewer and water lines.

Underground utility lines (e.g., alarms, electrical, natural gas, nitrogen, water, etc.) were
removed to at least three feet below final grade beneath the building footprints. Utilities outside
the building footprints were air gapped, plugged, or otherwise isolated. Figure 5 shows the
Building 776/777 Project Utility Isolations and depths below the surface. These depths relate to

the existing ground surfaee at the time of 1solat10n

The only remaining building structures within the 776/777 Closure Project was a 23 foot by 35 .
foot portion of the B730 slab more than 25 feet below grade. Final site contouring in this sector
had not been completed at the time this report was prepared. However, final grading will be as
shown on Figure 7.

Environmental Restoration activities conducted outside the scope of the 776/777 Closure Project
DOP (e.g., under the ER RSOP) are summarized in a separate ER closeout report (Closeout
Report for THSS Group 700-3, Volume I, dated May 2005. Volume II will address UBCs 776,
777 and 778, and OPWL Tank 18).
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FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
: CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Page: 1

Document No.: B123 . A -(5001:49 . Date: 01/01/1900 E  Pages: 3

In accordance with the Rocky Flats Cléanup Agreement’s administrative requirements, Decontamination and
Decommissloning (D&D) of buildings must be conducted following Decision Documents (DD), which are
subject to an approval of the Lead Regulatory"Agency (LRA). Decision documents authorized by RFCA
include: Interim Measures / Interim Remedial Action (IM/IRA); Proposed Action Memorandums (PAM); Decommi

Comespondence No. N/A y '
IHSS: 121 4 ‘ Building No(s): 113 114
148 -
Author: ' : Organization:
Recipient: . , Organization: '
DISTRIBUTION ' RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

, Microfiche No.: . 110t0 110 : Frames: 0001-0000 to 0001 0002




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 2
CERCLA ADMINISTRATIVE RECORD FILE INDEX
. FINAL REPORT
Document No.: B707 -A - 000025 3 Date: 08/26/1996 | Pages: 9

Request for approval of Glovebox AB0 Traffic Plan. The purpose of this correspondence is to present the
recommended plan of action to move Glovebox A80 from Building 707 Module "A" to Building 776 for further
reduction and waste processing.

Correspondence No. HNF-086-96

HSS: NIA | Building No(s): 707 776
Author: Organization:
FINKLEMAN, H. . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipieht: Orgamzatlon :
LENARCIK, K. : RMRS, ROCKY-MOUNTAIN REMEDIATION SERVICES, L -
Microfiche No.: . B4to6s Frames: 0028 0000 to 0028 0008
Document No.: B707 - A - 000032 Date: 06/13/1996 Pages: 6

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J 20,
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los
Alamos. J40A has been free released as waste and on May 23, 1996, J10 was added to the project scope.

Correspondence No. MAL MP-SMM-052; HNF-063-96

IHSS: N/A - - Building No(s): 707 -
Author: g _ Organization:

FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: : ' Organization: _ _
" DISTRIBUTION _ _ RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 66 to 66 Frames: 0008 0000 to 0008 0005

Document No.: B707 -A - 000034 | Date: 04/18/1996 Pages: 6

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J 20,
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shlpped tolLos
Alamos. J40A will be treated as waste, with the possibility of free release

Correspondence No. MAL MP-SMM-052; HNF-042-96

IHSS : N/A Building No(s): 707
Author: Organization:

FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: Organization: '
" DISTRIBUTION : RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 66 to 66 Frames: . 0009 0000 to 0009 0005




FISR_AR_INDEX_REPORT.RDF - ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 3
CERCLA ADMINISTRATIVE RECORD FILE INDEX :
‘ FINAL REPORT

Document No.: B707 -A - 000035 Date: 06/26/1996 Pages: 5

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B” Box in the "J” Module of Building 707. All associated utilities are also to be removed. J 20,
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los
Alamos. J40A has been free released as waste. .

Correspondence No. MAL MP-SMM-052: HNF-068-96
IHSS: N/A Building No(s): 707

Author: - Organization:

FINKLEMAN, H. . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: ’ Organization:

DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 66 to 66 - Frames: - 0010 0000 to 0010 0004

DocumentNo.: B707 - A -000037 Date: 07/03/1996 Pages: 6

Meeting Minutes: 707 "J” Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B” Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are contaminated. They will be moved to B776 for volume reduc’non J30 will be shipped to Los

Alamos. J40A has been free released as waste.

Correspondence No. MAL MP-SMM-052; HNF-072-96

IHSS : N/A ‘ Building No(s): 707 776
Author: A Organization:
FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: Organization: }
DISTRIBUTION RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 66 to 66 Frames: 0011 0000 to 0011 0005
Document No.: B707 -A - 000039 - ‘ Date: 02/19/1996 Pages: 4

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B” Box in the "J"” Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are contaminated. They will be moved to B776 for volume reduction. J30 and J40 are to be
moved to "D" module i in B707 for future use.

_ Correspondence No. HNF-016-96

IHSS : N/A : : Building No(s): 707 776
Author: : Organization;

_.FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: ) Organization:

DISTRIBUTION - RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L

Microﬁche No.; 66 to 66 . Frames: 0013 0000 to 0013 0003




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE : Page: 4
CERCLA ADMINISTRATIVE RECORD FILE INDEX '

FINAL REPORT

Document No.: B707 -A - 000040 Date: 02/20/1996 Pages: 5

Meeting Minutes: 707 "J” Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B” Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are contaminated. . They will be nioved to B776 for volume reduction. J30 and J40 are to be
moved to "D" module in B707 for future use. ,

] : Y
Comespondence No. HNF-018-96

IHSS: N/A Building No(s): 707 776
Author: | Organization:
FINKLEMAN, H. ' RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: | ' ' Organization:
DISTRIBUTION RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
Microfiche No.: ' 66 to 66 _. Frames: 0014 0000 to 0014 0004
Document No.: B707 -A -000041 _ Date: 05/13/1996 Pages: 3

Requesting to present the Transportation Committee with a proposal for transportation of the Gloveboxes from
Building 707 "J" Module to B776 for size reduction. Request approval this date.

Correspondence No. HNF-052-96

IHSS: N/A _ Building No(s): 707 | 776
Author; Organization:
FINKLEMAN, H. , RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: , “Organization: »
LENARC!(;, KEN RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: . 661066 Frames: 001500000 00150002
Document No.: B707 - A -000043 Date: 03/11/1996 Pages: 6

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B"” Box in the "J" Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are contaminated. They will be moved to B776 for volume reduction. J30 and J40 are to be

moved to "D" module in B707 for future use.

Correspondence No. HNF-023-96

IHSS: N/A | Building No(s): 707
Author: Orgamzatuon

FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: ' Organization:;

DISTRIBUTION o " RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 67t0 67 Frames: 0017 0000 to 0017 0005




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE . Page: 5
CERCLA ADMINISTRATIVE RECORD FILE INDEX :

FINAL REPORT

Document No.: B707 - A - 000044

Date: 06/06/1996 Pages: 6

Meeting Minutes: 707 “J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B” Box in the “J” Module of Building 707. All assoclated utilities are also to be removed. J20,
J40 and J50 are contaminated. They will be nfoved to B776 for volume reduction. J30 will be shipped to Los
Alamos. J40A has been free released as waste.

Correspondence No. MAL MP-SMM-052; HNF-060-96

IHSS : N/A

Author:
FINKLEMAN, H.

Recipient:
DISTRIBUTION
Microfiche No.: 67 to 67

Building No(s): 707

Organization:
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Organization:
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L

Frames: 0018 0000 to 0018 0005

Document No.: B707 -A -000047

‘Date: 03/18/1996 Pages: 5

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes

and one small "B"” Box in the "J" Module of Bui

Iding 707. All associated utilities are also to be removed. J20,

J40 and J50 are contaminated. They will be moved to B776 for volume reduction. J30 will be shlpped toLos

Alamos. J40A will be treated as waste.
Correspondence No. HNF-028-96

. IHSS: NIA

Author:
FINKLEMAN, H.

Recipient:
DISTRIBUTION

Microfiche No.: 67 to 67

Building No(s): 707 776

Organization:
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Organization: ' '

RMRS, ROCKY MOUNTAIN .REMEDlATION SERVICES, L
Frames: 0020 0000 to 0020 0004 .

DocumentNo.: B707 - A -000048
Meeting Minutes: 707 "J” Module Glovebox Re

Date: 07/10/1996 Pages: 5

moval, which consists of the removal of four large Gloveboxes

and one small "B” Box in the "J” Module of Building 707. All associated utilities are also to be removed. J20,
J40 and J50 are contaminated. They will be moved to B776 for volume reduction. J30 will be shipped to Los

Alamos. J40A has been free released as waste.
Correspondence No. HNF-074-96
IHSS : N/A

Author:;
FINKLEMAN, H.

Recipient:
DISTRIBUTION

Microfiche No.: 67 to 67

- Building No(s): 707 - 776
Organization:
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Organization:

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Frames: 0021 0000 to 0021 0004




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 6
CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: B707 - A - 000050 __ Date: 06/24/1996 Pages: 5

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B" Box in the “J" Module of Bunldlng 707. All associated utilities are-also to be removed. J 20,
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los
Alamos J40A has been free released as waste and on May 23, 1996, J10 was added to the project scope.

Correspondence No. MAL MP-SMM- 052 HNF 066-96 _
IHSS: N/A i Building No(s): 707 776

Author: : ' . Organization:
FINKLEMAN, H. . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
' Recipient: Organlzatlon
DISTRIBUTION ' RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
Microfiche No.: 67 to 67 Frames: 0022 0000 to 0022 0004
Document No.: B707 -A -000051 Date: 04/04/1996 = Pages: 6

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
and one small "B" Box in the "J" Module of Building 707. All associated utilities are also to be removed. J 20,
40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los
Alamos. J40A will be treated as waste, with the possibility of free release.

Correspondence No. MAL MP-SMM- 052; HNF-037-96 .
IHSS: NIA Bu:lding No(s): 707

Author: . Organization:
FINKLEMAN, H. . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
- Recipient: » Organization: ‘
DISTRIBUTION RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
‘Microfiche No.: 67to 67 Frames: 0023 0000 to 0023 0005
Document No.: B707 -A - 000052 Date: 07/22/1996 Pages: 5

Meeting Minutes: 707 "J" Module Glovebox Removal, which consists of the removal of four large Gloveboxes
~ and one small "B” Box in the "J" Module of Building 707. - All associated utilities are also to be removed. J 20,

40 and 50 are contaminated. They will be moved to B776 for volume reduction. J 30 will be shipped to Los

Alamos. J40A has been free released as waste and on May 23 1996, J10 was added to the project scope.

Correspondence No. MAL MP-SMM-052; HNF-076-96

IHSS : N/A ' ' ‘ Building No(s): 707
~ Author: ' Organization:
FINKLEMAN, H. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: : Orgamzatlon
DISTRIBUTION : ' RMRS, ROCKY MOUNTAIN. REMEDIATION SERVICES L
Microfiche No.: 67 to 67 ~ Frames:: 0024 0000 to 0024 0004




ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 7

CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT :

FISR_AR_INDEX_REPORT.RDF

Document No.: B707 -A - 000057 .. Date: 07/12/2001 Pages: 2

Purpose of Contact: Discusses the air"compliance of Building 707/708 and 776/777 with environmental and
building representatives on, July 11, 2001. ,

Correspondence No. N/A ' o

IHSS : - NJA Building No(s): 707 708
Author: Organization: '
'CROUSE, ARCH CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient; - Organization: .
DISTRIBUTION , RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 681068 Frames: 0029 0000 to 0029 0007
Date: 08/29/2001 Pages: 2

Document No.: B707 -A - 000058

Purpose of Contact: Approval to move Gloveboxes for Building 707 to B776/777 and manage as remediation
waste under Rocky Flats Cleanup Agreement (RFCA).

Correspondénce No. N/A

IHSS: N/A Building No(s): 707 776
Author: Organization:
HOPKINS, TED A. KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:
HINDMAN, JAMES " CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Microfiche No.: 711071 Frames: 0021 0000 to 0021.0001

Document No.: B707 -A - 000068 Date: 05/01/2001 E Pages: 8

Lead Compliance Plan 707/776/777 Qlosure Plan, Revision 1, May 2001.

Correspondence No. N/A

IHSS: NI/A Building No(s): 707 - 776
Author: Organization:
Recipient: Organization: ,
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
0063 0000 to 0063 0007 -

Microfiche No.: - 70 to 70 " Frames:
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Page: 8

Document No.: B707 - A - 000071 3 Date: 11/27/2001- Pages: 59

Submits the enclosed Modification 2 to the building 707 Decommissioning Operations Plan (DOP). This

‘modification includes updates to the Set descriptions and amendments that ensure consistency between the

707 DOP and the 776/777 DOP, such as management of the overall project is unambiguous. Includes updates
and corrections to Table 20, B707 Resource Conservation and Recovery Act (RCRA) and corrections of typogra|

Correspondence No. 01-RF-02721; MSF-070-01

IHSS : N/A Building No(s): 707 776
Author: Organization:
FERRI, MARK S. ) . KAISER-HILL COMPANY, L.L.C.
Recipient: - ‘ Organization:
DALTON, HENRY F. ' " DOE, US DEPARTMENT OF ENERGY ) .
Microfiche No.: EVARCIA) Frames: 0022 0000 to 0022 0058
Document No.: B707 -A -000076 . Date: 12/18/2001 Pages: 59 .

The US Department of Energy (DOE) forwards the attached Minor Modification 2 to the Building 707
Decommissioning Operations Plan (DOP). This modification includes a.redefinition of the Closure Set
descriptions, updates the B707 list of Resource Conservation and Recovery Act (RCRA) Regulated Units,
revises the DOP to be more consistent with the B776/777 DOP and corrects some typographical errors.

' Correspondénce No. 01-DOE-02193; 00816-RF-01

HSS: NIA Building No(s): 707
Author: ' Organization: _
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: Organization: A
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!}
Microfiche No.: | 72t0 72 Frames: 0027 0000 to 0027 0058
Document No.: B707 -A -000078 Date: 12/18/2001 Pages: 59

Forwards the enclosed Minor Modification 2 to the Building 707 Decommissioning Operations Plan (DOP).
This modification includes a redefinition of the Closure Set descriptions, updates the Building 707 list of

Resource Conservation and Recovery Act (RCRA) Units, revises the DOP to be consnstent with B776/777 DOP

and corrects some typographical errors.

~ Correspondence No. 10-DOE-02193; 00816-RF-01

IHSS : N/A Building No(s): 707 776
Author: Organization:
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: oo : Organization: '
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT} ‘
Microfiche No.; : 7210 73 Frames: 0028 0000 to 0028 0058
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Document No.: 3707 -A -000085

Date: 07/01/2002 E  Pages: 9

Building 707, 776 and 777 cargo Ioadir'lg cur'rent process per PRO-1285. includes schedule and changes to be
implemented with photographs of the docks and a map.

Correspondence No. MAN-072-OS &IH PM;’ R/IAN-,T91-STSM-OO1

IHSS: N/A

Author:
Recipient:

DISTRIBUTION

Microfiche No.:: 75t0 75

Building No(s): 707 776

Organization:
Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
0021 0000 to 0021 0008

Frames:

Document No.: B707 -A - 000092

Date: 09/30/2003 Pages: 6

Purpose of Contact: Advanced Size Reduction Facility (ASRF) Disposition. In accordance with the 776/777
Decommissioning Operations Plan (DOP), Appendix I, the preparation of the facility for demolition is :
conducted in consuttation with the Colorado Department of Public Health and Environment (CDPHE) and is
based on a series of decisions primarily related to maintaining releases to the environment and doses to the wc

Correspondence No. N/A

iIHSS: N/A

Author:

_FOSS, DYAN

Recipient:
KRAY, EDD

Microfiche No.: 78t0 78

Building No(s): 707
Organization: .
KAISER-HILL COMPANY, L.L.C.
Organization: :

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
0024 0000 to 0024 0005

Frames: .

Document No.: B707 -A -000093

Date: 09/30/2003 Pages: 1

Purpose of Contact: Report results of the DOE / CDPHE walk-downs with KH of five completed
decommissioning sets in Building 707 (Sets B5, E5, J2, J5, and K3) and three completed decommissioning
sets in Building 776/777 (Sets 66, 67, and 80). This contact record is to document that COPHE did not report
any issues or concerns or have and questions with the subject work-sets. Therefore, DOE concludes that CDPI

Correspondence No. N/A

IHSS: N/A

Author:
SCHUETZ, GARY -
Recipient: o
KRAY, EDD

Microfiche No.: 781to 78

Building No(s): 707"
Organization: ' _
‘DOE, US DEPARTMENT OF ENERGY
Organization: . :
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

0025 0000 to 0025 0000

Frames:
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Microfiche No.:

Document No.: B707 -A - 000095 _ Date: 11/15/2001 Pages: 56
Modification 2 to the Building 707 Deéommissioning Operations Plan (DOP) - Kaiser-Hill Company, L.L.C. (K-H)
is submitting the attached minor modification for US Department of Energy, Rocky Fiats Field Office
{DOE/RFFO) approval and forwarding to the Colorado Department of Public Health and Environment (CDPHE).
This modification to the DOP includes: (1) Updates to the Set descriptions; (2) Amendments that ensure consist

‘Comespondence No. 01-RF-02721; MSF-070-01

IHSS: N/A Building No(s): 707
Author: . Organization: . .

FERRI, MARK S. KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:

DOE, US DEPARTMENT OF ENERGY
0014 0000 to 0014 0055

DALTON, HENRY F. .
83 to 83 Frames:

Document No.: B707 -A - 000102 Date: 09/30/2003 Pages: 1
Purpose of Contact: Réport results of the US Department of Energy (DOE), Colorado Depaitment of Public
Health and Environment (CDPHE), walk-downs with K-H Independent Safety Oversight (KH), of five (5)
completed decommissioning sets in Building 707, (Sets B5, E5, J2, J5, and K3), and three (3) completed
decommissioning sets in B776/777 (Sets 66, and 80). This contact that CDPHE did not report any issues or.con

Correspondence No. N/A

IHSS: N/A Building No(s): 707 776777
Author: Organization:
SCHUETZ, GARY RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:
.KRAY, EDD _ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 85 to 85 Frames: 0037 0000 to 0037 0000

Document No.: B707 - A - 000105

Date: 04/14/2004 Pages: 16

Subject: Memo of Understanding for the Demolition of Building 707/776/777/778 and associated Buildings.

Correspondence No. N/A

IHSS: N/A Building No(s): 707. 7761777
Author: _ Organization: '

LINSINBIGELER, HARRY 707/776/7T77 CLOSURE PROJECT .
Recipient: Organization:

PIZZUTO, VICTOR M.

Microfiche No.: 86 to 86

KAISER-HILL COMPANY, L.L.C.
Frames: 0003 0000 to 0003 0015
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Document No.: B707 -A -'0001’13 ) Date: 09/02/2004 Pages: 2

Purpose of Contact: Disposition of Bu‘ilding'778. As a result of the 1969 Building 776/777 fire, contamination
was spread down the passageway into Building 778. In addition, the 778 laundry facility processed uranium-
contaminated protective clothing, and has cohtamination greater than the unrestricted release limits on some
areas of the floor, three small valve pits, and in concrete filled trenches. The majority of the 778 structure inclu

[
Correspondence No. N/A

IHSS : N/A ' Building No(s): 778
Author: : ’ Organization:
FOSS, DYAN KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: 4
KRAY, EDD , CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Microfiche No.: - to . Frames: to
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Document No.: B771 -A - 0001 70 . 4 Date: 04/08/2002 - Pages: 1

Discusses anonymous letter concerning coritamination issues in Buildings 771 and 776.

Correspondence No. N/A

HSS: NIA o Building No(s): 771 776
. Author: | ' Organization: . Co
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: Organization:
- SHELTON, DAVID C. _ ' . KAISER-HILL COMPANY, L .L.C.
~ Microfiche No.: 72to0 72 Frames: 0043 0000 to 0043 0000
DocumentNo.: B771 -A -000203 Date: 11/01/1994 E  Pages: 24

9.0 Operational History of Building 771 (Historical Release Report (HRR) November 1994): Building 771 was
- one of the first four major buildings to be constructed and placed in operation at the Rocky Flats Plant. For the
- first few years of operation, 771 was the primary facility for plutonium (Pu) operations. By the mid-1950s, it
was clear that the space within 771 was inadequate to support all Pu operations needed. Operational expansio

Correspondence No. SW-A-001 217

IHSS: NI/A ' Building No(s): 771
Author: ‘ . Organization:
Recipient: : Organization:

DISTRIBUTION NOT INDICATED
“Microfiche No.: 82to 83 Frames: 0038 0000 to 0038 0023
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Document No.: B776 -A_ - 000001 R Date: 10/20/1998 Pages: 2

US Department of Energy (DOE) requests a re-issuance of the Fiscal Year FY99 milestones and target activities
with specified modification. The FY99 target FY99 - T5 under the Rocky Flats Cleanup Agreement (RFCA) -
states, "Remove Solid Category | and Il Special Nuclear Materials (SNM) (not holdup) from Building 776/777 by
September 30, 1999..." Planning for this activity has surfaced problems meeting this target with regard to comy

Corespondence No. 98-DOE-03449; 01473-RF-98

IHSS : -NIA . " Building No(s): 701 702
Author: ’ Organization: ' )
SARTER, REGINA DOE, US DEPARTMENT OF ENERGY
Recipient: . . Organization: .
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: Tto 1 Frames: 71.0t0o 71.1
Document No.: B776 - A - 000003 ~ Date: 07/07/1999 Pages: 202

Transmittal of the Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Closure Project
Decommissioning Operations Plan (DOP) Plan, Final Draft, July 7, 1999. The overall project strategy is to
prioritize closure activities, taking into account personnel, public and environmental Health and Safety;
physical constraints; operational and technical issues; management issues; cost; and waste generation issues

Correspondence No. 99-DOE-01853; 99-DOE-0185{1

IHSS: N/A ' Building No(s): 701 702
Author: . ) Orgénization:
Recipient: - , Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: ’ 2to 4 _ | Frames: 000246 to 000447
Document No.: B776 -A - 000004 " Date: 08/05/1999 - Pages: 2

Transmits the Draft Rocky Flats Environmental Technology. Site (RFETS) Building 776/777 Decommissioning
Operations Plan (DOP) for Colorado Department of Public Health and Environment (CDPHE) review and
approval. This draft DOP was developed based on Scoping and other consultations with COPHE and US -
Environmental Protection Agency (EPA), and based on the requirements of the Decommissioning Program Plar

Correspondence No, 99-DOE-01853; 00838-RF-99

-{HSS: N/A _ . ‘Building No(s): 701 702

Author: Organization:
LEGARE, JOSEPH A. : DOE, US DEPARTMENT OF ENERGY

Recipient: : Organization: 4 _
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Microfiche No.: 4to 4 Frames: 000448 to 000449
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Document No: B776 -A - 000005 Date: 08/05/1999 ~  Pages: 2

. Transmits the Draft Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Decommissioning
Operations Plan (DOP) for US Environmental Protection Agency (EPA) review and approval. This draft DOP
was developed based on Scoping and other cbnsultations with Colorado Department of Public Health and
Environment (CDPHE) and EPA, and based on the requirements of the Decommissioning Program Plan (DPP).

© Comespondence No. 99-DOE-01854; 00839-RF-99

IHSS: N/A ' Building No(s): 701 702
Author: : Organization:
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: Organization:
REHDER, TIMOTHY _ - EPA, US ENVIRONMENTAL PROTECTION AGENCY -
Microfiche No.: _ 4t04 Frames: 000450 to 000451
Document No.. B776 -A - 000007 Date: 08/30/1999 Pages: 2

Transmits the US Department of Energy, Rocky Flats Field Office (DOE/RFFO) letter to provide notification of a
possible delay in meeting the Fiscal Year 1999 (FY99) Rocky Flats Cleanup Agreement (RFCA) Target T5:
Remove Solid Category | and Il Special Nuclear Materials (SNM) from Building 776/777 by September 30, 1999.
A modification to T5 is not being proposed at this time, August 30, 1999.

© Correspondence No. 99-DOE-03687

IHSS : N/A - Building No(s): 701 = 702
Author: ' Organization:
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Recipiént: ) . Organization:
G'UNDERSON, STEVE | CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: 4t04 - Frames: . 000452 to 000453
DocumentNo.: B776 -A -000008 Date: 09/20/1999 Pages: 5

Transmitting letter fegardmg Draft Building 776/777 Decommissioning Operations Plan (DOP). Includes the
comments from the Colorado Department of Public Health and Environment (CDPHE) on the B776/777 Closure
Project DOP, Revision 0, Final Draft, July 7, 1999

Correspondence No. N/A

IHSS : N/A Building No(s): 701 702
Author: Organization:

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: Organization:

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY

Microfiche No.: 4to 5 Frames: 000454 to 000458
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Document No.: B776 - A ooodog Da.te' 09/23/1999 Pages: 3

Transmitting letter regarding Buildmg 776[777 Closure Project Decommissioning Operatlon Plan (DOP).
Includes the comments from the US Environmenml Protection Agency (EPA).

Correspondence No. 8EPR-F

IHSS : N/A . Building No(s): 701 702
Author: - Organization:
AGUILAR, MARK EPA, US ENVIRONMENTAL PROTECTION AGENCY
Recipient: Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: "5t 5 ' Frames: 000459 to 000461
Document No.: B776 -A -000010 Date: 09/20/1999 Pages: 4
Comments on the Final Draft on Building 776/777 Closure Project Decommissioning Operation Plan (DOP)
from the City of Broomfield. . )

Correspondence No. N/A

IHSS: N/A ' Building No(s): 701 702

Author: ~ Organization:
SCHNOOR, KATHRYN "~ CITY OF BROOMFIELD
Recipient: , ' Organization:
CORSI, JOHN RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: ' 5t 5 Frames: 000462 to 000465
Document No.: B776 -A -000011 Date: 10/27/1999 Pages: . 2

Forwards the attached [000012] Rocky Fiats Environmental Technology Site (RFETS/Site) Building 776/777
Closure Project Decommissioning Operations Plan (DOP), Revision 0 October 18, 1999. Includes responses to
written public comments received by the Rocky Flats Field Office (RFFO). Written comments were received
from the Colorado Depastment of Public Health and Environment (CDPHE), the US Environmental Protection Ag

Correspondence No. DOE-00-00202

IHSS: N/A . Building No(s): 701 702
Author: Organization:
" 'LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Recipient: : Organlzatl_on.
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Microfiche No.: 5t 5 Frames: 000466 to 000467
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Document No.: B776 -A - 000012 ) Date: 10/18/1999 Pages: 268

Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Closure Project Decommissioning
Operations Plan (DOP), Revision 0 October 18, 1999, Closure of the Building 776/777 Cluster is necessary to
meet the goals of the Rocky Flats Cleanup Agreement (RFCA) and the RFETS Closure Project Baseline (CPB).
The overall project strategy is to prioritize closure activities, taking into account personnel, public, and environ

Comrespondence No, Ref: DOE-00-00202 ¥

IHSS : NIA ‘ Building No(s): 701 702

Author: | Organization:

Recipient: Organization:

DISTRIBUTION ' 3 NOT INDICATED

Microfiche No.: 5to 8 ' Frames: . 000468 to 000735
DocumentNo: B776 -A -000013 - Date: 11/05/1999 . Pages: 17

. Correspondence from the Colorado Department of Public Health and Environment (CDPHE) receiving and
reviewing the Final Building 776/777 Closure Project Decommissioning Operations Plan (DOP), November 3,
1999. The plan is acceptable and approval is hereby granted to proceed with B776/777 decommissioning
activities as described within this Rocky Flats Cleanup Agreement (RFCA) Decision Document.

Comrespondence No. None

IHSS: N/A o Building No(s): 701 702

Author: ' Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: . Organization:
LEGARE, JOSEPH A. . . DOE, US DEPARTMENT OF ENERGY .
Microfiche No.: 9to 9 . Frames: 000736 to 000736
Document No.: B776 -A - 000014 Date: 11/10/1999 Pages: 1

Transmittal the letter submits the Final Building 776/777 Decommissioning Operations Plan (DOP), November
3, 1999. The Final DOP has been revised since it was submitted on October 27,1999, based on comments from
the Colorado Department of Public Health and Environmental (CDPHE) regarding Residues/Mixed Residues
and Waste Chemicals sections of the DOP. The purpose of the changes is to make the DOP language consistes

- Correspondence No. 00 DOE-00470 _
IHSS : NIA Building No(s): 701 702

Author: ' ’ Organization:
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Recipient: ' Organization:
GUNDERSON, STEVE CDPHE COLORADO DEPARTMENT OF PUBLIC HEALTI

Microfiche No.: 9to 9 Frames: 000737 to 000737
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Document No.: B776 - A - 000015 _ Date: 11/03/1999 Pages: 271

Transmits Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Closure Project
Decommissioning Operations Plan (DOP), November 3, 1999. -Closure of the B776/777 Cluster is necessary to
meet goals for Rocky Flats Cleanup Agreemeht (RFCA) and the Closure Project Baseline. The B776/777
Closure Project is managed under the RFETS Closure Project Baseline, which contains the life-cycle schedule.

Correspondence No. 00-DOE-00470 '

IHSS: NIA Building No(s): 701 702
) Authdr: | Org}aﬁfzatibn:
Recipient: Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: . ' 9to 12 | ) Frames: 000738 to 001008
Document No.: B776‘ -A -000016 ' Date: 09/.30/1 999 Pages: 9

Colorado Department of Public Health and Environment, Hazardous Materials and Waste Management Division
Compliance Advisory for September 20 and 27, 1999 inspections of Building 776/777 (RCRA) Tank Systems -

The Division has determined that Rocky Flats Environmental Technology Site (RFETS) has failed to adequately
implement combustible gas monitoring in certain tank systems which has resulted in several deficiencies asso

Correspondence No. EPA ID: CO7890010526

IHSS: N/A A o Building No(s): 701 702
Author: : ‘ Organization:
SCHIEFFELIN, JOE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: : Organization:
HOPKINS, TEDA. . . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L .
Microfiche No.: ’ 14to 14 Frames: 0033 0000 to 0033 0008
Document No.: B776 - A - 000017 Date: 11/08/1999 Pages: 111

On October 28, Rocky Flats Environmental Technology Site (RFETS) representatives met with staff members of
the Colorado Department of Public Health and Environment (CDPHE) and the Colorado Attorney General's
office to discuss technical issues related to a Compliance Advisory addressing the management of certain -
tanks and equipment in Building 776/777. At the time, CDPHE representatives requested additional information

Correspondence No. 00-DOE-00462; 99-RF-04415‘; RJW-024-99

IHSS: NIA Building No(s): 701 702

Author: . 4 4 ' Organizatioﬁ: .

" HOPKINS, TED A. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: ' : Organization:

GILBREATH, CHRIS C. - ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI .
Microfiche No.: 1410 15 Frames: 0034 0000 to 0034 0110 '
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Document No.: B776 -A -000018

Date: 11/09/1999 Pages:

1

Pﬁrpose of Contact: Discusses removal of ;;Iping between Buildings 777 and 779 relative to BT76/777 DOP.

Cormrespondence No. None

IHSS : NIA Building No(s): 701 . 702 .
Author: Organization: '
"KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: Organization:
CATHEL, ROBERT NOT INDICATED
Microfiche No.: o 121012 Frames: 001009 to 001009
Document No.: B776 -A - 000019 Date: 11/08/1999 Pages: 4

Purpose of Contact: Self-dlsclosure of audit findings for Bmldmgs 776/777 and 374 - The Kaiser-Hill

Company, L.L.C. (K-H) Team conducted a self-assessment of Buildings 776/777 and 374 to evaluated the
environmental compliance with all applicable regulations and permit requirements. The B776/777 assessment
is still ongoing while the B374 assessment was completed on November 3, 1999. The following findings are as:

Correspondence No. None

IHSS : N/A Building No(s): 701 702
Author: Organization: . )
BURBACH, CINDY CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt
Recipient: Organization:
HOPKINS, TED A. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 12to 12 Frames: 001010to 001013
Document No.: B776 -A - 000020 Date: 12/09/1999 Pages: 6

Forwards the enclosed Minor Modification 1 to the Final Building 7761777 Decommissioning Operations Plan.

(DOP).

Correspondence No. OO-DOE-0081 5

IHSS: N/A

Author: -
LEGARE, JOSEPH A.

Recipient:
GUNDERSON, STEVE
Microfiche No.: ‘ 12to0 13

Building No(s): 701 1702

Organization:
DOE, US DEPARTMENT OF ENERGY

Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Frames: 001014 to 001019
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'DocumentNo.: B776 - A -000021 Date: 12/15/1999 Pages: 7

This Coforado Department of Public Health and Environment (CDPHE) letter constitutes approval and
acceptance of the proposed Minor Modification 1 to the B776/777 Decommissioning Operations Plan (DOP).
This minor modification is for unit-specific cldsure information and removal of Resource Conservation and
Recovery Act (RCRA) Units within Set 62.

Correspondence No. Ref: 00-DOE-00815

IHSS : NIA . A Building No(s): 701 702
Author: N - , Organization: , . .
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!H
" Recipient: o _ Organization: _ | "
LEGARE, JOSEPH A. . DOE, US DEPARTMENT OF ENERGY .
Microfiche No.: 13 to 13 Frames: 001020 to 001020
Document No.: B776 - A - 000024 Date: 12/29/1999 Pages: 30

Building 776/777 Cluster Closure Project Health and Safety Plan (HASP), Revision 0 December 29, 1999. The
purpose of this Health and Safety Plan is to identify, mitigate, and control/eliminate potential safety, health and '
environmental hazards associated with decommissioning activities in the following buildings: 701, 702, 703,
710, 712, 713, 713A, 730, 776, 777, and 781. Procedures and controls will be identified in this HASP that will hel)

Correspondence No. RF/RMRS-99-474.UN

_IHSS: N/A ; ' Building No(s): 701 702
Author: ' . Organization:
Recipient: , Organization:
DISTRIBUTION : NOT INDICATED
Microfiche No.: 1510 16 " Frames: 0035 0000 to 0035 0029
Document No:: B776 -A -000031 Date: 03/03/2000 Pages: 1

Colorado Department of Public Health and Environment (COPHE}) correépondence regarding approilal of Minor
Modification 3 of Building 776/ 777 Decommissioning Operations Plan (DOP). This includes unit-specific
closure information for Resource Conservation and Recovery Act (RCRA) units located in work sets 7, 11, 26
and 61. ’

Correspondence No. 776; 1717

IHSS : NIA ' - Building No(s): 701 702
Author: Organization: . ,
- GUNDERSON, STEVE ‘ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!}
Recipient: v ' _ Organization: .
LEGARE, JOSEPH A. " DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 17 to 17 Frames: 0042 OOOO to 0042 0000

UL
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Document No.: B776 -A - 000032 Date: 02/07/2000 Pages: 8

Rocky Mountain Remediation Services (RMizs) correspondence regarding Building 776/777 Deviation form
DES-210 Procurement Requirements. This deviation request is similar to that granted to buildings 779 and 771
attached. Also included in this document in Calculation/Technical Basis Cover Sheet and Revision Summary.
.
Correspondence No. WJM-004-00; DGR-030-99; DGR-042-98; CALC-779-HVAV-000052

IHSS: N/A

Building No(s): 701 .702
Author: - Organization:
MCANDREW, WILLIAM J. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: ' Organization:
VOORHEIS, GARY M. . KAISER-HILL COMPANY, L.L.C.
Microfiche No.: 17t0 17 Frames: 0043 0000 to 0043 0007
Document No.: B776 -A -000033 Date: 05/29/1996 Pages: 1.

Safe Sites of Colorado, L.L.C. (SSOC) correspondence regarding Hazardous Waste Tank Systems Management
Plan-Notification of Building 776 Tanks T1/T2 Draining, Isolation and Sampling Completion. Because of change
for a System Category this allows the tanks to be inspected quarterly, instead of daily which will be
implemented immediately.

Correspondence No. N/A

IHSS : N/A Building No(s): 701 702
Autﬁor: B ' | Organization: .
WARD, DAVID SSOC, SAFE SITES OF COLORADO, L.L.C.
Recipient: Organization:
TICKNOR, K. W. ) SSOC, SAFE SITES OF COLORADO, L.L.C.
Microfiche No.: 17to 17 Frames: 0044 0000 to 0044 0000
Document No.: B776 -A - 000034 Date: 02/24/2000 Pages: 1

Colorado Department of Public Health and Environment (CDPHE) formal approval of US Department of Energy,
Rocky Flats Field Office (DOE/RFFO) February 17, 2000, request for Minor Modification 2 to the Building
776/777 Decommissioning Operations Plan (DOP). The Site had discussed the proposed modification with
CDPHE technical staff in advance of the formal request, and it was acceptable.

Correspondence No. N/A

IHSS : N/A
Author: .
GUNDERSON, STEVE
Recipient:
LEGARE, JOSEPH A

Microfiche No.: 17 to 17

Building No(s): 701" 702
Organization:
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!}
Organization:

DOE, US DEPARTMENT OF ENERGY
' Frames: 0045 0000 to 0045 0000
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* Forwards the enclosed Minor Modification 3 to the Building 776/777 Decommissioning Operations Plan (DOP)
for review and approval. This modification includes Resource Conservation and Recovery Act (RCRA) unit-
specific closure information for units located In Sets 7, 11, 26, and 61.

Correspondence No. 00-DOE-01595; 00244 RF-00

IHSS: N/A ' Building No(s): 701 702
_- Author: = | Organization:
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: . Organization: ) A
GUNDERSON, STEVE » CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Microfiche No.: 17t0 18 Frames: 0046 0000 to 0046 0012
Document No.: B776 -A - 000036 Date: 05/17/2000 Pages: 23

US Department of Energy, Rocky Flats Field Office (DOE/RFFO) transmits the enclosed Minor Modification 4 to
the November 3, 1999 Final Building 776/777 Decommissioning Operations Plan (DOP). The modification is
being submitted in accordance with Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA) and :
Operation Order 0O-776-374. also enclosed is a copy of the B776/777 Operations Order, 00-776-374. The appr .

Correspondence No. 00-DOE-02450; OO-776-374

IHSS: N/A Building No(s): 701 702
Author: | Organization:
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient:‘ Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.. 19to0 19 Frames: 0043 0000 to 0043 0022
Document No.: B776 -A - 000037 Date: 05/23/2000 Pages: 1

Colorado Department of Public Health and Environment (CDPHE) correspondence acknowledging receipt,
review, and approval of Minor Modification 4 to the Building 776/777 Decommissioning Operations Plan (DOP).
Minor modification submitted by US Department of Energy, Rocky Flats Field Office (DOE/RFFO) May 17, 2000;
references Operations Order, 00-776-374

Correspondence No. 00-DOE-2450; 00_-776-374

IHSS: NIA Building No(s): 701, 702

Author: Organization: ,

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: , ' Organization: _

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY

Microfiche No.: 19 to 19 Frames: 0044 OOOO to 0044 0000
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Document No.: B776 -A -000038 .

Date: 09/14/2000 Pages: 2

Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory. Contact Record
requesting to waive twenty one day waiting period to initiate Minor Modification No. 5 to the Buildings 776/777
Decommissioning Operations Plan (DOP). This Modification deals in part with the removal of Resource
Conservation and Recovery Act (RCRA) Units 94.001, 94.002 and 94.003 in SET 55. ;

Correspondence No. N/A’

IHSS : -N/A

Author: .
HOPKINS, TED A.
Recipient:
Microfiche No.: . 20to 20

s

Building No(s): 701 702
Organization'
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Orgamzatlon

Frames: 0014 0000 to 0014 0001

DocumentNo.: B776. - A - 000039

Date: 08/22/2000 Pages: 3

Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact Record
notifying a underground water pipe leak that supplies cooling to Buildings 776/777. Requests permission to
replace the excavated soil from repair of this plpelme in the excavation pit.

Correspondence No. N/A

IHSS : N/A

Author:
HOPKINS, TED A.
Recipient:
Microfiche No.: 20to 20

Building No(s): 701 - 702
Organization:
RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES L
Organization:

Frames: 0015 0000 to 0015 0002

Document No.: 8776 -A -000040

Date: 04/17/2000  Pages: 2

Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact Record
requesting approval of additional wastes under Buildings 776/777 Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA) management.

Correspondence No. N/A

IHSS: N/A

Author:
HOPKINS, TED A.
Recipient:
Microfiche No.: 20to 20

Organization:

Building No(s): 707 702

Organization:

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L

Frames: 0016 0000 te 0016 0001
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Mlcrof' che No.:

Document No: B776 -A - 000041 .

Date: 06/02/2000

Pages:

8

Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact Record
from US Environmental Protection Agency (EPA) to Rocky Mountain Remediation Services, L.L.C. (RMRS). The
contact record documents concurrence for the management of Polychlorinated Blphenyl (PCB) waste under |

1998 Megarule in Buildings 776/777.

Correspondence No. N/A
' IHSS: "N/A
Author:

AGUILAR, MARK

Recaplent'

HOPKINS TED A.
20 to 20

Y

. B_uilding No(s): 701 702

' Organlzatlon

EPA, US ENVIRONMENTAL PROTECTION AGENCY

Organization:

RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L

Frames:

- 0017 0000 to 0017 0007

Microfiche No.:

Document No.: B776 - A -000042

IHSS : N/A
Author:

LEGARE, JOSEPH A

Recipient:

GUNDERSON, STEVE
20 to 20

Date: 09/11/2000

Building No(s): 701 = 702

Organization: '
DOE, US DEPARTMENT OF ENERGY

Organization:

Pages:

6
US Department of Energy, Rocky Flats Field Office (DOE/RFFO) submits Minor Modification No. 5 to the Final
Buildings 776/777 Decommissioning Operations Plan (DOP). This modification includes Resource

Conservation and Recovery Act (RCRA) units to be added to the DOP and RCRA unit specific closure
information for RCRA units located in set 55. -

Correspondence No. 00-DOE-03378; 00-RF-00844

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH

Frames:

0018 0000 to 0018 0005

Microfiche No.:

Doc;:ment No.: B776 -A -000043

Colorado Department of Public Health and Environment (CDPHE) letter constituting approval for Buildings
776/777 Decommissioning Operations Plan (DOP) Minor Modification No. 5. This proposed modification

Date: 09/13/2000

pursuant to Paragraph 127 of Resource Conservation and Recovery Act (RCRA).

Correspondence No. OO;DOE-03378

IHSS : N/A
Author:

GUNDERSON, STEVE

Recipient:

LEGARE, JOSEPH A.
20to 20

Building No(s): 701. 702

Organization:

Pages:

1

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Organization: .
DOE, US DEPARTMENT OF ENERGY

Frames:

0019 0000 to 0019 0000
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Document No.: B776 -A - 000044 Date: 02/24/2000 Pages: 1
Colorado Department of Public Health and énvironment (CDPHE) letter that constitutes approvél of Minor
Modification No. 2 for Decommissioning Operations Plan (DOP) to the Buildings 776/777, pursuant to
Paragraph 127 of the Resource Conservation 3nd Recovery Act (RCRA).
: . .
Correspondence No. N/A
IHSS : N/A Buiiding No(s): 701 702-
Author: Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: - Organization: '
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Microfiche No.: "~ 20to 20 Frames: 0020 0000 to 0020 0000

Document No: B776 - A - 000045

‘Date: 02/07/2000 Pages: 4

Kaiser-Hill Company, L.L.C. (K-H) submits Minor Modification No. 2 to the Building 776/777 Decommissioning
Operations Plan (DOP), pursuant to Paragraph 127 of the Resource Conservation and Recovery Act (RCRA) for
approval. This agreement is documented in a January 24, 2000 Rocky Flats Environmental Technology Site
(RFETS) Regulatory Contact Record which discusses the removal of 10 feet of ancillary piping associated with |

Correspondence No. 00-RF-00492; AMP-040-00; 00-RF-00402

IHSS: NI/IA

Author: A
PARKER, ALAN M.
Recipient:
DALTON, HENRY F.

Microfiche No.: 20 to 20

Building No(s): 701 702
Organization: -
KAISER-HILL COMPANY, L.L.C.
Organization:

DOE, US DEPARTMENT OF ENERGY

Frames: 0021 0000 to 0021 0003

Document No.: B776 -A -000046

Date: 09/19/2000 Pages: 3

Purpose of Contact: E-mail transmits Regulatory Contact Record from Colorado Department of Public Health
and Environment (CDPHE) to Kaiser-Hill Company, L.L.C. (K-H) of walkdown completion Decommissioning
sets on Building 776/777, Sets 7, 15, 17, 26, 38, 39, 46, 49, 57 and 62. All agree that these sets are complete.

Correspondence No. N/A

IHSS: N/A

- Author:
HOPKINS, TED A.
Recipient:
ADMINI'S_TRATIVE RECORD

Microfiche No.: 20to 20

‘Building No(s): 701 702
Organization:
KAISER-HILL COMPANY, L.L.C.
Organization:
RFETS CERCLA ADMINISTRATIVE RECORD FILE

0022 0000 to 0022 0002

Frames:
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Document No.: B776 -A - 000047 ‘ Date: 09/13/2000 Pages: 1

Colorado Department of Public Health and Environment (CDPHE) letter approving Building 776/777
Decommissioning Operations Plan (DOP) proposed Minor Modification No. 5. .

. Correspondence No. 00-DOE-03378

IHSS: N/A  Building No(s): 701 702

Author: . | ,‘ . - Organization: :
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI '

Recipient: ‘ : Organization: . ’
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY

Microfiche No.: 20to 20 Frames: = 0023 0000 to 0023 0000
Document No.: B776 -A -000048 Date: 10/26/20QO " Pages: 4

Purpose of Contact: E-mail forwarding a Regulatory Contact Record stating a correction of the Units 7 and 12
to be corrected to 27 and 12 for partial closure of Resource Conservation and Recovery Act (RCRA) Unit 776.1
upstairs in Room 208 and 237 i m Building 776. This partial closure consists of the container storage area’s
metal berms. This contract was submitted by Colorado Department of Public Health and Environment (COPHE)

Correspondence No. N/A

IHSS: N/A . Building No(s): 701 702
Author: : Organization:
"HOPKINS, TED A.. - KAISER-HILL COMPANY, L.L.C.
Recipient: - : Organization: |
ADMINISTRATIVE RECORD ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: ' 20 to 20 Frames: 0024 0000 to 0024 0003
DocumentNo.: B776 -A--000049 Date: 09/11/2000 Pages: . 7

US Department of Energy, Rocky Flats Field Office (DOE/RFFO) submits Minor Modification No. 5 to the final
Buildings 776/777 Decommissioning Operations Plan (DOP). This modification includes Resource
Conservation and Recovery Act (RCRA) units to be added to the DOP and RCRA unit specific closure
information for RCRA units focated in set 55.

Correspondence No. OO;DOE-O3378; 00-RF-02462; MSF-029-00

IHSS: N/A ' _ Building No(s): 701 702
Author: Organization: A
LEGARE, JOSEPH A, DOE, US DEPARTMENT OF ENERGY
Recipient: Organization:
DALTON, HENRY F. DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 21 to 21 Frames: 0006 0000 to 0006 0006
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Document No: B776 -A - 000050 Date: 04/04/1996 Pages: 12

Kaiser-Hill Company, L.L.C. (K-H) submits an Unreviewed Safety Question Determination (USQD) of Building
776 Advanced Size Reduction Facility (ASRF) Glove Inspection and Washing Procedure. This USQD identifies
an increase in potential previously analyzed atcidents of a spill or fire for BY76/777 while performing
inspections.

Correspondence No. 96-RF-01979; 4-R53-7;6-ASRF—006; VM-104-96

IHSS : N/A . _ . Building No(s): 701 702
Author: - ) Organization:
MANI, VIK . KAISER-HILL COMPANY, L.L.C.
Recipient: . Organization: ‘ '
BROCKMAN, DAVID A. DOE, US DEPARTMENT OF ENERGY
Micmﬁéhe No.: , 21to 21 Frames: 0007 0000 to 0007 0011
Document No.: B776 -A - 000051 Date: 09/18/1996 Pages: 11

Rocky Mountain Remediation Services, L.L.C. (RMRS) transmits the Resource Conservation and Recovery Act
(RCRA,) Closure Plan for Building 776 Fluidized Bed Incinerator (FBI) Unit Oil Storage Raschig Ring for Tanks
T1-and T2 dated September 1996. Also included are draft transmittal letters to US Department of Energy (DOE)
and the Colorado Department of Public Health and Environment (CDPHE).

Correspondence No. 96-RM-TA-0174-KH; GRK-251-96

IHSS : N/A Building No(s): 701 702
' Authqr: ' Organization: o
KONWINSKI, GARY R. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: Organization:
LEITNER, RANDY M. ‘ KAISER-HILL COMPANY, L.L.C.
Microfiche No.: 23 to 23 : Frames: 0036 0000 to 0036 0010
Document No.: B776 -A -000053 Date: 02/13/2001 Pages: - 2

US Department of Energy (DOE) forwards the Minor Modification No. 6 to the Final Building 776/777
Decommissioning Operations Plan (DOP). This modification includes a update to Table 6 of B 776/777
Resource Conservation and Recovery Act {RCRA) and unit speciﬁc ‘closure information for RCRA units located
in Sets 4, §, 6, 10, 11, 18, 21, 22, 27, 29, 34, 35, 36 and 52.

Correspondence No. 01-DOE-00217

IHSS : N/A Building No(s): . 701" - 702
Author: .‘ Orgahization:
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Recipient: ' Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

Microfiche No.: . 22 to 22 Frames: 0052 0000 to 0052 0001
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DocumentNo.: B776 -A -000054 _ Date: 01/22/2001  Pages: 48

Minor Modification No. 6 to the Final éuilding 776/777 Decommissioning Operations Plan (DOP). This
modification includes a update to Table 6 of B 776/777 Resource Conservation and Recovery Act (RCRA) and
unit specific closure information for RCRA unlts located in Sets 4, 5, 6, 10, 11, 18, 21, 22, 27, 29, 34, 35, 36 and
52.

Correspondence No. 01-DOE-00217

CIHSS: N/A Building No(s): 701 702
Author: o | | Organization:
Recipient: Organization:
DISTRIBUTION _ RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 221to 22 Frames: 0053 0000 to 0053 0047
Document No.: B776 -A - 000055 Date: 02/22/2001 Pages: 1

Colorado Department of Public Health and Environment (CDPHE) approves the Modification No. 6 for the
Bmldmg 776/777 Decommissioning Operations Plan (DOP).

Correspondence No. N/A

IHSS: N/A Building No(s): 701 702
Author: - ) Organization: ,
GUNDERSON, STEVE - CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: Organization: _
LEGARE, JOSEPH A. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!}
Microfiche No.: 22to 22 Frames: 0054 0000 to 0054 0000
Document No.: B776 - A - 000056 ~ Date: 04/03/2001 Pages: 2

Purpose of Contact: States the Inability to conduct daily Resource Conservation and Recovery Act (RCRA)
inspections on April 3, 2001 in B776/777. A power failure occured when a raccoon shorted out the transformer,
interrupting power. The criticality alarm panel was deemed to be inoperable and as a result B776/777 was
evacuated and daily RCRA inspection of tank/tank systems could not be completed.

Correspondence No. N/A

IHSS: N/A Buildin‘g'No(s): 776 777

Author: ‘ Organization: : o
HOPKINS, TED A. ) KAISER-HILL COMPANY, L.L.C.

Recipient: , » Organization: ' :
ADMINISTRATIVE RECORD ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: 22 to 22 : Frames: 0055 0000 to 0055 0001
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Document No.: B776 -A - 000058 . Date: 02/16/2001 Pages: 6

Radiological and Noﬁ-Radiological ‘Characterization Package for Building 776 / 777's Satellite Buildings. The
scope of this Package is to prepare a Supplememal Reconnaissance Level Characterization Report to the
B776/7T7 RLCR, dated August 1998, for Outbdildings 701 702, 703, 710, 712, 7128, 713, 713A, and 781 and
their associated slabs / foundations. .
L 3
Correspondence No. N/A

Author: | : Organiz@{gwn 701 702 -
ENVIRONMENTAL COMPLIANCE ORGAN KAlSERfHILL ANY L.L.C.

Recipient: Organization:
DISTRIBUTION . RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Microfiche No.: ' 56 to 56 . Frames: 0021 0000 to 0021 0005
Document No.: B776 -A - 000062 Date: 05/17/2001 Pages: 3

Building 776/777 and 707 Combined Colorado Department of Public Health and Environment (CDPHE) and the
US Department of Energy (DOE) Weekly Status Meeting, Draft Agenda. This meeting discusses the
Decontamination and Decommissioning (D&D) successfulness of these buildings.

Correspondence No. N/A

IHSS : NIA - Building No(s): 707 7761777
Author: Organization'
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!}
Recipient: Organlzatlon
DISTRIBUTION : RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: _ 23to 23 Frames: 0037 0000 to 0037 0002
Document No.: B776 -A - 000063 Date: 06/07/2001 Pages: 4

US Department of Energy (DOE) forwards Minor Modification No. 7 to the Final Building 776/777
Decommissioning Operations Plan (DOP). The modification includes a change to the documentation
requirements for administrative closure of container storage units. Also a revision to the requirements for
remediation waste treatment, which makes these requirements consistent with minor modification No. 4, appro

Correspondence No. 01-DOE-01037; 00388-RF-01

IHSS: N/A ‘ Building No(s): 776/777
Author: Organization: ,
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Recipient: . Organization: '
GUNDERSON, STEVE CDPHE, COLORADQ DEPARTMENT OF PUBLIC HEALT!

Microfiche No.: 2310 23 Frames: 0038 0000 to 0038 0003
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Document No.: B776 -A - 000064 Date: 06/19/2001 Pages: 2

Purpose of Contact: Requests modification of approved Closure Plan for GB642 in Set 6, Building 7761777
Decommissioning Operations Plan (DOP). This concemns a Glovebox that is being removed.

Correspondence No. N/A

IHSS: N/A _ ‘ Building No(s): 7761777
Author~: - | Organization:
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: ’ | Organization:
HICKS, CAROLYN RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
‘Microfiche No.: 23t0 23 Frames: 0039 0000 to 0039 0001
Document No.: B776 -A - 000065  Date: 07/12/2001 Pages: 2

Purpose of Contact: Discusses the air compliance of Building 707/708 and 776/777 with environmental and
building representatives on, July 11, 2001.

Correspondence No. N/A

IHSS: N/A : Building No(s): 776/777
Author: ‘ Organization:
CROUSE, ARCH _ CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: Organization:
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 23t023 Frames: 0040 0000 to 0040 0001
Document No.: B776 -A - 000066 Date: 06/27/2001 Pages: 1

Approval for the, Minor Modification No.7 to the Building 776/777, Decommissioning Operatlons Plan (DOP)
pursuant to Paragraph 127.

Correspondence No. N/A

IHSS: N/A _ Building No(s): 776/777
Author:. ' Organization: -
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt
Recipient: ‘ Organization: ' .
LEGARE, JOSEPH A. ‘ . DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 23t0 23 Frames: 0041 0000 to 0047 0000
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DocumentNo.: B776 - A - 000068 . . Date: 06/19/2001 Pages: 2

Purpose of Contact: Regarding appro&al for staging of Resource Conservation and Recovefy Act (RCRA)
hazardous waste containers in Room 144, Building 776 during repack operations.

Correspondence No. N/A .
IHSS :- NIA Building No(s): 776 ' : -
Author: - ‘ Organization:
. HOPKINS, TED A. KAISER-HILL COMPANY, L L.C.
Recipient: Organization:
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTl
Microfiche No.: 2310 23 Frames: 0043 0000 to 0043 0001

Document No.: B776 - A - 000069 Date: 02/28/2001 Pages: ~ 2

Purpose of Contact: Regarding notification of Partial Closure of Unit 90.99 in the basement of Room 127, Metal
Berm, Building 776 [SET 68]. . '

Correspondence No. N/A

IHSS: N/A * Building No(s): 776

Author: ' - Organization:
HOPKINS, TED A ’ KAISER-HILL COMPANY, L.L.C.
Recipient: . Organization:
HINDMAN, JAMES - CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: 3to 3 - Frames: 0044 0000 to 0044 0001
Document No.: B776 -A - 000070 Date: 08/02/2001 Pages: 1

Response to Kaiser-Hill Company, L.L.C. (K-H) Letter on Demolition of Bmldmg 7761777 Out-Buildings and
Structures dated July 27, 2001. .

Correspondence No. 01-RF-01776; MSF-036-01
Building No(s): 776777

IHSS: N/A
Author: ' . Organization:

BOSTIC, RON DOE, US DEPARTMENT OF ENERGY
Recipient: Organizatioﬁ:

‘DALTON, HENRY F. NOT INDICATED

Microfiche No.: 2410 24 Frames: 0078 0000 to 0078 0000




" FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 31

CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: B776 -A - 000071 _ " Date: 08/28/2001 ~ Pages: 2

Regulatory Contact Record: Approval to use Room 131 in Building 776 for Repack, Packing, Sampling and
Venting of Used Oils.

.

Correspondence No. N/A

IHSS ;- NIA | | Building No(s): 776
Author: : | " Organization: |
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: : Organization:
HOPKINS, TED A. KAISER-HILL COMPANY, L.L.C.
Microfiche No.: - 24t0 24 Frames: 0079 0000 to 0079 0001
Document No.: B776 -A - 000072 Date: 04/29/2001 Pages: 4

~ Submits the enclosed Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste
Management Division (HZMD), Hazardous Waste Inspection Report. Closure of the March 15, 2001 Compllance

Inspection of Bulldmgs T7617717.

Correspondence No. 00305-RF-01; CO7890010526

IHSS: NIA . Building No(s): 776/777
Author: Organization: '
SMITH, ED CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: Organization:
NORTH, KARAN ) KAISER-HILL COMPANY, L.L.C.
Microfiche No.: 24 to 24 _Frames: 0080 0000 to 0080 0003
Document No.: B776 -A -000073 . Date: 08/30/2001 Pages: 2

Notification of intent to render the Life Safetlelsaster Warning System out-of-commission in Building 776/777
out-building and structures.

Correspondence No. 01-RF-02029; MSF-046-01

IHSS : N/A ' Building No(s): 776 777
Author: Organization:
FERRI, MARK S. _ KAISER-HILL COMPANY, L.L.C.
Recipient: ' Organization:
MAZUROWSKI, BARBARA A. DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 24 to 24 . Frames: 0081 0000 to 0081 0001
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CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: B776 - A - 000074 Date: 08/29/2001 Pages: 2

Purpose of Contact: Approval to mové Gloveboxes for Building 707 to B776/777 and manage as remediation .
waste under Rocky Flats Cleanup Agreement (RFCA).

Correspondence No. N/A . ‘ :
IHSS: NIA Building No(s): 707 776 '
Author: - ' A Organization:
HOPKINS, TED A. KAISER-HILL COMPANY, L.L.C.
Recipient: "Organization: :
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: | 35t0 35 . Frames: 0038 0000 to 0038 0001
Document No.: B776 -A -000075 Date: 09/18/2001 Pages: 12

Supplements to Pre-Demolition Survey Report (PDSR) for Buildings 776/777 Cooling Tower Decommissioning.

-

Correspondence No. 01-RF-02178; MSF-052-01

IHSS: NIA A. : Building No(s): 702 703
Author: - . . Organization:;
FERRI, MARK S. . : KAISER-HILL COMPANY, L.L.C.
Recipient: ' Organizatidn: '
SCHUETZ, GARY i DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 24 to 24 Frames: 0082 0000 to 0082 0011
Document No.: B776 -A - 000076 Date: 09/18/2001 Pages: 1

Forwards the attached [000077] Building 776/777 Cooling Tower Decommissioning Pre-Demolition Survey
Report (PDSR) for review and comment.

" Comrespondence No. 01-DOE-01741; 00625-RF-01

IHSS : N/A ' ' Building No(s): 702 703
Author: A Organization:

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: . Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

GUNDERSON, STEVE
24 t0 24 Frames: 0083 0000 to 0083 0000

Microfiche No.:
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Page: 33

Document No.: B776 - A -0000;77 .

Date: '09/07/2001 Pages: 642

Pre-Demolition Survey Report (PDSR); Buildings 702, 703, 712, 712A, 713 and 713A (Building's 776/777's
Cooling Towers and Support Buildings), 776/777 Closure Project, Revision 1; September 7, 2001. -

Correspondence No. Ref: 01-DOE-01741; 0"I-RF-02178; 00625-RF-01; MSF-052-01; 01-RF-

02119; MSF-050-01

IHSS: N/A

Author:
Recipient:

DISTRIBUTION
Microfiche No.: 24 to 34

‘Building No(s): 702 703

Organization:
Organization:

R

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Frames:

0084 0000 to 0084 0641

Document No.: B776 - A -000078

Date: 09/10/2001 Pages: - 1

Submits the attached [000077] Pre-Demolition Survey Report (PDSR) for Buildings 776/777 Cooling Tower

Decommissioning.

Correspondence No. 01-RF-02119; MSF-050-01

Building No(s): 702 703

IHSS : - N/A

Author: Organization:
FERRI, MARK S. KAISER-HILL COMPANY, L.L.C.

Recipient: Organization:

. SCHUETZ, GARY DOE, US DEPARTMENT OF ENERGY

Microfiche No.: : 34to 34 Frames: 0085 0000 to 0085 0000
Document No.: B776 -A -000079 Date: 09/26/2001 Pages: -4

Forwards enclosed additions to the attached [000077] Pre-Demolition Survey Report (PDSR) for Buildings
776/777 Cooling Tower Decommissioning Characterization Report.

Correspondence No. 01.-RF-02281; MSF-059-01

IHSS : NIA

Author:
FERRI, MARK S.

Recipiént:
GUNDERSON, STEVE
Microfiche No.: 34 to 34

Building No(s): 702 703

Organization:

KAISER-HILL COMPANY, L.L.C.

Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Frames:

0086 0000 to 0086 0003
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FISR_AR_INDEX_REPORT.RDF

Document No.: B776 - A - 000083 . Date: 02/28/2002 Pages: 33

Submits the enclosed Modification No. 8 to ‘fhe Building 7761777 Decommissioning Operations Plan (DOP) and

Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA) for approval. This modification includes: (1)
termination of the Mixed Residue consent Order for Tank Systems in 776/777; (2) transfer of management of
the Process Waste Tanks from the RCRA Permit to the DOP; and (3) submittal of Unit-specific closure informati

Correspondence No. 02-RF-00622; MSF-01 é-QZ

IHSS : -NIA Building No(s): 776 777
Author: Organization: ‘

FERRI, MARK S. KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:

_ DALTON, HENRY F.
Microfiche No.: - 3510 35

DOE, US DEPARTMENT OF ENERGY
Frames: 0041 0000 to 0041 0032

Document No.: B776 -A - 000084

Date: 02/13/2002 Pages: 2

Purpose of Contact: Following the consultative process, Building 776/777 Environmental Compliance
personnel requested that the Mixed Residue Consent Order be either terminated or extended to meet the
Decontamination and Decommissioning (D&D) schedule for the Project. A Draft Minor Modification (No. 8) to
the 776/777 Decommissioning Operations Plan (DOP), along with a table of clarification was provided to the Co

Correspondence No. N/A

IHSS: N/A Building No(s): 776
Author: Organization:
HOPKINS, TED A KAISER-HILL COMPANY, L.L..C.
Recipient: Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: 36 to 36 Frames: 0047 0000 to 0047 0001

“Document No.: B776 -A - 000085

Date: 04/08/2002 Pages: 1

Discusses anonymous letter concerning contamination issues in Buiidings, 771 and 776.

Correspondence No. N/A

Building No(s): 771 776

IHSS : N/A
Author: Organization:

GUNDERSON, STEVE - CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: Organization:

SHELTON, DAVID C.
Microfiche No.: 36to 36

KAISER-HILL COMPANY, L.L.C.
Frames: 0048 0000 to 0048 0000




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE ' Page: 36
3 CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

DocumentNo.: B776 -A -000086 .. Date: 04/04/2002 Pages: 32
This letter constitutes appro?al and a;:ceptance of the minor modification pursuant to Paragraph 127 of the

Rocky Fiats Cleanup Agreement (RFCA). Pursuant to Section 4.5.2 of the Bunldmg 7761777 Decommlsswnmg
Operations Plan (DOP) the final modification No.8 is being submitted.

: . . .
Correspondence No. 02-RF-00880; MSF-025-02

IHSS: N/A Building No(s): 776 777
Author: o _ Organization:
FERRI, MARK S. ' . KAISER-HILL COMPANY, L.L.C.
Recipient: ) ' Organization:
DALTON, HENRY F. ' DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 36to 36 _ . Frames: 0049 0000 to 0049 0031
DocumentNo.: B776 -A - 000088 Date: 02/13/2002 Pages: 2

Purpose of Contact: The Building 7761777 Environmental Compliance personnel request that the Mixed
Residue Consent Order be either terminated or extended to meet the Decontamination and Decommissioning
(D&D) schedule for the Project. (See also: Minor Modification No. 8)

Correspondence No. N/A

IHSS: NA ' Building No(s): 776
Author: ' ' Organization: '
HINDMAN, JAMES : CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: ~ Organization: .
HOPKINS, TED A. KAISER-HILL COMPANY, L.L.C.
Microfiche No.: . 36 t0.36 'Frames: 0050 0000 to 0050 0001
. DocumentNo.: B776 -A - 000089 Date: 03/18/2002 Pages: 3

Purpose of Contact: Requests approval to start the Decontamination and Decommissioning (D&D) operations
for Set 64 of the Draft Building 776/777 Decommissioning Operations Plan (DOP) Modification No. 8.

Correspondence No. N/A

IHSS: N/A ‘ Building No(s): 776 . 777

Author: Organization:
HOPKINS, TED A. ) KAISER-HILL COMPANY, L.L.C.

Recipient: : Organization: ‘ »
HINDMAN, JAMES " CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT? .

Microfiche No.: | 36 to 36 Frames: 0051 0000 to 0051 0002
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CERCLA ADMINISTRATIVE RECORD FILE INDEX S
FINAL REPORT ‘
Document No.: B776 -A - 0000i90 . Date: 03/26/2002 Pages: 3

Purpose of Contact: Requests approval to start the Decontamination and Decommissioning (D&D) operations
for Set 78 of the Draft Building 776/777 Decommissioning Operations Plan (DOP) Modification No. 8.

Correspondence No. N/A

Building No(s): 776 777

IHSS ;- N/A
Author: Organizétion:
HICKS, CAROLYN KAISER-HILL COMPANY, L.L.C."
Recipient: Organization: v
'HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI . .
Microfiche No.: 36 to 36 Frames: 0052 0000 to 0052 0002
. DocumentNo.: B776 -A - 000091 Date: 05/01/2002 ‘Pages: 1

The Colorado Department of Public Health and Environment (CDPHE) constitutes approval and acceptance of
the proposed modification pursuant to Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA). The -
Agency approves the Minor Modification No. 8 to the Building 776/777 Decommissiomng Operations Plan

(DOP).

Correspondence No. N/A

IHSS: NI/A Building No(s). 776 777
Author: Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Recipient: Organization: :
LEGARE, JbSEPH A DOE, US DEPARTMENT OF ENERGY
. Microfiche No.: v 36 to 36 Frames: 0053 0000 te 0053 0000
Document No.: B776 -A -000092 Date: 12/28/1999 - Pages: 1

Purpose of Contact: Requesting approval to remove the fences (cages) around Unit 777.1, Room 430, area 2
and 3 in Building 776/777 for Decontamination and Decommissioning (D&D) on Gloveboxes.

Correspondence No. N/A

IHSS: N/A

Author:

HICKS, CAROLYN -
Recipient:

GILBREATH, CHRIS C.

Microfiche No.: 36to 36

Building No(s): 776 777

Organization:

KAISER-HILL COMPANY, L.L.C.

Organization:
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT|

0054 0000 to 0054 0000

Frames:




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 34
CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT
Document No.: B776 -A - 000080 __ Date: 05/01/2001 E  Pages: 8

Lead Compliance Plan 707/7'(6/77 7‘ Closure Plan, Revision 1, May 2001.

Y

Correspondence No. N/A ' | : ,

IHSS: N/A Building No(s): 707 776

Author: - Organization:

Recipient: Organization:

'DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Microfiche No.: 34 to 34 , .~ Frames: 0087 0000 to 0087 0007
Document No.: B776 - A - 000081 ~ Date: 10/15/2001 Pages: 2

Purpose of Contact: Information regarding the venting of gas cylinder bottles in Buildings 776/777.

Correspondence No. N/A

IHSS: N/A Building No(s): 776 777
Author: ‘ ' ' Organization:
NORTH, KARAN : KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:
SCHIEFFELIN, JOE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: 35to 35 Frames: 0039 0000 to 0039 0001
Document No.: B776 -A - 000032_ Date: 01/14/2002 Pages: 1

Purposé of Contact: Discusses the results of the waltk down with Kaiéer_-HiIl Company, L.L.C. (K-H) performed
on Sets 10, 24, 29, 31 and 74, which has completed decommissioning in Building 776/777.

Correspondénce No. N/A

IHSS: N/A , _ Building No{s): 776 777
Author: Organization:
SCHUETZ, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: ' Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: ‘ 35to 35 ‘ Frames: 0040 0000 to 0040 0000




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 38
CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: B776 -A - 000093 Date: 01/13/2000 Pages: 1
Purpose of Contact: Discusses the Bu‘ildiné 776/777 vapor degreaser piping removal.

Y

Correspondence No.- N/A
IHSS :- NIA Building No(s): 776 777
Author: Organization:
WALKER, RANDY KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:
KRAY, EDD : CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 3610 36 Frames: 0055 0000 to 0055 0000
Document No.: B776 -A - 000094 Date: 09/30/1999 Pages: 1

" Discusses National Environmental Policy Act (NEPA) determination for Buuldmg T76/TTT remote operations
size reduction system. .

Correspondence No. SMN-123-99 .

IHSS: N/A Building No(s): 776 777
Author: . .Organization:
NESTA, STEVE KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: )
- WOLTEMATH, J. KAISER-HILL COMPANY, L.L.C.
Microfiche No.: 36to 36 Frames: 0056 0000 to 0056 0000
Document No.: B776 - A - 000095 Date: 09/27/1999 Pages: 2

Air Quality Management (AQM)IRadian International reviews the remote operations size-reduction system for
Building 776 and provides their evaluation.

Correspondence No. CAP-153-99
Building No(s): 776

IHSS: NI/A -

Author: : Organization:

" PATNOE; C. A KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:

KAISER-HILL COMPANY, L.L.C.

NESTA, STEVE
Frames: 0057 0000 to 0057 0001

Microfiche No.: 36to 36
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CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT -
Document No.: B776 - A - 000096 Date: 02/12/1999 ~ Pagest = 8
Concerns reléting to the Closeout of tfie Jarlnuary 6, 1999 Inspection of Building 776/777. The Colorado
Department of Public Health and Environment (CDPHE) requests additional information regarding the
characterization of the treatability study test materials that were located in a cargo container to the south of
Building 707.
Correspondence No. N/A
IHSS: NI/A Building No(s): 776 777
Author: » Organization: .
SCHIEFFELIN, JOE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Recipient: Organization:
HOPKINS, TED A. RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 36 to 36 Frames: 0058 0000 to 0058 0007
DocumentNo.: B776 -A - 000097 Date: 05/17/2002 ~ Pages: 3
The Colorado Departinent of Public Health and Environment (CDPHE) provides comments on the tour of
Buildings 776/777 that was given May 14, 2002.
Correspondence No. N/A
IHSS: N/A Building No(s): 776 777
Author: , Organization: _
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Recipient: Organization:
AGUILAR, MARK NOT INDICATED
Microfiche No.: "36 to 36 Frames: 0059 0000 to 0059 0002
Document No.: B776 -A - 000098 Date: 08/30/2001 Pages: 3
Provides comments from the Colorado Department of Public Health and Environment (CDPHE) of the 776
Cooling Towers tour. . '
Comespondence No. N/A
IHSS : N/A Building No(s): 776
Author: Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: Organization:
TARLTON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: 36to 36 Frames: 0060 0000 to 0060 0002

S
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Document No.: B776 - A - 000099 .. Date: 04/29/2002 Pages: 2
Purpose of Contact: Provides update& Information regarding Low-Level Mixed (LLM) Cargo Container at 964

yard. Due to suspension of operations of heavy equipment within the 776/777 project, relocation will be
postponed.

Correspondence No. N/A

IHSS: ‘NIA - - " Building No(s): 776 77
Author: ' ‘ - Organization:
CATHEL, ROBERT KAISER-HILL COMPANY, L L.C.
Recipient: : Organization:
HINDMAN, JAMES , CDPHE, COLORADO DEPARTMENT.OF PUBLIC HEALT
Microfiche No: - 36 to 36 Frames: 0061 0000 to 0061 0001
Document No.: B776 -A -000101 Date: 04/04/2002 ‘Pages: 2

Purpoée of Contact: Discusses the repack operations of Low-Level Mixed (LLM) and/or Transuranic Mixed
(TRM) in the non-permitted Size Reduction Vault {SRV) airlock of Building 776.

Correspondence No. N/A

IHSS: N/A Building No(s): 776

Author: o Organization:
CATHEL, ROBERT KAISER-HILL COMPANY, L.L.C.
Recipient: ' Organization:
HINDMAN, JAMES . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: » 37 to 37 Frames: 0063 0000 to 0063 0001
Document No.: B776 -A -000102 Date: 03/26/2002 Pages: 3

Purpose of Contact: Colorado Department of Public Health and Environment (CDPHE) has completed a review
of draft Building 776/777 Decommissioning Operations Plan (DOP) Modification No. 8. Subsequent comments
have been incorporated, and the revised Closure Information Sheets have been approved. A revised mod 8
will be re-submitted to US Department of Energy, Rocky Flats Field Office (DOE/RFFO) for forwarding to CDPHE

Correspondence No. N/A

IHSS: N/A- Building No(s): 776
Author: o : Organization:

HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Recipient: ’ " Organization: '

DISTRIBUTION NOT INDICATED
Microfiche No.: 37 to 37 Frames: 0064 0000 to 0064 0002
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CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: B776 -A -000103 .. Date: 06/10/2002 Pages: 2
Lefter provides notlﬁcatlbn of conduc;ing active decommissioning of Building 776 processes. The Rocky Flats

Field Office (RFFO) has agreed to formally notify in writing prior to the removal of individual effluent samplers
for service. This letter provides that notnﬁcatlon

Correspondence No. 02-DOE-00854; 00365-RF-02

IHSS : NIA S Building No(s): 776
Author; | Organization:
LEGARE, JOSEPH A. . DOE, US DEPARTMENT OF ENERGY
Reéipient: . ' Organization: | |
CROUSE, ARCH . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
-Microfiche No.:' : 37 to 37 Frames: 0065 0000 to 0065 0001
Document No.: B776 -A - 000104 ' Date: 06/02/2002 Pages: 2

The Colorado Department of Publlc Health and Environment (CDPHE) approves the extention to the B776/777
Mixed Residue Consent Order Commltment Date.

Correspondence No. N/A

IHSS : NIA Building No(s): 776 777
Author: ~ Organization: '
SCHIEFFELIN, JOE CDPHE, COLORADO DEPARTMENT OF PUBLlC HEALTl
Recipient: ' Organization:
LEGARE, JOSEPHA. ‘ DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 37to0 37 Frames: 0066 0000 to 0066 0001
Document No.: B776 -A - 000105 Date: 06/20/2002 Pages: 2

Discusses the tour of Building 776/777 and the sets in question that was taken on June 20, 2002 by the “
Colorado Department of Public Health and Environment (CDPHE). _

- Correspondence No. N/A

IHSS: N/A . : Building No(s): 776 777
Author: . ‘ Organization:

KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Recipient: ' Organization: '

AGUILAR, MARK DOE, US DEPARTMENT OF ENERGY

Microfiche No.: - 37 to 37 Frames; . 0067 0000 to OOG7 0001
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CERCLA ADMINISTRATIVE RECORD FILE INDEX
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Document No.: B776 - A 000165 .- Date: 07/01/2002 E  Pages: 9

Building 707, 776 and 777 cargo Ioading current process per PRO-1285. Includes schedule and changes to be
implemented with photographs of the docks and amap.

Correspondence No. N/A

IHSS : - NIA . Building No(s): 707 776
Author: ) . Organization: . . -
Recipient: : Organization:
DISTRIBUTION : QDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No: 38to 38 Frames: 0024 0000 to 0024 0008
Document No.: B776 -A - 000107 Date: 07/25/20024 ’ Pages: 2

\
Purpose of Contact: Discusses the contact record documents, regardmg characterization of the Fluidized Bed

Incinerator (FBI) Pilot Incinerator, Room 135, Building 776.

Correspondence No. N/A

IHSS : N/A Building No(s). 776
Author: ' : Orgahization:
LESSER, RICHARD } KAISER-HILL COMPANY, L.L.C.
Recipient: ‘ s Organization: . :
HINDMAN, JAMES B "CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
“Microfiche No.: o 38to 38 * Frames: . 0025 0000 to 0025 0001
DocumentNo.: B776 -A -000108 Date: 08/08/2002 Pages: 1

Purpose of Contact: Discusses and resolves several issues of the Environmenta] Restoration (ER) Rocky Flats
Cleanup Agreement Standard Operating Protocol (RSOP) Notification No. 02-10, Individual Hazardous
Substance Site IHSS Group 300-1 and lndustnal Area Sampling and Analysis Plan (IASAP) Addendum No. IA-
02-08 (Bucldmg 776).

Correspondence No. N/A '
IHSS : 128 : _ : Building No(s): N/A~

134N
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This letter constitutes approval and acceptance of the minor modification pursuant to Paragraph 127 of Rocky
Flats Cleanup Agreement (RFCA), to Section 4.5.2 of the Building 776/777 Decommissioning Operations Plan
{DOP). This modification No. 9 to the DOP includes submittal of the unit-specific closure information sheet
and drawing for Set 82. This includes all concrete secondary containment areas that provided containment for

»
Correspondence No. 02-RF-01946; MSF-051-02

IHSS : N/A Building No(s): 776 777
Author: ) Organization:
FERRI, MARK S. KAISER-HILL COMPANY, L.L.C.
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LEGARE, JOSEPH A, : DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 38to 38 _ Frames: 0027 0000 to 0027 0003
Document No: B776. - A -000110 Date: 10/01/2002 Pages: 1

The Colorado Department of Public Health and Environment (CDPHE) approves the Minor Modification No. 9 to
the Building 776/777 Decommissioning Operations Plan (DOP). This constitutes approval and acceptance of
the proposal modification in accordance with Sector 4.5.2 of the DOP and pursuant to Paragraph 127 of the
Rocky Flats Cleanup Agreement (RFCA).

Correspondence No. 000689-RF-02
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Microfiche No.: 38to 38 Frames: 0028 0000 to 0028 0000
DocumentNo.: B776 -A -000111 Date: 09/14/2000 Pages: . 2

Purpose of Contact: Personnel listed participated in a walkdown of Sets 7, 15, 17, 26, 38, 39, 46, 57, and 62 in
Building 776/777. The purpose of the walkdown was for all parties to come to agreement that these sets are

considered complete. None of the parties raised any questions or concemns regarding the completion of the

sets. Therefore, all agree that these sets are complete.
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Purpose of Contact: Section 4.5.2, Closure Documentation of the Building 776/777 Closure Project
Decommissioning Operations Plan (DOP), states that "portions of a RCRA-regulated unit may be removed prior
to submittal of the required unit-specific closure information upon engagement of the consultative process

and concurrence of the LRA." In accordance with this section the Colorado Department of Public Health and E:

. A
Correspondence No. N/A

IHSS : ' NIA Building No(s): 776
Author: ' A Organization: |
HOPKINS, TED A. o KAISER-HILL COMPANY, L.L.C.
Recipient: . ' Orgamzatlon ‘
HINDMAN, JAMES , CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: 39to 39 4 Frames: 0043 0000 to 0043 0003
Document No.: B776 --A -000113 Date: 02/01/2001 Pages: 2

Purpose of Contact: Section 4.5.2, Closure Documentation of the Building 776/777 Closure Project
Decommissioning Operations Plan (DOP), states that "portions of a RCRA-regulated unit may be removed prior
to submittal of the required unit-specific closure information upon engagement of the consultative process

and concurrence of the LRA." In accordance with this section the Colorado Department of Public Heaith and Ei

Comrespondence No. N/A

IHSS : NIA | Building No(s): 776
Author: ' , Organization:
HOPKINS, TED A. KAISER-HILL COMPANY, L.L.C.
Recipient: ~ Organization: ' '
HINDMAN, JAMES o CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 39to0 39 Frames: . 0044 0000 to 0044 0001
Document No.: B776 -A -000115 Date: 10/31/2000 Pages: 2

Purpose of Contact: To document follow-up actions to three previous contacts made regarding activities in the
Size Reduction Vault in Building 776. On April 4, 2000, an issue was identified regarding possibly up to 20
cans of Ball Mill Sludge (mixed waste) believed to be located in the SRV. The issue was entered into ECATS
(#1335) and self-identified to Colorado Department of Public Health and Environment (CDPHE).
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Date: 10/10/2000 Pages: 2

"Purpose of Contact: Decontamination and Decommissioning (D&D) personnel in Building 776/777 are planning
to remove many of the cages and non-load bearing walls within the building. In the past, we have requested
permission on a case-by-case basis for removial of walls or cages associated with Resource Conservation and
Recovery Act (RCRA) units. CDPHE agreed with the request, with the following stipulations:

Correspondence No. N/A

IHSS: N/A

Author:
HICKS, CAROLYN

Recipient:
HINDMAN, JAMES

Microfiche No.: 39to 39
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Building No(s): 776
Organizaﬁon:
KAISER-HILL COMPANY, L.L.C.
Organization:
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Frames: 0047 0000 to 0047 0001

Document No.: B776 -A -000117

Date: 10/05/2000 Pages: 2.

Purpose of Contact: Regarding the planned entry into the Size Reduction Vault in Building 776, Room 146, one
of the activities includes a verification that three tanks (Ball Mill Washer, Collection Pan and Annular Tank) are
physically empty in accordance with the Mixed Residue Tank Plan. Itis suggested that the Ball Mill Washer |
and Collection Pan will be visually verified and that Colorado Department of Public Health and Environment (CI

Correspondence No. N/A .
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Author:
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Frames: = 0048 0000 to 0048 0007

DocumentNo.: B776 -A -000118

Date: 08/22/2000 Pages: 2

Purpose of Contact: A container of mixed residue dry combustibles that failed Real Time Radiography (RTR)

" for 10 ml free liquids is currently being stored in Unit 776.1, Room 127, which is not permitted for liquids.
During the monthly compliance meeting with Colorado Department of Public Health and Environment (CDPHE)
{August 22), it was proposed leaving the drum in Rm. 127 because As Low As Reasonably Achievable (ALARA)
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IHSS: N/A
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Docuhent No.. B776 -A -000121 - Date: 08/11/2000 Pages: - 2

Purpose of Contact: Re Unit 776.2, Aqﬁeous'Process Waste Collection and Storage Unit (Tanks: T-1A [Unit
776.2A); T-1B [Unit 776.2B]; T-2A [Unit 776.2C]; and T-2B [Unit 776.2D]). During a phone conversation with
Colorado Department of Public Health and Environment (CDPHE), a variance was requested from unit specific
requirements for overfill prevention requirements for Tanks T-1A and T-1B. The Unit specific operating requires

LY
Correspondence No. N/A

IHSS: N/IA : Building No(s): 776 ’
Author: - ~ Organization:
HOPKINS, TED A. : KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: . ‘
HINDMAN, JAMES . A CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: . 39t0 39 Frames: 0052 0000 to 0052 0001 -
Document No.: B776 -A -000122 Date: 08/07/2000 Pages: 1

Purpose of Contact: On August 7, 2000, the planned entry into the Chemical Exclusion Area in Building 776
idendified as Room 135, Fluidized Bed Incinerator (FBI) Gloveboxes was discussed with Colorado Department
of Public Health and Environment (COPHE). Work was planned to enter this area and that any chemicals found
in this area will be managed in accordance with the 776 Decommissioning Operations Plan (DOP) and applicab!

Correspondence No. N/A

IHSS: N/IA ‘ Building No(s).: 776
Author: Organization:
CATHEL, ROBERT . . KAISER-HILL COMPANY, L.L.C.
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BURBACH, CINDY - CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: . 39to 39 , Frames: 0053 0000 to 0053 0000
Document No.: B776 -A -000123 Date: 07/27/2000 Pages: 2

Four 4-liter bottles of liquid hazardous waste, which are covered by the Site Treatment Plan Consent Order,
require sampling for radiological and Resource Conservation and Recovery Act (RCRA) characterization.
Building 776 personnel would like to conduct sampling in Glovebox J-176 (the "Barrel Dump™” Glovebox on the
Advanced Size Reduction Facility [ASARF]) and leave the bottles in the glovebox until analytical results are obt:
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IHSS: NIA Building No(s): 776
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DocumentNo.: B776 - A - 000124

Room 159, which is part of Permitted étorage Unit 776.1, contains a partition wall separating Room 159 from
Room 159A and a cinderblock wall within Rm. 159. These walls did not contact hazardous waste, and do not

Date: 07/25/2000 -

Pages: 1

require Resource Conservation and Recovery'Act (RCRA) closure. However, because they are located within
the boun_daries of the RCRA storage unit and are shown on the drawing in the permit, permission was requeste

Correspondence No. N/A
IHSS : NIA

Author:
HICKS, CAROLYN
Recipient:
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Organization:;
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Frames:
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Docdment No.: B776 - A -000126

Date: 07/06/2000

On June 21, Building 776 notified Colorado Department of Public Health and Environment (CDPHE) that there

Pages: 2

was a potential that reactive chemicals (i.e., Picric Acid) would be found in Fume Hoods 28 and 29 in Room 445
of Building 776. Subsequent to this initial notification, a visual inspection of the fume hoods identified several
~ containers. All containers were labeled as to their content but all are secondary containers. None of the contai

Correspondente No. N/A

IHSS: N/A

Author: _
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Dpcument No.. B776 -A -000127

Date: (07/05/2000

Pages: 2

The Rocky Flats Environmental Technology Site (RFETS/Site) Permit and the Interim Status Closure Plan
require that Resource Conservation and Recovery Act (RCRA) closure (including Clean Closure by

Decontamination and Debris Treatment) be certified by "an independent registered engineer.” A Professional

Engineer (P. E.) Certification is not required for closure by removal. The Building 776/777 Decommissioning Of
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Author:
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DocumentNo.: B776 -A -000129 Date: 06/21/2000 Pages: 1

Per previous notification to Colorado f)epartm‘ent of Public Health and Environment (CDPHE) of planned entry
into two Chemical Exclusion Areas in Fume Hoods 28 and 29 in Room 445, Set 43. Today one of the workers
who previously did work in the fume hoods sdid they may have used Picric Acid. The Building 776 Chemical
Control Administrator notified site Subject Matter Experts (SME) for reactive chemicals (Radian Corporation) wi

.
Correspondence No. N/A

IHSS : N/A - S Building No(s): 776
Author: - Organization:
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Document No: B776 -A - 000132 Date: 06/16/2000 Pages: . 3

Building 776/777 Environmental Compliance is requesting approval to conduct Clean Closure activities for the
following Units: 90.85 (Room 152 Pyrochemical Vault Set 53); 2501 (Room 478 B-Vault Interim Storage Area
[1SA] Set 46); and 777.1 (Room 448 Set 32 NDT Vault). DOP 4.5.1.1 RCRA regulated units may be "clean
closed” either by documenting the absence of contamination or by decontaminating the unit. For units having

Correspondence No. N/A

IHSS: N/A ' " Building No(s): 776
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Document No.: B776 -A -000133 . Date: 06/12/2000 Pages: - 2

A phone message was left with the Colorado Department of Public Heaith and Environment (CDPHE) on June
12 regarding the planned entry into the following Chemical Exclusion Areas in Building 777: Room 452,
Glovebox 034 (chemicals visible in GB); Room 452, Downdraft 14/24 (GB 206*532) (unknown if chemicals are
present). A message was also left on June 13 regarding the planned entry into the following Chemical Exclusio

Correspondence No. N/A
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Document No.: B776 - A - 000135 Date: 04/17/2000 Pages: 2
Building 776/777 personnel intend to enter a Chemical Exclusion Area {an airlock identified as 146A) subject to
the Chemical Consent Order. The purpose of this entry is work on the LSDW system. In addition, about a
month ago, 776/777 personnel entered into a Chemical Exclusion Area for the purpose of sampling chemicals.
Chemicals in Glovebox 399 were taken. Results are pending. c_olorado Department of Public Health and Enviro

[

Correspondence No. N/A

IHSS : N/A

Author:
HOPKINS, TED A

Recipient:
BURBACH, CINDY

Microfiche No.:

39 to 39

Building No(s): 776

Organization:

KAISER-HILL COMPANY, L.L.C.

Organization: _
CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Frames: 0065 0000 to 0065 0001

Document No.: B776 - A -000136

Date: 02/13/2002 Pages: 2

Following the consultative process outlined in the Rocky Flats Cleanup Agreement (RFCA, 1996), Building
776/777 Environmental Compliance personnel requested that the Mixed Residue Consent Order be either

" terminated or extended to.meet the Decontamination and Decommissioning (D&D) schedule for the Project.
The Mixed Residue consent Order / Tank Management Plan currently requires that 776/777 tank systems be rem
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Document No.: B776 - A -000137

Date: 01/14/2002 Pages: 1

On January 14, 2002, Kaiser-Hill Company, L.L.C. (K-H) and US Department of Energy, Rocky Flats Field Office
(DOE/RFFO) performed a walkdown of Sets 10, 24, 29, 31, and 74 in Building 776/777. The purpose of the
walkdown was to verify that the Worksets are in fact completed satisfactorily. DOE did not identify any issues
or concerns during the watkdown. The Colorado Department of Public Heaith and Environment (CDOPHE) repre:
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Document No.: B776 -A -000140 Date: 06/01/2003 E  Pages: 18

Characterization Data Summary, Individual Hazardous Substance Site Group 700-3, June 2003. This data
summary report summarizes initial characterization activities conducted at the request of Building 776/777
Decontamination and Decommissioning (D&D) personnel at the RFETS. Additional sampling will be required
to make future environmental restoration action decision. Under Building Contamination (UBC) for 776 and- 777

Correspondence No. Ref: 03-RF-00891; JLB-051-03

|JHSS : 000-121 ‘ Building No(s): UBC 700 UBC 77t
118.1
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Recipient: : Organization:
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Microfiche No.: . 40 to 40 Frames: 0028 0000 to 0028 0019
Document No.: B776 -A - 000141 " Date: 05/12/2003 Pages: 28

Provides the enclosed Building 776/777 Decommissioning Operations Plan (DOP) Appendix | Demolition Plan,
Draft for Public Comment, May 12, 2003.
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Forwards a synopsis and letter enclosing the Minor Modification No. 10 to the Building 776/777
Decommissioning Operations Plan (DOP) dated May 15, 2003 for approval. This letter constitutes approval and
acceptance of the minor modification pursuant to Paragraph 127 of the Rocky Flats Cleanup Agreement :

(RFCA). _
Comrespondence No. 03-DOE-00635; PRO:FCWM:GWS:03-00635 .
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DocumentNo.: B776 -A -000143 . . Date: 06/10/2003 Pages: 2

Kaiser-Hill Company, L.L.C. (K-H) memorandum regarding the Remediation, Industrial Building D&D and Site
Services Project, RISS and Building 776/777 Management Agreement for the Demolition of Building 730.
Building 730 is located directly north of the B776/777 and consists of four concrete tanks housed in an
underground vault. Environmental Restoration (ER) stabilized two of these tanks as part of the RFETS Undergs

1Y
Correspondence No. MSF-017-03

IHSS : NIA - Building No(s): 730
Author: : Organization: .
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Microfiche No.: ~ 4110 41 " Frames: 00310000 to 0031 0001
Document No.: B776 -A - 000144 Date: 06/10/2003 Pages: 1

The Colorado Department of Public Health and Environment (CDPHE) approves the Minor Modnf cation No. 10
to the Building 776/777 Decommissioning Operations Plan (DOP) dated May 15, 2003.

‘
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Document No.: B776 -A - 000145 Date: 08/28/1998 Pages: 212

Building 776/777 Reconnaissance Level Characterization Report, Revision 0; August 28, 1998. The purpose of
the RLCR is to establish a preliminary estimate of the type of contamination and safety hazards present in the
Building 776/777 Cluster. The scope of the document is as follows: To provide input to the Project Execution
Plan (PEP) and Decommissioning Operations Plan (DOP) and to support and facilitate planning specific Decont
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Document No.: B776 -A 000146  Date: 07/07/2003 Pages: 1

Transmits the attached [000147] Safety Evaluation Report for Building 776/777 Documented Safety Analysié,
Revision 1 dated May 2003.

-

. L)
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Safety Evaluation Report for Building 776/777 Documented Safety Analysis, Revision 1 May 2003.
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_ Document No.: B776 - A - 000148 Date: 06/27/2003 Pages: 64

Forwards the enclosed Major Modification to the Bulldmg 7761777 Closure Project Decommissioning
Operations Plan (DOP), Appendix | dated June 30, 2003. This DOP includes information on demolition
methods, techniques, controls and performance specifi catlons that will ensure safety of workers, public health
and the environment.

. Correspondence No. 03-DOE-00785; 00612-RF-03

IHSS: N/A ' Building No(s): 776 777
Author: v Organization: 4

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: ) Orgamzatnon. )

GUNDERSON, STEVE ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Microfiche No.: - 45 to 46 ~ Frames: 0036 0000 to 0036 0063




FISR_AR_INDEX_REPORT.RDF ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE , Page: 53
CERCLA ADMINISTRATIVE RECORD FILE INDEX .
- FINAL REPORT

Document No.: B776 -A -000149 Date: 08/14/2003 Pages: 14
Forwards the enclosed Radiological P;'e-Demolltion Survey Plan (PDSP) for Building 776777 August 8, 2003 for

approval. Due to the unique nature of this facllity, two project specific documents are being developed and the
Non-Radiological Characterizatlon Plan will bé submitted for your approval in another transmittal.

. [
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The Colorado Department of Public Health and Environment (CDPHE) approves the Pre-Demolition Survey Plan -
(PDSP) for Building 776/777 dated August 8, 2003, )
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GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI}
Recipient: ' " Organization:- '
LEGARE, JOSEPH A : DOE, US pEPARTMENT OF ENERGY
Microfiche No.: ‘ 47 to 47 Frames: 0047 0000 to 0047 0000
Document No.: B776 -A -000151 Date: 09/03/2003 Pages: 2

Forwards the attached [000152] Pre-Demolition Survey Report (PDSR) for Buildings 710 and 781, 776/T77
Closure Project, Revision 1 dated August 19, 2003 for approval. This confirms the classification as Type 1
facilities as stated in the Building 776/777 Closure Project Decommissioning Operatnons Plan (DOP). Attached
is a letter regarding the prompt review of the PDSR from Kaiser-Hill Company, L.L.C. (K-H) to the US Departmen

Correspondence No. 03-DOE-01218; 00826-RF-03; 03-RF-01292; TJD-024-03

IHSS: NIA o Building No(s): 710 776
Author: » . Organization:
DIETER, THOMAS J. KAISER-HILL COMPANY, L.L.C.
Reécipient: ' Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}H

Microfiche No.: 47 to 47 Frames: 0048 0000 to 0048 0001
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Document No.: B776 - A .0001i52 - Date: -08/19/2003 Pages: 56

Pre-Demolition Survey Report (PDSR)‘for Buildings 710 and 781, 776/777 Closure Project, Revision 1 August
19, 2003. The PDSR has been preformed to enable compliant disposition and waste management of Buildings
710 and 781 which are a part of the Building 776/777 Cluster and to encompass radiological and chemical

characterization.
Correspondence No. Ref: 03-DOE-01218; OOBZG-RF-03; 03-RF-01292; TJD-024-03
IHSS: N/A Building No(s): 710 776
Author: . Organization: '
Recipient: Organization:
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: . 47048 Frames: . 0049 0000 to 0049 00055
Document No.: B776 - A - 000154 Date: 11/01/1994 E° Pages: 44

8.0 Operational History of Building 776/777 (Historical Release Report (HRR) November 1994): Until the 1957
fire in Building 771, the plutonium (Pu) foundry, fabrication and assembly operations at RFP were housed in -
Building 771. Beginning in 1958 and continuing through 1969, Building 776 was the main manufacturing
facility for Pu weapons components and housed a Pu foundry and fabrication operations. Building 777’s main |

Correspondence No. SW-A-001217

IHSS: N/A : Building No(s): 776 777

Author: o Organization:

Recipient: Organizatipn:
DISTRIBUTION " NOT INDICATED

Microfiche No.: 48to 48 - © Frames: 0051 0000 to 0051 0043
DocumentNo.: B776 -A -000155 Date: 09/24/2003 Pages: 1

The purpose of this letter is to forward the attached [000157] Project Specific Non—RadioIogfcaI
Characterization Plan for Building 776/777 for Colorado Department of Public Health and Environment (COPHE)
approval. This document includes input received from consultations with the CDPHE and informal reviews.

Correspondence No. 03-DOE-01290; 00884-RF-03

IHSS: NA : Building No(s): 776 777
Author: Organization:
LEGARE, JOSEPH A DOE, Us DEPARTMENT OF ENERGY
Recipient: ' Organization; -
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT! -
Microfiche No.: ' 48 to 48 Frames: 0052 0000 to 0052 0000
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DocumentNo.: B776 -A - 000156 Date: 07/01/2003 Pages: 426

Building 776/777 Closure Project Decommissionirig Operations Plan (DOP), Revision 1 July 1, 2003. The
Building 776/777 Cluster is comprised of Buildings 701, 702, 703, 710, 712, 712A, 713, 713A, 730, 776, 777.and
781, which is located in the Protected Area (PA) of the Rocky Flats Environmental Technology Site
(RFETS/Site). Closure of the Building 776/777 Cluster is necessary to meet goals of the Rocky Flats Cleanup A¢

Correspondence No. PADC-2000-03278

IHSS : .N/A Building No(s): 701 702
‘Author: Organization:
Recuplent ) : Organization: 4
DlSTRlBUTlON RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 48 to 55 | Frames: 0053 0000 to 0053 0427
DocumentNo.: B776 - A - 000157 Date: 09/16/2003 Pages: . 9

Project Specific Non-Radiological Characterization Plan for Building 776/777 - In accordance with ttre Rocky
Flats Cleanup Agreement (RFCA) and the Decommissioning Program Plan (DPP), a non-radiological
characterization will be conducted prior to demolition to ensure that decommissioning objectives have been
achieved. Decommissioning objectives are presented in the Building 776/777 Demolition Plan, which is include

Correspondence No. Ref: 03-DOE-01290; 00884-RF-03

IHSS: N/A , Building No(s): 776 777

Author: ‘ 4 ' Organization:

Recipient:. Organization:
DISTRIBUTION NOT INDICATED

Microfiche N;).: 55t0 55 " Frames: 0054 0000 to 0054 0008
Document No.: B776 -A -000158 Date: 09/30/2003 - Pages: 1

The Colorado Department of Public Health and Environment (CDPHE) has reviewed and hereby approves the
Pro;ect Specific Non-Radiological Charactenzatlon Plan for Building 776/777.

Correspondence No. N/A

IHSS: N/A : Building No(s): 776 777
‘Author: Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Recipient: ‘ Orgamzatuon _
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY

Microfiche No.: . 55 to 55 Frames: 0055 0000 to 0055 0000
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DocumentNo.: B776 - A - 000159 .

Purpose of Contact: Advanced Size Reduction Facility (ASRF) Disposition. In accordance with the 776/777

Date: 09/30/2003

Pages: 6

Decommissioning Operations Plan (DOP), Appendix |, the preparation of the facility for demolition is

conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and is

based on a series of decisions primarily related to maintaining releases to the environment and doses to the w¢

Correspondence No. N/A

IHSS : N/A

Author:
FOSS, DYAN

Recipient:
KRAY, EDD

Microfiche No.:

5510 55

h

Building No(s): 776 777

Organization:

'KAISER-HILL COMPANY, L.L.C.

Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Frames:

0056 0000 to 0056 0005

Document No.: B776 - A . 000161

Date: 09/30/2003

Pages: 1

Purpose of Contact: Report results of the DOE / CDPHE walk-downs with KH of five completed

decommissioning sets in Building 707 (Sets B5, ES, J2, J5, and K3) and three completed decommissioning .
sets in Building 776/777 (Sets 66, 67, and 80). This contact record is to document that CDPHE did not report

any issues or concerns or have and questions with the subject work-sets. Therefore, DOE concludes that CDPI-

Correspondence No. N/A

IHSS : N/A
Author:
SCHUETZ, GARY
Recipient: »
KRAY, EDD . \

Microfiche No.: 55to 55

Building No(s): 776 777

Organization: '

DOE, US DEPARTMENT OF ENERGY

Organization;

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTt

Frames:

0058 0000 to 0058 0000

DocumentNo.: B776 -A - 000163

Date: 12/09/2003

Pages: 6

The enclosed contact record (dated December 9, 2003) documenting Colorado Department of Public Health
and Environment (CDPHE) approval to manage the Building 776 RCRA Process Waste Tank System (Unit

776.2) as non-hazardous low level waste following closure by removal. The enclosed rinsate data summary is

referenced in the Contact Record. At CDPHE request, this contact record has been amended since the draft ve:

‘Correspondence No. N/A
IHSS : N/A

Author:
HICKS, CAROLYN
Recipient:
HINDMAN, JAMES

Microfiche No.: 56 to 56

- Building No(s): 776

Organization:

707/776/777 CLOSURE PROJECT

Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

- Frames:

0022 0000 to 0022 0005
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In ac;:ordance with the 776/777 Deconimissionlng Operations Plan (DOP), Appendix 1, the preparation of the
facility for demolition is conducted in consolation with the Colorado Department of Public Health and
Environment (CDPHE) and Is based on a seri¢'s of decisions primarily related to maintaining releases to the
environment and dose to the.workers as low As Low As Reasonably Achievable (ALARA). This contact record d
.
Correspondence No. N/A

Author: | O ga“izﬂiﬁflﬁng Nofs): T767777 '
FOSS, DYAN : KAISER-HILL COMPANY, L.L.C.

Recipient: Organization: ) '
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Microfiche No.: 56 to 56 Frames: 0023 0000 to 0023 0001
Document No.: B776 -A -000165 Date: 01/07/2004 Pages: 1

Purpose of Contact: Appendix 1 of the 776/777 Decommissioning Operations Plan (DOP) indicates that,
“Chemical and hazardous substance are removed” prior to initiating demolition. In Room 443 of Building 776,
there is a 6,000 pound lead collar in the wall shared with Room 430, This collar poses no hazard in the wall, but
lead is consider a hazardous substance. ' '

Correspondence No. NFA

‘IHSS: N/A . Building No(s): N/A
Author: ) Organization:
FOSS, DYAN 707/776/777 CLOSURE PROJECT
Recipient: ~ Organization:
KRAY, EDD ' ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Microfiche No.: 56 to 56 Frames: 0024 0000 to 0024 0000
‘Document No.: B776 -A - 000166 Date: 01/07/2004 Pages: 1

Purpose of Contact: Appendix I of the 776/777 Decommissioning Operations Plan (DOP) indicates that,
“Chemicals and Hazardous substances are removed” prior to initiating demolition. in Room 443 of Building
776, there is a 6,000 pound lead collar in the wall shared with Room 430. This collar pose no hazard in the wall,
but lead is considered a hazardous substance. As a result, the 776/777 Colorado Department of Public Health a

Correspondence No. N/A

IHSS: NIA ' Building No(s): 776 °
Author: A ‘ Organization: '
FOSS, DYAN - 70777761777 CLOSURE PROJECT
Recipient: Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Microfiche No.: 561056 Frames: 0025 0000 to 0025 0000
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Purpose of Contact: Approval of reinstate standard results for contingent closure of floors in Building 776/777,
personnel wash and rinsed floors in Building 777 Rooms 437, 452, 462, and 483. Rooms 462 and 483 were
container storage area that were part of Resolirce Conservation and Recovery Act (RCRA) Unit 777.1. Rooms
437 and 452 provided secondary containment for mixed residue piping and equipment. Reinstate samples were

LY

Correépondence No. N/A

IHSS: N/A _ | - Building No(s): 776777
- Author: A . | Organization: '
HICKS, CAROLYN . RISS, REMEDIATION, INDUSTRIAL BUILDING D&D AND
Recipient: - Organization:
HINDMAN, JAMES . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: : . 56t0 56 Frames: 0026 0000 to 0026 0001
Document No.: B776 -A - 000168 Date: 02/09/2004 Pages: 2

Purpose of Contact: Area 1 Disposition in accordance with the 776/777 Decommissioning Operations Plan
(DOP), Appendix I. The preparation of the facility for demolition is conducted in consultation with the Colorado
Department of Public Health and Environment (CDPHE) and is based on a series of decisions primarily related
to maintaining release to environment and doses to the workers As Low As Reasonably Achievable (ALARA).

Correspondence No. N/A

IHSS: NIA ‘ ' ) Building No(s): 776/777

Author: Organization:

Recipient: : : Organization:

Microfiche No.: .~ 56to 56 Frames: 0027 0000 to 0027 0001
Document No.: B776 - A - 000169 Date: 09/26/2001 ' - Pages: 1

Colorado Department of Public Health and Environment (CDPHE) has reviewed the Building 776/777 Cooling
Tower Decommissioning Pre-Demolition Survey Report (PDSR). Based upon this review, CDPHE concurs with

the Type 1 characterization classification of the structures included in the Cooling Towers and satellite
buildings.

_ Correspondence No. N/A

IHSS: NIA o Building No(s): 712 713
Author: Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLlC HEALTI
Re;:ipient: ' Organization:
LEGARE, JOSEPHA. DOE, US DEPARTMENT OF ENERGY
Microfiche No.. . 57 to 57 ' " Frames: 0067 0000 to 0067 0000
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Document No.: B776 -A - 000170 Date: 03/15/2004 Pages: 2

In accordance with the Survey Units 22 and'25 Disposition for 776/777 Decommissioning Operations Plan
(DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation with Colorado
Department of Public Health and Environment (CDPHE), and is based on a series of decisions. This contact
record documents the activities that were conducted to prepare the Survey Units 22 and 25 for dgmolition. Sur

[ Y
Correspondence No. N/A

IHSS: N/A Building No(s): 7767777
.Author: - _ Organization:
FOSS, DYAN ' KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 57 to 57 ) ( Frames: 0068 0000 to 0068 0001
Document No.: B776 -A - 000171 Date: 03/17/2004 Pages: 1

Forwards/submits; Administrative Closure of Resource Conservation and Recovery Act (RCRA) Unit 777.1,
Room 447, Building 776/777. Pursuant to Section 4.5.2 of Buildin. Decommissioning Operations Plan (DOP),
Kaiser-Hill Company, L.L.C. (K-H), is submitting this request for administrative closure, of RCRA container
storage area for approval and transmittal, to the Colorado Department of Public Health and Environment (CDPH

Correspondence No.,04-RFE-00330; VPM-005-04

IHSS: NIA ~ Building No(s): 776/777
Author: Organization: .
PiZZUTO, VICTOR M. 70777761777 CLOSURE PROJECT

Recipient: Organization:

LEGARE, JOSEPH A DOE/RFFO, ROCKY FLATS FIELD OFFICE

Microfiche No.: 57 to 57 . Frames: 0069 0000 to 0069 0000

Date: 04/02/2004 Pages: 2

The Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste Management Division
(HZMD) has received RFETS request for the closure of the RCRA Unit 777.1 dated March 22, 2004. The
absence of contamination has been satisfactorily demonstrated in accordance with Section 4.5.1.1 of the
Building 776/777 Decommissioning Operations Plan (DOP). Accordingly, the unit is determined to be clean and

Correspondenée No. 00172-RF-04

Docurﬁent_No.: 3776 -A -000172

IHSS: N/A Building No(s): 776 777
Author: Organization:

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: Organization:

DOE, US DEPARTMENT OF ENERGY
0070 0000 to 0070 0001

LEGARE, JOSEPH A.

Microfiche No.: 57 to 57 Frames:
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Document No.: B776 - A -000173 N

Date: 09/30/2003

Purpose of Contact: Report results of the US Department of Energy (DOE), Colorado Department of Public

Pages: 1

Health and Environment (CDPHE), walk-downs with K-H Independent Safety Oversight (KH), of five (5)
completed decommissioning sets in Building 707, (Sets B5, ES, J2, J5, and K3}, and three (3) completed
decommissioning sets in B776/777 (Sets.66, 67, and 80). This contact record is to document that CDPHE dld nc

Correspondence No. N/A

JHSS : N/A

Author:

SCHUETZ, GARY
Recipient:

KRAY, EDD

Microfiche No.:

57 to 57

L)

Building No(s): 707

Organization:

76777

. RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

‘Frames:

0071 0000 to 0071 0000

Document No.: B776 -A -000174

Date: 04/07/2004

Purpose of Contact: Survey Units 21 Disposition in accordance with the 776/777 Decommissioning Operations

. Pages: 2

. Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation with the
Colorado Department of Public Health and Environment (CDPHE), and is based on a series of decision
primarily related to maintaining releases to the environment and doses to the workers. As Low As Reasonably /

Correspondence No.” N/A

IHSS : N/A

Author:’
FOSS, DYAN
Recipient:
KRAY, EDD

Microfiche No.: 57 to 57

Building No(s): 776/777

Organization:

KAISER-HILL COMPANY, L.L.C.

Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Frames:

0072 0000 to 0072 0001

' DocumentNo.: B776 -A -000175

Date: 04/07/2004

Purpose of Contact: Survey Unit 21 Disposition. In accordance with the Buildings 776/777 Decommissioning
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation

‘Pages: ' 2

with Colorado Department of Public Health and Environment (CDPHE), and is base on a series of decisions

pnmanly related to maintaining releases to the environment and doses to the worker As Low As Reasonably Ac

Correspondence No. N/A

IHSS : NIA
Author:
FOSS, DYAN
Recipient:
KRAY, EDD

‘Microfiche No.: 57 to 57

Building No(s):

Organization:

7761777 .

KAISER-HILL COMPANY, L.L.C.

Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Frames:

0073 0000 to 0073 0001
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This letter is in response to a March 31, 2004 letter, which delivered the final Independent Verification Team
Project Specific Plan for the Building 776/777 Closure Project in accordance with Contract No. DE-AC05-
000R22750. The IVPSP is approved by the Rocky Flats Project Office for performance of the Independent
Verification of the 776/777 Closure’s pre-demolition final survey methodology.

Correspondence No. 04-DOE-00279; 001 76°RF-04; DE-ACOS-OOOR22750

IHSS : NIA Building No(s): 776 777
Author: - Organization:
LEGARE, JOSEPH A. . DOE, US DEPARTMENT OF ENERGY
Recipient: Organization:
- WEAVER, PHYLLIS OAK RIDGE, ORISE
Microfiche No.: 57 to 57 ~ Frames: 0074 0000 to 0074 0001
DocumentNo.. B776 -A -000178  Date: 01/05/2001 E  Pages: 65

Asbestos Characterization Report Buildings 776/777 Secondary Building, Rocky Flats Environmental
Technology Site (RFETS/Site). Foothills Environmental, Inc conducted an asbestos inspection. At (RFETS)
located approximately fifteen miles north of Golden, Colorado. Asbestos Inspector conducted the inspection
in the State of Colorado. The inspection was performed in the secondary buildings of building 776/777. Physic

Correspondence No. N/A

IHSS: N/A , Building No(s): 776/777
Autﬁor: ) Organization: | -
Recipient: ' Organization:
_ DISTRIBUTION _ NOT INDICATED _
- Microfiche No.: 58 to 58 Frames: 0008 0000 to 0008 0064
Document No.: B776 -A -000179 Date: 04/28/2004 Pages: 2

Purpose of Contact: Survey Unit 23 Disposition in accordance with the Buildings 776/777 Decommissioning
Operations Plan (DOP). Appendix I, the preparation of the facility for demolition is conducted in consultation
with the Colorado Department of Public Health and Environment (CDPHE), and is based on series of decisions
primarily related to maintaining releases to the environment and doses to the worker, As Low As Reasonably A

Correspondence No. N/A

IHSS: N/A . Building No(s): 776777
Author: 4 _Organization:
" FOSS, DYAN RISS, REMEDIATION, INDUSTRIAL BUILDING D&D AND
Recipient: : . Organization: _ B
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Microfiche No.: 59 to 59 . Frames: 0009 0000 to 0009 0001
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Subject: Memo of understanding for the Demolition of Buildings 707/776/777/778 and Associated Buildings.

-

Correspondence No. N/A

IHSS : N/A - Building No(s): 707 776777
Author: ' Organization: :
LINSINBIGELER, HARRY - 707/776/777 CLOSURE PROJECT
Recipient: o ‘Organization:
PIZZUTO, VICTOR M. . KAISER-HILL COMPANY, L.L.C. '
Microfiche No.: 59 to 59 Frames: 0010 0000 to 0010 0015

Document No.: B776 - A - 000182  Date: 09/10/2001 Pages: 1

Please find attached [000183, 000184], Pre-Demolition Survey Report (PDSR) for 776/777 Project’s pending,
Cooling Tower decommissioning. Extensive sampling and analysis for radiological and chemical -
contamination indicates that these towers are contaminant free, and may be ciassified as Type 1 structures
under the site’s Decommissioning Program Plan (DPP). :

Correspondence No. 01 -RF-02119; MSF-050-01; [000183,000184]

IHSS: NIA Building No(s): 776/777

Author: : Organization: :
FERRI, MARK S. 707/776/777 CLOSURE PROJECT

Recipient: ‘ Organization: 4
SCHUETZ, GARY SR DOE, US DEPARTMENT OF ENERGY

Microfiche No.: 59t 59 " Frames: 0012 0000 to 00120000
DocumentNo.: B776 -A -000183 _ Date: 08/14/2001 Pages: . 621

Rocky Flats Environmental Technology Site (RFETS/Site) Draft Pre-Demolition Survey Report (PDSR) for
Buildings 702, 703, 712, 712A, 713, 713A, (Building 776/777’s Cooling Towers and satellite buildings); ‘'or " the
buildings subject to this report. These facilities no longer support the RFETS mission and need to be removed
to reduce Site infrastructure, risks and/ or operating coast. The location of the buildings subject to this report

Correspondence No. 01 -.RF-OZ 119; MSF-050-01

IHSS : NI/A ' Building No(s): 776/777
Author: , Organizaﬁon:
Recipient: Organization:
DISTRIBUTION - . RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: , "59to 68 Frames: 0013 0000 to 0013 0631
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A Pre-Demolition Survey (PDS) was performed to enable compliant disposition and waste management of
Buildings 702, 703, 712, 712A, 713, and 713A (Building 776/777's Cooling Towers and satellite buildings), or
"the buildings subject to this report”. These facilities no longer support the Rocky Flats Environmental
Technology Site (RFETS/Site) and need to be removed to reduce Site infrastructure, risk and/or operating coast

Correspondence No. 01 -RF-02119; MSF-050-01

IHSS : N/A Building No(s): 702 703 -
Author: v " Organization:
Recipient: 4 Organization:
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 68to 78 Frames: 0014 0000 to 0014 0638
Document No.: B776 <A - 000185 Date: 04/28/2004 - Pages: 2

Purpose of Contact: Survey Unit 23 Disposition. In accordance with the 776/777 DOP, Appendix |, the
preparation of the facility for demolition is.conducted in consultation with the Colorado Department of Public
Health and Environment (CDPHE) and is based on a series of decisions primarily related to maintaining

releases to the environment and doses to the workers as low as reasonably achievable (ALARA). This contactr -

Correspondence No. N/A

IHSS : N/A Building No(s): 776 777
- Author: Organization; :
FOSS, DYAN RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: . Organization: '
DISTRIBUTION AS INDICATED
“Microfiche No.: S ~79t0 79 Frames: ~ 0038 0000 to 0038 0001
DocumentNo.: B776 -A -000186 Date: 05/03/2004 Pages: 197

The Asbestos Characterzation Report Buildinbg 776/777 are schedule for decommissioning and demolition by
2006. In preparation gor closure of the facilities, specific closure tasks have been identified to meet this goal.
Rocky Flats Environmental Technology Site (RFETS/Site).

Correspondence No. N/A

1HSS : N/A Building No(s): 776/777
Author; Organization: '

Recipient: Organization:

DISTRIBUTION NOT INDICATED

Microfiche No.: 79 to 82 Frames: 0039 0000 to 0039 0200
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Document No.: B776 -A -600189 .

"Date: 06/08/2004

Pages:

2

Purpose of Contact: Survey Unit 20 Di'sposiiion. In accordance with the 776/777 Decommissioning Operations
Plan (DOP), Appendix |, the preparation of the facility for demolition is conducted in consultation with the

Colorado Department of Public Health and Environment (CDPHE) and is based on a series of decisions

primarily related to maintaining releases to the environment and doses to the workers as low as reasonably act

Correspondence No. N/A
IHSS: NI/A

Author:
FOSS, DYAN
Recipient:
KRAY, EDD

Microfiche No.: 83to 83

.

Building No(s): 776777

Organization:
707/776/777 CLOSURE PROJECT
Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Frames:

0042'0000 to 0042 0001

Document No.: B776 -A -000190

Purpose of Contact: Approval of reinstate standard results for contingent Resource Conservation and
Recovery Act (RCRA) closure of floor in Building 777 Room 430. Building 776/777 personnel washed rinsed

Date: 06/17/2004

Pages:

‘ 2

floors in Building 777 Room 430. This room included two permitted container storage units (Units 777.1, Room
430 Area 2 and 3). Reinstate samples were analyzed and compared to the closure performance standard in Sec

Correspondence No. N/A

IHSS: N/A

Author:
HICKS, CAROLYN
Recipient: '
HINDMAN, JAMES

Microfiche No.: 83to 83

Building No(s). 776/777

Organization:
KAISER-HILL COMPANY, L.L.C.

Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTl

Frames:

0043 0000 to 0043 0001

Document No.: B776 -A -000191

7767777 DOP.

Correspondence No. N/A

IHSS : N/A
Author:

HICKS, CAROLYN
Recipient:

KRAY, EDD

Microfiche No.: 83 to 83

Date: 06/22/2004

Building No(s): 776/777

Organization:
KAISER-HILL COMPANY, L.L.C.

Organization:

Pages:

2

Purpose of Contact: Retype Building 701 frorﬁ a Type 1 to a Type 2 facility, and adds it to the scope of the
Building 776/777 Decommissioning Operations Plan (DOP) via a minor modification. Section 2.4 of the Bunldmg

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Frames:

0044 0000 to 0044 0001




. ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

FISR_AR_INDEX_REPORT.RDF

Page: 65

Document No.: B776 - A -600192 Date: 06/17/2004 Pages: 3

Purpose of Contact: Survey Unit 19 Dlspositlon In accordance with the B776/777 Decommissioning Operations
Pian (DOP), Appendix 1 the preparation of the facility for demolition is conducted in consultation with the
Colorado Department of Public Health and Environment (CDPHE) and is based on a series of decisions

primarily related to maintaining releases to the environment and doses to the worker As Low As Reasonably Ac

Correspondence No. N/A ¥

IHSS : N/A Building No(s): 776/777
Author: Organization:
FOSS, DYAN KAISER-HILL COMPANY, L.L.C.
Recipient: Organization; ' '
KRAY,; EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 8310 83 0045 0000 to 0045 0002

Frames:

Document No.: B776 -A - 000193 Date: 06/24/2004 Pages: - 3
Purpose of Contact: Survey Units 16 and 40 Disposition. In accordance with the B776/777 Decommissioning
Operations Plan (DOP), Appendix 1 the preparation of the facility for demolition is conducted in consultation

- with the Colorado Department of Public Health and Environment (CDPHE) and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the worker As Low As Reas

Correspondence No. N/A

IHSS : N/A Building No(s): N/A
Author: . Organization:
FOSS, DYAN 707/776/777 CLOSURE PROJECT -
Recipient: Organization: -
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: 83 to 83 Frames: 0046 0000 to 0046 0002
Document No.: B776 -A -000194 Date: 06/08/2004 Pages: 2

Purpose of Contact: Survey Unit 20 Disposition. In accordance with the 776/777 Decommissioning Operations
Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation with the
Colorado Department of Public Health and Environment (CDPHE) and is based on series of decisions primarily
related to maintaining releases to the environment and doses to the workers As Low As Reasonably Achievable

Correspondence No. N/A

HSS: N/A Building No(s): N/A-
Author: Organization:
FOSS, DYAN KAISER-HILL COMPANY, L. L.C.
Recipient: Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: Frames: ° 0047 0000 to 0047 0001

83 to 83
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Document No: B776 - A - 000195 _

Date: 06/17/2004 Pages: 2

Purpose of Contact: Approval of reinstates stander results for Contingent Resource Conservation and
Recovery Act (RCRA) Closure of floors in Building 777 Room 430. Building 776/777 personnel washed and
rinsed floors in Building 777 Room 430. This Yoom included two permitted container storage units (Unit 777.1,
Room 430 area 2 and 3) and secondary containment for mixed residue tanks and piping.

Correspondence No. N/A -

[

IHSS : N/A Building No(s): 777
Author: . . Organization: |
HICKS, CAROLYN 707/776/777 CLOSURE PROJECT
Recipient: Organization: -
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 83to 83 Frames: 0048 0000 to 0048 0001
_ Document No.: B776 -A -000196 " Date: 06/22/2004 Pages: 2

Purpose of Contact: Retype Building 701 from a Type 1 to a Type 2 facility, and adds it to the scope of the
Building 776/777 Decommissioning Operations Plan (DOP) via a minor modification. Section 2.4 of the
Building 776/777 DOP states: Building 776/777 is believed to be a Type 3 Building, Building 730 is believed to
be a Type 2 Building, and the remaining buildings in the Cluster are believed to be Type 1 Buildings. As aresul

Correspondence No. N/A

IHSS : N/A Building No(s): 701 7761777
Author: Organization: ' .
HICKS, CAROLYN 707/776/777 CLOSURE PROJECT
Recipient: ~ Organization:
"KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: 83to 83 Frames: 0049 0000 to 0049 0001
Document No.: B776 -A -000197 Date: 06/17/2004 Pages: 3

Purposé of Contact: Survey Unit 19 Disposition. In accordance with the 776/777 Decommissioning Oberations
_Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consuitation with the
Colorado Department of Public Health and Environment (CDPHE) and is based on a series of decision primarily

related to maintaining releases to the environment and doses to the workers As Low As Reasonably Achievable

Cormespondence No. N/A

IHSS : N/A

Author:
FOSS, DYAN
Recipient:
KRAY, EDD

Microfiche No.: 8310 83

Building No(s): 776/777
Organization:
707I776/777 CLOSURE PROJECT
Organization:

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
0050 0000 to 0050 0002

Frames:
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DocumentNo: B776 -A - 000198 Date: 06/24/2004 Pages: 3

Purpose of Contact: Survey Units 16 and 40 Disposition. In accordance with the 776/777 Decommissioning .
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation
with the Colorado Department of Public Health and Environment (CDPHE) and is based on series of decisions
primarily related to maintaining released to the environment and doses to the workers As Low As Reasonably A

1Y
Correspondence No. N/A

IHSS: N/A ' Building No(s): 776/777
Author: "~ - Organization:
FOSS, DYAN 707/776/777 CLOSURE PROJECT
Recipient: ' Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: 83 to 83 Frames: 0051 0000.to 0051 0001
Document No.: B776 -A -000199 Date: 07/20/2004 Pages: 3

Submits the Minor Modification 11 to Building 776/777 Decommissioning Operations Plan (DOP) for approval
and transmittal to the Colorado Department of Public Health and Environment (CDPHE). This Modification to
the DOP includes re-typing Building 701 from a Type 1 to a Type 2 facility, and including Building 701 in the
scope of the DOP.

Correspondence No. 04-RF-00770; VMP-021-04

IHSS : N/A Building No(s): 701 7761777

Author: : Organization: ‘ A
PIZZUTO, VICTOR M. : 707/776/777 CLOSURE PROJECT

Recipient: Organization:
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY

Microfiche No.: ' 831083 . Frames: 0052 0000 to 0052 0002
Document No.: B776 -A -000200 . Date: 07/28/2004 Pages: 2

Purpose of Contact: Approval of reinstate standards results for contingent closure of floors in Building 776
Rooms 118, 127, basement, 134 West, and 135. Reinstated samples were analyzed and compared t the closure
performance standard in Section 4.5.1.1 of the Building 776/777 Decommissioning Operations Plan (DOP).

Correspondence No. N/A

IHSS: N/A ' Building No(s): 776
Author: ' Organization:
HICKS, CAROLYN ‘ . 70777767777 CLOSURE PROJECT
Recipient: " Organization: o
AINSCOUGH, HARLAN CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Microfiche No.: . to Frames: to
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Document No.: B776 -A - 000204 Date: 08/09/2004 Pages: 3
Interoffice Memorandum regarding Environmental Restoration and B776/777 Management Agreement for the
Demolition of B701. Building 701 was used as a non-radiological support structure and included laboratory
work, paint shop, carpenter shop, storage,; and offices. During the final survey process, contamination was
found in Room 101. Based on this contamination, the building was re-typed as a Type 2 fa;ility and a minor mo

Correspondence No. N/A *

IHSS: N/A Building No(s): 701
Author: ) Organization:

PIZZUTO, VICTOR M. KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:

FERRERA, DENNIS W. KAISER-HILL COMPANY, L.L.C.
Microfiche No.: ‘ to Frames: to

Document No.: B776 - A -000206 Date: 08/12/2004 Pages: 1

The Colorado Department of Public Health and Environment (CDPHE) hereby abproves Minor Modification 11
to the 776/777 Decommissioning Operations Plan (DOP) and the Building 701 Pre-Demolition Survey Report
(PDSR), Revision 0, dated August 6, 2004. . ] . .

Correspondence No. 00345-RF-04

IHSS : N/A Building No(s): 701 776
A_uthor: ' A Organization: _ ,

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Recipient: Organization:

LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY

Microfiche No.: - to Frames: ' to

Document No.: B776 -A -000211 Date: 09/02/2004 Pages: 2

Purpose of Contact: Disposition of Building 778. As a result of the 1969 Building 776/777 fire, contamination’
was spread down the passageway into Building 778. In addition, the 778 laundry facility processed uranium-
contaminated protective clothing, and has contamination greater than the unrestricted release limits on some
areas of the floor, three small valve pits, and in concrete filled trenches. The majority of the 778 structure inclu

Correspondence No. N/A

Building No(s): 778

IHSS: N/A
Author: Organization:
FOSS, DYAN KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: '
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: to Frames: o
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Document No.: B776 - A - 000213 ' Date: 09/16/2004 Pages: 2

Purpose of Contact: Building 731 and'732 are part of 707 Project and addressed in the Building 707 Closure
Project Decommissioning Operations Plan (DOP). Building 731 is a plenum deluge/process waste pit
constructed of reinforced concrete with a reinforced concrete stairway leading to the below ground portion of
the structured. On September 13, 2004, the in process survey results for these facilities were provided to Color

Correspondence No. N/A *

IHSS : NIA . Building No(s): 731 732

Author: - : Organization:

FOSS, DYAN ‘ KAISER-HILLL COMPANY, L_.L.C.
Recipient: Organization:

KRAY, EDD . : ) CDPHE’, COLORADO‘ DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: . to Frames: to

Document No.: B776 - A - 000215 Date: 10/19/2004 Pages: 1

This letter forwards the Final Building 776/777 Pre-Demolition Survey Report (PDSR) for Areas |, 1, and il for
CDPHE review and approval.

Correspondence No. 04-DOE-00782; 00473-RF-04

IHSS : N/A Building No(s): 776
Author: . Organization: .
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Recipient: S Organization:
- GUNDERSON, STEVE 4 CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: to Frames: to
DocumentNo.: B776 -A - 000216 Date: 10/20/2004 Pages: 380

. Building 776/777 Firial Survey Report (PDSR) for Areas |, ll, and lll for Colorado Department of Public Health
and Environment (CDPHE) review and approval. This transmittal is in accordance with the Building 776/777
Closure Project Decommissioning Operations Plan (DOP), Section 4.6 and is the result of the consultative
process to establish and document the final status of the first eleven (11) of the total forty- six (46) survey units

. Correspondence No. 04-DOE-00782, 00473-RF-04

IHSS : N/A Building No(s): 776/777
Author: ‘ Organization:
LEGARE, JOSEPH A - DOE, US DEPARTMENT OF ENERGY
Recipient: ' Organization:
GUNDERSON, STEVE . - CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!}
Microfiche No.: “to Frames: to
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DocumentNo: B776 - A - 000218 Date: 11/15/2004 Pages: 2

Purpose of Contact: The approval of reinstate standard results for contingent closure of floors in Building
776/777 Room 134 East (portions under mixed residue piping), Room 152, Unit 90.85, room 159, Unit 776.1,
. Room 208 (Area10), Unit 777.1, and Room 237 Unit 776.1.

Comespondence No. N/A y

IHSS : 134 ' Building No(s): 776/777
. 152 N _ |

Author: Organization:

HICKS, CAROLYN KAISER-HILL COMPANY, L.L.C.
Recipient: ‘ Organization:; ' .
- AINSCOUGH, HARLAN .. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: to- ' Frames: _ to

Document No.: B776 -A -000219 " Date: 11/01/2004 E  Pages: 1

Purpose of Contact: There are two samples locations to the north of Building 776 that will need to be relocated
because of major obstruction. :

Correspondence No. N/A

IHSS : 000-121 ' Building No(s): UBC 70' - UBC 77
700-1100 ‘

Author: ' Organization:

CASTANEDA, NORMA DOE/RFFO, ROCKY FLATS FIELD OFFICE
Recipient: : . Organization; ’

AINSCOUGH, HARLAN CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: ' to Frames: . to

Document No.: B776 -A - 000223 " Date: 11/24/2004 Pages: 2

Purpose of Contact: Clarification of Building 776/777 Survey and Demolition Sequence. This contact record is
to clarify the sequence of activities and documentation of the final status of Building 776/777 prior to .
demolition. In a letter from CDPHE on October 29, 2004, regarding the approval of the Building 776/777 Areas
1, 2, and 3 Pre-Demolition Survey Reports there seemed to be some confusion regarding the sequence and pro:

Correspondence No. N/A

IHSS : N/A Building No(s): 776 777
Author: Organization:

FOSS, DYAN : C KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: ‘

KRAY, EDD ‘CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Microfiche No.: : to Frames: to
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Document No.: B776 -A - 000225 Date: 11/24/2004 . Pages: 2
Purpose of Contact: Approval of reinstates standard results for contingent closure of floor in Building 776/777
Room 208.
Comrespondence No. N/A '
IHSS : N/A Building No(s): 776/777
Author: : Organization:
HICKS, CAROLYN 707/776/777 CLOSURE PROJECT
Recipient: Organization:
AINSCOUGH, HARLAN . CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: ~ to . Frames: to
Document No.: B776 -A - 000226 ' Date: 11/23/2004 Pages: 2

Purpose of Contact: Resource Conservation and Recovery Act (RCRA) closure for Building 776. Activities have
been completed in the north portion of Room 134 west by the Size Reduction Vault. (The south portion of this

room by the Advanced Size Reduction Facility (ASRF) was previously closed in a contact record, dated July 28,
2004.) Room 134 west was a permitted RCRA container storage area in Unit 776.1 and also provided secondary

Correspondence No. N/A ' ,
IHSS : N/A A ' Building No(s): 7761777

Author:- ' Organization:

HICKS, CAROLYN . ’ KAISER-HILL COMPANY, L.L.C.
Recipient: - ' Organization: ‘
. AINSCOUGH, HARLAN CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: . to Frames: ' to

Document No.: B776 ' - A - 000227  Date: 11/24/2004 Pages:” 2

Purpose of Contact: Approval of reinstate standard results for contingent closure of floor in Building 776/777
Room 208. On the second floor Building 776 contained a permitted Resource Conservation and Recovery Act
(RCRA) container storage area in Unit 776.1, previously known as Unit 27. This area was washed and rinsed
for . .

Correspondence No. N/A

" IHSS: N/A ' Building No(s): 7761777
Author: . : Organization: _
HICKS, CAROLYN- 707/776/777 CLOSURE PROJECT
Recipient: Organization:
AINSCOUGH, HARLAN : CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}H

Microfiche No.: to Frames: - to
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Document No.: B776 -A -000228_ ' Date: 11/29/2004 . Pages: 2

Purpose of Contact: Disposition of Second Floor Survey Unit 31. In accordance with 776/777 Decommissioning
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation
with Colorado Department of Public Heaith and Environment (CDPHE) and is based on a series of decisions
primarily related to maintaining releases to the environment and dose and risk to the workers, As Low As Reas«

Correspondence No. N/A *

IHSS: N/A Building No(s): 776/777
Author: Organization:
FOSS, DYAN ' ' 707/776I777 CLOSURE PROJECT
Recipient: - ) Organization:
KRAY, EDD CDP.HAE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: : tO: ' Frames: to
Document No: B776 -A -000229 - ~ Date: 12/13/2004 Pages: 2

Purpose of Contact: Disposition of Secondary Floor Survey Unit 27. In accordance with the 776/777
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and .is
based on a series of decisions primarily related to maintaining releases to the environment and dose and risk t

Correspondence No. N/A

IHSS : N/A A ' Building No(s):l 444/447
Author: Organization: ‘
FOSS, DYAN : . KAISER-HILL COMPANY, L.L.C.
* Recipient: - A . Organization: e _
KRAY, EDD - 'CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: - to : Frames: ' to
DocumentNo.: B776 -A -000230 Date: 12/09/2004 Pages: 3

Purpose of Contact: Disposition of Area 5 Survey Units 12, and 43. In accordance with the 776/777
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is
conducted in consuitation with the Colorado Department of Public Health and Environment (CDPHE) and is
based on a series of decisions primarily related to maintaining releases to the environment and does to the woi

Correspondence No. N/A

IHSS : N/A Building No(s). 776/777
Author: . Organization; '
FOSS, DYAN 707/776/777 CLOSURE PROJECT
Recipient: ' ' Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: to . - Frames: to

W1
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Document No.: B776 - A -000231 Date: 12/16/2004 Pages: 2
Purpose of Contact: Approval of reinstate standard resﬁlts for contingent closure of floors in Bﬁilding 7760777
Room 150 and 154. The following Resource Conservation and Recovery Act (RCRA), areas in Buikding 776/777

were washed and rinsed for RCRA Closure: Room 150 (portions under mixed residue transfer line). Room 154,
Unit 776.1. . ’

Correspondence No. N/A

IHSS: NIA Building No(s): 776/777 o

Author: Organization: :

HICKS, CAROLYN 707/776/777 CLOSURE PROJECT
Recipient: Organization:

AINSCOUGH, HARLAN ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: to Frames: to

Document No.: B776 -A - 000232 Date: 12/28/2004 Pages: 3. -

Purpose of Contact: In accordance with the 776/777 Decommissioning Operations Plan (DOP), Appendix 1, the
preparation of the facility for demolition is conducted in consultation with the Colorado Department of Public
Health and Environment (CDPHE) and is based on a series of decisions primarily related to maintaining
released to the environment and dose and risk to the workers As Low As Reasonably Achievable (ALARA). This

Correspondence No. N/A

IHSS: NIA Building No(s): 776777
Author: : Organizatic;n: .
CATHEL, ROBERT 707/776/777 CLOSURE PROJECT
Recipient: : ' Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT?.
Microfiche No.: to , Frames: to |
DocumentNo.: B776 -A -000233 Date: 01/07/2005 Pages: 2

Purpose of Contact: In accordance with the 776/777 Decommissioning Operations Plan (DOP), Appendix 1, the
preparation of the facility for demolition is conducted in consultation with the Colorado Department of Public
Health and Environment (CDPHE) and is based on a series of decisions primarily related to maintaining
releases to the environment and doses to the workers As Low As Reasonably Achievable (ALARA). This contac

Correspondence No. N/A

IHSS: ‘NIA : ' Building No(s): 776777

Author: ' Organization:
FOSS, DYAN 707/776/777 CLOSURE PROJECT
Recipient: ' . Organization: .
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH

Microfiche No.: to Frames: to
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Document No.: B776 -A - 000234 Date: 01/17/2005 Pages: 2
Purpose of Contact: Disposition of Aréa 7 S'urvey unit 7. In accordance with the 776/777 Decommissioning
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation
with the Colorado Departmient of Public Health and Environment (CDPHE), and is based on an series of
decisions primarily related to maintaining releases to the environment and close to the workers As Low As Rea

Correspondenée No. N/A y

IHSS: N/A Building No(s): NJ/A
- Author: . Organization:
FOSS, DYAN 707/776/777 CLOSURE PROJECT
Recipient: - Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: to Frames: to '

Document No.: B776 - A - 000235 Date: 12/28/2004 Pages: 3

Purpose of Contact: Disposition of Building 776/777 Survey Units 29 and 30. In accordance with the 776/777 .
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) and
based on series of decisions primarily related to maintaining releases to the environment and does and risk to |

Correspondence No. N/A

IHSS : N/A Building No(s): 776777
Author; Organization:
CATHEL, ROBERT 707/776/777 CLOSURE PROJECT
Recipient: ‘ Organization:
KRAY, EDD CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: to Frames: : to

Document No.: B776 -A -000237 Date: 12/16/2004 - Pages: 2

Pilrpose of Contact: Approval of reinstate standard results for contingent closure of floors in Building 776/777,

Rooms 150 and 154. Colorado Department of Public Health and Environment (CDPHE), has concurred that the
areas in question have been closed, contingent in final facility. .

Correspondence No. N/A

IHSS : N/A Building No(s): 776/777
Author: : ‘Organization:

HICKS, CAROLYN 707/776/777 CLOSURE PROJECT
Recipient: Organization:

AINSCOUGH, HARLAN

Microfiche No.: to

CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

Frames: . to
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Document No.: B776 -A -000238 Date: 02/21/2005 Pages: 3
Building 776/777 is réady for transition and turnover to the Remediation, Industrial Building D&D and Site

Services Project, RISS organization for demolition. Building condition and readiness for demolition will be
‘addressed via standard "Transition Document” currently being prepared.

Correspondénce No. DCD-030-05 v

IHSS: NIA . " Building No(s): 776777
Author: - Organization: ,

DEL VECCHIO, DAVID . 707/776/777 CLOSURE PROJECT
Recipient: Organization:

LINSINBIGELER, HARRY RISS, REMEDIATION, INDUSTRIAL BUILDING D&D AND
Microfiche No.: | to Frames: to

Document No.: B776 -A -000239 Date: 02/25/2005 Pages: 8

Forwards; This letter transmits the Final Pre-Demolition Survey Summary Report (PDSR), for Building 776/777
for Colorado Department of Public Health and Environment (COPHE) review and approval. This transmittal is
in accordance with the Building 776/777 Closure Project Decommissioning Operations Plan (DOP), and is
result of the consultative process to establish and document the final survey status.

Correspondence No. 00099-RF-05; 05-DOE-00104

IHSS: N/A ' , Building No(s): 776/777
Author: Organization:
LEGARE, JOSEPH A : ’ DOE, US DEPARTMENT OF ENERGY
Recipient: | ‘ Organization:.
GUNDERSON, STEVE ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: to Frames: to
Document No.: B776 - A -000240 Date: 02/25/2005 Pages: =~ 2

The Final Pre-Demolition Survey (PDS), Summary Report for Building 776/7776. The Colorado Department of
Public Health and Environment (CDPHE), Hazardous Material (HM), and Waste Management (WM) Division has
received US Department of Energy (DOE) letters dated February 25, 2005 which transmit the remaining 35 of
the 46 total final survey unit reports and the PDS Summary Report for Building 776/777.

Comrespondence No. 00101-RF-05

IHSS: NA Building No(s): 776/777
Author: Organization:
GUNDERSON, STEVE ' CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: Organization:
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Microfiche No.: . to Frames: to
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Document No.: B776 -A ,600241 . _ " Date: 02/25/2005 Pages: 1

This letter transmits the remaining 35 of the 46 Final Survey Unit Reports for building 776/777, for Colorado
Department of Public Health and Environment (CDPHE), review and approval. The first 11 survey unit reports
were previously transmitted to CDPHE. These reports are being transmitted to support the request the

_approval for the demolition of building 776/777. This request will be sent separately and will include a final sun -

Correspondence No. 001 OG-RF-OS; 05-DOE00100-

IHSS : NIA | | Building No(s): N/A
Author: . Organization: :
LEGARE, JOSEPH A L . DOE, US DEPARTMENT OF ENERGY
Recipient: : Organization: '
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: - to Frames: to
Document No.: B776 -A -000253 Date: 01/26/2005 ) Pages: 2

Purpose of Contact Approval of reinstate standard results for contingent closure of floor in Building 776/777

Room 131. Room 131 in Building 777 was washed and rinsed for Resource Conservatlon and Recovery Act
(RCRA) Closure.

Correspondence No. N/A

IHSS: N/A Building No(s): 776/777
Author: Organization:
HICKS, CAROLYN 70777761777 CLOSURE PROJECT
Recipient: } . ’ Organization:
. AINSCOUGH, HARLAN CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: to ' Frames: to
Document No.: B776 -A - 000256 Date: 02/23/2005 - Pages: 8

Submits: the Final Pre-Demolition Survey Summary Report (PDSR), for Building 776. This letter transmits the
Final PDSSR, for Building 776/777. Transmit a copy of this summary report to the Colorado Department of

Public Health and Environment (CDPHE) and to the Oak Ridge Institute of Science and Educatlon (ORISE) for
their review and concurrence.

Correspondence No. OS-RF-001 56; DCD-032-05

IHSS: N/A | , » Building No(s). 776/777
Author: Organization:

DEL VECCHIO, DAVID © 707/776/777 CLOSURE PROJECT
Recipient: ‘ Organization: .

MORGAN, GARY DOE/RFFO, ROCKY FLATS FIELD OFFICE

Microfiche No.: to : Frames: . to
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Document No.: B776 -A - 000257 ‘ Date: 02/23/2005 Pages: 1

Submits the attached 000258-000261, remaihing Survey Unit Reports for building 776/777. This letter transmits
the remaining 35 of the 46 total Final Survey Unit Reports for Building 776/777. The first 11 survey unit’s
reports were transmitted to US Department of Energy, Rocky Flats Project Office (DOE/RFPO) on August 12,
2004. These reports are being transmitted to support the request for approval for the demolition of Building 77!

Correspondence No. 05-RF-00155; DCD-031-05; [000258-000272]

IHSS: NIA A Building No(s): 776/777 ' ’
Author: . - Organization':
DEL VECCHIO, DAVID 707/776/777 CLOSURE PROJECT
Recipient: _ : Organization: ' '
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
* Microfiche No.: - to Frames: to
Document No.: B776 -A - 000258 Date: 02/23/2005 E  Pages: 129 -

Building 776/777 Area V Final Survey Report, Survey Unit 776001, Advanced Size Reduction Facility (ASRF).

Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS: N/A Building No(s): 7761777
_ Author: , Organization:
DISTRIBUTION 707/776/777 CLOSURE PROJECT
Recipient: Organization:
Microfiche No.: " to . Frames: “to
Document No.: B776 -A - 000259 Date: 01/01/2005 E Pages: 22

Building 776/777 1st Floor Final Survey Report, Survey Unit 776002, January 2005, at Rocky Flats
Environmental Technology Site (RFETS/Site).

Correspondence No. Ref; 05-RF-00155; DCD-O31-05_'

IHSS : 000-1 Building No(s): 776/777
Author: _ o ‘Organization:
A DISTRIBUTION 707/776/777 CLOSURE PROJECT
Recipient: Organization:

- DISTRIBUTION : A NOT INDICATED

Microfiche No.: to _ Frames: to
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DocumentNo.: B776 - A - 000260 _ . Date: 02/01/2005 E  Pages: 27

Bulldlng 776 Area VI Final Survey Report’ Survey Unit 776003, February 2005 at Rocky Flats Envnronmental
Technology Site (RFETS/Slte) ) . )

.

Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS : N/A _ ' Building No(s): 776

Author: Organizaﬁon: :
DISTRIBUTION 707/776/777 CLOSURE PROJECT

Recipient: Organization:

. DISTRIBUTION ‘ L NOT INDICATED

Microfiche No.: to , Frames: -to
DocumentNo.: B776 -A -000261 ' Date: 01/01/2005 E  Pages: | 16

. Building 776 Area VI Final Survey Report, Survey Unit 776004, January 2005, at Rocky Flats Environmental
Technology Site (RFETS/Site).

Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS : N/A . Building No(s): 776

Author: . . - ' _Organization: ) .
DISTRIBUTION o 707/776/777 CLOSURE PROJECT

Recipient: Organization: '

Microfiche No.: to _ Frames: to
Document No.: B776 -A -000262 Date: 07/01/2004 E  Pages: 23

Building 776/777 Area V Decontamination Efforts of the Size Reduction Vault (SRV) Survey Unit 776005, July
2004, at Rocky Flats Environmental Technology Site (RFETS/Site).

Correspondence No. Ref; 05-RF-00155; DCD-031-05
Building No(s): 776/777

IHSS: N/A
Author: Organization:
DISTRIBUTION 707/776/777 CLOSURE PRQJECT
Recipient: Organization:
DISTRIBUTION " NOT INDICATED
Microfiche No.: : to Frames: ' - to
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Page: 79

' DocumentNo.: B776 -A -000263 Date: 01/01/2005 E  Pages: 25
Building T76/TT7 1st Floor lh~pfooe$rslf-'m'a;l éurvey Report, Survey Unit 776006, Januéry 2005, at Rocky Flats

Environmental Technology Site (RFETS/Site). 'Ihls report is prepared- to summarize preliminary and final
surveys of unit 776006. e

Correspondence No. Ref: 05-RF-00155; DED-031-05

IHSS.. . N/IA _ Building No(s): 776777

Author: ) Organization:
DISTRIBUTION 707/776/777 CLOSURE PROJECT

Recipient: : Organization: ‘

DISTRIBUTION . NOT INDICATED

Microfiche No.: to _ Frames: to
DocumentNo.: B776 -A - 000264  Date: 01/01/2005 E  Pages: 31

Building 776/7 77 1st Floor in process/Final Survey Report, Survey Unit 776007, January 2005. This instruction
provides guidance for collecting data needed to determine the contamination levels in Survey Unit 776007.
Work to be preformed in accordance with ”lNS—535—Ludlum23501 with Sodlum lodide Detector” and RSP-7.01

and 7.02.
Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS: N/A Building No(s) 7761777
Author: _ Organization:
DISTRIBUTION ' ‘ o 707/776!777 CLOSURE PROJ ECT
Recipient: - Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: to. 4 Frames: to
Document No: B776 -A -000265 Date: 01/01/2005 E Pages: . 32

Building 776/777 1st Floor In-processIFmal Survey Report, Survey Unit 776008, January 2005. This instmctlon
provides guidance for collection data needed to determine the contamination levels in Survey Unit 776008.
* Workto be performed in accordance with "INS-535-Ludlum2350-1 with Sodium lodide Detector” and RSP-7.01

and 7.02.
Correspondence No Ref 05-RF- 001 55; DCD-031 -05

IHSS: N/A Building No(s): 776/777

Author: : ' _ : Organization:
~ DISTRIBUTION o 707/776/777 CLOSURE PROJECT
Recipient: . Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: to Frames: . to
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Document No.: B776 -A - 000266 . Date: 01/01/2005 E  Pages: 37
Building 776/777 Area V Final Survey Iieport', Survey Unit 776009, January 2005. This instruction provides

guidance for collecting gross gamma and removable contamination data to quantify the amount of residual
contamination in Survey Unit 776009 prior to demolition.

LY
Correspondence No. Ref; 05-RF-00155; DCD-031-05

{HSS: NI/A ' Building No(s). 776/777
Author: Organization:
DISTRIBUTION 707/776/777 CLOSURE PROJECT
Recipient: Organization;
DISTRIBUTION ‘ NOT INDICATED
Microfiche No.: to . - Frames: to
Document No.: B776 - A -000267 Date: 08/01/2005 E 'PageS: _ 50‘

Building 776/777 Area V Final Survey Report, Survey Unit 776010. August 2004. This instruction provides
guidance for collecting gross gamms and removable contamination data to quantify the amount of residual are
contamination in Survey Unit 766010 prior to demolition. NAl measurements are performed in accordance with
"INS-535-Ludlum235-1with Sodium Jodide Detector™.

Correspondence No. Ref; 05-RF- 00155 DCD-031-05

IHSS: N/A ' - Building No(s): 776/777
Author: - ’ Organization:
DISTRIBUTION - A 707/776777 CLOSURE PROJECT
Recipient: Organization:
DISTRIBUTION . NOT INDICATED ‘
Microfiche No.: _ to Frames: o to
Document No.: B776 -A -000268 Date: 01/01/2005 E Pages: 63

Building 776 Area V Flnal Survey Report, Survey Unit 776011. January 2005. This mstructlon provides guidance
for collecting additional data needed to determine the contamination levels in Survey Unit 776011. Work to be
performed in accordance with "INS-535-Ludlum2350-1 with Sodium lodide Detector” and RSP-7.01 and 7.02.

Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS: N/A Building No(s): 776/777
Author: Organization:

DISTRIBUTION 707/776/777 CLOSURE PROJECT
Recipient: : Organization:

DISTRIBUTION . . * NOT INDICATED

Microfiche No.: to Frames: . to
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DocumentNo.: B776 -A -000269 . Date: 08/01/2005 E

Pages: 94

Building 776/777 Area V Final Survey r'!eport, Survey Units 77601 2, august 2004. A Pre-Demolition Survey
(PDS) is performed prior to building to building demolition to define the radiological conditions of a facility. A
PDS survey for survey unit 776012 has been completed in accordance with guidelines in the "Radiological Pre-

Demolition Survey Plan (PDSP) Building 776/777".
Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS ;. N/A Building No(s): 776/777

Author: - Organization:
DISTRIBUTION . 707/776/777 CLOSURE PROJECT
Recipienti Organization:
DISTRIBUTION ) ‘ - NOT INDICATED
Microfiche No.: . to Frames: to
Document No.: B776 - A -000270 o Date: 12/01/2005 E  Pages: 49

Building 776/777 Area V Final Survey Report, Survey Units 776013, December 2004. This
guidance for collecting gross gamma and removable contamination data to quantify the

J
instruction provides
amount of residual

contamination in Survey Unit 776014 prior to demolition. Nal measurements are performed in accordance with

- "INS-535-Ludlum2350-1 with Sodium lodide Detector”.

Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS : N/A ‘ Building No(s): 776/777

Author: | Orgamzatlon
DISTRIBUTION . 707/776/777 CLOSURE PROJECT

Recipient: | Organization:
DISfRIBUTION : ‘ NOT INDICATED

Microfiche No.: , to ‘ Frames: to
DocumentNo.: B776 -A -000271 Date: 01/01/2005 E  Pages: 73

Building 776/777 Area IV Final Survey Report, Survey Units 776014, Januafy 2005. This instruction provides
guidance for collection gross gamma and removable contamination data to quantify the amount of residual

contamination in Survey 776014 prior to demolition. Nal measurements are performed in
"INS-535-Ludlum2350 1 with Sodium lodide Detector”.

Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS: N/A " Building No(s): 776/777
Author: . . Organization:

DISTRIBUTION . 707/776/777 CLOSURE PROJECT
Recipient: Organization:

DISTRIBUTION NOT INDICATED

Microfiche No.: to Frames:

accordance with

to
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Document No.: B776 -A -0002:72

Date: 01/01/2005 E  Pages:  3p

Building 776/777 1st Floor In-Process Final Survey Repoh, Survey Unit 776017, January 2005. This instruction
provides guidance for collecting data needed to determine the contamination levels in Survey Unit 776017.
Work to be performed in accordance with “INS-535-Ludlum2350-1 with Sodium lodide Detector” and RSP-7.01.

and 7.02.

Correspondence No.- Ref; 05-RF-00155; DCD-031-05

IHSS: NIA

. Author:
DISTRIBUTION
Recipient:
DISTRIBUTION

" Microfiche No.:" to

Building No(s): 776/777

Organization:
707/776/777 CLOSURE PROJECT

- Organization:

NOT INDICATED

Frames: to

Document No.: B776 -A -000273

Date: 01/01/2005 E  Pages: 11

Building 776/777 1st Floor Final Survey Report, Survey Unit 776026, January 2005. This instruction provides
guidance for collecting total and removable alpha contamiination data to quantify the amount of residual
contamination in Survey Unit 776026 prior to demolition.

Correspondence No. ‘REf; 05-RF-00155; DCD-031-05

IHSS: N/A

Author;
DISTRIBUTION

Recipient:
DISTRIBUTION

Microfiche No.: t_o

Building No(s): 776/777

Organization:

707/776/777 CLOSURE PROJECT
Organization:

NOT INDICATED

Frames: to

Document No.: B776 -A -000274

Date: 10/01/2004 E  Pages: 27

Building 776/777 2nd Floor Survey Report, Survey Unit 776027, October 2004. This instruction provides
guidance for collecting gross gamma and removable contamination data to quantify the amount of residual
contamination in Survey Unit 776027 prior to demolition. Nal measurements are performed in accordance with
* INS-535-Ludlum2350-1 with Sodium lodide Detector”.

Correspondence No. Ref; 05-RF-001 55; DCD-031-05

JHSS: NI/A

_Author:
DISTRIBUTION
Reéipient:
DISTRIBUTION

Microfiche No.: to

Building No(s): 776777

Organization:

707/776/777 CLOSURE PROJECT
Organization:

NOT INDICATED

Frames: to
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Document No.: B776 -A -000275 Date: 12/01/2004 E  Pages: 101
Building 776/777 2nd Fioor Final Surv:ay Report, Survey Unit 776030, December 2004. To collect gross gamma

data to augment data already collected on survey unit 776030 ﬂoor Work to be performed in accordance with
"INS-535-Ludium2350-1 with Sodlum lodide Detector™. ]

Comespondence No. Ref; 05-RF-00155; DCD-031-05

IHSS : .N/A Building No(s): 7761777
Author: - ' Organization:
DISTRIBUTION 707/776/777 CLOSURE PROJECT
Recipient: Organization: '
DISTRIBUTION . NOT INDICATED
Microfiche No.: to ‘ Frames: to
Document No: B776 -A - 000276 Date: 01/01/2005 E  Pages: 69

Building 776/777 2nd Floor.Final Survey Report, Survey Unit 776028, 776033, 776034, January 2005. This
instruction provides guidance for collecting gross gamma and removable contamination data to quantify the
amount of residual contamination in Survey Unit 776028, 776033, and 776034, prior to demolition. Nal
measurements are performed in accordance with INS-535-Ludlum2350-1 with Sodim lodide Detector™.

Correspondence No. Ref; 05-RF-00155; DCD-031-05

IHSS : N/A . Building No(s). 776/777 -
Author: o Organization:
DISTRIBUTION 707/776/777 CLOSURE PROJECT
Recipient: Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: _ to Frames: - to
Document No.: B776 -A - 000277 Date: 12/01/2004 E  Pages: 22

Building 776/777 2nd Floor Final Survey Report, Survey Unit 776029, December 2004. A Pre-Demolition

Radiological Survey (PDS) is performed prior to building demolition define the radiological conditions of a

facility. A PDS survey for survey unit 776029 has been completed in accordance with guidelines outlined in the
* "Radiological Pre-Demolition Survey Plan (PDSP) Building 776/7T77". .

Correspondence No. Ref; 05-RF-00155; DCD-031 05

IHSS : N/A : Bulldmg No(s) 7761777
Author; Organization:

DISTRIBUTION 707/776/777 CLOSURE PROJECT
Recipient:  Organization:

DISTRIBUTION NOT INDICATED

Microfiche No.: - to’ Frames: to
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Document No.: B776 -A - 000278 _ Date: 07/01/2005 Pages: 3
RE: Major Modification (Appendix 1) tt; Building 776/777 Closure Project Decommissioning Operations Plan

(DOP). The Colorado Department of Public Health and Environment (CDPHE), hereby approves the June 30,
2003 dated version of Appendix 1 to the Bunldmg 776777 Closure Project DOP.

. , .
Correspondence No. N/A

IHSS: N/A , Building No(s): NIA

Author: Organization:

GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Recipient: ‘ Organization:

LEGARE, JOSEPH A. - DOE, US DEPARTMENT OF ENERGY
Microfiche No.: to o Frames: - to

Document No.: 3775 -A -000279 Date: 06/02/2005 Pages: 1

Purpose of Contact As dlscussed on June 2nd and in follow-on conversations on June 8th and 9th, Kaiser-Hill
Company, L.L.C. (K-H) agreed that the Building 776 opening to the tunnel, from B776 to B771 will be blocked by
crushing the end of the existing tunnel, than placing approximately 20 yards of concrete onto the crush end,
forming a layer 1-1/2 to 2 feet thick..

Correspondence No. N/A

IHSS: N/A , Building No(s): N/A
Author | Organization:
PRIMROSE, ANNETTE L. o KAISER-HILL COMPANY, L.L.C.
Recipient: : ' Ofganization:
POTTORFF, ELIZABETH T. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: | to o - Frames: . to
Document No.: B776 - A - 000287 Date: 02/07/2005 Pages: 2

Purpose of Contact: This contact record documents of the activities that were conducted to prepare Area 7,
survey unit 8 for demolition. Survey Unit 8 comprises the compressor house on the north side of Building 776.

Correspondence No. N/A

IHSS : N/A : Building No(s): 776/777
Author: Organization:

FOSS, DYAN ‘ 707/776/777 CLOSURE PROJECT
Recipient: : : Organization:

KRAY, EDD : CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}

Microfiche No.: 4 to Frames: to
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Document No.: B779 - A - 000205 Date: 01/25/2001 E  Pages: 1

Modifications to the Building 779 Decommissioning Operations Plan (DOP) - Rocky Mountain Remediation
Services, L.L.C. (RMRS) / US Department of Energy (DOE) Transmittal Crosswalk for the CERCLA
Administrative Record (AR): {1} Minor Modification addends Section 9, Regulatory and Environmental
considerations. Clarifies number of Resource Conservation and Recovery Act (RCRA) storage units to be close

Correspondence No. 98-RF-02546; 98-DOE-Y1864; 98-RF-04543; 99-DOE-01772; 98-RF-
05627; 99-RF-01105; 99-DOE-01887; 99-RF-02061; 98-RF-05558; 98-
DOE-01172;-99-RF-03072; 99-DOE-01870; 00-RF-00615; 00-DOE-

01710
Author: Organizglioning N gNofs): 729 77677
WHITING, JOHN W. : KAISER-HILL
Recipient: Organization:

Microfiche No.: 208 to 208 ' Frames: 0056 0000 to 0056 0000
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DocumentNo.: BZ  -A -000775 ' Date: 12/20/2004 Pages: 1

Forwards / Submits the attached [000f76] Draft Closeout Report for IHSS Group 900-11 PAC SE-1602 East
Firing Range and Target Area.

.

- Correspondence No. 04-RF-01288; KLW-055-04

IHSS: SE-1602 . Building No(s) N/A
Author: | A Organlzatnon
WIEMELT, KAREN- : . KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: -
GUNDERSON, STEVE CDPHE COLORADO DEPARTMENT OF PUBLIC HEALTI
Microfiche No.: . . to Frames : to
DocumentNo.: BZ  -A -INFO Date: 01/01/1992 E  Pages: 0 -

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
900 Area: Contaminated Soil Disposal Area East of Building 881 (JAG Name: Radioactive Site - 800 Area Site
No. 1). Approximately 320 tons of Plutonium (Pu) contaminated soil and asphalt from the May 1969 fire in
Building 776 was buried under one to two feet of fill. Some of the material, or additional material, was from Cer

Correspondence No. PAC 900-130; SW-A-OOO1 89

IHSS: 130 ' , Building No(s): 881
900-130
Author: Organization:
ENVIRONMENTAL RESTORATION PRGM ‘RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:
DISTRIBUTION ' NOT INDICATED
Microfiche No.: - N/A to N/A ' Frames: ' N/A to N/A
. DocumentNo.:. BZ -A -INFO : Date: 09/26/1997 Pages: 0

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP); August 1, 1996 through August 1, 1997 - Contaminated Soil Disposal Area East of Building 881 (IAG
Name: Radioactive Site - 800 Area Site No. 1) (IHSS 130; OUO1). Approximately 320 tons of plutonium-

" contaminated soil and asphalt from the May 1969 fire in Building 776 was buried under one to two feet of fill. S

Correspondence No. PAC 900-130; SW-A-002435; RF/RMRS-97-073. UN 97 DOE-0542;
01498-RF-97; 97-DOE-02487

IHSS : 130 ' Building No(s): 774 776
900-130
Author: ' "Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ‘ Organization:
DISTRIBUTION NOT INDICATED
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IHSS: 130 Building No(s): 774 776
900-130 '

Microfiche No.. NJ/A to N./A Frames: N/A to N/A
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Document No.: A -A -000133 - Date: 01/07/1999 Pages: -2

Review and update of Suyama, July 16, 1998 letter regarding the deactivation of Substation 515/516 - The
purpose of this letter is to review the impacts to the authorization basis of Building 771/774 and 776/777 that
were recently transferred to RockyMountain Remediation Service (RMRS). RMRS has determined that the
impacts remain the same as per the above reference letter.

! Correspondénce No. WJM-001-99; 99-RF-0662; RMRS-051-98; (RMS-051-98)

IHSS: NIA : N Building No(s): 771/774
Author: “ - ' Organization: ,
MCANDREW, WILLIAM J. RMRS, NO ROCKY MOUNTAIN REMEDIATION SERVICE,
Recipient: | Organization:
LUCERNA, J. J. 'KAISER-HILL COMPANY, L.L.C.
Microfiche No.:' » 16 to 16 Frames: . 1.0t0 1.1
Document No.: |A -A -000133 Date: 01/07/1999 Pages: 2

Review and update of Suyama, July 16, 1998 letter regarding the deactivation of Substation 515/516 - The
purpose of this letter is to review the impacts to the authorization basis of Building 771/774 and 776/777 that
were recently transferred to RockyMountain Remediation Service (RMRS). RMRS has determined that the
impacts remain the same as per the above reference letter. '

Correspondence No. WJM-001-99; 99-RF-0062; RMRS-051-98

IHSS : NIA Building No(s): 776/777
Author: : - Organization:
MCANDREW, WILLIAM J. RMRS, NO ROCKY MOUNTAIN REMEDIATION SERVICE. -
Recipient: Organization:
LUCERNA,J. J. : . KAISER-HILL COMPAN_Y, LLC. _
Microfiche No.: 16016 Frames: 1.0 t;:o 1.1 |
Document No.: |A -A -000306 Date: 01/05/1989 Pages: 2

internal letter states that on January 11, 1989 Colorado Department of Health (CDH) and US Environmental
Protection Agency (EPA) will conduct a Resource Conservation and Recovery Act (RCRA) Inspection. Attached
is the tentative agenda, which will include Buildings 371, 374, 774, 750, 776, 569 and 664

Correspondence No. 0010068; INSPCT4.ALS

IHSS: N/A B ’ Building No(s): 371
Author: Orgarﬁzation: .

SCHUBERT, ALLEN ROCKWELL INTERNATIONAL CORPORATION
Recipient: Organization:

DISTRIBUTION : ROCKWELL INTERNATIONAL CORPORATION
Microfiche No.: 74 to 74. Frames: 0033 0000 to 0033 0001
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DocumentNo: IA  -A -000370 . .  Date: 09/29/1994 Pages: 1

EG&G Rocky Flats, Inc. is providing this notification regarding a petroleum release from an Underground
Storage Tank (UST) system at Rocky Flats Environmental Technology Site (RFETS). This UST is a 1,000 galion
steel tank, installed in 1968 and used to storediesel fuel for Building 776 at RFETS. During Site assessment
activities being conducted in preparation for the closure of the UST, one soil sample from beneath the UST indi

Correspondence No. 94-RF-10066; TGH-394-94

IHSS.: N/A  Building No(s): 776
Author: - Organization:
HEDAHL, T. G. EG&G ROCKY FLATS, INC.
Recipient: Organization:
SHOUP, ROBERT ‘ COLORADO DIVISION OF LABOR, DEPARTMENT OF LA
Microfiche No.: 95 to 95 Frames: 0093 0000 to 0093 0000
Document No.: |A -A -000458 C Date: 06/07/2000 Pages: 1

us Depal;tment of Energy, Rocky Flats Field Office (DOE/RFFO) forwards Draft Final of Sampling and Analysis
Plan (SAP) for the Decontamination and Decommissioning (D&D) Groundwater Monitoring of Buildings 707,
776/777, 371/374, 865 and 883, dated April 2000.

Correspondence No. 00-DOE-02698; RF/RMRS-2000-021

IHSS: NI/IA Building No(s). 371 374
AuthO(: Organization: ‘ -
LEGARE, JOSEPH A. DOE, US DEPARTMENT OF ENERGY
Recipient: : Organization:
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!
Microfiche No.: 118t0 118 Frames: 0010 0000 to 0010 0000
Document No.: |A -A -000459 Date: 04/01/2000 E  Pages: 53

US Department of Ehergy, Rocky Flats Field Office (DOE/RFFO) transmits Sampling and Analysis Plan (SAP)
for the Decontamination and Decommissioning (D&D) Groundwater Momtonng of Buildings 707, 776/777,
371/374, 865 and 883, Draft Final Revision 0, dated April 2000.

Comrespondence No. RF/RMRS-2000-021; 00-DOE-02698

IHSS: N/A Building No(s): 371" 374
Author: Organization:
Recipient: Organization:

Microfiche No.: ‘ 118 to 119 Frames: 0011 0000 to 0011 0052
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Document No.: |A -A .000720 ’ Date: 06/1 3/1995' Pages: . 5

Transmits Criticality Safety Operating L|m|ts (CSOL) Limits for Utilization of Oversized Crates for Building 707
*J" Module Glovebox and Transport to B776.

.
!

Correspondence No. MAL MP-SMM-052; HNF-062-96

IHSS: N/A . : Building No(s): 707
Author: Orgahization:
FINKLEMAN, H. B RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipieﬁt: ’ : Organizaﬁob: R
MALINOSKY, BOB . RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Microfiche No.: 256 to 256 . Frames: 0013 0000 to 0013 0004
DocumentNo.: A -A 001050 ~ Date: 07/15/2002 Pages: - 73

Pre-Demolition Survey Plan (PDSP) for Decontamination and Deéommissioning (D&D) Facilities, Revision 1
July 15, 2002. This document has been revised (minor modification). Concurrence by the 371, 771, 707/776
and RISS Closure Projects has been documented in the document history files.

Correspondence No. MAN-127-PDSP; Copy No. 21 Ref: 02-DOE-01112; 00548 RF-02;
MAN-077-DDCP

IHSS : NIA . Building Nofs): 371 707

Author: Organization:

RISS, D&D GROUP ' RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ' : Orgamzatlon: _

DISTRIBUTION ' RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG -
Microfiche No.: - 429 to 430 Frames: 0012 0000 to 0012 G072

DocumentNo.. IA -A -001051 : Date: 07/15/2002 Pages: 107

- The becontammatxon and Decommissioning Characterization Protocol (DDCP), Reviélon 4, July 15 2002. This
document has been revised (minor modification). Concurrence by the 371 771, 707/776 and RISS Closure
Pro;ects has been documented in the document history files.

Comespondence No. MAN-077-DDCP; Copy No. 59; MAN-127- PDSP Ref: 02- DOE 01112

00548-RF-02
IHSS: N/A Building No(s): 371 ~ 707
Author: Organization:
RISS, D&D GROUP RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: A ' Organization: ‘ '
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Microfiche No.: 430 to 432 Frames: 0013 0000 to 0013 0110
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Document No.: |A -A -601052 .

Date: 07/15/2002 Pages: 64

Appendix D, Reconnaissance Level Ch’aractérization Plan (RLCP) for Decontamination and Decommlsslonlhg .
(D&D) Facilities, Revision 1 July 15, 2002. This document has been revised (minor modification).
Concurrence by the 371, 771, 707/776 and RISS Closure Projects has been documented in the document

history files.
Correspondence No. Ref: MAN-077-DDCP; MAN-127-PDSP; Ref: 02-DOE-01112; 00548-
RF-02 '
IHSS: NIA ' Building No(s): 371 707
Author: B Organization:
RISS, D&D GROUP RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:.
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 432 to 433 Frames: 0014 0000 to 0014 0063
DocumentNo.: [A  -A -001074 Date: 09/12/2002 Pages: = 1

Submits the attached [001 075] Industrial Area Sampling and Analysis Plan (IASAP), Fiscal Year 2002
Addendum No. 1A-02-08 UBC 776 AND UBC 777, September 2002.

Correspondence No. 02-RF-02037; JLB-051-02

IHSS: N/A

Author:

BUTLER, J. LANE
Recipient:

DISALVO, RICHARD

Microfiche No.: ) 441 to 441

Organization:

Building No(s): .776 777

KAISER-HILL COMPANY, L.L.C.

Organization:

DOE, US DEPARTMENT OF ENERGY

Frames:

0036 0000 to 0036 0000

Document No.: |A -A - 001075

Date: 09/01/2002 'E  Pages: 11

Industrial Area Samplin_Q and Analysis Plan (IASAP), Fiscal Year 2002 Addendum No. 1A-02-08 UBC 776 AND
UBC 777, September 2002. This IASAP includes sampling locations and Potential Contaminants of Concern
(PCOC) for Under Building Contaminant (UBC) during FY02.

Correspondence No. -Réf: 02-RF-02037; JLB-051-02

IHSS: N/A

Author:
Recipient:

DISTRIBUTION
Microfiche No.: 441 to 442

Building No(s): 776 777

Organization:
Organization:

RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Frames:

0037 0000 to 0037 0010
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Document No.: |A -A -001096 . ' Date: 09/24/2002 _ Pages: 1 

Forwards the attached [001075] industrial Area Sampling and Analysis Plan (IASAP) Fiscal Year 2002,

" Addendum No. 1A-02-08 Under Building Contaminant (UBC), for Buildings 776 and 777. This IASAP also
includes sampling location and potential contaminants of concern for the Individual Hazardous Substance Site
IHSS Group 700-3. )

Correspondence No. 02-DOE-01442; 00647-RF-02

IHSS : 000-121 ' Building No(s): UBC 70° UBC 77t
150.2(S) '

Author: : Organization:
LEGARE, JOSEPH A. ~ DOE, US DEPARTMENT OF ENERGY

Recipient: ' ~ Organization: S

A GUNDERSON, STEVE .o CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT!

Microfiche No.: 444 to 444 : Frames: 0058 0000 to 0058 0000
Document No.: A -A -001236 Date: 04/29/1999 Pages: - 2

Purpose of Contact: Discusses the status of several projects, which include Fume Hood Characterization,
Building 865 and 883 Ancillary Structures, Building 776/777 Sludge and White Paper Slab Removal.

Correspondence No. N/A

IHSS: N/A Building No(s): 776 777
Author: ' Organization:
CATHEL, ROBERT RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: : Organization: '
GILBREATH, CHRIS C. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTH
Microfiche No.: 466 to 466 Frames: 0099 0000 to 0099 0001
Document No.: |A -A -001259 - Date: 01/01/2003 E  Pages: 22

Characterization Data Summary Individual Hazardous Substance Site IHSS Group 700-3, January 2003. This
report summarizes initial characterization activities conducted at the request of Building 776/777
Decontamination and Decommissioning (D&D) personal. Additional sampling will be required to make future
Environmental Restoration (ER) action decisions. Under Building Contaminant (UBC) for Buildings 776 and 777

Correspondence No. Ref: 03-RF-00207; 03-RF-00207

IHSS : 700-3 Building No(s): 776 777

Author: ' Organization:

Recipient: Organization: ' _
DISTRIBUTION . RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Microfiche No.: A 472 to 473 * Frames: 0122 0000 to 0122 0021
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DocumentNo: 1A - A -001279 Date: 01/06/1989 Pages: 3

The Colorado Department of Health (COH) pfovides a follow-up to inspections and the violations found for
Building 371, Unit 63; Building 776, Unit 11 and 69.

.

Cormespondence No. N/A

IHSS : NIA Building No(s): 371 776
Author: | ' ' Organization:- |
DOWSETT, FREDERICK R. CDH, COLORADO DEPARTMENT OF HEALTH
Recipient: Organization: ‘
WHITEMAN, ALBERT E. - DOE, US DEPARTMENT OF ENERGY
Microfiche No.: 47810 478 Frames: 0097 0000 to 0097 0002
" Document No.: 1A’ -A -001357 Date: 04/03/2003 Pages: 1

Purpose of Contact: Discusses the sampling that will be done after the removal of Tank 207, located in the 700
Area to the northwest of Building 776 and to the east of the former Cooling Tower in Individual Hazardous
Substance Site IHSS 121. .

Correspondence No. N/A

IHSS : 121 A Building No(s): 776 |
Author: : Organization: ' :
SPENCE, TRACEY KAISER-HILL COMPANY, L.L.C. 1
Recipient: ' Organization: |
HINDMAN, JAMES CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No. 509 to 509  Frames: 0030 0000 to 0030 0000
Document No.: |A -A -001415 Date: 05/01/2003 -E  Pages: 18

Characterization Data Summary Individual Hazardous Substance Site IHSS Group 700-3, May 2003 - This data
summary report summarizes initial characterization activities at the requested Building 776/777
Decontamination and Decommissioning (D&D) personal at Rocky Flats Environmental Technology Site
(RFETS/Site). Additional sampling will be required to make future Environmental Restoration (ER) action decisi

Correspondence No. Ref:03-RF-00700; JLB-034-03

IHSS : 000-121 Building No(s): UBC 700 UBC 71
1184 .
Author: ' Organization:
Recipient: . Organization:
DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG

Microfiche No.: 523 to 523 Frames: 0084 0000 to 0084 0017 A
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DocumentNo.: IA  -A -002096 . Date: 04/22/2004 Pages: 41

The Final Closeout Report for Building 566 Cluster [Type 2]. The 566 Cluster was located on the north half of
the Rocky Flats Environmental Technology Site (RFETS/Site), just west of Building 776. ’

: _ .
Correspondence No. 04-DOE-00316; 00188-RF-04

IHSS: N/A _ Building No(s): 566 '

Author: Organization:
Recipient: Organization:

DISTRIBUTION RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: - 716 to 717 '

Frames: 0009 0000 to 0009 0041

Document No.: |A -A -INFO Date: 01/01/1992 E  Pages: 0
Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
000 Area: Original Process Waste Lines (OPWL) (PAC 000-121). The OPWL are a network of tanks and
underground pipelines constructed to transport and temporarily store Aqueous chemical and radioactive

. process wastes from point of origin to on-site treatment and discharge points. The system handled process w:

Correspondence No. PAC 000-121; SW-A-000189 -

IHSS : 000-121 Building No(s): 122 123
121 '
Author: Organization:
Recipient: Organization:
FILE NOT INDICATED
Microfiche No.: N/A to N/A Frames: NJ/A to N/A
Document No.: |A -A -INFO Date: 01/01/1992 E  Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
600 Area: Chemical Storage - South Side. An incident on May 4, 1965, could have impacted this area near the
corner of Central Avenue and Seventh Street (formerly identified as A and G Roads). A radioactive waste box
being transported from Building 776 to a storage area near B663 leaked. It was determined that highly contamil

Correspondence No. PAC 600-117.3; SW-A-000189

IHSS : 117.3 Building No(s): N/A
600117.3
Author: Organization:
Recipient: Organization:
FILE NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
600 Area: Radioactive Site - 444 Parking Lot. This area was used to store wastes prior to offsite disposal and
has been impacted several times by punctured or leaking waste drums and boxes. Liquid leaked from a drum
while being moved by forklift into a trailer for off-site disposal on March 19, 1963. The radioactive liquid contan

[
Correspondence No. PAC 600-160; SW-A-000189 -

IHSS : "160 Building No(s): NI/A
600-160 .
Author: Organization:
Recipient: Organization:
FILE ‘ NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A
DocumentNo.: JA  -A -INFO Date: 01/01/1992 E  Pagess ¢

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The °
600 Area: Storage Site West of Building 664 [Interagency Agreement (IAG) Name: Radioactive Site 800 Area
Site No. 2 - Concrete Slab). After the 1957 fire in B776, a radioactively contaminated slab from the wall of the
building was placed in an area northwest of B881 for temporary storage. The are impacted is now covered by ti

Correspondence No. PAC 600-164.1: SW-A-000189

IHSS : 164.1 Building No(s): N/A
600164.1
Author: Organization: '
Recipient: Organization:
FILE NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A
Document No.: |A -A -INFO Date: 01/01/1992 E  Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
600 Area: Transformer Waste Storage Building 663. Two buildings (B662 and 663) constructed on concrete
slabs were built as temporary construction buildings. The wooden structures were removed prior to 1954 but
the concrete slabs remained. In April 1954, it was proposed that the 663 slab (a.k.a. the East Stab) be used for t

Correspondence No. PAC 600-1001; SW-A-000189
IHSS : 600-1001 -

Building No(s): 662 663
Author:; Organizatibn: :
Recipient: Organization:
FILE NOT INDICATED

Microfiche No.: N/A to N/A ’ Frames: N/A to N/A-
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DocumentNo: IA  -A -INFO Date: 01/01/1992 E  Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area is located in the north-central portion of the RFP. The more important buildings and features in this .
area are as follows: Building 701 was originally a carpentry and paint shop. Currently, this building is used for
research and development of new waste treatment systems. Building 705 was placed into service in 1966, and

1)
Correspondence No. N/A; SW-A-000189
Author: 4 ‘

| Organizajiopn; . .
Recipient: Organizg%@ng No(s): 701 705
FiLE NOT INDICATED
Microfiche No.: : N/A to N/A . * Frames: N/A to N/A
Document No.: 1A -A -INFO Date: 01/01/1992 E Pages: - (

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
| ) 700 Area: Multiple Solvent Spills West End of Building 730. A 5,000-gallon aboveground Carbon Tetrachloride
‘ storage tank located within a bermed area between the north side of B707 and the alleyway south of 788. In
June 1981, the tank ruptured and leaked solvent onto the ground, contaminating the soil. An unknown amount

Correspondence No. PAC 700-118.2; SW-A-000189

IHSS : 118.2 Building No(s): NIA r
| ’ 700118.2 o
Author: Organization:
Recipient: Organization:
FILE _ NOT INDICATED
Microfiche No.: ‘N/A to N/A " Frames: ‘N/Ato N/A
Document No.: 1A -A -INFO Date: 01/01/1992 E - Pages: 0

Information Only Entry: Historical Release Report {HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Radioactive Site - 700 Area Site No. 1. As a resuit of an explosion in Building 776 in June 1964, an
area of approximately 1,500 square feet of soil at the exit of the Gas Bottle dock was contaminated with
Plutonium (Pu); some areas had activities greater that 200,000 dpm/67cm(2). A later account states that 40 squ:

Correspondence No. PAC 700-131; SW-A-000189

IHSS: 131 Building No(s): N/A
700-131
Author: Organization:
Recipient: Organization:
FILE NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Radioactive Site - 700 Area Site No. 4. Documented incidents involving laundry tanks north of
Building 776 and south of B771 are likely to have occurred in the tanks in 730. Four 34-year old tanks in 730
are suspected of having had overflows of laundry waste. Two of these tanks are 4,500-gallon underground tan}

[
Correspondence No. PAC 700-132; SW-A-000189

IHSS : - 132 Building No(s): 730
700-132
Author: A Organization:
Recipient: Organization:
FILE : ‘ NOT INDICATED .
Microfiche No.: N/Ato N/A Frames: N/A to N/A
Document No.: |A -A -INFO Date: 01/01/1992 E Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Cooling Tower Blowdown Buildings 712 and 713 (Interagency Agreement (IAG) Name: Cooling Tower
Blowdown Building 774). Building 712 and 713 are both cooling tower (CT) facilities associated with B776.
interviewees for Comprehensive Environmental Assessment and Response Program (CEARP) mentioned a rele

Correspondence No. PAC 700-137; SW-A-000189
IHSS: 137 "

Building No(s): 712 713
700-137
Author: Organization;
Recipient: Organization:
FILE NOT INDICATED
Microfiche No.: A N/A to N/A : Frames: N/A to N/A
Document No.: |A -A -INFO Date: 01/01/1992 E  Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Sewer Line Overflow {Interagency Agreement {IAG) Name: Sewer Line Break]. An increased pumping
rate in the Sanitary Waste Transfer Line from Laundry Waste Holding Tanks 776A and 776B (Building 730) to
the Sanitary Waste Treatment Plant (B995) pressurized the line, causing a toilet and sink in B701 to overflow. T

Correspondence No. PAC 700-144; SW-A-OOO‘i 89

IHSS : 144 Building No(s): N/A
700-144 -
Author: Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:
DISTRIBUTION . NOT INDICATED

Microfiche No.: ‘N/A to N/A Frames: N/A to N/A
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DocumentNo: A -A -INFO . _  Date: 01/01/1992 . E ~ Pagess @

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The

700 Area: Radioactive Site North of Building 771 {Interagency Agreement (IAG) Name: Radioactive Leak North

of B771). Wastes from 771 and materials to be reprocessed 771 were frequently handled and stored in the

area North of the building. Building 770, N of 771, was b‘uilt in 1965 and has been used as a residue storage are
.

Correspondence No. PAC 700-150.1; SW-A-000189

IHSS : 150.1 ‘ Building No(s): 770 . 771
700150.1 ‘
Author: Organization: : .
‘ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ‘ Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A -
DocumentNo.: IA  -A -INFO Date: 01/01/1992 E  Pages: = 0

" information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Radioactive Site North of Building 771 and 776 [Interagency Agreement (IAG) Name: Radioactive .
Leak West of 771]. On September 11, 1957, a fire was discovered in Room 108 of 771. ‘Fires in the Box
Exhaust Booster Filters and Main Filter Plenum were discovered seen after. An explosion in the Main Exhaust!

* Comespondence No. PAC 700-150.2; SW-A-000189
IHSS: 150.2

Building No(s): 771 776
700150.2

Author: ‘Organization:

ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:

DISTRIBUTION ‘ NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A

DocumentNo.: JA  -A -INFO Date: 01/01/1992 E  Pagess @

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Radioactive Site South of Building 776 [Interagency Agreement (IAG) Name: Radioactive Leak South
of Building 776). On May 11, 1969, a fire occurred in B776/777. Plutonium (Pu) tracked outside of 776 by
firefighting and support personnel was detectable on the ground around the building. Following the fire, rain ¢

Correspondence No. PAC 700-150.7; SW-A-000189

IHSS: 150.7 Building No(s): NIA
700150.7 '
Author: ) ‘ Organizafion: )
ENVIRONMENTAL RESTORATION PRGM  RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:
DISTRIBUTION : NOT INDICATED
Microfiche No.: ' 4
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IHSS: 150.7 Bpilding No(s): N/A .
--700150.7
N/A to N/A Frames: N/A to N/A
DocumentNo.: IA -A -INFO Date: 01/01/1992 . Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The

" 700 Area: French Drain North of Building 776/777. A French Drain, which was in use from about 1963 until at
least 1972, leads North from Door 17T of B776, crosses the alleyway, then heads Eastward where its effluent
leaches into the soil. Radioactive contamination in the area of this Site is the result of the June 1964 explosion

Correspondence No. PAC 700-1100; SW-A-000189

IHSS : 700-1100 ) . Building No(s): N/A
Author: ’ Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization: '
DISTRIBUTION ' NOT INDICATED
Microfiche No.: ~ N/Ato N/A Frames: N/A to N/A
Document No.: JA -A -INFO Date: 01/01/1992 E  Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The

700 Area: Leaking Transformer, Building 776. Prior to 1987, Transformer 776-4 was located 100 feet West of

the Northwest corner of B776. The Transformer Pad at this location is positioned on an incline with drainage
toward an access road 15 feet to the East. In February 1986, the transformer was leaking on the radiator and ar.

Correspondence No. PAC 700-1102; SW-A-000189

IHSS : 700-1102 Building No(s): 776
Author: Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ' : Organization: ' '
DISTRIBUTION NOT INDICATED

Microfiche No.: N/A to N/A Frames: N/A to N/A
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Document No.: |A -A -lNFd Date: 01/01/1992 E Pages: 0

fnformation Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
700 Area: Compressor Waste Oil Spill, Building 776. On June 10, 1986, an open oil drum filled with water from
the B776 Compressor House roof overflowed. One or two gallons of oil flowed onto the road and was carried
past 776 by rainwater. The oil originated from a Sump Trench in the Compressor House. On June 12, 1986, twc

LY
Cormrespondence No. PAC 700-1107; SW-A-000189

IHSS : 700-1107 . ~ Building No(s): N/A
Author: Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization: |
DISTRIBUTION : NOT INDICATED )
- Microfiche No.: N/A to N/A ~ Frames: N/A to N/A
DocumentNo: IA  -A -INFO Date: 01/01/1992 E  Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - The
900 Area: Mound Area. In April 1954, the mounding of contaminated combustible wastes from Building 444
was suggested as a method of disposal. Mounding activities continued until September 1958. Drums from
B444, 888, 883, 771, and 776 were placed in the mound. After September 1958, additional drums were moved to

Correspondence No. PAC 900-113; SW-A-000189°

IHSS : 113 . Building No(s): N/A
900-113 ‘
Author: - Organization: .
ENVIRONMENTAL RESTORATION PRGM  RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: , Organization:
DISTRIBUTION ' NOT INDICATED
Microfiche No.: - N/Ato N/A Frames: N/A to N/A
DocumentNo: 1A -A .INFO Date: 01/01/1992 E  Pages: @

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 - Under
Building Contamination (UBC), Rocky Flats Plant (RFP). Soil and/or groundwater beneath the identified
buildings may have become contaminated because of the nature of activities within them. Numerous indoor
unplanned events and routine operations may have led to UBC. These events are not all similar in nature or sct

Correspondence No. Ref: SW-A-000189

IHSS : 1572 Building No(s): UBC 12 UBC 12:
Author: _ Organization: A
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization: ‘
DISTRIBUTION NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plan\ (RFP); January, 1992 - Under
Building Contamination UBC 776. This Record provides the description(s) of some of the events that may have
led to UBC. The identified events are not intended to be complete, but are rather intended to be representative
of events that have occurred which may have led to UBC. Building 776 houses General Plutonium Fabrication ;

Correspondence No. Ref: SW-A-000189

IHSS=-"NIA ~ : C Building No(s): 776 UBC 77!
Author: Organization: .
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ) QOrganization:
DISTRIBUTION NOT INDICATED
Microfiche No.: | N/A to N/A ~ Frames: N/A to N/A
Document No.: |A -A -INFO Date: 01/01/1992_ E Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 -
Potential Incident of Concern PIC 4: Process Cooling Water Spill, Building 776/777. On February 6, 1989, an
alarm indicated a high liquid level in an unused Production Pit outside B776 and 777. A pipe froze and broke
spilling 1,200 gallons of process cooling water into the pit. Process cooling water measuring 51 pCi/t of an unl

Correspondence No. Ref: SW-A-000189

IHSS: PIC4 " Building No(s): N/A
Author: o Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A
Document No.: |A -A -INFO e Date: 01/01/1992 E Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January, 1992 -
Potential Incident of Concemn PIC 19: Carbon Tetrachloride Spill, Building 776. Radioactively contaminated
carbon tetrachloride spilled from a 5-gallon can in the storage area during sampling. Two square feet of -
ground were contaminated the Building 776 Solvent Storage Area. The cans of solvent were double bagged an:

Correspondence No. Ref: SW-A-000189 -

IHSS : PIC 19 | Building No(s): NIA
Author: ‘Organization:

ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:

DISTRIBUTION NOT INDICATED

Microfiche No.: N/A to N/A . Frames: " N/A to N/A
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Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January 1992
(Environmental Project Status, To Date) - The Original Process Waste Lines (OPWL) (PAC 000-121) are a
network of tanks and underground pipelines constructed to transport and temporarily store aqueous chemical
and radioactive process wastes from point of origin to on-site treatment, and discharge points. The system ha

[ N
Comrespondence No. PAC 000-121; SW-A-002448

" IHSS : 000-1 21 - Building No(s): N/A
121

Author: Organization:

ENVIRONMENTAL RESTORATION PRGM RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
Recipient: Organization:

DISTRIBUTION _ : NOT INDICATED
Microfiche No.: _ N/Ato N/A - Frames: ' N/A to N/A

Document No.: {A -A -INFO _ Date: 04/24/1996 Pages: 0

Information Only Entry: Draft Update to the Historical Release Report (HRR) for the No Action Individual
Hazardous Substance Sites (IHSS), May 2, 1996 - Chemical Storage - South Site. Various RFP photographs
indicate that the area southwest of the intersection of Central Avenue and Sage Street was used for storage
from approximately 1964 until 1969. Presently, there are two No. 6 Fuel Oil tanks (T221 and T224) at the site. O)

Correspondence No. PAC 600-117.3 (Ref: SW-A-004224; AMP-058-96)

(HSS : 117.3 » Building No(s): N/A
600117.3 ‘ :

Author: ) Organization: .

ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: : Organization:

DISTRIBUTION * NOT INDICATED
Microfiche No.: N/A to N/A Frames:" N/A to N/A

Document No.: |A -A -INFO Date: 09/26/1997 Pages: 0

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP); August 1, 1996 through August 1, 1997 - Chemical Storage, South Site and Fuel Oil Tank 221 Spiils ’
(IHSS 117.3, 152; OU13). Various RFP photographs indicate that the area southwest of the intersection of .
Central Avenue and Sage Street was used for storage from approximately 1964 until 1969. Until 1996, there wer

Correspondence No. PAC 600-117.3 & 152; SW-A-002435; RF/RMRS-97-073.UN; 97-DOE-
0542; 01498-RF-97; 97-DOE-02487

IHSS : 117.3 Building No(s): 776 777

152
Author; . Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ~ Organization:

DISTRIBUTION NOT INDICATED
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IHSS: 117.3 Building No(s): 776 777 |
152 . .- : : ,
Microfiche No.: N/A to N/A Frames: A N/A to N/A
AY
DocumentNo.. IA  -A -INFO Date: 09/26/1997 Pages: 0

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP); August 1, 1996 through August 1, 1997 - Radioactive Slab from Building 776 (IAG Name: Radioactive
Site 800 Area Site No. 2 - Concrete Slab) (IHSS 164.1; OU14). After the 1957 fire in Building 776/777, a
radioactively contaminated slab from the east wall of the building was placed in an area northwest of B881 for t

Correspondence No. PAC 600-164.1; SW-A-002435; RF/RMRS-97-073.UN; 97-DOE-0542;
01498-RF-97; 97-DOE-02487

IHSS: 1641 Building No(s): 776 777
600164.1 A
Author: - Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A
Document No.: 1A -A -INFO . Date: 09/26/1997 - Pages: 0

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
- (RFP); August 1, 1996 through August 1, 1997 - Radioactive Site - 700 Area - Site No. 4 (IHSS 132; OU09).

Documented incidents involving laundry tanks north of Building 776 and south of B771 are likely to have

occurred in the tanks in 730. Four 34-year old tanks in 730 are suspected of having had overflows of laundry w:

Correspondence No. PAC 700-132; SW-A-002435; RF/RMRS-97-073.UN; 97-DOE-0542;
01498-RF-97; 97-DOE-02487

IHSS: 1181 Building No(s): 730 771
132 )
Author: Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: Organization:

DISTRIBUTION ’ NOT INDICATED
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IHSS : 1181 Building No(s): 730 771 »
132 ) ,
Microfiche No.: - N/A to N/A " Frames: N/A to N/A
Document No.: |A -A -INFO : Date: 09/26/1997 Pages: . 0

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP); August 1, 1996 through August 1, 1997 - Transformer Leak - -776-4 (PAC 700-1102). Prior to January
1986, Transformer.776-4 was located approximately 100 feet west of the northwest corner of Building 776. The
transformer pad at this location was positioned on an incline with drainage toward and access road 15 feet to t|

Correspondence No. PAC 700-1102; SW-A-002435; RF/IRMRS-97-073.UN; 97-DOE;0542;
" 01498-RF-97; 97-DOE-02487

IHSS : 700-1102 | " Building No(s): 771 776
Author: Organization:
ENVIRONMENTAL RESTORATION PRGM = RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
" Recipient; Organization:
DlSTRlBUTION NOT |NDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A
Document No.: |A -A -INFO Date: 09/29/1999 Pages: 0

Information Only Entry: Fourth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP); August 1, 1998 through August 1, 1999 Revision 0 - Storm Drains (PAC 000-505). There are two hundred
thirty-nine storm drains that provide site drainage from roads, parking lots, and other areas and discharge into
the creeks and drainage’s north and south of the Site. Footing Drains from site buildings also discharge to stol

Correspondence No. RF/RMRS-99-428.UN; SW-A-003379

IHSS : 000-3 , Building No(s): 371 444
. 000-505° ' : '
Author; ‘ Organization: ' '
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: : Organization:
DISTRIBUTION ‘ : NOT INDICATED
Microfiche No.: 'N/A to N/A Frames: N/A to N/A
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DocumentNo.: JA ~ -A -INFO . ‘ Date: .09/28/2000 : Pages: o

_ Information Only Entry: Fifth Annual Update to the Histoncal Release Report (HRR) for the Rocky Flats Pfant
(RFP): August 1, 1999 through August 1, 2000 Revision 0 - Radioactive Slab from Building 771 (PAC 600-164.1).
After the 1957 fire in Building 771, a radioactiVely contaminated slab from the east wall of the building was
placed in an area northwest of Building 881 for temporary storage. The origin of the slab was originally docum:

" Correspondence No. KH-00-900.UN; SW-A-604154

IHSS :-164.1 - Building No(s): 771 776 -
600164.1 ' '
Author: : Organization;
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: : Organization:
DISTRIBUTI.ON - NOT INDICATED
Microfiche No.: to Frames: to .
DocumentNo.: IA ~ - A - INFO . " Date: 09/28/2000 Pages: 0

Information Only Entry: Fifth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP): August 1, 1999 through August 1, 2000 Revision 0 - Transformer Leak - 776-4 (PAC 700-1102). Prior to
January 1986, Transformer 776-4 was located approximately 100 feet west of the northwest corner of Building
776. The transformer pad at this location was positioned on an incline with drainage toward and access road 1.

Correspondence No. KH-00-900.UN; SW-A-004154

IHSS: 700-1102 ‘ Building No(s): 771 776
Author: Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: - : Organization:
DISTRIBUTION _ NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A
Document No.: |A -A -INFO ' Date: 03/01/2001 E Pages: 0

Information Only Entry: 1A Group 700-3 consists of: Under Building Contaminant UBC 776: Origina) Plutonium
(Pu) Foundry; UBC 777: General Pu Research and Development (R&D); UBC 778: Plant Laundry Facility; UBC
701: Waste Treatment R&D; Solvent Spills West of Building 730 (Operable Unit OU08, Individual Hazardous
Substance Site IHSS 118.1, 700-118.1); Radioactive Site West of B771/776 (OU08, IHSS 150.2, 700-150.2(S)); Rad

Correspondence No. (Ref: IA-A-000752, IASAP)

IHSS: 1184 : ‘ Building No(s): 701 776
118.2
Author: . Ol:ganization:
Recipient: : Organization:
NOTE TO FILE ADMIN RECORD FILE CENTER,‘ARFC_

Microfiche No.: - N/A to N/A 4 ) Frames: » "N/A to N'/A
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information Only Entry: IA Group 700-4 consists of: Under Building Contaminant UBC 771: Plutonium (Pu) and
Americium (Am) Recovery Operations; UBC 774: Liquid Process Waste Treatment; Radioactive Site West of
Buildings 771/776 (Operable Unit OU08, Individual Hazardous Substance Site IHSS 150.2, 700-150.2(N));
Radioactive Site 700 North of B774 (Area 3) Wash Area (OU08, IHSS 163.1, 700-163.1); Radioactive Site 700 Area

Correspondence No. (Ref: IA-A-000752, IASAP)

IHSS: 121 Building No(s): 771 774
124.1 ' :
~ Author: ’ Organization:
Recipient: _ , Organization: .
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/Ato N/A - Frames: N/A to N/A
Document No.: |A -A -INFO A Date: 09/27/2001 Pages: 0

Information Only Entry: Sixth Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP): August 1, 2000 through August 1, 2001 Revision 0 - Transformer Leak - 776-4 (PAC 700-1102). Prior to
January 1986, Transformer 776-4 was located approximately 100 feet west of the northwest corner of Building
776. The transformer pad at this location was positioned on an incline with drainage toward and access road 1.

Correspondence No. KH-01-901.UN; SW-A-004400

IHSS : 700-1102 Building; No(s): 771 '776
Author; : : Organization: .
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Recipient: ' Organization:
DISTRIBUTION 4 NOT INDICATED _
Microfiche No.: N/A to N/A : " Frames: N/A to N/A
DocumentNo: 1A -A -INFO Date: 02/04/2002 Pages: 0

. Note to File: 'Property id. 701 - Offices / Warehouse
D&D 701, RISS Area: N/A; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS: NI/A : Building No(s): 701 776
Author: : ' Organization:

DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:

NOTE TO FILE . ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A Frames: - N/Ato N/A
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Note to File: Property Id. 710 - Steam Valve i-iouse
RISS D&D 710, RISS Area: 4; Group-N/A, Cluster: 776/777 )
Facility Grouping No.: FGN-14, Facility Area: 1-3-5-9, Facility Type N/A

[
Correspondence No. N/A

IHSS ;. N/A o Building No(s): 710 776
Author: - - : Organization:
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C. .
Recipient: Organization:
DISTRIBUTION . : . - NOT INDICATED A
Microfiche No.: " N/A to N/A Frames: N/A to N/A
DocumentNo: JA - A -INFO Date: 02/04/2002 Pages: 0

Note to File: Property Id. 712A - Propane Mix Shed

RISS D&D 712A, RISS Area: N/A; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A
[demolished 10/19/2001]

Correspondence No. N/A

IHSS: NIA ' Building No(s): 712A 776
Author: ’ Organization:
DELLAGUARDIA, GARY ' NOT INDICATED
Reci'piént: ' Organization:
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: " N/Ato N/A " Frames: N/A to N/A
Document No.: |A -A -INFO Date: 02/04/2002 Pages: 0

Note to File: Property Id. 713A - Valve Pit (east of 713)

D&D 713A, RISS Area: N/A; Group-N/A, Cluster: 776/777

Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A
[demolished 12/3/2001]

Cbnespondence No. N/A

IHSS: NI/A Building No(s): .713A 776
Author: Organization:

DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:

NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: ~ N/Ato N/A " Frames: N/A to N/A
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Document No.: |A

" Note to File: Property Id. 712A - Propane Mix Shed

Date: 02/04/2002 Pages:

D&D 712A, RISS Area: N/A; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area:"N/A, Facility Type N/A

[demolished 10/19/2001)

Correspondence No. N/A

LY

IHSS: N/A Building No(s): 712A 776
Author:’ | Organization:
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: ' Organization: B
DISTRIBUTION ) NOT INDICATED
Microfiche No.: N/A to N/A Frames: N/A to N/A
Document No.: |1A -A -INFO

Date: 02/04/2002 - Pages:

Note to File: Property Id. 730 - Process Waste Pit - B776
D&D 730, RISS Area: N/A; Group-N/A, Cluster: 7767777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS: N/A Building No(s): 730 776
Author: . Organizaiion: 5
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:
NOTE TO FiLE , ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A Frames: N/A to N/A
DocumentNo.: JA  -A -INFO Date: 02/04/2002 = Pages:

Note to File: Property Id. 776 - Manufacturing and Utilities Low Level and TRU Solid
D&D 776, RISS Area: N/A; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS: N/A

Author: :
DELLAGUARDIA, GARY
Recipient:
NOTE TO FILE

Microfiche No.:

N/A to N/A

Building No(s): 776 777
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Organization:
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DocumentNo.: 1A -A -INFO Date: 02/04/2002 Pages: 0

Note to File: Property Id. 777 - Assembly Buildmg Pu Manufacturlng Ops
D&D 777, RISS Area: N/A; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: /A, Facility Type N/A

Correspondence No. N/A ¢

IHSS: N/A | ‘ A Building No(s): 776 777 .
Author: . Organization:
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: . "~ Organization:
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A Frames: N/A to N/A
DocumentNo.: JA  -A - INFO ' Date: 02/04/2002 Pagess 0

Note to File: Property Id. 779 Pad - 779 Concrete Pad (facility D&D’d)
D&D 779 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

. Correspondence No. N/A

IHSS : N/A Building No(s): 776 777
Author: Organization: '
DELLAGUARDIA, GARY : KAISER-HILL COMPANY, L.L.C.
Recipient: 'Orggnization:
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A Frames: N/A to N/A
Document No.: |A -A -INFO Date: 02/04/2002 Pages: 0

Note to File: Property Id. 780 Pad - 780 Concrete Pad (facility D&D’d)
D&D 780 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS : N/A _ Building No(s): 776 777
Author: Organization:

DELLAGUARDIA, GARY ’ " KAISER-HILL COMPANY, L.L.C.
Recipient: Organization: ‘

NOTE TO FILE ' : ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: N/A to N/A Frames: N/A to N/A




31

FISR_AR_INDEX_REPORT.RDF

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 110
CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT
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Note to File: Property Id. 780A Pad - 780A Concrete Pad (facility D&D'd)
D&D 780A Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area:'N/A, Facility Type N/A

Document No.: |A

1y
Correspondence No. N/A

Building No(s): 776 77

~ Author: .

(IHSS: NA

Author: . _ A Organization:
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.

- Recipient: - Organization: .
NOTE TO FILE - " ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: N/A to N/A Frames: " N/A to N/A
Document No.: |A -A -INFO Date: 02/04/2002 Pages: 0

Note to File: Propei'ty Id. 780B Pad - 780B Concrete Pad (facility D&D’d)
D&D 780B Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS : N/A Building No(s): 776 777

Organization:

KAISER-HILL COMPANY, L.L.C.
Organization: '

ADMIN RECORD FILE CENTER, ARFC

DELLAGUARDIA, GARY
Recipient:
" NOTE TO FILE

Microfiche No.: N/A to N/A o Frames: N/A to N/A
Document No.: A -A -INFO Date: 02/04/2002 Pages: 0
Note to File: Property Id. 781 - Compressor Building - 777 (Helium Pumps)

D&D 781, RISS Area: 2; Group-N/A, Cluster: 776/777 '
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A
Correspondence No. N/A
IHSS : N/A Building No(s): 776 777

Author: - Organization: .

DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.

Recipient: Organiiation: ]
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DocumentNo: JA  -A -INFO Date: 02/04/2002 Pages: 0
Note to File: Property Id. 782 Pad - 782 _Conérete Pad (facility b&D’d)

D&D 782 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area:*N/A, Facility Type N/A

Coﬁespondence No. N/A '

IHSS = NJA e ) Building No(s): 776 777

Author: - Organization:
DELLAGUARDIA, GARY - KAISER-HILL COMPANY, L.L.C.

Recipient: Organization:
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: N/A to N/A Frames: " N/AtoN/A
Document No.: .|A -A -INFO "~ Date: 02/04/2002 Pages: 0

Note to File: Property Id. 783 Pad - 783 Concrete Pad (facility D&D'd)
D&D 783 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS : N/A Building No(s): 776 777
Author: . Organization: '
DELLAGUARDIA, GARY : KAISER-HILL COMPANY, L.L.C.
Recipient: : | Organization: ' )
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A - Frames: N/A to N/A :
Document No.: JA -A -INFO Date: 02/04/2002 Pages: 0

Note to File:. Property Id. 784 Pad - 784 Concrete Pad (facility D&D’d)

D&D 784 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777 '

Facility Grouping No.: FGN-NJ/A, Facility Area: N/A, Facility Type N/A
Correspondence No. N/A

IHSS : N/A : o - . Building No(s): 776 777

Author: - Organization:

DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: " Organization:

NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: : N/A to N/A Frames: N/A to N/A
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Page: 112

_A -INFO Date: 02/04/2002 Pages:

Note to File: Property 1d. 785 Pad - 785 Concrete Pad (facillty D&D’d)
D&D 785 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facllity Grouping No.: FGN-N/A, Facility Area: /A, Facility Type N/A

Document No.: A

[

- Correspondence No. N/A

CIHSS: N/A Building No(s): 776 777
Aﬁthor: : - Orgaﬁization:
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: Orgamzatlon
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A . Frames: N/A to N/A
Document No.: |A -A -INFO . Date: 02/04/2002 Pages:
Note to File: Property Id. 786 Pad - 786 Concrete Pad (facility D&D’d)
D&D 786 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A
Correspondence No. N/A
I[HSS: N/A Building No(s): 776 777
Authér: Organization:
DELLAGUARDIA, GARY KAISER-HILL COMPANY L.L. C
Recipient: Organization:

NOTE TO FILE - ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A Frames: N/A to N/A
- Document No.: |A -A -INFO Date: 02/04/2002 Pages:

" Note to File: Property Id. 787 Pad - 787 Concrete Pad
D&D 787 Pad, RISS Area: 2; Group-N/A, Cluster: 776/777
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A
Correspondence No. N/A -
IHSS: NIA Building No(s): 776 777
Author: Organization:
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:
NOTE TO FILE , ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A . Frames: - N/A to N/A
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DocumentNo: JA  -A -INFO Date: 02/04/2002 E  Pages: 0

Note to File: Property Id. 771-TUN - 774-776 Tunnel
RISS D&D 771-TUN, RISS Area: N/A; Group-N/A, Cluster: N/A
Facility Grouping No.: N/A, Facility Area: N/A, Facility: N/A

R LY
Correspondence No. N/A

HSS: NJA . Building No(s): 771-TU}
Author: Organization: .
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C.
Recipient: " Organization:
NOTE TO FILE A ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A'to N/A A Frames: N/A to N/A
Document No.: |A -A -INFO Date: 02/04/2002 Pages: 0

Note to File: Property Id. TK-23 - Storage Tank (No. 2 Diesel) (replacerhent for UST 23/Tank 245) (N of 776 door
16T) . : .

7767777 D&D TK-23, RISS Area: N/A; Group-N/A, Cluster: N/A
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. NJA

IHSS: NI/IA ’ ‘ Building No(s): 776 777
Author: Organization:
DELLAGUARDIA, GARY - KAISER-HILL COMPANY, L.L.C.
Recipient: Organization:
NOTE TO FILE _ ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: ~ N/A to N/A Frames: N/A to N/A
Document No.: |A -A -INFO Date: 02/04/2002 Pages: 0

Note to File: Property Id. Tank 201 - Breathing Air Receivér Tank 455-641 (north of 777)
776[777 D&D Tank 201, RISS Area: N/A; Group-N/A, Cluster: N/A

Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS : N/A : Building No(s): 776 777
Author: Organization: '
DELLAGUARDIA, GARY KAISER-HILL COMPANY, _.L.C.
"Recipient: Organization: .
NOTE TO FILE ADMIN RECORD FILE CENTER, ARFC

Microfiche No.: N/A to N/A Frames: N/A to N/A
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Document-No.: |A -A - INFO “ Date: 02/04/2002 Pages: 0 -

Note to File: Property Id. Tank 202 - Diesel étorage Tank {north of 776) NDT 1188
776/777 D&D Tank 202, RISS Area: N/A; Group-N/A, Cluster: N/A
Facility Grouping No.: FGN-N/A, Facility Area:'N/A, Facility Type N/A

' Y
Correspondence No. N/A

IHSS: NIA ‘ Building No(s): 776 777
Author: ~ Organization: .
DELLAGUARDIA, GARY KAISER-HILL COMPANY, L.L.C. -
Recipient: , Organization:
NOTE TO FILE . ADMIN RECORD FILE CENTER ARFC
Microfiche No.: N/Ato N/A Frames: N/A to N/A
Document No.: |A -A -INFO o Date: 02/04/2002 Pages: 0

Note to File: Property Id. Tank 203 - Water Coolant Storage Tank (southeast corner of 777)
7761777 D&D Tank 203, RISS Area: N/A; Group-N/A, Cluster: N/A
Facility Grouping No.: FGN-N/A, Facility Area: N/A, Facility Type N/A

Correspondence No. N/A

IHSS: NI/A : Building No(s): 776 777
Author: ' Organization: '
DELLAGUARDIA, GARY _ KAISER-HILL COMPANY, L.L.C.
Recipieht: : Organization:
NOTE TO FILE ' ADMIN RECORD FILE CENTER, ARFC
Microfiche No.: N/A to N/A Frames: N/A to N/A -
Document No.: |A -A -INFO Date: 03/21/2002 Pages: 0

Information Only Entry: Reconnaissance Level Characterization Report (RLCR) Area 2 Group 3 Closure
Projects, March 25, 2003; Historical Site Assessment (HSA) Report, March 21, 2002 - Building 706 was
constructed in 1966 and i is located approximately between Buildings 750 and 705. Building 706 was des:gned
and constructed as a Plant Library Facility and operated from 1966 until approximately 1996. In approximately 1

Correspondence No. Ref: 03-RF-00484; DWF-021-03

IHSS: N/A ' Building No(s): 706 °
Author: ' ' Organization:

Recipient: : " Organization:
DISTRIBUTION : ' NOT INDICATED

‘Microfiche No.: N/A to N/A Frames: N/A to N/A
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Page: 115

Document No.: |A -A -INFO Date: 05/01/2002 E Pages: o

Information Only Entry: Reconnaissance Level Characterization Report (RLCR) Building 223A Closure Project;
Historical Site Assessment (HSA) Report, May 2002, Constructed in 1975, Building 223A'is currently the
Environmental Restoration Storage Building. *Building 223A was originally built and owned by Air Products
Corporation to supply nitrogen to Buildings 776, 777, 707, and 371. In 1991, Air Products built a larger facility tc

Correspondence No. 1A-A-001661 )

IHSS: 1171 Building No(s): 223A
500117.1
Author: Organization:
Recipient: Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: . N/A to N/A Frames: N/A to N/A
DocumentNo: JA  -A -INFO Date: 07/01/2002 E  Pages: 0

Information Only Entry: Type 1 Reconnaissance Level! Characterization Report (RLCR) Building 519 Closure

Project, February 7, 2003 Historical Site Assessment (HSA) Report. Constructed in 1968, Building 557 is a

Guard Post located east of Building 559. This facility was used to monitor vehicles and personnel entering the
. 559 and 707 restricted area. It was operational during the 1969 776 fire and the area around the Guard Post was

Correspondence No. Ref: 03-DOE-00174

IHSS : 000-162 Building No(s): 557
162
Author: Organization:
Recipient: Organization:
DISTRIBUTION NOT INDICATED '
Microfiche No.: N/A to N/A Frames: ~ N/A to N/A
DocumentNo.: JA  .A -INFO Date: 07/01/2002 E  Pages: 0

Information Only Entry: Type 1 Reconnaissance Level Characterization Report (RLCR) Building 519 Closure
Project, February 7, 2003 Historical Site Assessment (HSA) Report. 'Constructed in 1965 and used for ’
controlling the steam for Buildings 776 and 771, Building 710 is a Steam Valve House located north of Building -
776. Recently the steam line to 776 has been isolated. During the 1969 fire, the steam pipe chase between 710

Correspondence No. Ref: 03-DOE-00174

IHSS: 131 Building No(s): 710
700-131
Author: Organization:
Recipient: Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: N/A to N/A

Frames: N/A to N/A
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" Document No.: 1A -A .INFO . » : Dafe: 08/01/2002‘. E Pages: 0

Information Only Entry: Reconnaissance Level Characterization Report (RLCR) Area 5 Group 3, June 11, 2003;
Historical Site Assessment (HSA) Report, August 2002 - Building 122 is the medical building for. Occupational
Health and was constructed in 1953. This facility contains emergency medical services, personnel
- decontamination equipment, gamma counting operations, medical/infectious waste treatment, and administrati
.

Cormrespondence No. IA-A-001518

IHSS: N/A ' . - Building No(s):- 122

Author: . . V : Organization:

Recipient: : ‘Organization:
DISTRIBUTION NOT INDICATED

Microfiche No.; N/A to N/A Frames: - N/A to N/A
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Document No.:‘ ouo2 -A - INFd

Date: 12/16/1994 Pages: 7

Information Only Entry: Identification ‘of Wastewater Treatment and Disposal Options for Operable Unit OUO7
. Seep Water - US Department of Energy (DOE) received approval of the OU07 Seep Collection Proposed Action

Memorandum (PAM) via letter from the State of Colorado, December 8, 1994 (attached). It is apparent that the

Sitewide facility treatment concept will not support the OU07 Seep Collection Project Treatment and Disposal n-

Correspondence No. SW-A-002776; ER:KM*1 2638; 04570-RF-94; MBU-039-94; 94-RF-

. 12274
IHSS : NI_A
Author:
MUENCHOW, KURT
Recipient:

PETERSON-WRIGHT, L.

Microfiche No.: . to

Building No(s): N/A
Organization:
DOE, US DEPARTMENT OF ENERGY
Organization: ‘
EG&G ROCKY FLATS, INC.

Frames: to
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CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: QUO7 -A -000111 Date: 01/20/1993 Pages: 1
Transmits the Operable Unit OU07 Technical Memorandum TM1 on Exposure Scenarios for Risk Assessment,

for the Phase | Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial Investigation
(RFVRI) (93-RF-0776). (Actual document incorrectly refers to a Phase Il RFI/RI).

Correspondence No. RLB-031-93; 93-RF-0776

IHSS: 114 ' Building No(s): N/A
Author: Organization:
BENEDETTL, R. L. ~ EG&G ROCKY FLATS, INC.
Recipient: ' . Organization:
NELSON, ROBERT M. JR. ' DOE/RFFO, ROCKY FLATS FIELD OFFICE
Microfiche No.: : 69to 69 Frames: 0262 to 0262
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Document No.: OUQ9 - A - 000296 _ Date: 01/10/1996 E  Pages: 3

US Department of Energy (DOE) Natiohal Environmental Policy Act (NEPA) Regulations Subpart D Categorical
Exclusion (CX) Determination: Process Waste System and Back-Up Fuel System Underground Storage Tank
(UST) Closures; Buildings 441, 443, 774, 776, and 889. The US Department of Energy, Rocky Flats Field Office
(DOE/RFFO) proposes to close in place seven (7) USTs that were a part of the Original Process Waste System a

Correspondence No. RFFO/CX10-96 ‘
IHSS : .121 ' , Building No(s): 441 443 B
122 . :
Author: Organization:
Recipient: Organization:
Microfiche No.: 88 to 88 Frames: 17.0to 17.2
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CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

DocumentNo: SW  -A .000528 . Date: 01/22/1993 Pages: = 1

Grants approval to operate the Super Comp'acto; and Repackaging Facility in Building 776.

.

Correspondence No. 0431-RF-93

IHSS : NJA _ Building No(s): 776/777
Author: - ' Organization:
MCGRAW, JACK W. EPA, US ENVIRONMENTAL PROTECTION AGENCY
Recipient: . Organization: .
HARTMAN, JAMES, K. DOE/RFFO, ROCKY FLATS FIELD OFFICE
.Microfiche No.: 610 to 610 © . Frames: 0003 t0.0003
DocumentNo.: SW - A - 001217 Date: 11/01/1994 E  Pages: 210 :

Building histories for Buildings 371, 444, 447, 460, 707, 771, 776/777, 881, 883, and 991. Historical Release
Report (HRR), November, 1994. ’ :

Correspondence No. N/A

IHSS: NJA Building No(s): 371 444

Author; . ' . Organization:

Recipient: Organization: :

Microfiche No.: 811 to 815 : Frames: 15.0t015.211
DocumentNo.: SW  -A - 002415 Date: 02/05/1996  Pages: 46

RMRS Technical Document: Waste Characterization Gas Sampling, February 5, 1996 - This procedure provides
. instructions to obtain waste drum headspace gas samples and to vent and aspirate waste drums in the
Building 776 Size Reduction Vault (SRV) Personnel Entry Airlock (146A), the SRV Equipment Aiflock (146B),
and the SRV Maintenance Airlock (146C) or the Advanced Size Reduction Facility (ASRF) Manual Disassembly #

Correspondence No. 4-S57-WP-4701

IHSS: N/A * Building No(s): N/A
Author: " Organization: '
Recipient; Organization:
Microfiche No.: 1274 to 1275 ' Frames: 107.0to 107.47
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DocumentNo.. SW  -A .002416 Date: 06/05/1997 Pages: 35

RMRS Technical Document: Waste CHaracterization Gas Sampling, June 5, 1997 - This procedure provides
instructions to obtain waste drum headspace gas samples and to vent and aspirate waste drums in the
Building 776 Size Reduction Vault (SRV) Persennel Entry Airfock (146A), the SRV Equipment Airfock (146B),
and the SRV Maintenance Airlock (146C) or the Advanced Size Reduction Facility (ASRF) Manual Disassembly £

Correspondence No. 4-S57-WP-4701 *
IHSS: NIA Building No(s): .N/A -
Author: - Organization:
Recipient: . Organization: ' '
Microfiche No.: 1275 to 1276 Frames: 108.0to 108.34
DocumentNo.: SW . A -002454 Date: 06/20/1994 Pages: 172

Letter submitting the Draft Final Integrated Field Sampling Plan (FSP) for the Industrial Area (IA) Operable
Units (OUs) Phase | Resource Conservation Recovery Act (RCRA) Facilities Investigation / Remedial
Investigation (RFI/RI) Non-Intrusive investigations; RFP/ERM-94-00020, Rev. 1; (Operable Units (OUs) OU08,
0Ou09, OU10, OU12, OU13, OU14 dated April 1994; Individual Hazardous Substance Site (IHSS) overlap); 94-DOE

Correspondence No. 9RFP/ERM:94-00020; 4-DOE-06776; 02472-RF-94; 94-RF-05045;
WSB-050-94; RFP/ERM-94-00020

IHSS: N/A Building No(s): N/A
Author: ’ Organization: ‘
SLATEN, STEVE W. DOE, US DEPARTMENT OF ENERGY
Recipient; , Organization:
BAUGHMAN, GARY W. CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALT}
Microfiche No.: - 13120 1316 Frames: 11.0t0 11.170
DocumentNo.: SW - A .002501 Date: 03/01/1996 AP39955 29

Statement of Work {SOW) for Tank Closure Activities: Phase | - Individual Hazardous Substance Site IHSS 129;
Phase Il - Resource Conservation Recovery Act (RCRA) Tanks; March 1, 1996. The seven (7) Underground
Storage Tanks (UST) addressed are: Tanks 2 and 3 (T2 and T3), Building 441, IHSS 122; Tank 4 (T4), B443, IHSS
129; Tank (T10), B776, IHSS 132; Tank 14 (T14), B774, IHSS 124.1; Tank 16, B774, IHSS 124.2 and 124.3; and Tan -

Correspoﬁdence No. MDO-003-96; (Auth No. 951822; WP No. 12524) uyt

IHSS . 121 Building No(s): 441 443
122

Author: ' Organization:

Recipient: Organization:

Microfiche No.: 1360 to 1360 Frames: 3.0t03.32
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DocumentNo.: SW - A -d03829 , - . Date: 08/28/1990 Pages: 3

Colorado Department of Health (CDH) meeting minutes regarding reported data for radioactivity analyses were
within the levels of background concentrations. All analytical results for radioactive materials were within
expected ranges and were consistent with measurements which have been taken at the same sampling
locations. Air effluent total iong lived alpha activity results for July 30 and August 2, 1990 were reported. Air am

Correspohdence No. 001 20’i 2 .

IHSS: N/A ’ ~ Building No(s): 371 - 771
Author: - Organization: '
DAUGHERTY, NANCY M. ' CDH, COLORADO DEPARTMENT OF HEALTH
Recipient: Organization: :
Microfiche No.: 2044 to 2044 Frames: 0036 0000 to 0036 0002
DocumentNo.: SW  -A - 003918 Date: 07/07/1987  Pages: 2

. "Request for letter contract for environmental assessment on the Building 776 fluidized bed incinerator trial
burn. - '

Correspondence No. 0011884

IHSS: N/A Building No(s): 776
Author: 4 ' Organization:
WESTON, WILLIAM F. ROCKWELL INTERNATIONAL CORPORATION
Recipient: Organization: '
LOUDENBERG . ROCKWELL INTERNATIONAL CORPORATION
Microfiche No.: 2080 to 2080 " Frames:  -0080 0000 to 0080 0001
‘DocumentNo.. SW  -A -004010 Date: 01/14/1981 Pages: _ 35

Submits the enclosed report o.n Past Accidental Releases of Radioactivity from Rocky Flats Plant (RFP). This
report contains a review of the 1957 fire in Building 771, a review of the waste oil drum leak and resuspension
incident, a review of the 1969 fire in Building 776/777 and a review of the Tritium release occurrence.

Correspondencé No. 0012673

IHSS : N/A Building No(s): N/A

Author: . ' Organization:

Recipient: o Organization:

Microfiche No.: 2104 to 2104 Frames: 0040 0000 to 0040 0034
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DocumentNo.: SW - A .004046 A Date: 06/13/2000 Pages: 9
Meeting Minutes: Facility Component Remo'val, Size Reduction, and Decontamination Activities Rocky Flats |
Cleanup Agreement Standard Operating Protoco) (Component RSOP). The objective to the meeting is to ’ :
discuss public comment on this documents. General Accounting Office (GAO) are doing an assessment on

how money is being spent on decommissioning progress and controls. The status of the Actinide Migration Re

Correspondence No. 00-DOE-02350; 00439 RF-00

IHSS : N/A Building No(s): 371 707

Author: - . Organization:

Recipient: Organization:” )

Microfiche No.: ' 2126 to 2127 ‘ ‘ Frames: 0027 0000 to 0027 0008
Document No.: SW .A .004364 Date: 04/01/2001 E  Pages: 18

Rocky Flats Cleanup Agreement (RFCA) Implementation, Rocky Flats Environmental Technology Site
(RFETS/Site), Quarterly Status Report, Second Quarter - Fiscal Year 2001. This April 2001 report describes
activities that occurred from January 2001 through March 2001, and future planned activities. Sections
addressed are: Sitewide Activities Implementing RFCA and Supporting Site Closure (Closure Project Baseline a

Correspondence No. 01-DOE-00754

IHSS : NIA ' Building No(s): N/A
Author: " Organization:
Recipient: Organization: .
DISTRIBUTION : RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
Microfiche No.: 2400 to 2401 : Frames: 0052 0000 to 0052 0017
DocumentNo.: SW .A . 0044;1 2 Date: 11/06/2001 Pages: 19

Forwards the attached Rocky Flats Cleanup Agreement (RFCA) Implementation, Rocky Flats Environmental
Technology Site (RFETS/Site), Quarterly Status Report, Fourth Quarter - Fiscal Year 2001. This report
describes activities that occurred from July 2001 through September 2001, and future planned activities.
Notable achievements this quarter include production of over 125 Plutonium (Pu) containers by the Pu Stabiliz:

. Correspondence No. 00732-RF-01

IHSS : N/A 4 : . Building No(s): N/A -
Author: Organization: '
LEGARE, JOSEPH A DOE, US DEPARTMENT OF ENERGY
Recipient: Organization: _
GUNDERSON, STEVE CDPHE, COLORADO DEPARTMENT OF PUBLIC HEALTI

Microfiche No.: 2425 to 2426 " Frames: 0004 0000 to 0004 0018
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DocumentNo.: SW -A - 004765 _ Date: 03/03/2003 Pages: 2

Consultative Process: Draft Environmeéntal Restoration RFCA Standard Operating Protocol (ER RSOP).
Notification for 803 inner Lip Area and draft Industrial Area Sampling and Analysis Plan (IASAP)-Addenda for
Individual Hazardous Substance Site JHSS Groups 500-4, 400-3, and 700-3. The draft ER RSOP Notification for
the 903 Inner Lip Area was discussed. The area of concem consists of the IHSS 155 area west of the road as m

Correspondence No. N/A *

IHSS : 000-121 ’ ~ Building No(s): UBC 44. UBC 70'
| 161 | -
Author: Organization:
SERREZE, SUSAN RISS, REMEDIATION, INDUSTRIAL BUILDING D&D AND
Recipient: Organization: '
KLEE_MAN, GARY EPA, US ENVIRONMENTAL PROTECTION AGENCY !
Microfiche No.: ,' 2833 to 2833 Frames: 0014 0000 to 0014 0001
Document No.: SW <A - INFO - ) Date: 09/01/1996 E Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January 1992 - The
700 Area: Leaking Transformer, Building 776. Prior to 1987, Transformer 776-4 was located 100 feet West of
the Northwest comer of B776. The Transformer Pad at this location is positioned on an incline with drainage
toward an access road 15 feet to the East. In February 1986, the transformer was leaking on the radiator and ar-

Correspondence No. PAC 700-1102; SW-A-002448

IHSS : 700-1102 Building No(s): 776
Author: | , Organization:
ENVIRONMENTAL RESTORATION PRGM RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
. Recipient: . Organization: '
DISTRIBUTION NOT INDICATED
Microfiche No.: N/A to N/A Frames: ~ N/AtoN/A
DocumentNo.: SW  -A -INFO Date: 09/01/1996 E  Pages: 0

Information Only Entry: Historical Release Report (HRR) for the Rocky Flats Plant (RFP); January 1992 - The
700 Area: Transformer Leak: Building 776 (776-5). Located on the west side of Building 714 within the
Protected Area, this 1500 KVA transformer was manufactured in 1969 and was reported as leaking coolant oil
in June, 1986. Transformer 776-5 was scheduled for cleanup on August 12, 1989. No documentation could be {

Correspondence No. PAC 700-1112; SW-A-002448

iHSS : 700-1112 Building No(s): N/A
Author: . . Organization:
ENVIRONMENTAL RESTORATION PRG RMRS, ROCKY MOUNTAIN REMEDIATION SERVICES, L
' Recipient: ) Organization:
DISTRIBUTION NOT INDICATED
Microfiche No.: . N/A to N/A Frames: N/A to N/A
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DocumentNo.: SW  -A -INFO . Date: 09/26/1997 Pages: 0

Information Only Entry: Second Annual Update to the Historical Release Report (HRR) for the Rocky Flats Plant
(RFP); Off-Site Releases; August 1, 1996 through August 1, 1997 - Contamination of the Land’s Surface (IHSS
199; 0OU03). IHSS 199 targets off-site soil cortamination as a result of RFP activities. The IHSS 199 Boundary,
therefore, is delineated by the extent of off-site contamination. Past studies have focused almost exclusively o1

Correspondence No. IHSS 199; SW-A A-002435; RF/RMRS 97-073.UN; 97-DOE-0542; 01498-
RF-97; 97-DOE-02487

IHSS : 199 Building No(s): 444 771
. Author: ' Organization:
ENVIRONMENTAL RESTORATION PRGM RFETS, ROCKY FLATS ENVIRONMENTAL TECHNOLOG
.Recipient: Organization:
DISTRIBUTION - NOTINDICATED

Microfiche No.: N/A to N/A Frames: N/A to N/A
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CERCLA ADMINISTRATIVE RECORD FILE INDEX
FINAL REPORT

Document No.: .- Date: 09/18/1996 ~  Pages: 17

Rocky Mountain Remediation Services, L.L.C. (RMRS) transmits the Resource Conservation and Recovery Act
(RCRA] Closure Plan for Building 776 Fluidized Bed Incinerator (FB}) Unit Oit Storage Raschig Ring:for Tanks
T1 and T2 dated September 1996. Also included are draft transmittal letters to US Department of Energy (DOE)
and the Colorado Department of Public Health and Environment (CDPHE).

Correspondence No. 96-RM-TA-0173-KH; GRK-245-96

* Author: ' Organizafj :
Recipient:  Organiz3 }gﬁfng No(s): 701 702
Microfiche No.: - NIA to N/A Frames: N/A to NIA




776/777 Closure Project
Decommissioning Closeout Report

Revision 1a

November 2, 2005

Appendix B " RCRA Closure Summary for 776/777 Closure Project

Building 776/777 Closures

RCRA | Unit Description Regulatory Status . Closure Info Closure
Unit Date
No. , ’
37 Low-Level Mixed | Existed, butnever used; | WITHDRAWN 4/12/95 (ref. 95-DOE- NA
Waste Baler not subject to RCRA 09335).
regulation .

44.01 | Fluidized Bed Interim status unit - No | Closed by removal in accordance with the Tank
Incinerator Oil longer subject to RCRA | B776/777 DOP, set 62,0n 1/29/00; 1/29/00
Storage Tank T-2 | regulation " | packaged as LLM SCO in cargo container T
(FBI-2) X17321. Secondary containment in Rm Containmt.

134 west closed under the DOP, Set 82; 11/23/04
CDPHE approval documented in Contact

Record dated 11/23/04, contingent on

management of concrete as LLW (AR Ref.
B776-A-000226).

44.02 | Fluidized Bed Interim status unit - No | Closed by removal in accordance with the Tank

Incinerator Oil longer subject to RCRA | B776/777 DOP, set 62,0n 1/29/00; 1/29/00
| Storage Tank T-1 | regulation packaged as LLM SCO in cargo container :
(FBI-1) X17321. Secondary containment in Rm Containmt.
134 west closed under the DOP, Set 82; 11/23/04
CDPHE approval documented in Contact
Record dated 11/23/04, contingent on
management of concrete as LLW (AR Ref.
) B776-A-000226).

49.01 | Fluidized Bed Interim status unit - No | Closed by removal in accordance with the FBI -
Incinerator Unit longer subject to RCRA | 776/777 DOP, set 63, on 9/30/02. 9/30/2002
(Production) Rm. regulation Secondary containment closed under the containmt -
118 DOP, set 82; COPHE approval 7/28/04

documented in contact record dated
07/28/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000200).

49.02 | Fluidized Bed Interim status unit - No Closed by removal in accordance with the FBI -
Incinerator Unit longer subject to RCRA | B776/777 DOP, set 61, on 9/30/02. 9/30/2002
(Pilot) Rm. 135 regulation Secondary containment closed under the containmt -

DOP, set 82; COPHE approval 7/28/04
documented in contact record dated

07/28/04 contingent on management of

concrete as LLW (AR Ref. B776-A-

000200).

49.02 | Fluidized Bed Interim status unit - No | Closed by removal in accordance with the Tanks
Incinerator Unit longer subject to RCRA | B776/777 DOP Set 61, and Compliance 3/29/00
(Pilot), Tanks T-1 regulation Order on Consent #00-02-25-01, (3/29/00); Containmt
and T-2 : packaged as LLM SCO in cargo container 102/ 1%78; '

-X19504. Secondary containment in Rm :
154 closed under the DOP, set 82; COPHE ‘
approval documented in contact record
dated 12/16/04 contingent on management
of concrete as LLW (AR Ref. B776-A-
000231)..

52 Oil/Water Not subject to RCRA WITHDRAWN 11/13/92. NA
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. 776/777 Closure Project

Revision 1a .

Decommissioning Closeout Report November 2, 2005
RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
Separator regulation '
61 Size Reduction Interim status unit - No | Closed using debris treatment 05/31/04
Vault (Container longer subject to RCRA | (hydrolasing) in accordance with the
Storage) regulation B776/777 DOP, Set 82, in May 2004.
61 Size Reduction Interim status unit - No | Closed by removal in accordance with the 9/30/02
Vault X longer subject to RCRA | B776/777 DOP, set 60.
(Miscellaneous regulation
Treatment Unit)
74 Supercompaction | Interim status unit - No | Closed in accordance with the 776/777 5/15/02
and Repackaging | longer subject to RCRA | DOP, set 64, using the debris rule in May
Facility (SARF) regulation 2002 and packaged as LLW.
75 TRU Waste Never installed; never Withdrawn NA
Shredder subject to RCRA
regulation
90.108 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- NA
Storage, Glove hazardous waste; not 09213). , ’
box in Rm. 154A subject to RCRA
| regulation
i 90.52 | Container Loading docks are WITHDRAWN 10/26/94 (ref. 94-DOE- NA
i Storage, Dock 6 - | excluded from 10453)
{ permitting; not subject
{ to RCRA regulation
‘ 90.85 | Container Mixed Residue Secondary containment in Rm 152 closed 11/15/04
Storage, Rm. 152 | Container Storage Vault | under the DOP, set 82; CDPHE approval
documented in contact record dated
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000218). Permission received from CDPHE
‘ to remove shelving without a minor
3 modification to the DOP 6/20/00.
‘ 90.99 | Container Mixed Residue Secondary containment closed under the 7/28/04
1 Storage, Bm. 127 | Container Storage Unit | DOP, set 82; CDPHE approval
‘ Basement documented in contact record dated
7/28/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000200).
, 94.001 | Tank SR-3 Mixed Residue Tanks; Tanks and some ancillary equipment Tanks -
no longer subject to closed by removal in January 2001 in 1/25/01
94.002 | Tank SR-4 RCRA regulation accordance with the B776/777 DOP, set piping-
94.003 | Tank SR-5, 55, and packaged as TRU waste. 7/2/02
Remaining ancillary piping was closed by containmt.
Rm. 154 removal in June 2002 in accordance with 12/16/04
B776/777 DOP, set 78. Secondary
containment in Rm 154 closed under the
DOP, set 82; COPHE approval
documented in contact record dated
12/16/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000231).
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776/777 Closure Project

Revision 1a

Decommissioning Closeout Report November 2, 2005
RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
94.004 | Tank T-1, Rm. Never used for the Formerly part of the Supercompactor tank NA
134 storage of hazardous has been removed.
waste; never subject to /
RCRA regulation
94.005 | Tank T-344, Rm. Mixed Residue Tank; no | Closed by removal in November 2002 in 11/7/02
134 tonger subject to RCRA - | accordance with 776/777 DOP, set 66. .
regulation Secondary containment was provided by a
stainless steel catch pan that was closed
under the debris rule at the time the tanks
were closed.
94.006 | Tank T-345, Rm. Mixed Residue Tank; no | Closed by removal in October 2002 in 10/25/02
134 longer subject to RCRA | accordance with 776/777 DOP, set 66.
regulation Secondary containment was provided by a
stainless steel catch pan that was closed
under the debris rule at the time the tanks
were closed.
94.007 | Tank T-360 Mixed Residue Tanks; Tanks and some ancillary equipment Tanks-
no longer subject to closed by removal in March 2001 in 3/15/2001
94.008 | Tank T-370, RCRA regulation accordance with the B776/777 DOP, set piping- -
Rm. 134 52. The tanks and ancillary piping were 11/2003
packaged as LLM waste in cargo container | containmt.7
X19537. Filter Giove boxes 361 and 371 128/04
and the secondary containment metal berm
were treated under the debris rule to a
clean debris surface and closed by removal
as LLW. Remaining ancillary piping
removed in November 2003 under set 78
and packaged as LLM. Secondary
containment closed under the DOP, set 82;
CDPHE approval documented in contact
record dated 7/28/04 contingent on
management of concrete as LLW (AR Ref.
B776-A-000200).
94.009 | Ball Mill Washer Mixed Residue Tanks; Closed by removal and managed as non- 9/30/02
94 0 10 | Collection Pan no longer subject to hazardous waste in accordance with
) ' RCRA regulation B776/777 DOP, set 60.
94.011 | Annular Tank,
Rm. 146
776.1 | Container RCRA Permit; no longer | Secondary containment closed under the 7/28/04
Storage, Rm. 127 | subject to RCRA DOP, set 82; CDPHE approval
(Prev. Unit 90.66) | regulation documented in contact record dated
7/28/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000200).
776.1 Container RCRA Permit; no longer | Permission received to remove metal 11/24/04
Storage, Rm. 208 | subjectto RCRA berms under "debris rule* closure without a
(prev. Unit 27) regulation minor modification to the DOP 10/25/00.
' Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
11/24/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
.Page B-3
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v

RCRA | Unit Description Regulatory Status Closure Info Closure
Unit : Date
No.
000225). \
776.1 | Container RCRA Permit; no longer | Permission received to remove metal 11/15/04
’ Storage, Rm. 237 | subject to RCRA ' berms under "debris rule” closure without a
(prev. Unit 12) regulation minor modification to the DOP 10/25/00.
Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000218).
776.1 | Container RCRA Permit; no longer | Secondary containment closed under the South half
Storage, Rm.134 subject to RCRA DOP, set 82; COPHE approval by ASRF -
(prev. Unit 11) regulation documented in contact records dated 7/28/04
7/28/04 (south half of Rm 134 by ASRF, North half
AR Ref. B776-A-000200) and 11/23/04 0 SRVa
(north half by SRV, AR Ref. B776-A- 23;/23/0;
000226) .contingent on management of -
) concrete as LLW. )
776.1 | Container RCRA Permit; no longer | Secondary containment closed under the 12/16/04
Storage, Rm 154 subject to RCRA DOP, set 82;. CDPHE approval
(prev. Unit 69) regulation documented in contact record dated
12/16/04 contingent on management of
concrete as LLW (AR Ret. B776-A-
000231). .
776.1 | Container RCRA Permit; no longer | Secondary containment closed under the 11/15/04
Storage, Rm. 159 | subject to RCRA DOP, set 82; COPHE approval
regulation documented in contact record dated
‘ 11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
A ‘ 000218).
776.3 | Advanced Size RCRA Permit; no longer | GBs J-176, J-177, J-270, and J-341 treated GBs -
Reduction Facility, | subjectto RCRA under debris rule and closed by removal, 10/31/2002
Rm. 134 (Prev. regulation October 2002. GBs J-340, J-357 treated and
Unit 62) under debyris rule and closed by removal in | 12/31/2002.
December 2002. The stainless steel floor Floor -
was cleaned and closed under the debris March 31,
rule in March 2003. 2003
Tank Storage, RCRA Permit; no longer | Tanks closed by removal in accordance tanks -
776.2A | Tank T-1A (40.72). | subject to RCRA with the B776/777 DOP and managed as 12/15/03
regulation non-hazardous low level waste - ref. containmt -
77628 | Tank T-1B (40.73) ’ Contact record from Carolyn Hicks to 7/28/04
776.2C | Tank T-2A (40.70) James Hindman dated 12/9/03 (AR Ref.
B776-A-00163). Secondary containment
776.2D | Tank T-2B (40.71) liner in tank berm closed by debris
Room 127 rule/removal in Dec. 03. Secondary
containment closed under the DOP, set 82;
CDPHE approval documented in contact
record dated 7/28/04 contingent on
management of concrete as LLW (AR Ref.
B8776-A-000200). '
776.3 | Mercury RCRA Permit; no longer | One time; 10/17/02 Contact Record btw C. March,
Amalgamation subject to RCRA Hicks and James Hindman that TRM 312003
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776/777 Closure Project Revision 1a
Decommissioning Closeout Report November 2, 2005
RCRA | Unit Description Regulatory Status Closure Info Closure
Unit ' Date
No. .
under Unit 881.3B | regulation mercury amalgamation will be conducted in
the ASRF under procedure 00-707/776-
009. ASRF has been closed by debris
cleaning.
S002 | Qil Solidification RCRA Permit; no longer | Bottled TRM oil was solidified in drums in Sept.
Process subject to RCRA Unit 776.1 Room 127, repack tent. Repack 30,2003
regulation tent has been closed by removal. ;

90.130 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- NA

Storage, Rm. 449 | hazardous waste; not 09213).
subject to RCRA
regulation

90.133 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- NA
Storage, Rm. 447 | hazardous waste; not 09213).

subject to RCRA
regulation ,

90.134 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Glove hazardous waste; not 10453). ’ :
box in Rm. 430 subject to RCRA

regulation

90.135 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Glove hazardous waste; not 10453).
box in Rm. 463 subject to RCRA

regulation ’

90.136 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- NA
Storage, Glove hazardous waste; not 09213). :
box in Rm. 437- subject to RCRA

regulation .

90.137 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Glove hazardous waste; not 10453). :
box in Rm. 415 subject to RCRA. :

regulation

90.46 | Container Loading docks are WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Dock 2 excluded from 10453).

(Rm. 480) permitting; not subject
to RCRA regulation

90.47 | Container Loading docks are WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Dock 3 excluded from 10453).

(Rm. 479) permitting; not subject
to RCRA regulation

90.48 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- NA
Storage, Rm. 465 | hazardous waste; not 09213).

subject to RCRA
regulation

90.49 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Glove hazardous waste; not 10453).
box in Rm. 131 subject to RCRA

regulation

90.49 | Container Mixed Residue Seconhdary containment closed under the 1/26/05

Storage, BRm. 131 | Container Storage Unit, | DOP, set 82; CDPHE approval )
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776/777 Closure Project Revision 1a
Decommissioning Closeout Report November 2, 2005
RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
no longer subject to documented in contact record dated
RCRA regulation 1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253). (See DOP Mod 9, 10/1/02)
90.50 | Container Never used for WITHDRAWN 2/21/95 (ref. 95-DOE- NA
Storage, Rm. 432 | hazardous waste; not 09213).
subject to RCRA-
regulation )
90.88 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Rm. 478 | hazardous waste; not 10453); used as an interim storage area for '
(B-Vault) subject to RCRA mixed residues (Unit 2501) from 12/17/98
regulation through 9/25/00.
90.89 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
* | Storage, Rm. hazardous waste; not = | 10453).
483A (C-Vault) subject to RCRA
regulation
90.90 | Container Never used for WITHDRAWN 10/26/94 (ref. 94-DOE- NA
Storage, Rm. . hazardous waste; not 10453). :
416A Vault subject to RCRA \
regulation
95.001 | Tank T-At Mixed Residue Tanks; Tanks closed in accordance with the Mixed Tanks-
no longer subject to Residue Pencil Tank Closure Pilot Project 10/3/96
95.002 | Tank T-A2, RCRAgreguIation #1 Closure Plan (9/26/95); Closure c .
Rm. 131 Certification signed 10/3/96 (ref. 96-DOE- ?;gg'/grgt
03023, 11/12/96). Secondary containment
closed under the DOP, set 82; COPHE
approval documented in contact record
dated 1/26/05 contingent on management
of concrete as LLW (AR Ref. B776-A-
000253).
95.003 | New Tank 1103 Never installed; never Withdrawn NA
95.004 | New Tank 1104 f‘:;’l‘ﬁ::i ;‘r’, RERA
95.005 | New Tank 1105,
Rm. 131
95.006 | Tank 1103, Rm. Mixed Residue Tank; no | Tank and some ancillary equipment closed | Tank 8/7/00
131 longer subject to RCRA | by removal 8/7/00 in accordance with the
regulation B776/777 DOP set 7 and packaged as _
TRM waste in crates S00758, S00759, and piping .
$00780. Remaining ancillary piping was 7/2/02
closed by removal in July 2002 in
.accordance with B776/777 DOP, set 78.
Secondary containment closed under the Containmt.
DOP, set 82; COPHE approval 1/26/05
documented in contact record dated
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253). ,
95.007 | Tank 1104, Bm. Mixed Residue Tank; no | Tank and some ancillary equipment closed Tank
131 longer subject to RCRA | by removal 7/26/00 in accordance with the 7/26/00
' regulation B776/777 DOP set 7, packaged as TRM
waste in crates S00676, S00692, and
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776/777 Closure Project Revision 1a
Decommissioning Closeout Report November 2, 2005
RCRA | Unit Description Regulatory Status Closure Info Closure
Unit ' Date
No. . .
$00696. Remaining ancillary piping was piping
closed by removal in July 2002 in 7/2/02
) accordance with B776/777 DOP, set 78,
Secondary containment closed under the _
DOP, set 82, CDPHE approval :
docurmented in contact record dated 0(1)72‘2'/8?"
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
. 000253).
95.008 | Tank 1106, Rm. Mixed Residue Tank; no | Tank and some ancillary equipment closed | Tank 8/1/00
131 longer subject to RCRA | by removal 8/1/00 in accordance with the -
regulation B776/777 DOP Set 7 and Compliance piping
Order on Consent #00-02-25-01, packaged 7/2/02
as TRM waste in crates S00778 and Containmt.
$00779. Remaining ancillary piping was 1/26/05
closed by removal in July 2002 in ’
accordance with B776/777 DOP, set 78.
Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253).
95.009 | Tank T-10 - Mixed Residue Tanks; Tanks closed in accordance with the Mixed Tanks
95.010 | Tank T-11 no longer subject to Residue Pencit Tank Closure Project #2 9/18/97
) RCRA regulation Closure Plan (5/29/97), Closure
95.011 | Tank T-12 Certification signed 9/18/97 (ref. 97-DOE- .
05486, 9/30/97 and 97-DOE-05495, - Containmt.
95.012 | Tank T-5 10/15/97; it appears the same Closure 11/15/04
95013 | Tank T-6 anification was transm!tted to CDPHE
twice). Secondary containment closed
Rm. 134E under the DOP, set 82; CDPHE approval
documented.in contact record dated
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000218).
95.014 | Tank T-7, Rm. Mixed Residue Tank; no | Tank closed by removal in accordance Tank 4/4/00
134E longer subject to RCRA | with the B776/777 DOP Set 11, (4/4/00);
regulation packaged as TRM waste in drum DA8228.
Secondary containment closed under the Containmt.
DOP, set 82; CDPHE approval 11/15/04
documented in contact record dated
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A- '
000218).
95.015 | Holding Tank T-1, | Mixed Residue Tank; no | Tank closed by removal 6/27/00 in Tank
Rm. 430 longer subject to RCRA | accordance with the B776/777 DOP Set 26 6/27/00
regulation and Compliance Order on Consent #00-02- -
25-01. Tank packaged as TRM waste in ?}g}gg
standard waste boxes S00684 and
S00685. Filter Glove box FL-1 was cleaned | Containmt.
under the debris rule and closed by 6/17/04
removal as non-hazardous LLW. Piping
closed by removal with set 78 in July 2002.
' Page B-7
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RCRA
Unit
No.

Unit Description

Regulatory Status

Closure Info

Closure
Date

Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
6/17/04 contingent on management of
concrete as LLW. . (AR Ref. No. B776-A-
000190)

95.016

Holding Tank T-2,

. Rm. 430

Mixed Residue Tank; no
longer subject to RCRA
regulation

Tank closed by removal in accordance with
the B776/777 DOP Set 26, (7/12/00);
packaged as TRM waste in standard waste
boxes S00677 and S00679. Piping closed
by removal with set 78 in July 2002.
Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
6/17/04 contingent on management of
concrete as LLW. . (AR Ref. No. B776-A-
000130)

Tank
7/12/00

Piping
7/2/02

Containmt.
6/17/04

95.017
95.018

Tank T-3
Tank T-4
Rm. 430

Mixed Residue Tanks;
no longer subject to
RCRA regulation

Tanks closed in accordance with the Mixed
Residue Pencil Tank Closure Pilot Project
#1 Closure Plan (9/26/95); Closure '
Certification signed 10/3/96 (ref. 96-DOE-
03023, 11/12/96). Secondary containment
closed under the DOP, set 82; COPHE
approval documented in contact record
dated 6/17/04 contingent on management
of concrete as LLW. . (AR Ref. No. B776-
A-000190)

Tanks
10/3/96

Containmt.
6/17/04

95.019

Tank DL-776, Rm.

131

Mixed Residue Tank; no
fonger subject to RCRA
regulation

Tank closed by removal in accordance with
the B776/777 DOP Set 4 in August 2002.
Secondary containment closed under the
DOP, set 82; CDPHE approval
documented in contact record dated
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253).

Tank -Aug
31,2002

Containmt.
1/26/05

7771

Container
Storage, Rm. 427

RCRA Permit; no longer,

subject to RCRA
regulation

Closed. RCRA administrative closure
request submitted to CDPHE 7/30/01 (01-
DOE-01421). Room was clean closed by
documenting the absence of contamination
in accordance with Section 4.5.1.1 of the
DOP. '

7/30/01

7771

Container
Storage, Rm. 208,
Area 10 (Prev.
Unit 90.69)

RCRA Permit; no longer
subject to RCRA
regulation

Closed under the B776/777 DOP, set 82;
CDPHE approval documented in contact
record dated 11/24/04 contingent on
management of concrete as LLW. . (AR
Ref. No. B776-A-000227)

11/15/04 -

7771

Container
Storage, Rm. 416

RCRA Permit; no longer
subject to RCRA
regulation

Closed. RCRA administrative closure
request submitted to COPHE 7/30/01 (01-
DOE-01421). Room was clean closed by
documenting the absence of contamination
in accordance with Section 4.5.1.1 of the
DOP.

7/30/01
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Decommissioning Closeout Report November 2, 2005
RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
777.1 | Container RCRA Permit; no longer | Closed. RCRA administrative closure 7/30/01
Storage, Rm. subject to RCRA request submitted to CDPHE 7/30/01 (01-
416B regulation DOE-01421). Room was clean closed by
' documenting the absence of contamination
in accordance with Section 4.5.1.1 of the
DOP. .
7771 Container . RCRA Permit; no longer | Closed under the B776/777 DOP, set 82; © 6/17/04
: Storage, Rm. 430, | subjectto RCRA CDPHE approval documented in contact
Area 2 (Prev. Unit | regulation record dated 6/17/04 contingent on
90.67) management of concrete as LLW. (AR Ref.
No. B776-A-000190)
7771 Container RCRA Permit; no longer | Closed under the B776/777 DOP, set 82; 6/17/04
Storage, Rm. 430, | subject to RCRA CDPHE approval documented in contact
Area 3 (Prev. Unit | regulation record dated 6/17/04 contingent on
| 90.45) management of concrete as LLW. . (AR
Ref. No. B776-A-000190)
777.1 | Container RCRA Permit; no longer | Closed under debris rule 12/17/03 12/17/03
Storage, Rm.. subjectto RCRA (stainless steel floor). Documented in work
432C (Prev. Unit regulation package T0098393-2334 and Contact
17) Record dated 6/24/04 regarding disposition
of Survey Units 16 and 40.
777.1 | Container RCRA Permit; no longer | Closed. RCRA administrative closure 7/30/01
' Storage, Rm. 433 | subjectto RCRA request submitted to CDPHE 7/30/01 (01-
(Prev. Unit regulation DOE-01421). Room was clean closed by
90.132) documenting the absence of contamination
in accordance with Section 4.5.1.1 of the
DOP.
777.1 | Container RCRA Permit; no longer | Closed. RCRA administrative closure 7/30/01
. Storage, Rm. 442 | subject to RCRA request submitted to COPHE 7/30/01 (01-
(Prev. Unit regulation DOE-01421). Room was clean closed by
90.131) documenting the absence of contamination
in accordance with Section 4.5.1.1 of the
DOP.
777.1 | Container RCRA Permit; no longer | Closed under the B776/777 DOP, set 82; 2/4/04
Storage, Rm. 462 | subjectto RCRA CDPHE approval documented in contact
(Prev. Unit 90.87) | regulation record dated 2/4/04 contingent on.
management of concrete as LLW. . (AR
Ref. No. B776-A-000167)
7771 | Container RCRA Permit; no longer | Closed. RCRA Administrative Closure for 4/2/04
Storage, Rm. 477 | subject to RCRA Unit 777.1 Room 477 approved by CDPHE
regulation by letter from Steven Gunderson to Joseph
Legare (00172-RF-04) dated 04/02/04 (AR
Ref. B776-A-00172). -
777 1 Container RCRA Permit; no longer | Closed under the B776/777 DOP, set 82; 2/4/04
: Storage, Rm. 483, | subject to RCRA CDPHE approval documented in contact
Area 8 (Prev. Unit | regulation record dated 2/4/04 contingent on
90.68) management of concrete as LLW. . (AR
Ref. No. B776-A-000167)
777 1 Vault Container RCRA Permit; no longer | Closed under the B776/777 DOP, set 82; 09/15/03
' Storage, Rm. 443, | subject to RCRA CDPHE approval documented in contact
(Prev. Unit regulation record dated 9/15/03 contingent on
Page B-9




776/777 Closure Project
Decommissioning Closeout Report

Revision 1a

November 2, 2005

RCRA | Unit Description Regulatory Status Closure Info Closure
Unit N Date
No. .

90.132) management of concrete as LLW.

777.1 | Vault Container RCRA Permit; no longer | Closed under the B776/777 DOP, set 82; 09/15/03
Storage, Rm. 448 | subjectto RCRA CDPHE approval documented in contact
(Non-Destructive regulation record dated 9/15/03 contingent on
Testing [NDT] management of concrete as LLW.

Vault), (Prev. Unit
90.86)
N/A Tank T-8 Mixed Residue Tanks; Closed in accordance with the Mixed " Tanks
N/A Tank T-9 no longer subject to Residue Pencil Tank Closure Project #2 9/18/97
RCRA regulation - Closure Plan (5/29/97); Closure
Rm. 134E . Certification signed 9/18/97 (ref. 97-DOE-
05486, 9/30/97 and 97-DOE-05495, Containmt
10/15/97; it appears the same Closure 11/15/04
Cettification was transmitted to COPHE
twice). Secondary containment closed
under the B776/777 DOP, set 82; CDPHE
approval documented in contact record
dated 11/15/04 contingent on management
of concrete as LLW (AR Ref. B776-A-
000218).
N/A Tank V-022, Rm. Mixed Residue Tank; no | Tank closed by removal in accordance with Tank -
452 longer subject to RCRA | the B776/ 777 DOP, set'34, on 4/4/01; 4/4/01
-regulation packaged as TRM waste. Secondary
containment closed under the B776/777
DOP, set 82; CDPHE approvali Containmt.
documented in contact record dated 2/4/04 2/4/04
‘contingent on management of concrete as
LLW. . (AR Ref. No. B776-A-000167)
N/A Tank V-543, Rm. Mixed Residue Tank; no | Tank closed by removal in accordance with Tank —
452 longer subject to RCRA | the B776/ 777 DOP, set 36, in January 01/31/02
regulation 2002; packaged as TRM waste. Secondary .
containment closed under the B776/777 C%'/‘;?'th'
DOP, set 82; CDPHE approval 0
documented in contact record dated 2/4/04
contingent on management of concrete as
LLW. . (AR Ref. No. B776-A-000167)
N/A Tank V-605, Rm. Mixed Residue Tank; no | Tank closed by removal in accordance with Tank —
131 longer subject to RCRA | the B776/ 777 DOP, set 4, in July 2002; 07/31/02
regulation packaged as TRM waste. Secondary .
containment closed under the B776/777
DOP, set 82; CDPHE approval Containmt.
documented in contact record dated 1/26/05
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253). '
N/A Tank V-614 Mixed Residue Tanks; Tanks closed by removal in accordance Tanks -
N/A Tank V-616 no longer subject to with the B776/ 777 DOP, set 5, on 4/25/02; 4/25/02
RCRA regulation packaged as TRM waste. Secondary
N/A | Tank V-618 containment closed under the B776/777
DOP, set 82; CDPHE approval Containmt.
N/A | Tank V-620 documented in contact record dated 1/26/05
‘ Rm. 131 1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
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RCRA | Unit Description Regulatory Status Closure Info Closure
Unit Date
No.
000253).
N/A Tank V-626 Mixed Residue Tanks; Tanks closed by removal in accordance Tanks - -
NA Tank V-627 no longer subject to with the B776/ 777 DOP, set 6, on 8/21/01, 8/21/01
ank v- RCRA regulation packaged as TRM waste. Secondary
Rm. 131 containment closed under the B776/777
DOP, set 82; COPHE approval Containmt.
documented in contact record dated 1/26/05
1/26/05 contingent on management of
concrete as LLW (AR Ref. B776-A-
000253).
N/A Tank V-746 Mixed Residue Tanks; Tanks closed by removal in accordance Tanks -
N/A Tank V-747 no longer subject to with the B776/ 777 DOP, set 11, on 2/3/02; 2/3/02
ank v RCRA regulation packaged as TRM waste. Secondary
N/A Tank V-747A containment closed under the B776/777
. * DOP, set 82; CDPHE approval Containmt.
N/A | Tank V-748 documented in contact record dated 11/15/04
N/A Tank V-749 11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
Rm. 134E- 000218).
N/A Tank V-752, Rm. | Mixed Residue Tank; no | Tank closed by removal in accordance with Tank -
134E longer subject to RCRA | the B776/ 777 DOP, set 10, on 11/15/01; 11/15/01
regulation packaged as TRM waste. Secondary
. containment closed under the B776/777
DOP, set 82; CDPHE approval Containmt.
documented in contact record dated 11/15/04
11/15/04 contingent on management of
concrete as LLW (AR Ref. B776-A-
000218).
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o ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
L REGIILATDRY CONTACT RECORD

°

Date/Time: ' November 17, 2004
: 3
- Site Contact(s): Dyan Foss
Phone: - (303) 994-0325
Regulatory- Contact Edd Kray
Phone: (303) 994-3441
- Agency: R CDPHE '

Purpose of Contact:  Disposition of Second Floor Survey units 35, 36, 37; and 41

Discussion '

In accordance with the 776/777 DOP Appendix 1, the preparation of the facﬂxty for
demolition.is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Second floor Survey units 35, 36, 37, and 41 for
demolition.. Survey Unit 35 consists of the southeast corer of Room 208.- Survey unit
36 consists of the north east corner of Room 208 and Room 223. Survey unit 37 consists
of a portion of Room 208, Rooms 235, 235A, and 236, and PL-251. Survey unit 41
ConSlStS of the second floor mezzanine. : _
The preparation process for Survey unit 35 was initiated March 11, 2004 when a package

for in-process radiological surveys was prepared and executed. Once the surveys were
complete, the following actions were taken as part of the ALARA- based decontammatzon

effort:
o Concrete shavmg was performed on all floor surfaces that averaged over 59,000

dpm/100 cm’ in an area’ Jarger than ©one squate meter.
o Electrical equipment was moved ‘ '

The area was resurveyed in accordance w1th the Radlologlcal Pre- Demohtlon Survey Plan

~ for Buildings 776/777. The surveys were provided to the CDPHE pl’OjCCt representative,

and a walk down of the area was conducted. ‘

. In addition to the radiological hazards, the non-radiological hazards have also been

addressed in Survey unit 35. The following summarizes the non-radiological activities:
¢ Room 208 contained a permitted RCRA container storage unit called “Room 208
Area 10” that was part of Unit 777.1. Closure .of this unit was approved on
November 15, 2004 in a Contact Record between:C. Hicks and H. Ainscough.
This RCRA umt was partly in Survey Unit 35 and paxtly in Survey Unit 36.
Contact Record 4/10/00
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¢ Chemicals and hazardous substances have been removed.

¢ Beryllium regulated and controlled areas have been closed. Survey Unit 35is -
located in the southeast corner of room 208 on the second floor of building 776.
Room 208 was listed on the, historical list of rooms. The historical record
mdxcates that the plenum systems in room 208 were potentially internally
beryllium contaminated. ‘The ﬁnal beryllium surveys for this area were collected -
on October 23,2004. All samples collected were below the reporting limit of 0. 1
ug/100 cm?.

. ""Polychlonnated ‘biphenyls (PCB) hazards and equipment have been removed.

o Asbestos has been abated.

The preparation process for Survey ‘unit 36 was initiated March 12; 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were
complete, the following actions were taken as part of the ALARA- based decontamination
effort: , .

. Concrete'shavmg was perfoxmed on floor surfaces.

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan
for Buildings 776/777. The surveys were provided to the CDPHE prolect representauve
and a walk down of the aréa was conducted. .

In addlthD to the radiological hazards, the non—radlologlcal hazards have also been
addressed in Survey unit 36. The following summarizes the non-radlologlcal activities:
‘s Room 208 Area 10, a RCRA container storage area in Unit 777.1, was closed on
November 15, 2004, as described above for survey unit 35.
Chemicals and hazardous substances have been removed.
Beryllium regulated and controlled areas have been closed. Survey Unit 36
comprises the northeast corner of the second floor of 776 and includes all or
portions of rooms 208, 222, and 223. Only room 208 was listed on the historical
~ list of rooms with potential beryllium contamination. Room 208 was on the .
historical list because the internals to the plenum systems were presumed to be

berynium‘oontaminated. Since the baseline survey, the rooms have been stripped '

of all equipment and decontaminated for beryllium. Prior to final encapsulation
the room was again surveyed. Ten samples were collected in the survey unit on ’
horizontal surfaces from floor to cellmg All samples collected were below the
reporting limit of 0.1 ug/100 cm’.

e Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

° Asbestos has been abated

The preparation process for Survey unit 37 was m%tlated August 13,2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were
complete, the following actions were taken as part of the ALARA based decontammatlon
effort:

e Decontamination of contaminated seam along north wall

¢ Investigation of elevated readings on wall and around penetration

Contact Record 4/10/00
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The area was resurveyed in acoordanoe with the Radlologlcal Pre-Demolition Survey Plan
for Buildings 776/777. The | SUrveys were pr0v1ded to the CDPHE project representative,
and a walk down of the area was conducted.

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in Survey unit 37. The following summarizes the non-radiological actlvmes

e There were no RCRA units associated with survey unit 37.

e Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. Survey Unit 37
comprises the northeast comer of the second floor of 776 and include all or
portions of rooms 208, 253, 235A, 236, and 239. Only room 208 was listed on
the historical list of rooms with potential beryllium contamination. Room 208
was on the historical list because the internals to the plenum systems were
presumed to be beryllium contaminated. Since the baseline survey, the rooms
have been stripped of all equipment and decontaminated for beryllium. Prior to

- final encapsulation the room was again surveyed. Ten samples were collected in

the survey unit on honzontal surfaces from ﬂoor to ceiling. All samples collected

- were below the reporting limit of 0.1 ug/100 cm?.
* Polychlorinated biphenyls (PCB) hazards and equipment have been removed

o Asbestos has been abated.

The preparation process for Survey unit 41 was initiated August 3, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were -
complete, it was determined that further actions in this survey unity were required. The
surveys were provided to the CDPHE project representative, and a walk down of the area
was conducted. B

In addition to the radiological hazards, the non-radiological hazards have also been -
addressed in Survey unit 41. The following summarizes the non-radiological act1v1t1es
e There were no RCRA units associated with Survey Unit 41.
e Chemicals and bazardous substances have been removed.
 Beryllium regulated and controlled areas have been closed. Survey Unit 41 is
located on the old roof area of the east end of the second floor of building 776.
This area was not listed on the historical list of rooms. The KH baseline
characterization of 1999 indicated no removable beryllium contamination in this
survey unit. Since the baseline survey, the rooms have been stripped of all
equipment to be removed prior to demolition. The final beryllium surveys for this
area was collected on October 16 2004. All samples collected were below the

reporting limit of 0.1 ug/100 cm’.
e Since no removable berylhum was detected prior to encapsulatxon, no funber

sampling is required.
Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

Asbestos has been abated.

Based on the smvey results and the principles of ALARA, the risks (induétrial and
radiological) to the workers are greater than the benefit in source term reduction that

" Contact Record 4/10/00
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. would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey units 35, 36, and 37 has progressed to the point
of reasonably achievable removal'and that the subsequent step of encapsulation is
appropriate. It was determined and agreed to by CDPHE that no encapsulatxon would be

required in Survey unit 41. ¢

_ In summary, ALARA-based decontangination has been completed, Survey units 35, 36,

and 37 will be encapsulated, and all subject survey units will be surveyed for removable
contamination and controls applied during demolition. This contact record will be
included as-an appendix to the characterization report for Survey units 35, 36, 37, and 41.
and placed in the demolition file to ensure the controls and requirements are included i in
the démolition work packages for th&ce survey units.

Contact Record Prepared By: Dyan Foss

Required DistriBution: . ' : - Additional Distribution:

M. Aguilar, USEPA " R Leitner, K-H 371/374 Terry Vaughn

S. Bell, DOE-RFPO . J. Mead, K-H ESS David Del Vecchio
B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Gary Schuetz

C. Deck, K-H Legal ’ S. Nesta, K-H RISS Bruce Wallin

D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman
S. Garcia, USEPA ‘ R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774. D. Shelton, K-H ESS Carolyn Hicks

S. Gunderson, CDPHE C. Zatim, K-H Legal '

J. Legare, DOE-RFPO

"Contact Record 4/10/00
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

‘.

Date/Time: ~ November 17, 2004
‘ [§

Site Contact(s): Dyan Foss

Phone: : (303) 994-0325°

.Regulatory Contact. Edd Kray

Phone: o (303) 994-3441

Agency: CDPHE

" Purpose of Contact: Disposition of Area :S.Survey Units 5 and 10

" Discussion

In accordance with the 776/777 DOP Appendlx 1, the preparation of the facility for
demolition is conducted in consultation with the CDPHE and is based on a series of
decisions pnmanly related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 5 Survey units 5 and 10 for demolition.
Survey Unit 5 consisted of rooms 146, 146A and 146B. Survey Unit 10 con51sted of the

Room 127 basement (Room 001), and stairwell into the basement.

Area 5, like Area 3, had been substannallynnpacted by the fire, and it was anticipated
that the remediation would be more difficult and decontamination results less effective.
Survey unit 5, the Size Reduction Vault, was aggressively decontaminated through
hydrolasing; however, the radiological levels in the survey unit were not substantially
reduced. As aresult, the walls and floor of this survey unit were removed through
mechanical means, and there is not in process or final survey data to report. The soil
under the unit is contaminated and will be marked for evaluation by Environmental

Restoration during demolition and slab removal.

The size reduction vault was a RCRA interim status storage and treatment unit, umt 61.

It also contained mixed residue tanks (Units 94.009 — 94.011). The tanks were closed by
removal, and the secondary containment was closed through the debris rule when the area
was hydrolased. The water assocxated with the hydro]asmg was dlsposmoned as low

level mixed waste.
The preparation process for Survey unit 10 was initiated May 3, 2004 when a package for

in-process radiological surveys was prepared and executed. Once the surveys were
complete, the followmg actions were taken as part of the ALARA-based decontamination

effort:

Contact Record 4/10/00
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e Concrete shavmg was performed on floor surfaces and stalrway landmg, manual
chipping was used to i remove hot spots. :
e Specific bolts in the floor were removed.
Specific kick plates on the stalrs were remediated.
e The sump in the northwest corner of the basement was remediated through

shaving R

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan
for Buildings 776/777. The surveys were provided to the CDPHE project representative,
and a walk down of the area was conducted.

In addition to the radiological hazards, the non-radiological hazards have also been

~ addressed in Survey Unit 10. The following summarizes the non-radiological activities: -

e Survey Unit 10 contained RCRA unit 90.99, a mixed residue container storage
unit that was closed July 28, 2004 through rinsing and negotiation with CDPHE.-
Chemicals and hazardous substances have been removed.

Beryllium regulated and controlled areas have been closed. Survey Unit 10 covers
the basement beneath the northeast corner of Room 127. Room 127, including the
basement, was never listed on the historical list of rooms. The historical record
indicates that T tanks located in room 127 were potentially beryllium
contaminated internally. The final beryllium surveys for this area was collected
on October 25, 2004. All samples collected were below the reporting limit of 0.1
ug/100 cm’.

e Polychlorinated blphenyls (PCB) hazards and equxpment have been removed.

e Asbestos has been abated.

Based on the survey results-and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representatlve
agrees that decontamination inside Survey unit 10 has progressed to the point of .
reasonably achievable removal and that the subsequent step of encapsulatlon is

appropriate.

-In summary; ALARA-based decontamination has been completed, Survey unit- 10 will be .

encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be included as an appendix to the
characterization report for Survey unit 10 and placed in the demolition file to ensure the
controls and requirements are included in the demolition work packages for these survey

units.

Contact Record Prepared By: Dyan Foss

Required Distribution: . 'Adciitional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 = Terry Vaughn
S. Bell, DOE-RFPO J. Mead, K-H ESS ‘David Del Vecchio
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B. Bitk, DOE-RFPO . . G Morgan, DOE-RFPO Gary Schuetz

C. Deck, K-H Legal o 'S. Nesta, K-H RISS‘ Bruce Wallin. A
D. Foss, K-H 707/776/777 K Ni}rth, K-H ESS/MS Howard Druckman
S. Garcia, USEPA R Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. She}ton, K-H ESS Carolyn Hicks
S. Gunderson, CDPHE C. Zahm, K-H Legal -
J. Legare, DOE-RFPO .
|
|
f ‘.~
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: November 29,"2004
Site Contact(s): = Dyan Foss. .
Phone:  (303) 994-0325
R'e'gﬂhtory Contact: Edd Kray

Phone: (303) 994-3441
Agency: . CDPHE

Purpose of Contact: ~ Disposition of Second FloorASurvey Unit 31

Discussion

In accordance with the 776/777 DOP, Appehdix I, the preparation of the facility for
demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and dose and risk

* to the workers as low as reasonably achievable (ALARA). This contact record documents

the activities that were conducted to prepare the Second floor Survey unit 31 for
demolition. Survey Unit 31 consists of the northwest portion of Room 208 and Room

221.
The preparation process for Survey unit 31 was initiated July 20, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were
complete, the followmg actions were taken as pan of the ALARA-based decontammatlon
effort: :

¢ Concrete shaving was performed on floor surfaces.

e Expansion joints and cracks in the floor were remediated; as necessary.

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey -
Plan for Buildings 776/777.- The surveys were provided to the COPHE proyact
representative, and a walk down of the area was conducted.

In addition to the radiological hazards, the non-ra@ologlcal hazards have also been
addressed in Survey unit 31. The following summarizes the non-radiological activities:

* Room 208 contained a permitted RCRA container storage.area that was part of
Unit 776.1. Closure of this area was approved by Harlen Ainscough and
documented in a Contact Record dated November 24, 2004.

e Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. Survey Unit 31
included all or portions of rooms 208 and 221 on the second floor of Building

Contact Record 4/10/00 | -
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776. Room 208 was listed on the historical list of rooms. The historical record
indicates that the plenum systems in room 208 were potentially internally
beryllium contaminated. The final beryllium surveys for this area wete collected
on October 23,2004. All samples collected were below the reporting limit of O 1
ug/100 cm’.

e Polychlorinated biphenyls (PbB) hazards and eqmpment have been removed.

- o Asbestos has been abated. \
Based on the survey results and the principles of ALARA, the risks (industrial and

radiological) to the workers are greater than the benefit in source term reduction that

would be gained through additional decontamination. The state project Tepresentative
agrees that decontamination inside Survey unit 31 has progressed to-the point of
reasonably achievable removal and that the subsequent step of encapsulation is
appropriate.: _

In summary, ALARA-based decontamination has been completed, Survey unit 31 will be
encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be included as an appendix to the
characterization report for Survey unit 31 and placed in the demolition file to ensure the
controls and requirements are included in the demolition work packages for these survey

" units. . }

Contact Record Pfepared By: Dyan Foss

Required Distribution: Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn
S. Bell, DOE-RFPO J. Mead, K—H ESS » David Del Vecchio
B. Birk, DOE-RFPO - G. Morgan, DOE-RFPO Gary Schuetz
- C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin
D. Foss, K-H707/776/777 K. North, K-H ESS/MS " Howard Druckman
S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren
C. Gilbreath, K-H 771/774 - D. Shelton, K-HESS Carolyn Hicks

S. Gunderson, CDPHE C. Zahm, K-H Legal
J. Legare, DOE-RFPO :
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

~
D)

Date/Time: ~ December 13, 20Q4
L\

Site Contact(s): ‘Dyan Foss -

Phone: .. .(303) 994-0325

Regulatory Contact Edd Kray

Phone: (303) 994-3441

Agency:’ . | CDPHE

Purpose of Contact: Disposition of Second Floor Survey Unit27

Discussion
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for

'demolmon is conducted in consultation with the CDPHE -and is based on a senies of

decisions primarily related to maintaining releases to the environment and dose and risk
to the workers as low as reasonably achievable (ALARA). This contact record documents
the activities that were conducted to prepare the Second floor Survey unit 27 for

. demolition. Survey Unit 27 consists of Rooms 237, 237B, 237C, 237D, and 238.

The preparation process for Survey unit 27 was initiated June 28, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were-
complete, the following actions were taken as part of the ALARA-based decontamination
effort:

e Concrete shaving was performed on floor surfaces.

e Expansion joints, cracks, and bolts in the floor were remediated; as necessary.

The area was resurveyed in accordance with the Radiologiéal Pre-Demolition Survey Plan
for Buildings 776/777. The surveys were provided to the CDPHE project representatlve
and a walk down of the area was conducted.

In addition to the radiological hazards; the non-radiological hazards have also been -
addressed in Survey unit 27. The following summarizes the non-radiological activities:

e Room 237 on the second floor of Building 776 contained a permitted RCRA

container storage area, Unit 776.1. This area was washed and rinsed for RCRA
closure. Closure of this area was approved by Harlen Ainscough and documented
in a Contact Record dated November 15, 2004.

e Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. None of the rooms in

Survey Unit 27 were listed on the historical list of rooms with potential beryllium
contamination. The baseline beryllium charactenzation of these rooms conducted
Contact Record 4/10/00

Rev. 5/24/04
Page 1 of 2



o~

L.

by KH in 1999 found no removable beryllium contamination. Prior to final
encapsulation the room was again surveyed. Twenty (20) samples were collected
in the survey unit on horizontal surfaces from floor to ceiling. All samples were
below the analytical reporting limit of 0.1 ug/100 cm®.

¢ Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

¢ Asbestos has been abated.

Based on the survey results and the pnf:cxples of ALARA, the nsks (industrial and
radiological) to the workers are greater than the ‘benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey unit 27 has progressed to the point of

. reasonably achievable removal and that the subsequent step of encapsulation is
appropmate. :

In summary, ALARA-based decontamination has been completed, Survey unit 27 will be
encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be included as an appendix to the
characterization report for Survey unit 27 and placed in the demolition file to ensure the
controls and requirements are included in the demolition work packages for these survey

unifs.

Contact Record Prepared By: Dyan Foss

Required Distribution: . , Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn

S. Bell, DOE-RFPO J. Mead, K-H ESS David Del Vecchio

B. Birk, DOE-RFPO - G. Morgan, DOE-RFPO Gary Schuetz .
C. Deck, K-H Legal S.Nesta, K-HRISS = = . Bruce Wallin " :

D. Foss, K-H 707/776/777 K North, K-H ESS/MS Howard Druckman

S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-HESS Carolyn Hicks -

S. Gunderson, CDPHE C. Zahm, K-H Legal

J. Legare, DOE-RFPO
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

<
LY

DaieITime: December 9, 2004
. “

Site Contact(s): . Dyan Foss

Phone: (303) 994-0325

Regulatory Contact: Edd Kray

Phone: (303) 994-3441

Agency: - CDPHE

Purpose of Contact: Disposition of Area 5 Survey Units 12 and 43

Discussion
In accordance with the 776/777 DOP, Appendix ], the preparation of the facility for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the.
activities that were conducted to prepare Area 5 Survey units 12 and 43 for demolition.
Survey unit 12 consisted of rooms 134, 135, and 140. Survey unit 43 consisted of the
east most portion of room 134.

The preparation process for Survey unit 12 was initiated March 6, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were
complete, the following actions were taken as part of the ALARA-based decontamination
effort: - '
e Concrete shaving was performed on floor surfaces and stairway landing; manual
chipping was used to remove hot spots.

. » Expansion joints were remediated by manual chipping.

e Portions of contaminated masonry walls were removed around the plenum

penetratlons

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey P]an '
for Buildings 776/777. The surveys were provided to the CDPHE project representatlve

and a walk down of the area was conducted. .

In addition to the radiological hazards, the non-radielogical hazards have also been
addressed in Survey unit 12. The following summarizes the non-radiological activities:
e Survey unit 12 contained a pumber of RCRA units, all of which have been closed.
Room 134 was a RCRA permitted container storage area in Unit 776.1. This room
also provided secondary containment for mixed residue tanks T-360 and T-370
(Units 94.007, 94.008) and ancillary piping. The tank systems were closed by
Contact Record 4/10/00
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removal, and the secondaxy containment was closed by the rinsate method as
documented 1n a contact record with Harlen Ainscough dated 7/28/04. Room 134
also contained the Supercompactor, RCRA interim status unit 74, which was
closed by removal. Room 135 contained the- pllot Fluidized Bed Incinerator,
RCRA interim status unit 49.02. The equipment was closed by removal, and the
sccondary containment was closed by the rinsate method as documented in a
contact record with Harlen Ainstough dated 7/28/04.

Chemicals and hazardous substances have been removed.

Beryllium regulated and controlled areas have been closed. This survey unit.
comprises the west end of room 134 and all or portions of rooms 130, 1304, 135,
-and 140. The Advanced Size Reduction Facility (ASRF) is located in room 134,
which is addressed in survey unit 1. The location of the ASRF was listed on the.
historical list of rooms with potential beryllium contamination. The baseline
beryllium characterization of the rooms in this survey unit, conducted by KH in
1999, found no removable beryllium contamination. Prior to final encapsulation
. the room was again surveyed. Twenty five (25) samples were collected in the
survey unit on horizontal surfaces from floor to ceiling. ‘All samples were below
the analytical reporting limit of 0.1 ug/100 cm?,

e ' Polychlorinated biphenyls (PCB) hazards and equipment have been removed
e Asbestos has been abated.

The preparation process for Survey unit 43 was initiated June 8, 2004 when a package for
in-process radiological surveys was prepared and executed. Once the surveys were
complete, the following actions were taken as part of the ALARA-based decontamination

effort:
e Performing decontamination (wiping) on the stainless steel floor and walls

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan
for Buildings 776/777. The surveys were provided to the CDPHE project representative, -
and a walk down of the area was conducted.

In addition to the radiological hazards, the non-radiological hazards have also been

* addressed in Survey unit 43. The following summarizes the non-radiological activities:

e Survey unit 43 contained a portion of the Advanced Size Reduction Facility,
RCRA permitted storage unit 776.1 and treatment unit 776.3. The stainless steel
floor was closed under the debris rule and documented in the IWCP work package
for Set 66. :

Chemicals and hazardous substances have been removed.
Beryllium regulated and controlled areas have been closed. This survey unit -
included the Manual Disassembly Area (MDA) and Transfer Area (TA)
associated with the Advance Size Reduction Facility (ASRF). The baseline
beryllium characterization of the rooms in this survey unit, conducted by KH in
1999, found no removable beryllium contamination. Prior to final encapsulation
the room was again surveyed. Twenty-four (24);samples were collected in the
survey unit on horizontal surfaces from floor to ceiling. AJl samples were below
the analytical reporting limit of 0.1 ug/100 cm’.

Contact Record 4/10/00
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e Polychlorinated biphenyls (PCB) hazards and equipment have been removed.
e Asbestos has been abated

Based on the survey results and the pnnmples of ALARA, the risks (industrial and
radiological) to the workers are gréater than the benefit ifr source term reduction that
would be gained through additional decontammatlon The state project representative
agrees that decontamination inside Survey units 12 and 43 has progressed to the point of
reasonably achievable removal and that the subsequent step of encapsulation is

. appropnate

In summary, ALARA-based decontamination has been completed; Survey units 12 and 43
will be encapsulated and surveyed for removable contamination, and controls will be
applied during demolition. There are several areas-within Area S, which included these
survey units that will be marked for additional controls during demohtlon The following
areas will require additional controls during demolition: -

e Top of the South wall in Room 134

* Allof survey unit 43 '

The controls for these areas may include any combination of the followmg
e All areas will be painted orange, or some other bnght color, to make the area
readily identifiable during demolition.
o . If structurally feasible, up to 50% of the walls will be removed while the bmldmg
structure is still intact. .
o A spray header will be used to wet the internals of the concrete block pnor to
demolition of the wall. _
e Special bn'eﬁngs will be held with equipment operators and dust control and
waste crews-prior to initiating demolition of these areas.
¢ Measures will be taken to minimize the stockpxlmg of the debris associated with
this activity. : '
This contact record will be included as an appendix to the characterization report for

Survey units 12 and 43 and placed in the demolition file to ensure the controls and
requirements are included in the demolition work packages for these survey units.

Contact Record Prepared By: Dyan Foss -

Required Distribution: Additional Distribution:
M. Agﬁilar, USEPA R. Leitoner, K-H 371/374 Terry Vaughn

S. Bell, DOE-RFPO , J. Mead, K-HESS David Del Vecchio

B. Birtk, DOE-RFPO _ G. Morgan, DOE-RFPO Gary Schuetz

C. Deck, K-H Legal S. Nesta, K-H RISS . Bruce Wallin

D. Foss, K-H 707/776/777 K North, K-H ESS/MS Howard Druckman

S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-HESS - - . Carolyn Hicks

S. Gunderson, CDPHE . C. Zahm, K-H Legal :

J. Legare, DOE-RFPO
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: December 28,2004 / 9:00 A M.
Site Contact(s): Bob Cathel
- Phone: (303) 994-3579
Regulatory C(lmtact:. EddKray = |
Phene: , (303) 994-3441
Agency: - CDPHE - -

Purpose of Contact:  Disposition of B776/777 Survey Units 29 & 30

- Discussion

In accordance with the 776/777 DOP, Appendlx I, the preparation of the facility for

.demolition is conducted in consultation with the CDPHE and 1s. based on a series of

decisions pnman]y related to maintaining releases to the environment and dose and risk
to the workers as low as reasonably achi evable (ALARA). This contact record documents
the activities that were conducted to prepare the Second floor Survey Units 29 and 30 for
demolition. Survey Unit 29 consists of rooms 225, 227 (south half) and 228. Survey Unit
30 consists of rooms 201, 206, 207, 213, 220, 226 and 227 (north half).

The preparatlon‘ process for Survey unit 29 was initiated June 30, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were '
complete, the following actions were taken as part of the ALARA- based decontamination-

effort:
¢ Concrete shaving was performed on floor and wall surfaces

'3 Expansxon joints and cracks in the floor were remediated, as necessary
o Ceiling panels were remediated, as necessary.

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey

' Plan for Buildings 776/777. The surveys were prov1ded to the CDPHE project

representative, and a walk down of the area was conducted

In addition to the radiological hazards, the non—radiological hazards have also been
addressed in Survey unit 29. The following summarizés the non-radiological activities:
» Chemicals and hazardous substances have been removed
~®  Only room 227 in Survey Unit 29 was listed on the historical list of rooms with .
potential beryllium contamination. Room 227 was on the historical list because

Contact Record 4/10/00
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the intemals to the plenum systems were presumed to be beryllium contaminated.
The baseline beryHium characterization of these rooms conducted by KH in 1999
found no removable beryllmm contamination. Subsequent surveys following
equipment removal have found no removable beryllium present in this survey
unit. Prior to final encapsulatlon the room was again surveyed. Eighteen (18)
samples were collected in the survey unit on horizontal surfaces from floor to
ceiling. All samples were below; the analytical reporting limit of 0.1 ug/100 cm2.
Since no removable beryllium was detected prior to encapsulation, no further
sampling is required,

¢ Polychlorinated biphenyls (PCB) bazards and equlpment have been removed

e Asbestos has been abated. ' :

e No RCRA units requiring closure were associated with this survey unit.

The preparation process for Survey unit 30 was initiated July 14, 2004 when a package

for in-process radiological surveys was prepared and executed. Once the surveys were

complete, the following actions were taken as part of the ALARA-based decontammatlon |

effort:
¢ Concrete shaving was performed on floor surfaces.
o Expansion joints and cracks in the floor were remediated, as necessary.

e Ceiling panels were remediated, as necessary.

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey
Plan for Buildings 776/777. The surveys were provided to the CDPHE project
representative, and a walk -down of the area was conducted. .

In addition to the radiological hazards, the non-radiological hazards have also been

'addressed in Survey unit 30. The following summarizes the non-radiological activities:

e Chemicals and hazardous substances have been removed .

¢ Only room 227 in Survey Unit 30 was listed on the historical list of rooms with
potential beryllium contamination. Room 227 was on the historical list because
the internals to the plenum systems were presumed to be beryllium contaminated.
The baseline beryllium characterization of these rooms conducted by KH in 1999
found no removable beryllium contamination. Subsequent surveys following
equipment removal have found no removable beryllium present in this survey
unit. Prior to final encapsulation the room was again surveyed. Twenty-two (22)
samples were collected in the survey unit on horizontal surfaces from floor to
ceiling. All samples were below the analyﬁcal reporting limt of 0.1 ug/100 cm2.-
Since no removable beryllium was detected prior to encapsulation no further

sampling is required.
¢ Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

e Asbestos has been abated.

Contact Record 4/10/00
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' Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through addltxonal decontamination. The state project representative
agrees that decontamination inside: -Survey Units 29 and 30 has progressed to the point of
reasonably achievable removal and that the subsequent step of encapsulation is

appropriate.

In summary, ALARA-based decontamihation has been completed, Survey Units 29 and-
30 will be encapsulated and surveyed for removable contamination, and controls will be
applied during demolition. This contact record will be included as an appendix to the
characterization report for Survey Units 29 and 30 and-placed in the demolition file to
ensure the controls and requirements are included in the demolition work packages for

‘these survey units.

Contact Record Prepared By: Bob Cathel

Required Distribution: o Additignal Distribution:
M. Aguilar, USEPA R. Leitner, K-H371/374 = Terry Vaughn, K-H
S. Bell; DOE-RFPO J.Mead, K-H ESS David Del Vecchio, K-H
B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Gary Schuetz, DOE-RFPO
C. Deck; K-H Legal S. Nesta, K-H RISS Bruce Wallin, DOE-RFPO
- D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman, a-Group
S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren, K-H
C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS* ' Carolyn Hicks, Stoller
S. Gunderson, CDPHE C. Zahm, K-H Legal - :

 J. Legare, DOE-RFPO

Contact Record 4/10/00
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: January 7, 2005

~ Site Contact(s): DyanFoss = *
Phone: (303) 994-0325 -
Regulatory Contact: Edd Kray
Phone: (303) 994-3441

Agency: CDPHE

Purpose of Contact: Disposition of Building 776 second floor Survey Unii 32

Discussion.

In accordance with thc 776/777 DOP, Appendix I, the preparation of the fac111ty for .
demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare second floor Survey Unit 32 for demolition.
Survey Unit 32 includes all or portions of Rooms 208, 209, 217, and 218. '

The preparation prbccss for Survey Unit 32 was initiated July 13, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were

complete, the following actions were taken as part of the ALARA- based decontammatlon _

effort:
‘e Floor locations that average more than 100,000 dpm/ 100¢cm? were shaved

e Cracks and floor seams were remediated.

In addition to the radiological hazards, the non-radiological hazards have‘also bcen
addressed in Survey Unit 32. The following summarizes the non-radiological activities:

e There were no RCRA units associated with Survey Unit 32.

e Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. Only room 208 was
listed on the historical list of rooms with potential beryllium contamination in
Survey Unit 32. Room 208 was on the historical list because the internals to the
plenum systems were presumed to be berylllum contaminated. Since the baseline
survey, the rooms have been stripped of all eqmpme‘nt and decontaminated for

* beryllium. Prior to final encapsulation the room was again surveyed, and all
samples collected were below the reporting limit of 0.1 ug/100 cm’.

Contact Record 4/10/00
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0 Polychlorinated biphenyls (PCB) hazards and equipment have been removed
* Asbestos has been. abated

Survey Unit 32 was resurveyed in accordance with the Radrologlcal Pre- Demohtron
Survey Plan for Buildings 776/777. The surveys were provided to the CDPHE project
representative, and walk downs of the areas were conducted.

In summary, ALARA-based decontamination has been completed Survey Unit 32 will be
encapsulated and surveyed for removabﬁe contamination and controls applied dunng
demolition. There is one area within Survey Unit 32 that will be marked for additional
controls during demolition.- This area is the stairs leading to the first floor, marked Room
217. Additional controls for demolition of the stairs will be determined in consultation
with the CDPHE. The controls for this area may include any combination of the
followmg
e Area will be painted orange, or some other bnght color, to make the area readlly '
identifiable during demolition.
o Special briefings will be held with equipment operators and dust control and
waste crews prior to initiating demolition of these areas.
e Measures will be taken to minimize the stockpllmg of the debris associated with
this activity. :
e Asidentified, additional controls for demolition of the stairs will be determmed n
consultation with the CDPHE.

.This contact record will be included as an appendix to the characterization report for

Survey Unit 32 and placed in the demolition file to ensure the controls and requirements
are included in the demolition work package.

Contact Record Prepared By: Dyan Foss

Required Distribution: Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 321/324 Terry Vaughn -

S. Bell, DOE-RFPO . J. Mead, K-H ESS David Del Vecchio

B. Birk, DOE-RFPO . G. Morgan, DOE-RFPO Gary Schuetz

C.Deck, K-H Legal - S. Nesta, K-H RISS Bruce Wallin

D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman

S. Garcia, USEPA =~ - R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H771/774 D. Shelton, K-H ESS Carolyn Hicks

S. Gunderson, CDPHE C.Zahm; K-HLegal .
J. Legare, DOE-RFPO : ‘
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' ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: January 13, 2005
Site Centact(s): . Dyan Foss o
Phone: (303) 994-0325
Regnlatory Contact Edd Kray-

Phone: (303) 994-3441 .
Agency: | . CDPHE

Purpose of Contact: Disposition of Area 6 Survey unit 4

Discussion ‘ ’
In accordance with the 776/777 DOP, Appendlx I, the preparation of the facility for

demolition is conducted in consultation with the CDPHE and.is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 6 Survey unit 4 for demolition. Survey unit
4 consisted of rooms 152, 154A, and 154B. ' :

" The preparanon process for survey unit 4-was initiated April 4 2004 when a package for

in-process radiological surveys was prepared and executed. Once the surveys were
complete the followmg actions were taken as part of the ALARA-based decontamination

effort:
o Concrete shaving was performed on floor surfaces; manual chlppmg was used to
remove hot spots. : : ’
e Portions of contaminated masonry walls were removed.

The area was resurveyed in accordance with the Radlologxcal Pre-Demolition Survey
Plan for Buildings 776/771. The surveys were provided to the CDPHE project
representative, and a walk down of the area was conducted.

In addition to the radiological hazards, the non-ragiological hazards have also been
addressed in survey unit 4. The following summarizes the non-radiological activities:
e Room 152 was a mixed residue container storage vault (RCRA unit 90.85). The
unit was closed by the rinsate method as documented in a contact record with
Harlen Ainscough dated 11/15/04. :
e Chemicals and hazardous substances have been rernoved
- Survey unit 4 comprises rooms 152, 154A, and 154B; none of these rooms were
listed on the historical list of rooms with potential beryllium contamination. The .

' Contact Record 4/10/00 -
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baseline beryllium characterization of these rooms conducted by KH in 1999
found no removable berylhum contamination. Subsequent surveys following
equipment removal have found no removable beryllium present in this survey
unit. Prior to-final encapsu'latibn twenty-seven (27) samples were collected in the

survey unit on horizontal surfaces from floor to ceiling. All samples were below ’

- the analyucal reporting limit' of 0.1 ug/lOO cm’.
e Polychlorinated biphenyls PCR) hazards and equipment have been removed
e Asbestos has been abated. =

" Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination in Survey unit 4 has progressed to the point of reasonably
achiévable removal and that the subsequent step of encapsulation is appropriate.

._In summary; ALARA-based decontamination has been completed, Survey unit 4 will be
encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be mcluded in the demolmon work packages

for this survey umt

“Contact Record Prepared By: Dyan Foss

Required Distribution:
M. Aguilar, USEPA
S. Bell, DOE-RFPO-
- B. Birk, DOE-RFPO
- C. Deck, K-H Legal
D. Foss, K-H 707/776/777
S. Garcia, USEPA

C. Gilbreath, K-H 771/774

S. Gunderson, CDPHE
J. Legare, DOE-RFPO
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ROCKY FLATS ENYIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: . January 13, 2005
.' [
~ Site Contact(s): = Dyan Foss '
. Phone: (303) 994-0325 -
Regulatory Contact: Edd Kray
Phone: (303) 994-3441
. Agency: . CDPHE

Purpose of Contact: Disposition of .Arca_ 5 Survey unit'13

Discussion
In accordance with the 776/777 DOP, Appendix I, the preparatlon of the facility for demolition is

~ . conducted in consultation with the CDPHE and is based on a series of decisions primarily related

.to maintaining releases to the erivironment and doses to the workers as low as reasonably
achievable (ALARA). This contact record documents the activities that were conducted to -
prepare Area 5 Survey unit 13 for demolition. Survey unit 13 consxsted of rooms. 132, 133, 134E
and 137B. :

The preparation process for survey unit 13 was initiated October 14, 2004 when a package for in- |

- process radiological surveys was prepared-and executed. Once the surveys were complete, the

following actions were taker as part of thie ALARA-based decontamination effort:
"~ o Concrete shaving was performed on floor surfaces; manual chlppmg was used to remove
hot spots. :
Portions of the floor were removed. _
An area on the ceiling was remediated.
Steel p]ates were removed to allow access to the sheep dips
e Walls were decontaminated or removed as necessary

- ~The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan for

Buildings 776/777. The surveys were provided to the CDPHE project representative, and a walk
down of the area was conducted.

In addltlon to the radiological hazards, the non-radiologital hazards have also been addressed in
survey unit 13. The following summarizes the non-radiological activities: '
e Room 134 East provided secondary containment- for mixed residue tanks and piping
associated with RCRA units 95.006 — 95.014, 776.2, and six vacuum accumulator tanks
with no unit numbers. Only the portions of the floor under the tanks and piping were

Contact Record 4/10/00
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washed and rinsed. The unit was closed by the rinsate method as documented in a
contact record with Harlen Ainscough dated 11/15/04.
¢ Chemicals and hazardous substances have been removed.

. e Survey unit 13 includes rdoms’132, 133, and 134E; Room 134E was listed on the -
historical list of rooms. The historical record indicates that beryllium parts were used
inside gloveboxes in this room. The KH baseline characterization of 1999 indicated no
removable beryllium contaminatior; in this survey unit. Since the baseline survey, the
roomns have been stripped of all equipment. The final beryllium surveys for this area was
collected on December 2, 2004. Sixteen (16) samples were collected on horizontal
surface from floor to ceiling and below the reporting limit of 0.1 ug/100 cm’.

e Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

e Asbestos has been abated.

Since the floor was removed and the exposed soil has radiological contamination, the soil will be
treated with an encapsilant, such as soil cement and rubble will be placed over the soil to limit
the potential for dispersion during demolition activities. The area will be noted on project maps,

+and activities in this area will be coordinated with Environmental Restoration personnel.

- Based on the survey results and the principles of ALARA, the risks (industrial and radiologica])l

to the workers are greater than the benefit in source term reduction that would be gained through
additional decontamination. The state project representative agrees that decontamination inside
Survey unit 13 has progressed to the point of reasonably achievable remeoval and that the
subsequent step of encapsulation is appropriate. '

In summary, ALARA-based decontaniination has been completed, Survey unit 13 will be
encapsulated and surveyed for removable contamination, and controls will be applied during
demolition. This contact record will be included in the demolition file to ensure the controls and
requirements are included in the demolition work packages for this survey unit.

Contact Record Prepared By: Dyan Foss

Required Distribution: ‘ » Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn
8. Bell, DOE-RFPO J. Mead, K-H ESS David Del Vecchio
-B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Gary Schuetz-
C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin
D. Foss, K-H 707/776/777 K. North, K-H ESS/MS ? Howard Druckman
'S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren
_C. Gilbreath, K-H 771/774 D. Shelton; K-H ESS *  Carolyn Hicks
S. Gunderson, CDPHE ~ C.Zahm, K-H Legal .

J. Legare, DOE-RFPO

Contact Record 4/10/00
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD -

°
.

Date/Time: ~ January 17, 2005
.
.
_ Site Contact(s): Dyan Foss
Phone: . (303) 994-0325
Regulatory Contact: Edd Kray
Phone: (303) 994-3441
Agency: . CDPHE

Purpose of Contact: Disposition of Area 7 Survey unit 7

DlSCIlSSlOll ‘
In accordance with the 776/777 DOP, Appendix I, the preparation of the facxhty for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions priniarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 7 survey unit 7 for demolition. Survey unit
7 consists of the administrative area on the south side of building 776 and includes rooms

103 through 121.

The preparation process for Survey unit 7 was initiated December 11,2004 when a
package for in-process radiological surveys was prepared and executed. Once the surveys
were complete, it was determined that the in process and final surveys could be combined
and the CDPHE representative concurred with this approach.

In addition to the radiological hazards, the non-radlologlcal hazards have also been
addressed in Survey unit 7. The following summarizes the non-radiological activities:

e There are no RCRA units-associated with survey unit 7.

e Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. Survey unit 7
comprises the administrative area on the south side of building 776. These rooms
were never listed on the historical list of rooms with potential beryllium
contamination. The KH baseline character‘lzatxon of 1999 indicated no removab]e
beryllium contamination in this survey unit. Since the baseline survey, the rooms
have been stripped of all equipment to be removed prior to demolition. Prior to
final encapsulation the room was again surveyed. Twenty-five (25) samples were
collected in the survey unit on horizontal surfaces from floor to celhng All
samples were below the analytical reporting limit of 0.1 ug/100 cm?.

e Polychlorinated biphenyls (PCB) hazards and equnpment have been removed

Contact Record 4/10/00
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e Asbestos has been abated.

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional flecontamination. The state project representative:
agrees that decontamination inside survey unit 7 has progressed to the point of reasonably
achievable removal and that the subseqhent step of encapsulation is appropriate.

In summary, ALARA-based decontamination has been completed, Survey unit 7 will be
encapsulated, surveyed for removable contamination, and controls applied during :
demolition. This contact record will be placed in the demolmon file for this survey unit.

Contact Record Prepared By: Dyan Foss

Required Distribution:

M. Aguilar, USEPA

S. Bell, DOE-RFPO

B. Birk, DOE-RFPO

C. Deck, K-H Legal

D. Foss, K-H 707/776/777
S. Garcia, USEPA '
C. Gilbreath, K-H 771/774
S. Gunderson, CDPHE -
J. Legare, DOE-RFPO
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J. Mead, K-H ESS David Del Vecchio
G. Morgan, DOE-RFPO Gary Schuetz

S. Nesta, K-H RISS Bruce Wallin

K. North, K-H ESS/MS Howard Druckman -

R. Schassburger, DOE-RFPO  Victoria Wren

D. Sheélton, K-H ESS Carolyn Hicks

C. Zahm, K-H Legal
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' ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
 REGULATORY CONTACT RECORD

Date/Time: January 20, 2‘OQ5
Site Contact(s): Terry Vaughn, Dyan Foss
Phone: © (303) 994-1267 994-0325
Regulatory Contact: Edd Kray .

" Phone: - (303) 994-3441
Agency: CDPHLE‘

Purpose of Conﬁct: Disposition of Area VI Survey unit 2

Discussion:

In accordance with the 776/777 DOP, Appendix I, the preparation of the facxhty for
demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the

~ activities that were conducted to prepare Area VI survey unit 2 for demolition. Survey

unit 2 includes rooms 156, 157, 158, 159, 159A-C, and Dock 5.

The preparation process for Survey unit 2 was initiated June 2, 2004 when a package for
in-process radiological surveys was prepared and executed. Once the surveys were
complete, the following actions were taken as part of the ALARA-based decontamination

effort:

o Concrete shaving was performed on floor surfaces as necessary; manual chlppmg

was used to remove hot spots.
o Expansion joints were remediated by manual chipping as necessary

The area was resurveyed in agcordance with the Radiological Pre-Demolition Survey
Plan for Buildings 776/777. The surveys were provided to the CDPHE project
representative, and a walk down of the area was conducted. '

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in Survey unit 2. The following summ?rizes the non-radiological activities: -
* Room 159 was part of permitted RCRA container storage Unit 776.1. The floor
was washed and rinsed, and the rinsate results obtained CDPHE concurrence,
which was documented in-a contact record dated November 15, 2004.
» Chemicals and hazardous substances have been removed.
e Beryllium regulated and controlled areas have beer closed. None of the rooms in
survey unit 2 were listed on the historical list of rooms with potential beryllium

Contact Record 4/10/00
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contamination. The baseline beryllium characterization and surveys following - -
equipment removal found no removable beryllium contamination in these rooms.

" Prior to final encapsulatxon eighteen (18) samples were collected in the survey
unit on horizontal surfaces from floor to ceiling. - All samples were below the
analytical reporting limit of 0.1 ug/100 cm2. .

e Polychlonnated biphenyls (FCB) hazards and equipment have been removed.
e Asbestos has been abated, with fhe exception of asbestos in'the soil in the
concrete chase beneath the floor of Room 158 (see discussion below).

- Based on the survey results and the principles of ALARA, the risks (industrial and

radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside survey unit 2 has progressed to the point of reasonably
achievable removal and that the subsequent step of encapsulation is appropriate.

In summary, ALARA-based decontamination has been completed, Survey unit 2 will be
encapsulated, surveyed for removable contamination, and controls applied during

. demolition. This contact record will be placed in the demolition file for this survey unit.

There is a concrete chase under room 158. The soil in this chase requires remediation for
both radiological contamination and asbestos. The concrete over the chase will be

painted orange to mark the area and ensure that the slab is not broken up until
Environmental Remediation is ready to remove the soil. This area will also be annotated

on building maps and discussed during the appropriate demolition pre- ~evolution bneﬁngs :
to ensure that the area is not disturbed. '

Contact Record Prepared by: Carolyn Hicks

Required Distribution: ‘ ‘ Additional Distribution:
M. Aguilar, USEPA . R. Leitner, K-H 371/374 . Terry Vaughn

S. Bell, DOE-RFPO - J. Mead, K-H ESS David Del Vecchio

B. Birk, DOE-RFPO . G. Morgan, DOE-RFPO Gary Schuetz

C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin

D. ¥oss, K-H 707/776/777 K. North, K-HESS/MS = Howard Druckman

S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-HESS - Carolyn Hicks

S. Gunderson, CDPHE C. Zahm, K-H Legal . ~ Annette Primrose

- 1. Legare, DOE-RFPO
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

—
.

~ Date/Time: January-19, 2005 .
. N 1%
. Site Contact(s): Dyan Foss
Phone: - . (303) 994-0325
Regulatory Contacl Edd.Kray
Phone: (303) 994-3441
Agency: - . CDPHE

Purpose of Contact: ' Disposition of Second Floor Survey units 28, 33, and-34 and
‘ clarification to the disposition of Survey unit 7

stcussxon
In accordance with the 776/777 DOP, Appendlx 1, the preparation of the facility for

- demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low-as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Second floor Survey units 28, 33, and 34 for
demolition. Survey unit 28 includes all or portions of rooms 2014, 202, 205A, and 214.
Survey unit 33 includes all or portions of rooms 230, 2304, 231, 231A, 2324, 232, 233,
233B, 233A, and 219. Survey unit 34 includes all or portlons of rooms 2014, 205B, and

212.

The preparation of survey units 28 and 33 was initiated August 15, 2004 and survey unit
34 was initiated August 12, 2004 when packages for in-process radiological surveys was
prepared and executed. Once the surveys were complete, it was determined that the in
process and final surveys could be combined into one book for all survey units and the
CDPHE representative concurred with this approach. These areas were surveyed in
accordance with the Radiological- Pre-Demolition Survey Plan for Buildings 776/777.
The surveys were-provided to the CDPHE project rcpresentatlve and a walk down of the

area was conducted.

In addition to the radiological hazards, the non—rad!ologlcal hazards have also been
- addressed in Survey unit 28. The following summarizes the non-radiological activities:

e There are no RCRA units associated with this*survey unit.

e Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. Survey unit 28

. comprises the southwest corner of the second floor. The baseline beryllium
characterization Qf these rooms conducted by KH in 1999 found no removable

Contact Record 4/10/00

Rev. 5/24/04 .
Page 1 of 3




4

beryllium contamination. Routine surveys found one sample collected in 2000 on
t0p of a door alarm was pasitive for beryllium at the decision level of 0.2 ug/100
cm?. The door alarmwas removed, and the area re-surveyed with no detectable

beryllium found. Subsequent surveys: following equipment removal have found no

removable beryllium present in this survey unit. Prior fo final encapsulation, the
room was again surveyed. Sxxteen (16) samples were collected in the survey unit-
on horizontal surfaces from flddr to cellmg All samples were below the
analytical reporting limit of 0.1 ug/100 cm’.

Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

Asbestos has been abated.

Non-radiological hazards have also been addressed in Survey unit 33, and the following
summarizes the non-radiological activities:

There are no RCRA units associated with this survey unit.

Chemicals and hazardous substances have been removed.

Beryllium regulated and controlled areas have been closed. Survey unit 33
comprises the southwest corner of the second floor of 776, and none€ of the rooms

in the survey unit were listed on the historical list of room with potential

beryllium contamination. The baseline beryllium characterization of these rooms

“conducted by KH in 1999 found no removable beryllium contamination. Prior to

final encapsulation, the room was again surveyed. Twelve (12) samples were
collected in the survey unit on horizontal surfaces from floor to cexlmg Al

samples were below the analytical reporting limit of 0.1 ug/100 cm’. |
Polychlorinated blphenyls (PCB) hazards and equipment have been removed.

e Asbestos has been abated.

In addition to the radiological hazards, the non-radiological hazards have also been -
addressed in Survey unit 34. The following sumimarizes the non-radiological activities:

There are no RCRA units associated with this survey unit.

Chemicals and hazardous substances have been removed.

Beryllium regulated and controlled areas have been closed. None of the rooms in
this survey unit were listed on the historical list of rooms with potential beryllium
contamination. The baseline berylliuni characterization of these rooms conducted
by KH in 1999 found no removable beryllium contamination. Prior to final
encapsulation, the room was again surveyed. Seventeen samples were collected in
the survey unit on horizontal surfaces from floor to ceiling. All samples were

below the analytical reporting limit of 0.1 ug/100 cm2.

e Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

Asbestos has been abated. .

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey units 28, 33, and 34 has progressed to the point
of reasonably achievable removal and no encapsulation would be required.

Contact Record 4/10/00
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In summary, ALARA-based decontamination has been completed, Survey units 28, 33,
and 34 will be surveyed for rémovable contamination and controls applied during
demolition. This contact record will be placed in the demolition file to ensure the
controls and requirements are included in the demolition work packages for these survey

" This contact record also documents a clgrification to the contact record prepared for
survey unit 7. The contact record, dated January 17, 2005, indicated that the unit would .
be painted for encapsulation. Due to the low levels of contamination in survey unit 7,
additional encapsulation is not required, and the unit will not be painted.

. Contact Record Prepared By: Dyan Foss

Required Distribution: S . Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn
S. Bell, DOE-RFPO : J. Mead, K-HESS - David De] Vecchio
B. Birk, DOE-RFPO G. Morgan, DOE-RFPO . Gary Schuetz
C. Deck, K-H Legal ‘ S. Nesta, K-H RISS Bruce Wallin
- D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman
-S. Garcia, USEPA R. Schassburger, DOE-RFPO . Victoria Wren
C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS Carolyn Hicks
S. Gunderson, CDPHE C. Zahm, K-H Legal

). Legare, DOE-RFPO
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
'REGULATORY CONTACT RECORD

.
.

Date/Time:  January 24,2005 -
Site Contact(s): ~ ' Dyan Foss

Phone: ' (303) 994-0325
Regulatory Contact: Edd Kray .
Phone: (303) 994-3441
Agency:. . CDPHE

Purpose of Contact: Disposition of Area 6 Survey uait 26

N

T Dnscussnon

In accordance with the 776/777 DOP, Appendix I, the preparatlon of the facﬂxty for

- demolition is conducted in consultation with the CDPHE and is based on a series of
-~ decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the

activities that were conducted to prepare Area 6, survey unit 26 for demolition. Survey
unit 26 consists of room 153. :

The preparation process for Survey unit 26 was initiated January 16, 2005 when a
package for in-process radiological surveys was prepared and executed. Once the surveys
were complete; it was determined that the in process and final surveys could be combined
and the CDPHE representative concurred with this approach.

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in Survey unit 26.- The following summarizes the non-radiological activities:
s There are no RCRA units associated with survey unit 26.
¢ Chemicals and hazardous substances have been removed.

"o Beryllium regulated and controlled areas have been closed. Room 153 was not
listed on the historical list of rooms with potential beryllium contamination.
Baseline beryllium characterization and subsequent surveys following equipment
removal found no removable beryllium contamination. Fourteen (14) samples
were collected in the survey unit on horizqptal surfaces from floor to ceiling. All
samples were below the analytical reporting limit of 0.1 ug/ 100 cm?.

¢ Polychlorinated biphenyls (PCB) hazards and, equipment have been removed.
» The survey unit contains no asbestos.

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that

Contact Record 4/10/00
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would be gained through.additional decontamination. The state project representative
agrees that decontamination #iside survey unit 26 has progressed to the point of

reasonably achievable.

-
«

In summary, ALARA-based decontammatlon has been completed, Survey unit 26 will be
surveyed for removable contammation, and controls applied during demolition.. Due to
the low levels of contamination in survey unit 26, encapsulation is not required, and the
unit will not be painted. This contact ricord will be placed in the demolmon file for this

survey umt

Contact Record Prepared By: Dyan Foss

Required Distribution:
M. Aguilar, USEPA
S. Bell, DOE-RFPO

B. Birk, DOE-RFPO

C. Deck, K-H Legal
D. Foss, K-H 707/776/777
S. Garcia, USEPA

" C. Gilbreath, K-H 771/774

S. Gunderson, CDPHE
J. Legare, DOE-RFPO
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' ROCKY FLATS ENVIRONMENTAL TECANOLOGY SITE
REGULATORY CONTACT RECORD.

3
Y .

Date/Time: * January 24, 2005

Site Contact(s): Dyan Foss ' , :

Phone: (303) 994-0325 o ' o
. Regulatory Contact: Edd Kray

Phone: 4 -(303) 994-3441 :

Agency: CDPHE

Purpose of Contact: Disposition of Survey unit 42 '

Discussion
In accordance with the 776/777 DOP Appendix 1, the preparation of the fac111ty for
demolition is conducted in consultation with the CDPHE and is based on a séries of
. decisions primarily related to maintaining releases to the environment and doses to the
5 .‘_:-' workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare survey unit 42 for demolition. Survey unit 42
conswts of the elevator room 147. '

The preparation process for Survey unit 42 was initiated November 16, 2004 when a
package for in-process radiological surveys was prepared and executed. Oncé the surveys
were complete, it was determined that the in process and final surveys could be combined
and the CDPHE representative concurred with this approach. Preparation in the area
involved blocking the south side of the 776-771 underground tunnel to ensure that debris
and dust suppression water does not run down the: tunnel into the 771 Pro;ect area grade

fill.

In addition to the radiological hazards, thé non-radiological hazards have also been
addressed in Survey unit 42. The following summarizes the non-radiological activities:
. e Survey unit 42 contained two RCRA aqueous waste transfer lines from Building
771. The piping has been removed, and these lines had welded joints and were
* visually inspected for leaks on a daily basis; therefore; secondary containment was .
not required per 6CCR 1007-3 Part 264.193(f).
o Chemicals and hazardous substances have beén removed. The hydrauhc oil W111
~ be drained from the elevator system after it 1s taken out of service. _
o Beryllium regulated and controlled areas have been closed. Suwey unit 42 is the
elevator pit located in the northwest quadrant of building 776. This pit was never
on the historical list of rooms with potential beryllium contamination. Prior to

Contact Record 4/10/00
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final encapsulation, five (5) samples were oollected in the survey unit on the ﬂoor
All samples were below the analytical reporting limit of 0.1 ug/100 cm’.
e Polychlorinated bxphenyls (PCB) hazards and equipment have been removed

e Asbestos has been abafed.

Based on the survey results and the i)rinciples of ALARA, the nisks (industrial and
radiological) to the workers are greater, than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside survey unit 42 has progressed to the point of
reasonably achievable and is ready for encapsulation.

In summary, ALARA-based decontamination has been completed, Survey unit 42 will be
surveyed for removable contamination, and controls applied during demolition. This
contact record will be placed in the demolition file for this survey unit.

Contact Record Prepared By: Dyan Foss

Required Distribution:
M. Aguilar, USEPA

- S. Bell, DOE-RFPO

B. Birk, DOE-RFPO

C. Deck, K-H Legal

D. Foss, K-H 707/776/777
S. Garcia, USEPA

C. Gilbreath, K-H 771/774
S. Gunderson, CDPHE

J. Legare, DOE-RFPO
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
| REGULATORY CONTACT RECORD

Date/Time: : January 26, 2005
Site Contact(s): - Dyan Foss N

~ Phone: (303) 994-0325
Regulatory Contact: Edd Kray :
Phone: (303) 994-3441 . BRI
Agency: ~ CDPHE |

Purpose of Contact: ~ Disposition of Area 5 Survey unit 9

Discussion
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for
demolition 1s conducted in consultation with the CDPHE and is based on a series of

“decisions primarily related to maintaining releases to the environment and doses to the .

workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 5, survey unit 9 for demolition. Survey unit
9 consisted of rooms 118, 118A-H, 134 West, 138, 146, 146A and 146B.

The preparation ﬁroéess for survey unit 9 was initiated May 14, 2004 when a package for -

in-process radiological surveys was prepared and executed. Once the surveys were

complete, the following actions were taken as part of the ALARA-based decontamination

effort: ‘ : o

-o  Concrete shaving, concrete scraping, hydrolasing, joint removals, and hotspot ‘
removals were performed on various floor and wall surfaces. ‘

e The floor was removed. ' '

e Walls were decontaminated or removed as necessary

The area was resurveyed in accordance with the Radiological Pre-Démolition Survey
Plan for Buildings 776/777. The surveys were provided to the CDPHE project

representative, and a walk down of the area was conducted.
) A}

In addition to the radiological hazards, the non;radio]ogical hazards have also been

~addressed in survey unit 9. The following summarizes the non-radiological activities:

e Room 134 West was a permitted RCRA container storage unit in Unit 776.1 and
also provided secondary containment for RCRA tanks and piping associated with -
Units 776.2, 44.01 and 44.02. CDPHE approved closure of this area in a contact
record dated 11/23/04, contingent on final disposition of the building by removal.
Room 118 contained an interim status treatment unit, the Fluidized Bed

Contact Record 4/10/00
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Incinerator, Unit 49.01. The incinerator was closed by removal, and the
secondary containment was closed by the rinsate method and approved by
CDPHE in a contact record dated July 28, 2004, contingent of final disposition of
the building by removal. 'Room 146 provided secondary containment for the Size
Reduction Vault, interim status storage and treatment Unit 61, and mixed residue
tanks 94.009 — 94.011. This room was hydrolased prior to removing the floor,
which met the “debris rule” RCRA closure standard in the DOP.

e Chemicals and hazardous substances have been removed.

* Beryllium regulated and controlled.areas have been closed. Rooms 134 and 146,
in survey unit 9, were on the historical list of rooms with potential beryllium
contamination: Room 134 was on the historical list due to potential beryllium
contamination inside the-ASRF, but was never posted as a beryllium controlled or
regulated area. Room 146 was historically posted as a beryllium controlled area. -
Room 146 was decontaminated and released from beryllium controls prior to
femoval of the floors and walls of this room; therefore, no final beryllium samples
were collected in this area. . Baseline beryllium characterization and subsequent
surveys following equipment removal in the rest of the survey unit found no
removable beryllium contamination. Prior to final encapsulation of the survey
unit, twenty-two (22) samples were collected on horizontal surfaces from floor to
ceiling. All samples were below the analytical reporting limit of 0.1 ug/100 cm’.

e Polychlorinated biphenyls (PCB) hazards and eéquipment have been removed.
 Asbestos has been abated. :

‘Since the floor was removed and the exposed soil may have radiological contamination,

the soil will be treated with an encapsulant, such as soil cement will be placed-over the
soil to limit the potential for dispersion during demolition activities. The area will be
noted on project maps, and activities in this area will be coordinated with Envuonmental

Restoration personnel.

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey unit 9 has progressed-to the point of
reasonably achievable removal and that the subsequent step of encapsulation is

appropnate

~In summary, ALARA-based decontamination has been completed, Survey unit 9 will be

encapsulated and surveyed for removable contarmnatlon and controls will be applied
during demolition. This contact record will be included in the demolition file to ensure
the controls and requirements are included in the demohtlon work: packages for this

survey unit.

Contact Record Prepared By: Dyan Foss

Contact Record 4/10/00
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J. Legare, DOE-RFPO
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

~

Date/Time: February 2, 2005 .

Site Contact(s): Dyan Foss
“Phone: : (303) 994-0325

Regulatory Contact: Edd Kray

Phone: (303) 994-3441

Agency: - CDPHE

Purpose of Contact: Disposition of Area 5 Survey unit 11

Discussion ‘
In accordance with the 776/777 DOP, Appendix I, the preparation of the facxhty for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 5, survey unit 11 for demolition: Survey
unit 11 consisted of rooms 127, 127A, 127B, 141, and 148. '

The preparation process for survey unit 11 was initiated April 28, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were’
complete, the following actions were taken as part of the ALARA-based decontammatlon
effort: :

e Concrete shaving, joint removals, and hotspot removals were performed on
various floor and wall surfaces. ' :

e The floor in Room 127 was removed.
Walls were decontaminated or removed as necessary

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan
for Buildings 776/777. The surveys were provided to the CDPHE project representatlve
- and a walk down of the area was conducted.

* In addition to the radiological hazards, the non—radiological hazards have also been
addressed in survey unit 11. The following sumnmarizes the non-radiological activities:

e Room 127 was a permitted RCRA container storage area in Unit 776.1. Rooms
127 and 141 provided secondary containment for RCRA-regulated tanks and
piping associated with Unit 776.2 and with the mixed residue oil/solvent transfer
line. CDPHE approved closure of this area m a contact record dated 7/28/04,
contingent on final disposition of the building by removal.

e Chemicals and hazardous substances have been removed.

Contact Record 4/10/00
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e Beryllium regulated and controlled areas have been closed. Only Room 127 in this
, survey unit was on the historical list of rooms with potential beryllium
contamination due to the irternal contamination of tanks T-1A through T-3. The
baseline beryllium characterization and subsequent surveys following equipment
removal of this room found fo removable beryllium contamination. Prior to final
encapsulation, thirty (30) samples were collected in the survey unit on horizontal
‘surfaces from floor to ceiling. Al samples were below the analytical reporting

limit of 0.1 ug/100 cm®. .

¢ Polychlorinated biphenyls (PCB) hazards and equipment have been removed.
' Asbestos has been abated.

Since part of the floor was removed and the exposed soil may have radiological
contamination, an encapsulant, such as soil cement, will be placed over the soil to limit
the potential for dispersion during demolition activities. The area will be noted on project.
maps, and activities in this area will be coordinated with Environmental Restoratlon ‘
personnel.

Based on the survey results and the principles of ALARA, the risks (industrial and

.radiological) to the workers are greater than the benefit in source term reduction that

would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey unit 11 has progressed to the point of
reasonably achievable removal and that the subsequent step of encapsulation is
appropriate.

In summary, ALARA-based decontamination has been completed, Survey unit 11 will be
encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be included in the demolition file to ensure
the controls and requxrements are included in the demolition work packages for this
survey unit.

Contact Record Prepared By: Dyan Foss

Reguired Distribution: , ' . Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn

S. Bell, DOE-RFPO " J.Mead, K-HESS David Del Vecchio

B. Birk, DOE-RFPO " G. Morgan, DOE-RFPO Gary Schuetz

C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin

D. Foss, K-H 707/776/777 K_ North, K-H ESS/MS Howard Druckman

S. Garcia, USEPA R. Schassburger, DOB-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS Carolyn Hicks

S. Gunderson, CDPHE " C.Zahm, K-H Legal ‘

J. Legare, DOE-RFPO

" Contact Record 4/10/00

Rev. 5/24/04 .
Page 2 of 2




ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

v

Date/Time: February 2, 2005‘
.. . 1

Site Contact(s): Dyan Foss

Phone: " (303) 994-0325

Regulatory Contact: Edd Kray

Phone: (303) 994-3441

Agency: CDPHE

'Purpose of Contact: . Disposition of Area 4 Survey unit 14

Discussion’
In accordance with the 776/777 DOP Appendix 1, the preparation of the facility for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 4, survey unit 14 for demolition. Survey
unit 14 consisted of rooms 125, 130B, 131, and 131A.

The preparation process for survey unit 14 was initiated September 9, 2004 when a
package for in-process radiological surveys was prepared and executed. Once the surveys
were cormplete, the followmg actxons were taken as part of the ALARA-based
decontamination effort:
o Concrete shaving, joint removals, and hotspot removals were performed on
various floor and wall surfaces.
e Walls/ceiling were decontaminated or removed as necessary

The area was resurveyed in accordance.with the Radiological Pre-Demolition Sufvey Plan
for Buildings 776/777. The surveys were provided to the CDPHE proyact representatxve
and a walk down of the area was conducted

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in survey unit 14. The following summarizes the non-radiological activities:

e Room 131 provided secondary containment for a mixed residue container storage
area, Unit 90.49, located at the east end of the room. This room also provided
secondary containment for mixed residue tanks and associated piping. CDPHE
approved closure of this area in a contact record dated 1/26/05, contingent on final
disposition of the building by removal.

e Chemicals and hazardous substances have been rem@ved

Contact Record 4/10/00
Rev. 5/24/04
‘ Page 1 of 2
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¢ Beryllium regulated and controlled areas have been closed. Room 131 was listed
on the historical list of rooms'due to gloveboxes in the room that were used for
beryllium parts. The KH baseline characterization and subsequent survey after
equipment removal indicated no removable beryllium contamination in this
survey unit. Prior to encapstilation, twenty-four (24) samples were collected from
floor to ceiling, all samples were below the reporting limit of 0.1 ug/100 cm’.

¢ Polychlorinated biphenyls (PC]S) hazards and equipment have been removed.

e Asbestos has been abated.

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey unit 14 has progressed to the point of
reasonably achievable removal and that the subsequent step of encapsulatlon is

appropnate

In summary, ALARA based decontamination has been completed Survey umt 14 will be
encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record will be included in the demolition file to ensure
the controls and requuements are included in the demolition work packages for this.

survey unit.

Contact Record Prepared By: Dyan Foss -

" Additiopal Distribution:

Required Distnbution: , -
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn
S. Bell, DOE-RFPO J. Mead, K-H ESS David Del Vecchio
B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Carolyn Hicks
. C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin
D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Victoria Wren
S. Garcia, USEPA R. Schassburger, DOE-RFPO :
C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS
S. Gunderson, CDPHE ' C. Zahm, K-H Legal

J. Legare, DOE-RFPO

Contact Record 4/10/00

Rev. 5/24/04
Page 2 of 2
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

«"

Date/Time: February 7, 2005
W
Site Contact(s): Dyan Foss
Phone: . (303) 994-0325. -
Regulatory Contact: Edd Kray
- Phone: (303) 994-3441
Agency: CDPHE

Purpose of Contact:  Disposition of Area 4 Survey unit 17 -

Discussion :

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for
demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primanly related to maintaining releasés to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 4; survey unit 17 for demolition. Survey
unit 17 consisted of rooms 415 through 429 and room 431.

The prepamtioi; process for survey unit 17 was initiated April 30, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were
complete, it was determined that the in process and final surveys could be combined and
the CDPHE representative concurred with this approach. The area was surveyedin -
accordance with the Radiological Pre-Demolition Survey Plan for Buildings 776/777.
The following actions were taken as part of the ALARA-based decontamination effort:
e Concrete shaving and hotspot removals were performed on a few floor and wall

surfaces.
- o  Some block walls were removed.

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in survey unit 17. The following summarizes the non-radiological activities:

e There were three RCRA permitted storage areas in rooms 416, 416B, and 427 that
were part of Unit 777.1. These areas were closed administratively through a
request submitted to CDPHE on July 30, 2001

» Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. Rooms-415, 416,
416A, 418,419, 424 427, and 427A were listed on the historical list of rooms
with potential beryllium contamination. The baseline beryllium characterization
of these rooms was conducted by KH in 1999; removable beryllium

Contact Record 4/10/00
Rev. 5/24/04
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contamination was discovered in rooms 418 and 424 and they were posted as
Beryllium Controlled Areas. After equipment removal, decontamination, and re~
sampling, these rooms were de-posted as beryllium areas. Subsequent surveys
following equipment removal have found no removable beryllium present in this
survey unit. Forty-seven (47) additional samples were collected in the survey unit -
" on horizontal surfaces from floor to cenlmg All samples were below the

analytical reporting limit of 0.#ug/100 cm’.

e Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

e .Asbestos has been abated.

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative -
agrees that decontamination inside survey umt 17 has progressed to the pomt of
reasonably achievable.

In summary, ALARA-based decontamination has been completed, Survey unit 17 will be

surveyed for removable contamination, and controls applied during demolition. Due to

_ the low levels of contamination in survey unit 17, encapsulatxon 1s not requued and the
unit will not be painted. This contact record will be placed in the demolition file for this

survey unit.

Contact Record Prepared By: D);_an Foss

\

Required Distribution: : Additional Distribution: -
M. Aguilar, USEPA ‘ R. Leitner, K-H 371/374 Terry Vaughn

S. Bell, DOE-RFPO ‘ J. Mead, K-H ESS David Del Vecchio

B. Birk, DOE-RFPO . G. Morgan, DOE-RFPO - Larry Maghrak

C. Deck, K-H Legal . 'S.Nesta, K'H RISS Bruce Wallin

D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman

S. Garcia, USEPA . R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS Carolyn Hicks

S. Gunderson, CDPHE C. Zahm, K-H Legal

J. Legare, DOE-RFPO

Contact Record 4/10/00
Rev. 5/24/04
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
' REGULATORY CONTACT RECORD

-
.

Datefl‘ime: ' February 7, 2005
3
LY
Site Contact(s) Dyan Foss
Phone: (303) 994-0325
Regulatory Contact: Edd Kray .
"Phone: (303) 994-3441
Agency: - CDPHE

Purpose of Contact: Disposition of Area 7 Survey unit 8

Discussion
In.accordance with the 776/777 DOP, Appendix I, the preparatlon of the facﬂxty for

demolition is conducted in consultation with the CDPHE and is based on a series of -
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare Area 7, survey unit 8 for demolition. Survey unit
8 comprises the compressor house on the north side of building 776.

The preparation process for survey unit 8 was initiated December 19 2004 when a

" package for in-process radiological surveys was prepared and executed. Once the surveys
. were complete, it was determined that the in process and final surveys could be

combined, and the CDPHE representative concurred with this approach. The area was
surveyed in accordance with the Radiological Pre-Demolition Survey Plan for Buildings
776/771. As part of the ALARA-based decontamination, concrcte shaving and hotspot
removals were performed on a few floor and wall surfaces.

‘In addition to-the radiological hazards, the non~radiological hazards have also beén

addressed in survey unit 8. The following summarizes the non-radiological activities:

e Portions of the floor in Room 150 were considered secondary containment for
mixed residue transfer line. These areas were washed and rinsed, and CDPHE
approved closure of this area in a contact record dated 12/16/04, contingent on
final disposition of the building by removai. . 3
Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. This survey unit
includes rooms 150 and 150A, which were never listed on the historical list of
roomns with potential beryllium contamination. The baseline beryllium
characterization and subsequent surveys following equipment removal of this
room found no removable beryllium contamination. Twenty-five (25) additional

Contact Record 4/10/00

Rev. 5/24/04
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samples were collected in the survey unit on horizontal surfaces from floor to
ceiling. All samples ‘werg below the analytical reportmg limit of 0.1 ug/100 cm?.
e Polychlorinated biphenyls (PCB) hazards and equipment have been removed.
e Asbestos has been abated. .

Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside survey unit 8 has progressed to the point of reasonably
achievable. - The following areas will require additional controls during demolition:

e The seam between the wall and slab for the wall between survey unit 8 and survey

units 9 and 11
¢  The stairs leading into survey units 11 and 9 from survey unit 8

The controls for these areas may include any combination of the following:
o The areas will be painted orange, or some other bright color, to make the area
readily identifiable during demolition.
o Special briefings will be held with equipment operators and dust control and
waste crews prior to initiating demolition of these areas.
* Measures will be taken to minimize the stockpiling of the debris associated with
" this activity. ' .
In summary, ALARA-based decontamination has been completed, Survey unit 8 will be
surveyed for removable contamination, and controls applied during demolition. Due to
the low levels of contamination in survey unit 8, encapsulation is not required, and the
entire unit will not be painted with the exception of the areas mentioned above. This
contact record will be placed in the demolition file for this survey unit.

Contact Record Prepared By: Dyan Foss

Required Distribution; Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 Terry Vaughn ‘

S. Bell, DOE-RFPO J. Mead, K-H ESS David Del Vecchio

B. Birk, DOE-RFPO G.Morgan, DOERFPO "Larry Maghrak

C. Deck, K-H Legal " S.Nesta, K-HRISS - Bruce Wallin

D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman

S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS, Carolyn Hicks

S. Gunderson, CDPHE C. Zahm, K-H Legal _

J. Legare, DOE-RFPO . .

Contact Record 4/10/00
Rev. 5/24/04 .
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

.

Date/Time: . February 9, 2005

S ] .

. L)

Site Contact(s): Dyan Foss
Phone: : (303).994-0325
Regulatory Contact: Edd Kray
Phone: (303) 994-3441
Agéncy: . CDPHE

Purpose of Contact:  Disposition of Survey unit 6

Discussion
In accordance with the 776/777 DOP, Appendix I, the preparatxon of the facility for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare survey unit 6 for demolition. Survey unit 6
consists of the stairwell identified as room 139 and the basemient floor area in front of the
elevator. '

The preparation process for survey unit 6 was initiated May 25, 2004 when a package for
in-process radiological surveys was prepared and executed. Once the surveys were

* complete, it was determined that the in process and final surveys could be combined, and

the CDPHE representative concurred with this approach. The area was surveyed in

"~ accordance with the Radiological Pre-Demolition Survey Plan for Buildings 776/777.

As part of the ALARA-based decontamination, concrete shaving and hetspot removals
were performed on a few floor and wall surfaces.

In addition to the radiological hazards, the non-radiological hazards have also been
“addressed in survey unit 6. The following summarizes the non-radiological activities:

e There are no RCRA units associated with this survey unit. .

e Chemicals and hazardous substances have been removed.

e Beryllium regulated and controlled areas have been closed. This area was not
listed on the historical list of rooms with potential beryllium contamination.
Baseline beryllium characterization and surveys following equipment removal

- found no removable beryllium contamination. Ten (10) additional samples were
collected in the survey unit on horizorital surfaces from floor to ceiling. All
samples were below the analytical reporting limit of 0.1 ug/100 cm®.

e Polychlorinated biphenyls (PCB) hazards and equipment have been removed.

Contact Record 4/10/00

Rev. 5/24/04
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J. Legare, DOE-RFPO

e Asbestos has been Aal'_)_ated.

Based on the survey results and the principles of ALARA, the risks (industrial and

. radiological) to the workers are greater than the benefit in source term reduction that

would be gained through additional decontamination. The state project representative
agrees that decontammatlon inside survey unit 6 has progressed to the pomt of reasonably
achievable. .

The stair steps in this survey unit have higher levels of contamination thien the rest of the

‘survey unit. Since the steps are needed for access, the stairs will remain in place until

building decontamination and demolition preparation are complete. However, the stairs
will be removed and packaged just prior to initiating bulldmg demolition while the

building is intact.

_ In summary, ALARA-based decontamination has been completed, Survey unit 6 will be
. surveyed-for removable contamination, and controls applied during demolition. This

contact record will be placed in the demolition ﬁle for this survey unit.

Contact Record Prepared B);: Dyan Foss

Required Distribution: - . Additional Distribution:

M. Aguilar, USEPA R. Leitner, K-H371/374 ~ Terry Vaughn

S. Bell, DOE-RFPO J. Mead, K-HESS David Del Vecchio

B. Birk, DOE-RFPO G. Morgan, DOE-RFPO . Larry Maghrak

C. Deck, K-H Legal S. Nesta, K-HRISS * Bruce Wallin

D. Foss, K-H 707/776/777 K. North, K-H ESS/MS Howard Druckman
. S. Garcia, USEPA . . R Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-HESS - Carolyn Hicks

S. Gunderson, CDPHE C. Zahm, K-H Legal

Contact Record 4/10/00
Rev. 5/24/04 _
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

<«

Date/Time: February 11, 2005
)

Site Contact(s): . Dyan Foss

Phone: 303-994-0325

Regulatory Contact: Edd Kray

Phone: ~ 303-994-3441

Agency: CDPHE

Purpose of Contact:  Venfication surveys of the Building 777 annex

Discussion _ A _
The Building 777 annex was surveyed in accordance with the Site-wide Pre-Demolition Survey

Plan, and those surveys were documented in the Building 777 Pre-Demolition Survey Report,
Revision 1, dated July 8, 2004. The rcport was transmitted to CDPHE for concurrence, which

was received August 12, 2004.

The annex was surveyed at this time because no further activities were required in that area.
However, as the Building 776/777 decontamination activities progress, it became necessary to
use that annex as a step off pad. The re-use of the annex and the need for verification surveys

" were discussed with CDPHE at survey status meetings.

CDPHE concurred with the approach of using the annex as a step off pad and performing a
limited number of verification surveys in the annex when it was no longer needed as a step off
pad. The surveys were performed predominantly in room 404 and provided to CDPHE on
February 10, 2005. This contact record documents CDPHE concurrence of the verification
surveys demonstrating that the annex still meets the unrestricted release levels.

- Contact Record Prepared By: Dyan Foss

Required Di"stribution: ’ Additional Distribution:

M. Aguilar, USEPA D. McCranie, DOE—R‘FPO David Del Vecchio
B. Birk, DOE-RFPO. J. Mead, K-H ESS . Terry Vaughn

C. Deck, K-H Legal G. Morgan, DOE-RFPO Bruce Wallin

D. Foss, K-H 707/776/777 S. Nesta, K-H RISS . Larry Maghrak

S. Garcia, USEPA ‘ K. North, K-HESS/MS .. Carolyn Hicks

C. Gilbreath, K-H 771/774 M. Roy, DOE-RFPO '

S. Gunderson, CDPHE R. Schassburger, DOE-RFPO

Contact Record 4/10/00 :

Rev. 2/7/05
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D. Kruchek, CDPHE
J. Legare, DOE-RFPO

R. Leitner, K-H 371/374
\
A Contact Record 4/10/00
Rev. 2/7/05
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D. Shelton, K-H ESS

i J. Walstrom, K-H RISS
. C.Zahm, K-H Legal
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
'REGULATORY CONTACT RECORD

-
.

Date/Time: February 14, 2005
c W
Site Contact(s): Dyan Foss
Phone: (303) 994-0325 - "
Regulatory Contact: Edd Kray
Phone: (303) 994-3441
Agency: CDPHE

Purpose of Contact: 'Disposition of Survey unit 3

Discussion

~ In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for

demolition is conducted in consultation with the CDPHE and is based on a series of -
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare survey unit 3 for demolition. Survey unit 3

" consists of rooms 144, 154, 155, and 161.

The preparation process for survey unit 3 was initiated June 6, 2004 when a package for
in-process radiological surveys was prepared and executed. Once the surveys were
complete, it was determined that the in process and final surveys could be combined, and
the CDPHE representative concurred with this approach. The area was surveyed in
accordance with the Radiological Pre-Demolition Survey Plan for Buildings 776/777.

As part of the ALARA-based decontamination, concrete shaving and hotspot removals
were performed on a few floor and wall surfaces. In addition, several sections of the floor

. were completely removed, including the sump in room 161, and the walls around room

155 were removed. |

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in survey unit 3. The following summarizes the non-radiological activities:
* Room. 154 was a permitted RCRA container storage area in Unit 776.1, previously
known as Unit 69. Room 154 also provided secondary containment for Tanks SR-
3, SR-4 and SR-5 (Units 94.001 — 94.003) and Pilot FBI pencil tanks T-1 and T-2
(Unit 49.02). These areas were washed and rinsed, and CDPHE approved closure
of this area in a contact record dated 12/ 16/04 contmgent on final disposition of

the building by removal. :
e Chemicals and hazardous substances have been removed

Contact Record 4/10/00
Rev. 5/24/04
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» Beryllium regulated and controlied areas have been closed. None of the rooms in
survey unit 3 were lié'tcd.o,n the historical list of rooms with potential beryllium
contamination. The baseline beryllium characterization and subsequent surveys
following equipment removal found no removable beryllium contamination in
these rooms. Prior to final encapsulation, twenty-four (24) samples were collected
in the survey unit on honzontal surfaces from floor to ceiling. All samples were
below the analytical reporting Bmit of 0.1 ug/100 cm’.

e Polychlorinated blphenyls (PCB) hazards and equipment have been removed

e Asbestos has been abated. .

. Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside survey unit 3 has progressed to the point of reasonably

achievable.

In summary, ALARA-based decontamination has been completed, Survey unit 3 will be
encapsulated, surveyed for removable contamination, and controls applied during
demolition. This contact record will be placed in the demolition file for this survey unit.

Contact Record Prepared By: Dyan Foss

Regquired Distribution;
M. Aguilar, USEPA

S. Bell, DOE-RFPO.

B. Birk, DOE-RFPO

C. Deck, K-H Legal

D. Foss, K-H 707/776/777
S. Garcia, USEPA

C. Gilbreath, K-H 771/774

S. Gunderson, CDPHE
J. Legare, DOE-RFPO

Contact Record 4/10/00
Rev. 5/24/04

R. Leitner, K-H 371/374

J. Mead, K-H ESS

G. Morgan, DOE-RFPO

S. Nesta, X-H RISS

K. North, K-H ESS/MS

R. Schassburger, DOE-RFPO
D. Shelton, K-HESS

C. Zahm, K-H Legal
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
' REGULATORY CONTACT RECORD

Y
.

" -Date/Time: February 16, 2005
. . .\

" Site Contact(s): Dyan Foss o : . '
Phone: * - (303) 994-0325 - : C T
Regulatory Contact: Edd Kray'

- Phone: (303) 994-3441
Agency: . CDPHE

Purpose of Contact:  Disposition of Survey unit 38

Dlscu‘ssmn
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for

demolition is conducted in consultation with the CDPHE and is based on a series of
decisions primarily related to maintaining releases to the environment and doses to the
workers as low as reasonably achievable (ALARA). This contact record documents the
activities that were conducted to prepare survey unit 38 for demolition. Survey unit 38
consisted of the 250 plenum located on the second floor of Building 776 .

The preparation proccss for survey unit 38 was initiated April 12, 2004 when a package
for in-process radiological surveys was prepared and executed. Once the surveys were
complete, the following actions were taken as part of the ALARA-based decontamination
effort:

¢ Concrete shaving, j oim removals, and hotspot removals were performed on

. varous floor and wall surfaces.
e Ceiling areas were decontaminated or removed as necessary
» Contaminated sealant (such as the sealant near the center of the east wall of
plenum 250) was removed to the extent practicable

The area wasAresurveyed in accordance with the Radiological Pre-Demolition Survey Plzin
for Buildings 776/777.. The surveys were provnded to the CDPHE project representative,
and a walk down of the area was conducted.

In addition to the radiological hazards, the non-radiological hazards have also been
addressed in survey unit 38. ‘The following summarizes the non-radiological activities: .
¢ There are no RCRA units associated with thisssurvey unit.

* Chemicals and hazardous substances have been removed.

'» Beryllium regulated and controlled areas have been closed. Baseline beryllium
characterization and random surveys over the past five (5) years have been below
the reporting lumt of 0.1 ug/100 cm?.  Prior to ﬁnal encapsulatxon twenty-four

Contact Record 4/10/00
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(24) samples were collected in the survey unit on horizontal surfaces from ﬂoor'to :
ceiling. All samples® were below the analytical reporting limit of 0.1 ug/100 cm
* "Polychlorinated blphenyls (PCB) hazards and equipment have been removed.
e Asbestos has been abated
Based on the survey results and the principles of ALLARA, the risks (industrial and
radiological) to the workers are greatef than the benefit in source term reduction that
would be gained through additional decontamination. The state project representative
agrees that decontamination inside Survey unit 38 bas progressed to the point of
reasonably. achievable removal and that the subsequent step of encapsulation is
appropriate. The following areas will require additional controls during demolition:

Portions of the north wall

Portions of the ceiling

Columns within the survey unit

Remnants of the West side of the first stage filter racks

The controls for these areas may include any combination of the following;
e The areas will be painted orange, or some other bright color, to make the area
readily identifiable during demolition.
e Special briefings will be held with equipment operators and dust control and
wasté crews prior o initiating demolition of these areas.
e ' Measures will be taken to minimize the stockpiling of the debris associated with

this activity.

| In summary, ALARA-based decontamination has been completed, Survey unit 38 will be

encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record w111 be mcluded in the demolition work packages

for this survey unit.

Contact Record Prepared By: Dyan Foss

~

Required Distribution: - Additional Distribution:
M. Aguilar, USEPA R. Leitner, K-H 371/374 Tetry Vaughn

S. Bell, DOE-RFPO J. Mead, K-H ESS David Del Vecchio

B. Birk, DOE-RFPO G. Morgan, DOE-RFPO Gary Schuetz

C. Deck, K-H Legal S. Nesta, K-H RISS Bruce Wallin

D. Foss; K-H 707/776/777 K. North, K-H ESS/MS Larry Maghrak

S. Garcia, USEPA R. Schassburger, DOE-RFPO  Victoria Wren

C. Gilbreath, K-H 771/774 D. Shelton, K-H ESS ' Carolyn Hicks

S. Gunderson, CDPHE C. Zahm, K-H Legal |

J. Legare, DOE-RFPO

Contact Record 4/10/00
Rev. 5/24/04
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Welcome to the RFETS Regulatory Contact Record Database

Please enter any of the information specific to the xecox\’(s) being queried in the fields below and press the "Submit” key.

You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine your
search. To create a new search, press the "Clear Form".” The query will search the database usmg "and" statements. Records
meeting the criteria specxﬁcd ‘will be displayéd below. Please scroll through the record output using the arrow keys to locate
the record of choice. _

Building: | —H

Author:. [Dyan Foss ' E
Regulatory Contact: [ , .

- Date Range: From'|1/1lo4 | To'pl8l‘200‘4 ]
Keyword: [~ } ' B

1253
Date and Time 6/8/2004
Primary Site Contact - Dyan Foss Primary Reg qu'xtact : - Ed Kray
SecondaySite Contact ‘ Seconday Reg Contact i
Unit . . Building Site Phione . . Agency
Unit 20 : ‘ - CDPHE
Purpose
Survey Unit 20 Disposition

A ]

Discussion

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Survey unit 20
for demolition. Survey unit 20 consists of room 433. The preparation process for Survey unit 20 was
initiated January 5, 2004 when a package for in-process radiological surveys was prepared and
executed. Once the surveys were complete, the results were discussed at the weekly 776/777 survey

http://rfetshp/environmental/Contact Records/SearchContactRecords.asp 9/8/04
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status meeting, and the decision was made to complete the following: ? Concrete shaving was .
performed.on all floor surfaces. ? Six (6) column expansion joints with spots greater than 1,000,000
dpm/100cm2 were remediated by manual chipping -and removal of the hot spots. ? Three (3) rows of
highly contaminated block were removed from the top of Wall 20-1 (Outer Superdry North Wall). ?
Eleven (11) rows of highly contaminhted block were removed from the top of Wall 20-6 (Opposite of -
Wall 776019-2 Section C). ? Highly contaminated block was removed from the north ‘upper portion of
wall 776020-7, section D (Outer Superdry East Wall). The area was resurveyed in accordance with the
Radiological Pre-Demolition Survey Plan for Buildings 776/777. The surveys were provided to the

. CDPHE project representative, and a walk down of the area was conducted. In addition to the

radiological hazards, the non-radiological hazards have also been addressed in Survey unit 20. The -
following summarizes the non-radiological activities: ? Room 443 contained ancillary RCRA piping,, _
associated with glovebox 524 and the tanks in room 430. This portion of the RCRA unit was closed

. through the removal of the piping and the washing the secondary under the piping, which is

documented in a contact record dated 2/4/04. 7 Chemicals and hazardous substances have been

" removed. ? Beryllium regulated and controlled areas have been closed. Room 433 was not listed on the

historical list of rooms. There is no historical record of beryllium use in this room. The KH baseline
characterization of 1999 indicated no removable beryllium contamination in this survey unit. Since the

" baseliné survey, the rooms have been stripped of all equipment. All samples collected were below the

reporting limit of 0.1 ug/100 cm2. ? Polychlorinated biphenyls (PCB) hazards and equipment have been |
removed. ? Asbestos has been abated. Based on the survey results and the principles of ALARA, the

" risks (industrial and radiological) to the workers are greater than the benefit in source term reduction,

which would be gained through additional decontamination. The state project representative agrees that
decontamination inside Survey unit 20 has progr@ssed to the point of reasonably achievable removal
and that the subsequent step of encapsulation is appropriate. In summary, ALARA-based -
decontamination has been completed, Survey unit 20 will be encapsulated and surveyed for removable
contamination, and controls will be applied during demolition. This contact record W]ll be included as

an appendix to the characterization report for Survey unit 20.

R

Follow-Up

Please contact Doug Schlagel at extension 4175 for assistance with this page.
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Welcome to the RFETS Regulatory Contact Record Database

Please enter any of the information specific to the recopd(s) being queried in the.fields below and press the "Submit" key.
You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine your
search. To create a new search, press the "Clear Form". The query will search the database usmg "and" statements. Re¢6ids
meeting the criteria specified will be displayed below. Please scroll through the record output using the arrow keys to locate
the record of choice. )

Building: ]

Author: . [DyanFoss - E '

Regulatory Contact: | ' , ‘ . E

Date Range: From |1/1/04 S L _ - To[9/8/2004 |
Keyword: | ] o

- 1263
Date and Time | 6/17/2004
Primary Site Contact Dyan Foss Primary Reg Contact Edd -Kray
SecondaySite Contact - ‘ Seconday Reg Contact o ’
Unit Building, Site Phone ~ Agency
Unit 19 - ‘ IR S CDPHE
Purpose -

Survey Unit 19 Diéposition’

Discussion

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to

" maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Survey unit 19
for demolition. Survey unit 19 consists of room 430. The preparation process for Survey unit 19 was
initiated January 8, 2004 when a package for in-process radiological surveys was prepared and
executed. Once the surveys were complete, the following actions Were taken as part of the ALARA-

Y
A\
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based decontamination effort: = Concrete shaving was performed on all floor surfaces. - - Upon
completion of the shaving effort, approx1mately 150 linear feet of hot spots were remediated on the
floor. - Twenty (20) column expansion joints were remediated by manual chipping and removal of the
hot spots. - Twenty-four (24) columns were remediated by manual chipping and removal of the hot
spots. - Six (6) rows of block were removed from the top of Wall 776019-1, Section C. - Eleven (11)
rows of block were removed from th¢ top“of Wall 776019-2 Section C (Opposite of Wall 20-6). -
Several small sections of block were removed from thie upper section of Wall 776019, Sections A and
B. - Approximately thirteen (13) rows of block was removed from the upper west corner of Wall
776014, Section D - Eight (8) rows of block were removed from the top of Wall 776019-5. - The tops
of ceiling I-beams were decontaminated. The &rea was resurveyed in accordance with the Radiological
-*. Pre-Demolition Survey Plan for Buildings 776/777. The surveys were provided to the CDPHE project .
representative, and a walk down of the area was conducted. In addition to the radiological hazards, the
non-radiological hazards have also been addressed in Survey unit 19. The following summarizes the =
non-radiological activities: - Room 430 contained RCRA Container Storage Unit 777.1. The room also
provided RCRA secondary containment for mixed residue piping, and was closed as part of Set 82
under the Building 776/777 DOP. The map provided with the Set 82 closure plan in Appendix H of the
DOP shows the floor locations requiring closure. These areas were washed and rinsed and the results .
. provided to CDPHE on March 10, 2004. Approval for contingent closure was received on June 17,
2004 - Chemicals and hazardous substances have been removed. - Beryllium regulated and controlied
_ areas have been closed.,Survey Unit 19 covers the south half of room 430. The historical record
~ indicates that beryllium parts were machined inside gloveboxes in Room 430. Sampling conduéted in
March 2001 found surface removable levels of 0.1 ug/100 cm2 in the southeast comer of the room. The
source of the beryllium contamination was two B-boxes used in parts recycling. The area was
decontaminated and re-sampled with all samples collected being below the analytical detection limit of
0.1 ug/100 cm2. Since the baseline survey, the rooms have been stripped of all equipment. The final
beryllium surveys for this area was collected on May 18, 2004. All samples collected were below the
reporting limit of 0.1 ug/100 cm2. - Polychlorinated biphenyls (PCB) hazards and equipment have been
removed. - Asbestos has been abated. Based on the survey results and the principles of ALARA, the
- risks (industrial and radiological) to the workers are greater than the benefit in source term reduction
* - that would be gained through additional decontamination. The state project representative agrees that
decontamination inside Survey unit 19 has progressed to the point of reasonably achievable removal
and-that the subsequent step of encapsulation is appropriate. In summary, AL ARA-based
decontamination has been completed, Survey unit 19 will be encapsulated and surveyed for removable-
contamination, and controls will be applied during demolition. This contact record will be included as

an appendix to the characterization report for Survey unit 19.

Follow-Up

Please contact Doug Schiagel at extension 4175 for assist‘ance with this page.
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Welcome to the RFETé Regulatory Contact Record Database

Please enter any of the information specific to the record(s) being quened in the ﬁelds below and press the "Submit" key.

You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine; your

search: To create-a-new search, press the "Clear Form". The query will search the database usmg "and" statements. Records
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Building: | A @

. Author: b [Dyan Foss E
Regulatory Contact: | } — ' | @
. Date Range: From [171/04 | ' To B/8/2004' 1

1266
Date and Time - 61242004
Primary Site Contact .+ DyanFoss Primary Rég Contact  Edd Kray
SecondaySite Contact _ Seconday Reg Contact
Unit ' Building . © Site Phone ' Agency

CDPHE

Purpose
Survey Units 16 and 40 Disposition

Discussion

[

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is .
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to -
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Survey units 16
and 40 for demolition. Survey unit 16 consists of room 430. Survey unit 40 consists of rooms 440, 432,
432A, 432B, 432C, and 432D. The preparation process for Survey unit 16 was initiated January 8, 2004
when a package for in-process radiologfcal surveys was prepared and executed. Once the surveys were
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complete, the following actions were taken as part of the ALARA-based decontamination effort: ?
Concrete shaving was performed on all floor surfaces and manual chipping was used to remove hot -
spots. ? Twenty-nine (29) column expansion joints were remediated by manual chipping. ? Twelve (12) -
small hotspots and cracks were remediated by manual chipping. ? Three (3) rows. of contaminated
block were removed from the top of Wall 776016-3 (Outer Superdry North Wall). ? All block was
removed from the Wall 776016-2, Section'E (North Wall Roll-up Door Area). ? The top rows of
contaminated block was removed from wall 776016-4, section D (Outer Superdry West Wall). The area
was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan for Buildings :

* 776/7717. The surveys were provided to the CDPHE project representative, and a walk down of the area

was conducted. In addition to the radiological fiazards, the non-radiolo, gical hazards have also been
addressed in Survey unit 16. The following summarizes the non-radiological activities: ? Room 430
contained RCRA Container Storage Unit 777.1. The room also provided RCRA secondary containment
for mixed residue tanks and pipirig, and was closed as part of Set 82 under the Building 776/777 DOP. -
The map provided with the Set 82 closure plan in Appendix H of the DOP shows the floor locations
requiring closure. These areas were washed and rinsed and the results provided to CDPHE on March
10, 2004. Approval for contingent closure was received on June 17, 2004- Chemicals and hazardous
substances have been removed. - Beryllium regulated and controlled areas have been closed. Survey
Unit 16 covers the north half of room 430. The historical record indicates that beryllium parts were
machined inside gloveboxes in Room 430. The final beryllium surveys for this area was collected on
May 18, 2004. All samples collected were below the reporting limit of 0.1 ug/100 cm2. -

" Polychlorinated biphenyls (PCB) hazards and equipment have been removed. - Asbestos has been

abated. The preparation process for Survey unit 40 was initiated February 9, 2004 when a package for
in-process radiological surveys was prepared and executed. Once the surveys were complete, the
following actions were taken as part of the ALARA-based decontamination effort: - - Top rows of block
were removed from all walls. - The majority of equipment and piping was removed from Mezzanine
level. - Most contaminated portions of mezzanine floor/ lower level ceiling were removed. The area

* was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan for Buildings

776/777. The surveys were provided to the CDPHE project representative, and a walk down of the area
was conducted. In addition to the radiological hazards, the non-radiological hazards have also been
addressed in Survey unit 40. The following summarizes the non-radiological activities: - Room 432C
was a permitted container storage unit. The stainless steel floor in the room was closed through debris
treatment. - Chemicals and hazardous substances have been removed. - Beryllium regulated and
controlled areas have been closed. Room 432 was listed on the historical list.of rooms. The KH
baseline characterization of 1999 indicated removable beryllium contamination in room 432. A
beryllium contaminated lathe was located in room 432. Since the baseline survey, the rooms have been
stripped of all equipment and decontaminated for beryllium. The final beryllium surveys for this area
were collected in May 2004. All samples collected were below the reporting limit of 0.1 ug/100 cm2. -
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. - Asbestos has been
abated. Based on the survey results and the principles of ALARA, the risks (industrial and radiological)
to the workers are greater than the benefit in source term reduction that would be gained through
additional decontamination. The state project representative agrees that decontamination inside Survey
units 16 and 40 has progressed to the point of reasonablysachievable removal and that the subsequent:
step of encapsulation is appropriate. In summary, ALARA-based decontamination has been completed,
Survey units 16 and 40 will be encapsulated and surveyed for removable contamination, and controls -
will be applied during demolition. There are several areas within Area 3, which included these survey
units, that will be marked for additional controls during demolition. The following areas will require
additional controls during demolition: - The north wall in Survey Unit 16 - The south wall in Survey
Unit 19 - The mezzanine floor and ceiling and super dry floor in Survey Unit 40 The controls for these
areas will include any combination of the following: - All areas will be painted orange, or some other
bright color, to make the area readily identifiable during demolition. - If structurally feasible, up to 50%

of the walls will be removed while the building structure is still intact. - A spray header will be used to

http://rfetshp/environmental/Contact_Records/SearchContactRecords.asp

9/8/04 -




- Search Contact Records V ' - Page3of3

wet the internals of the concrete block prior to démolition of the wall. - Special briefings will be held
with equipment operators and dust control and waste crews prior to initiating demolition of these areas.
- Measures will be taken to minimize the stockpiling of the debris associated with this activity. This
contact record will be included as an  appendix to the characterization report for Survey units 16 and 40-
and placed in the demolition file to ensure the controls and requirements are included in the demolition
work packages for these survey units.

Follow-Up

Please contact Doug Schiagel at extension 4175 for assistance with this page.
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Welcome to the RFETS'Regulatory Contact Record Database

N , .
Please enter any of the information specific to the recor(f(s) being queried in the fields below and press the "Submit" key.

You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine your
search. To create a new search, press the "Clear Form”. The query will search the database using "and” statements. Recbfds
meeting the criteria specifiéd will be displayed below. ‘Please scroll through the record dutput using the arrow keys to locate
the record of choice. . :

Building: T H

Author: | [DyanFoss™ : E _
Regulatory Contact: [~ - ’ — - =
~ DateRange: From [1/A/04. - . | N - To |9/8/2004 B

Keyword: | -

(9 0f 20)

~ Number A . 1220

Dateand Time = 4/28/2004

Primary Site Contact - ' ‘Dyan Foss Primary Reg Contact Edd Kray
SecondaySite Contact - ; Seconday Reg Contact

Unit - | ‘ - Building ' Site Phone Agency
Unit23 R |  CDPHE

Purpose '
Sutvey Unit 23 Disposition a . S
_ - : : ’

Discussion .
In accordance with the 776/777 DOP, Appendix 1, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to

" maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Survey unit 23
for demolition. Survey unit 23 consists of rooms 445, 453, 458, 459, 459A, and 460. The preparation
process for Survey unit 23 was initiated January 5, 2004 when a package for in-process radiological
surveys was prepared and executed. Once the surveys were complete, the results were discussed at the
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weekly 776/T77 survey ‘status meeting; and-the-decision was made to complete the following: - Remove
the contaminated metal from trough - Remove contaminated bolts from concrete floor _ Shave areas on
the floors with highest sodium iodide readings - Removed upper 3 feet of south, east, and west walls in
room 245 The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan
for Buildings 776/777. The surveys were provided to the CDPHE project representative, and a walk
down of the area was conducted. In addmon to the radiological hazards, the non-radiological hazards
have also been addressed in Survey unit 23. The following summarizes the non-radiological activities: -
Room 445 contained ancillary RCRA piping-associated with the T-tanks and Building 779. This
portion of the RCRA unit was closed through the removal of the piping and the secondary containment
gutter under the piping. - Chemicals and hazardous substances have been removed. - Beryllium
regulated and controlled areas have been closed. Rooms 445, 459, and 459A were listed on the
historical-list of rooms. The historical record indicates storage of beryllium parts, machining of -
beryllium, and non-destructive testing may have taken place in these rooms. Since the baseline survey,
the rooms have-been stripped of all equipment. The final beryllium surveys for this area was collected
on horizontal surfaces from floor to ceiling, and all samples were below the reporting limit of 0.1
ug/100 cm2. - Polychlorinated biphenyls (PCB) hazards and equipment have been removed. - Asbestos
has been abated. Based on the survey results and the principles of ALARA, the risks (industrial and
radiological) to the workers are greater than the benefit in source term reduction, which would be
gained through additional decontamination. The state project representative agrees that
decontamination inside Survey unit 23 has progressed to the point of reasonably achievable removal

" and that the subsequent step of encapsulation is appropriate. In summary, ALARA-based

decontamination has been completed, Survey unit 23 will be encapsulated and surveyed for removable
contamination, and controls will be applied during demolition. This contact record will be included as’

" an appendix to the characterization report for Survey unit 23.

Follow-Up.

Please contact Doug Schlagel at extension 4175 for assistance with this page.‘
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Welcome to the RFETS Regulatory Contact Record Database
, R * o " : ,
Please enter any of the information specific to the record(s) being queried in the fields below and press the "Submit" key.
You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine your
search. To create a new search, press the "Clear Form". The query will search the database using "and" statements. Records
meéting the criteria specified will be displayed below. Please scroll through the record output using the arrow keys to locate

. the record of choice. .

Building: =
Author: - . [Dyan Foss - — — H
Regulatory Contact:[ ) - E |

; Date Range: - From. }1/1/04 - T To‘[9/8/2004- T

Keyword: | L .

] (7 of 20) |

Number ‘ . 1185
Date and Time . - -2/9/2004
Primary Site Contact Dyan Foss. Primary Reg Contact Edd Kray
SecondaySite Contact . g Seconday Reg Contact '
Unmt - . Building Site Phone Agency

‘ 776, 777 ' CDPHE
Purpose
Area 1 Disposition

s

»

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a $eries of decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted.to prepare Area 1 for
demolition. Area | consists of three survey units 15, 18, and 24, which includes rooms 436, 437, 442-
444, 446-450, 462-464, 466-476. The preparation process for Area 1 was initiated October 2, 2003
when a package for in-process radiological surveys was prepared and executed. Once the surveys were
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comp]ete the results were dlscussed at the weekly 776/777 survey status meeting, and the decision was
made to complete the following: - Shave floors in Rooms 437, 443, 447, 448, 449, and 463; - Remove
contaminated duct work fromi all rooms; - Partially demolish walls around in Rooms 444, 450, and 446:;
- Remove.all tape and plastic covering potentlally contaminated areas; - Core wall in Room 473t0
verify absence of lead wool; - Remove section of wall between Columns L-17 and L-18; - Remove .
small pieces of lead from Room 448; and - Remove plaster, foam and lath from Room 462. The area -
was fesurveyed in accordance with the Radjological Pre-Demolition Survey Plan for Buildings
776/777. The surveys were provided to the CDPHE project representative, and a walk down of the area
was conducted. In addition to the radJologlcal‘hazards the non-radiological hazards have also been
addressed in Area 1. The following summiarizes the non-radiological activities: - Building 776/777
personnel washed and rinsed floors in Building 777 Rooms 437 and 462. Room 462 was a container: * -
storage area that was part of RCRA Uit 777.1. Room 437 provided secondary. containment for mixed

-residue piping and equipment. Rinsate samples were analyzed and compared to the closure
performance standard in the B776/777 DOP. On February 4, 2004, James Hindman, CDPHE,

concurred that the areas in question have been closed, contingent on final disposition of the building by
removal, as is required in the approved Demolition Plan for the facility. - Chemicals and hazardous
substances have been removed. - Beryllium regulated and controlled areas have been closed. Room 471
was historically used for non-destructive testing and storage of beryllium parts. Rooms 437 and 463
were historically used to store beryllium parts and beryllium oxideé ceramics. Samples were taken in

- these rooms and throughiout Area 1 to venify that theé unit was below the release criteria. -

Polychlorinated biphenyls (PCB) hazards and equipment have been removed - Asbestos has been
abated. Based on the survey results and the principles of ALARA, the risks (industrial and radiological)
to the workers are greater than the benefit in source term reduction, which would be gained through
additional decontamination. The state project representative agrees that decontamination inside Area 1°
has progressed to the point of reasonably achievable removal'and that the subsequent step of
encapsulation is appropriate. In summary, ALARA-based decontamination has been completed, Area 1
will be encapsulated and surveyed for removable contamination, and controls will be applied during
demolition. This contact record will be mcluded as an appendix to the characterization report for Area

1.

Follow-Up

Please contact Doug Schlagel at extension 4175 for assistance with this page.




o~

191

Building:

‘Keyword:

Search Contact Records ' - | ‘Page 1of2

Welcome to the RFETS Regulatory Contact Record Database
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Please enter any of the information specific to the record(s) being queried in the fields below and press the "Submit” key. .
You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refme your
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Author: A [Uyan Foss - E
" Regulatory Contact: [ — B
* Date Range: From [7i/04 To [o7872004 ' 1

(WS

qan

Number 1160
Date and Time 3/15/2004
Pﬁmm Site Contact Dyan Foss Primary Reg Contact | Edd Kray
SecondaySite Contact A ~ Seconday Reg Contact
Unit ' Building . Site Phone _— Agency

| | | CDPHE
Purpose

Sutvey Units 22 and 25 Disposition

Discussion

»

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a series of .decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Survey units 22
and 25 for demolition. Survey Unit 22 consists of rooms 481,482, 483, 483 A, and 483B. Survey unit
25 consists of rooms 465, 477,478, and 479. The preparation process for Survey units 22 and 25 was
initiated December 2, 2003 when a package for in-process radiological surveys was prepared and
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executed Once the surveys were complete the results were discussed at the weekly 776/777 survey -
status meetmg, and the decision was made to complete the following: -Remove contaminated ductwork
from ceiling in Room 465 -Remove contaminated electrical panels from Room 465 The area was
resurveyed in accordance with the Radiological Pre-Demolition Survey Plan for Buildings 776/777.
The surveys were provided to the CDPHE project representative, and a walk down of the area was
conducted. In addition to the radiological hazards, the non-radlologxcal hiazards have also been
addressed in Survey units 22 and 25. The followmg summarizes the non-radiological activities: -Room
483 was a container storage area that was part of RCRA Unit 777.1. Building 776/777 personnel
washed and rinsed floors-in Building 777 Roqm 483. On February 4, 2004, Mr. Hindman concurred
that the area in question have been closed, contingent on final disposition of the building by removal, as -
is required in the approved Demolition Plan for the facility. The waste will be managed as non- - -« -
hazardous low-level debris for disposal. -Chemicals and hazardous substances have been removed. -
Beryllium regulated and controlled areas have been closed. Room 483 A was listed on the historical list
of rooms for storage of beryllium parts. Room 465 was also listed on the historical list of rooms for
storage of beryllium parts and non-destructive testing "The KH baseline characterization of 1999

- indicated no removable beryllium contamination in these survey units. Since the baseline survey, thé

rooms have been stripped of all equipment. The final beryllium surveys for this area was collected on
horizontal surfaces from floor to ceiling, and all samples were below the reporting limit of 0.1 ug/100
cm?2. -Polychlorinated biphenyls (PCB) hazards and equipment have been removed, -Asbestos has been .

- abated. Based on the survey results and the principles of ALARA, the risks (industrial and radiological)

to thc workers are greater than the benefit in source term reduction, which would be gained through

additional decontamination. The state project representative agrees that decontamination inside Survey

units 22 and 25 has progressed to the point of reasonably achievable removal and that the subsequent |
step of encapsulation is appropriate. In summary, ALARA-based decontamination has been completed, ' |
Survey units 22 and 25 will be encapsulated and surveyed for removable contamination and controls '
will be applied during demolition. This contact record will be included as an appendix to the

characterization report for Survey Units 22 and 25.

Follow-Up-

Please contact Doug Schlagel at extension 4175 for assistance with this page.



e,

115

Search Contact Records ' : . . Pagelof2

Welcome to the RFETS Regulatory Contact Record Database

Please enter-any of the information specific to the rccor&(s) being queried in the fields below and press the "Submit” key.

You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine 3pur
search. To create a new search, press the "Clear Form". The query will search the database usmg "and" statements. Records
meeting the criteria spec1ﬁed w1ll be displayed below. Please scroll through the record output usmg the arrow keys to locate .
the record of choice.

Building: | o
Author: [lTyaanss ' — H

Regulatory Contact: [ 4 ( 4 E ‘
‘ DateRan_ge: " From I1I1IO4 _ J ' ' To [%/2004 . 1
Keyword: 4 [ . ] '

Number =~ 1120
Date and Time © 4/7/2004
Primary Site Contact " Dyan Foss Primary Reg Contact - Edd Kray
SecondaySite Contact . ' Seconday Reg Contact '
Unit - : - Building Site Phone Agency

‘ CDPHE-
Purpose

Survey Unit 21 Disposition

Discussion N S .

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record-documents the activities that were conducted to prepare Survey Unit 21
for demolition. Survey Unit 21 consists of rooms 452, 455, 457, 461, and 475. The preparation process -
for Survey Unit 21 was initiated December 4, 2003 when a package for in-process radiological surveys
was prepared and executed. Once the surveys were complete, the results were discussed at the weekly

http://rfetshp/environmental/Coﬁtact_Records/SearchContactRecords;asp 9/8/04
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7761777 survey status meeting;and-the decision-was madeto-complete the following: ? Remove the
. contaminated metal from trough ? Remove contaminated bolts from concrete floor ? Shave areas on the
floors with highest sodium iodide readings The area was resurveyed in accordance with the - :
Radlologlcal Pre-Demolition Survey Plan for Buildings 776/777. The surveys were provided to the
CDPHE project representative, and a ‘walk down of the area was conducted. In addition to the
radlologlcal hazards, the non-radlologlca;l hazards have also been addressed in Survey Unit 21, The
~ following summarizes the non-radlologlcal activitiés: ? Room 452 provided secondary containment for
mixed residue piping and equipment. Rinsate samples were analyzed and compared to the closure
performance standard in Section 4.5.1.1 of the B776/777 Decommissioning Operations Plan (DOP). On
February 4, 2004, Mr. Hindman concurred tha! the area in question have been closed, contingent on
final disposition of the building by removal, as is required in the approved Demolition Plan for the -
facility.. The waste will be managed as non-hazardous low-level debris for disposal. ? Chemicals and”
hazardous substances have been removed. ? Beryllium regulated and controlled areas have been closed.
Rooms 452, 455, 457, & 475 were listed on the historical list of rooms. The historical record indicates
machining and stofage of beryllium parts took place in these room. The rooms in this survey unit that
were posted as a Berylhum Controlled Area (452, 455,457, 475) were decontaminated and removed.
~ from beryllium postings in September 2003. Since the baseline survey, the rooms have been stripped-of
all equipment. The final beryllium surveys for this area was collected on horizontal surfaces from floor
to ceiling, and all samples were below the reporting limit of 0.1 ug/100 cm2. ? Polychlorinated ‘
biphenyls (PCB) hazards and equipmert have been removed. ? Asbestos has been abated. Based on the
survey results and the principles of ALARA, the risks (industrial and radiological) to the workers are
greater than the benefit in source term reduction, which would be gained through additional
decontamination. The state project representative agrees that decontamination inside Survey Unit 21
has progressed to the point of reasonably achievable removal and that the subsequent stepof
encapsulation is appropriate. In summary, ALARA-based decontamination has been comp]eted Survey
Unit 21 will be encapsulated and surveyed for removable contamination, and controls will be applied
during demolition. This contact record W111 be included as an appendix to the characterization report for

Survey Umt 21.

Follow-Up

Please contact Doug Schlagel at extension 4175 for assistance with this page.

http://rfetshp/environmental/Contact_Records/SearchContactRecords.asp 9/8/04
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- Welcome to the RFETS 'Regulatory Contact Record Database

Please enter any of the information specific to the recors) being queried in the fields below and press the "Submit” key.
'You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria may be added to refine your -
search. To create a new search, press the "Clear Form". The query will search the database using "and" statements. Recads
meeting the criteria specified will be displayed below. Please scroll through the record output using the arrow keys to locate
the record of choice. ' ‘ '

Building:

Author:: ., [DyanFoss = '

Regulatory Contact: | - . . _E

Date Range: From [09/30/03 ] : T0|12/231200'3 ‘ ]
“Keyword: [ ] ' <

=E Gofd)
Number 1123
Date and Time 12/8/2003

Primary Site Contact Dyan Foss Primary Reg Contact - Edd Kray
SecondaySite Contact ' Seconday Reg Contact

Unit Building Site P‘hon'eI Agency
39 : : S CDPHE

Purpose
Suryvey Unit 39 Disposition

Discussion

In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for demolition is
conducted in consultation with the CDPHE and is based on a series of decisions primarily related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record documents the activities that were conducted to prepare Survey Unit 39
for demolition. Survey Unit 39 is in Area 2 and consists of Rooms 301, 302, 303, and 456. The
preparation process for Survey Unit 39 was initiated October 1, 2003 when a package for in-process
radiological surveys was prepared and executed. Once the surveys were complete, the results were

http://rfetshp/environmental/Contact_Records/SearchContactRecords.asp - 12/22/03
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discussed-at the bi-monthly.776/777 Status.meeting and the decision was made to remove a piece of
metal ducting and 4 feet of brick along the western wall. The area was resurveyed in accordance with
the Radlologlcal Pre-Demolition Survey Plan for Buildings 776/77 7. The surveys were provided to the
CDPHE project representative and a walk down of the area was conducted. In addition to the -
radiological hazards, the non-radxolqglcal hazards have also been addressed in Survey Unit 39. The
following summarizes the non-radlologtcal activities: - The ancillary equipment (piping and the floor

_below the piping) associated with Resource Conservation and Recovery Act (RCRA) unit 776.2 have

been removed in accordance with the DOP.- Chemicals and hazardous substances have been removed.
- Beryllium regulated and controlled areas have been closed. This area was designated a beryllium
régulated area in the 1990s because some berylhum parts were found in a desk drawer. However, the
area was de-posted once the Chronic Beryllium Disease Protection Program was developed because the .
area did not meet the criteria. Samples were taken in the area to verify that the unit was below the -« -
felease criteria. - Polychlorinated biphenyls (PCB) hazards and equipment have been removed -
Asbestos has been abated. Based on the survey results and the principles of ALARA, the risks
(industrial and radiological) to the workers are greater than the benefit in source term reduction, which
would be gained through additional decontamination. The state project representative agrees that
decontamination inside Survey Unit 39 has progressed to the point of reasonably achievable removal
and that the subsequent step of fixative application is appropriate. In summary, ALARA-based
decontamination has been completed, Survey Unit 39 will be encapsulated and surveyed for removable
contamination, and controls will be applied during: demolition: This contact record will be included as

- an appendix to the characterization report for Survey Unit 39.

Follow-Up

Please contact Doug Schlagel at extension 4175 for assistance with this page.

N
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 Welcome to the RFETS Regulatory Contact Record Database

Please enter ahy of the information specific to the record(s) being queried in the fields below and éress the "Submit” key.

You may enter single or multiple search criteria by utilizing the fields below. Subsequent criteria. may be added to refine your

search. To create a new search, press the "Clear Form". The query will search the database usmg "and" statements. RecOeds:

meeting the criteria specified will be dlsplayed below. Please scroll through the record output using the arrow keys to locate

the record of chmce

Building:

Author: [DyanFoss 1= -
‘Regulatory Contact: [ . T —E
‘Date Range: From [05730/03 T  To[i2/2372003 ]

"Keyword: r ]

1074

Date and Timie 9/30/2003

| Primary Site Contact Dyan Foss ‘Primary Reg Contact
SecondaySite Contact Seconday Reg Contact
Unit - Building Site Phone

~ Purpose
Advanced Size Reduction Facility (ASRF) Disposition

Discussion

- Agency

Edd Kray

CDPHE

In accordance with the 776/777 DOP, Appendlx I; the preparatlon of the facility for demolition is
conducted in consultation with-the CDPHE and is based on-a series of decisions pnmanly related to
maintaining releases to the environment and doses to the workers as low as reasonably achievable
(ALARA). This contact record and the attachment document the activities that were conducted to
prepare the ASRF for demolition. A series of meetings and discussions have been conducted with
CDPHE on the feasibility of removing the ASRF prior to demolition and possible decontamination
techniques. It was determined that the removal of the ASRF before demolition involved unacceptable

/ V{S ﬁshttp://rfetshp/enviro'nmental/Contact_Records/Searc]1thtactRecords.asp
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risk-to worker-safety: Therefow ‘several: :decontamination’ efforts were conducted-that are summanzed
in the attached ASRF Radiological Evaluation. In addition to the radiological hazards, the non-
radiological hazards have also been addressed in the ASRF. The following summarizes the non-
radiological activities: - Resource Conservation and Recovery Act (RCRA) units have been closed in
accordance with the DOP. There weré four RCRA units associated with the ASRF: container storage
unit 776.1, waste treatment unit 776.3, and pencil tanks T-344 and T-345 (umts 94.005 and 94.006).

" Closure mcluded Pencil tanks T-344 and T-345 and associated ancillary piping and pumps in filter

glovebox J-341 were closed by removal and packaged as TRM waste, - Gloveboxes J-176, J-177, J-
270, J-340, J-357, and J-341, as well as the stainless steel floor of the ASRF were cleaned and verified
closed using the debris rule standard. The glopeboxes were subsequently removed. - Chemicals and
hazardous substances have been removed. - Beryllium regulated and controlled areas have been closed.
As of September 16, 2003, the ASRF is no longer a beryllium controlled area. - Polychlorinated ~
biphenyls (PCB) hazards and equipment have been removed - Asbestos will be abated. The internal
portions of the ASRF are asbestos free; there are some exterior fittings with asbestos containing
materials that will be removed, but-will not be affected by the encapsulation activity. Based on the
survey results and the principles of ALARA, the risks (industrial and radiological) to the workers are
greater than the benefit in source term reduction, which would be gained through additional = :
decontamination. The state project representative agrees that decontamination inside the ASRF has:
progressed to the point of reasonably achievable removal and that the subsequent step of fixative.
application is now appropriate. Suitability of the proposed pathi of ASRF demolition with external

- building shell demolition will be determined based on evaluation of the fixatives' efﬁmency in

conjunction with other controls. An engineering evaluation is.currently being conducted to determine if.
the facility can be demolished up to the ASRF and a controlled process employed to dismantle the
ASRF with minimal stockpiling. Details on demolition controls will be contained in the work’ packages.
Future decisions will be made using the consultative process with the regulators. In summary, ALARA-
based decontamination has been completed, the ASRF will be encapsulated and surveyed for o
removable contamination, and controls will be applied during demolition. This contact record will be
includeéd as an appendix to the.characterization report for the ASRF.

Follow-Up

Please contact Doug Schlagel at extension 4175 for assistance with this page.
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